


NEAR-TERM PROJECTS



Airside

- A01 Taxiway A/B Extension
- A02 Runway 16R-34L Blast Pads
- A03 Taxiway L Relocation (Pre-SAMP project)
- A04 Taxiway B 500' Separation & RIM Mitigation
- A05 North Hold Pad
- A06 Runway 34L Highspeed Exit
- A07 Taxiway D Extension
- A08 Hardstand (north)
- A09 Hardstand (central)

Terminal

- T01 North Gates
 - T02 Second Terminal & Parking
- Cargo**
- C01 Cargo 4 South Redevelopment
 - C02 Off-site Cargo Ph 1 (L-Shape)
 - C03 Off-site Cargo Ph 2 (L-Shape)


Landside

- L01 NAE Relocation (southbound lanes)
- L02 Elevated Busway & Stations
- L03 Second Terminal Roads/Curbside
- L04 Main Terminal North GT Lot
- L05 North GT Holding Lot
- L06 Employee Parking Surface Lot
- L07 Employee Parking Structure

Airport/Airline Support

- S01 Fuel Farm Expansion
- S02 Primary ARFF
- S03 Secondary ARFF
- S04 Fuel Rack Relocation
- S05 Triculator
- S06 Consolidated De-icing Tanks
- S07 Westside Maintenance Campus
- S08 Airline Support (north)
- S09 Airline Support (west)
- S10 Centralized Rec. & Dist. Center


RELOCATION PROJECTS



- 1) Port Maintenance relocated to Westside Maintenance Campus
- 2) ARFF Relocation
- 3) Southbound lanes relocated to the northeast
- 4) Airline Support relocated to existing /new facilities

Construction period estimates	2020	2021	2022	2023	2024	2025	2026	2027
1) Westside Maintenance Campus								
2) ARFF Relocation								
3) Roadway Improvements								
4) Airline Support								


EXPANSION PROJECTS



- 1) Fuel Farm Expansion
- 2) Hardstand - Central
- 3) North Gates & Second Terminal
- 4) Cargo 4 South (C4S) Warehouse Redevelopment
- 5) Hardstand - North
- 6) Busway & Stations

Construction period estimates	2020	2021	2022	2023	2024	2025	2026	2027
1) Fuel Farm Expansion								
2) Hardstand - Central								
3) North Gates & Second Terminal								
4) C4S Warehouse Redevelopment								
5) Hardstand - North								
6) Busway & Stations								

OPERATIONAL EFFICIENCY PROJECTS



- 1) Taxiway A/B Extension
- 2) Main Terminal North Ground Transportation Lot
- 3) Runway 34L Highspeed Exit
- 4) Taxiway D Extension
- 5) Taxiway A/B Relocation (to comply with 500' runway/taxiway separation requirement)

Construction period estimates	2020	2021	2022	2023	2024	2025	2026	2027
1) Taxiway A/B Extension			■	■				
2) Main Terminal North GT Lot				■	■	■		
3) Runway 34L Highspeed Exit			■	■				
4) Taxiway D Extension			■	■				
5) Taxiway A/B Relocation					■	■		