DIVISION 1 - GENERAL REQUIREMENTS
Section 01 77 20 - Public Works Project Closeout

READ THIS FIRST

This Project Spec Document may need additional modifications to suit your project. It is
recommended that you proofread each section, paying attention to any “Notes” boxes
such as this one--you should remove these “Notes” sections as you go. Also, do a search
for all bracket characters “[] “ as they are used to show you areas containing options or
project specific details (you can use Microsoft Word’s Find feature {Ctrl-F} to jump to an
open bracket “ [ “ character quickly). Again, these bracket characters should be removed.

It is important that every paragraph be numbered to allow for easy referencing. If you use
the document’s built in styles and formatting your outline should be fine (turn on the
formatting toolbar by going to View > Toolbars > Formatting). Most paragraphs will use
the style “Numbered Material” and can be promoted (Tab) or demoted (Shift-Tab).

You should not have to manually enter extra spaces, carriage returns or outline characters
such as A, B, C, or 1.01, 1.02; the formatting will do this for you. The entire document is
11 pt. Arial. If you paste items in, you may need to reapply the “Numbered Material”
format.

PART 1 GENERAL

1.01

1.02

1.03

1.04

GENERAL REQUIREMENTS

A. The Contractor shall ensure that all procedures and actions identified in this
section and elsewhere in the Contract Documents necessary to fully complete the
Public Works Project Closeout are accomplished in a timely and effective manner.
Lack of compliance with the closeout requirements will result in delays to release
of all responsibilities within the contract and retainage.

B. Refer to the attached Typical Public Works Project Timeline, which identifies the
major closeout actions and milestones to be accomplished.

C. All Milestones identified in Section 01 77 00 Construction Project Closeout must be
completed before achieving the Public Works Project Closeout Checklist identified
herein.

CLOSEOUT ADMINISTRATIVE REQUIREMENTS

A. To achieve Final Acceptance, the Closeout Administrative Requirements must be

achieved, as per the General Conditions.
RELEASE OF RETAINAGE TO CONTRACTOR

A. The Contractor must request release of retainage from the Port.
B. Refer to General Conditions for release of retainage requirements
POST-FINAL ACCEPTANCE INSURANCE REQUIREMENTS

A. Refer to General Conditions.

PART 2 PRODUCTS - Not Used

PART 3 EXECUTION - Not Used

PART 4 MEASUREMENT AND PAYMENT

4.01 GENERAL
No separate measurement or payment will be made for the work required by this
section. The cost for this portion of the Work will be considered incidental to, and
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DIVISION 1 - GENERAL REQUIREMENTS
Section 01 77 20 - Public Works Project Closeout

included in the payments made for the applicable bid items in the [Schedule of Unit
Prices] [Lump Sum price bid for the Project].

End of Section
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Section 01 77 20 - Public Works Project Closeout

APPENDIX A

PUBLIC WORKS PROJECT CLOSEOUT CHECKLIST

ITEM:

BY:

DATE:

1. Receive Release of Claims from Contractor
and verification that all Subcontractors
Industrial Insurance is in good standing

2. Contractor submits Affidavit of Wages Paid
for Contractor and all subcontractors

3. Memorandum of Final Acceptance issued

Contractor

4. Notice of Completion of Public Works
Contract sent to state agencies and

5. Port receives releases from L&l,

Revenue

Employment Security and Department of

6. Release retainage or retainage bond

[Work Project No]
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