Port —
of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

SU Substitution

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
00 00 00 0.0A.1 Sample 1 Schedule sC B 12/7/12017 Chen K Huang L Lee F
00 00 00 0.0B Sample 2 Shop Drawing SD A 12/17/2017 | Smith J, Jones S Doe J Lee F
00 00 00 0.0 Sample 3 Warranty WA C 12/31/2017 Smith J Anderson B Anderson B
00 70 00 G-04.33C List of Subcontractors PC
Site Assessment Survey-
008000 S Existing conditions Video PC
AV Bldg Dept - Contractor's Written
008000 SC-04.12 Statement of Responsibility PC
00 80 00 SC-04.12 NPDES Permit - Contractor PC Braaten J
Statement
00 80 00 SC-04.14.J Asbestos Awareness Training CcC PCS
. Page 2 of Plan Form required if:
. WMBE C tment Plan F . . . .
00 89 00 1.06.B.1.i.2 (Page 2) ommitment Fan Form PC/PP CA -option 2 was chosen during bid (00 89 00.1.06.B.1.i.); or
-requesting any change to plan form previously submitted
011413 2A Final Contractor Access Plan PC/PP
0120 00 1.02A.2 Schedule of Values PC/CH
Contractor and Sub-Contractor
012000 1.02A.3 Labor and Equipment Rates PC
01 3100 1.03A Contractor's Project Organization PC/QR/PP
Appendix H: Port Fire Department . . . . . .
013113 1.08A.1 Pre-Con Questionnaire PC Port will emal.l submitted form to: Chris Clark, Adam Giriffin,
and Tom White
0132 16 1.02G 1a Baseline Schedule, Narrative & PC/CH
Reports
Monthly Progress Schedule,
013216 1.02G.1b Narrative & Reports CH
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Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 a  Contr Submittal* Submittal*
013216 1.02G.1d As-built Record Schedule AS
013245 1.04B Apprentice Utilization Plan - [PLA] PC/PP pierce S
or [Non-PLA]
01 32 50 1.04.B.1 Priority Hire Craft Request CcC Pierce S
013250 1.04.B.2 Priority Hire Workforce Projections PC/PP Pierce S Required within 30 days of Contract Execution
0133 00 1.01B Submittal Log PC Required within [10] [20] [30] days of Contract Execution
013513 1.03.A Safety Plan Compliance Document PC
Certificate of Compliance with
el 2 18 1.03.8 Construction Safety Phasing PC
Safety Plan Compliance Document
013513 1.03.C Daily Inspection Report D )
Submit as attachments to CDR's
013529 1.04A Site Specific Safety Plan PC/PP
013529 1.04B COVID-19 Site Specific Safety Plan PC/PP
013529 1.04C Chemical Exposure Plan PP
014516 1.03A Quality Control Plan PC/PP
0145 16 1.03B Quality Control Reports PP
014516 1.03C Pre-Installation Meeting List PP
0145 29 1.03A Schedule of Special Inspections PC/PP
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

[Project Name]

CM Reviewers

MC- [t
[WP #]

s > Pre-Final Final
g = b= A q
Spec. Section o2 No. = 5 Critical Other Critical2 Other2 Critical3 Other3 (Optional) (Required)
No. o = One Per One Per
b o Submittal* Submittal*
01 50 00 1.02C Temporary Power Plan PC/PP
015516 1.03A.1-3 Haul Route Submittal info PC/PP
015516 1.03A.4 Haul Route Activities AS
015516 1.03A.5 Haul Route Closeout Activities AS
0155 26 3.08A Trafflc antrol Supervision PP
Designation
01 55 26 3.08B Traffic Control Plan PP
01 55 26 3.08C Haul Route Permits PP
Contractor Erosion and Sediment .
0157 13 1.03A Control Plan (CESCP) PC/PP Braaten J, Modie T
015713 1.03B CESCP Materials & Certifications MD/QR
0157 23 1.04A.1 Pollution Prevention Plan PC/PP Ferris G, Modie T
0157 23 1.04A.2 Hazardous Material Insurance cc Ferris G
Endorsements
Hazardous Material Transport - .
0157 23 1.04A.3 MCS-90 Certificate CcC Ferris G
0157 23 1.04A4 List of Hazardous Material Drivers NP Ferris G
and Endorsements
0159 00 1.03A.1 construction Water Management | pc/pp Braaten J, Modie T
017419 1.03A Waste Management Plan PC/PP Ferris G
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\
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
- =
73 a  Contr Submittal* Submittal*
017419 1.03B Waste Management Final Report PP Ferris G
0178 23 1.02A1 Aylatlon O&Ms - CMMS Source CH
File/Forms
017823 1.02A.2 Aviation O&M Manuals - Draft OM 60 days prior to punchlist
017823 1.02A.3 Aviation O&M Manuals - Final OM Submit prior to final inspection
017829 1.03B As-Built Redline Drawings AS
017829 1.03C Final As-Built Redline Drawings AS
0178 36 1.04A Written Warranties WA 60 days prior to punchlist
0178 36 1.04B Special Warranties WA
0178 36 1.04C Final Executed Warranties WA include in Final O&M
017900 1.03 Training Plan & Syllabus PP
0191 00 1.04A Commissioning Test Results TD
Commissing Checklists
[Add submittal for each required
019100 1.04A checklist in 01 91 00.13. D
Delete if 01 91 00 Is used]l
019100 1.04A Commlssmn.lng Associated ™
Documentation
024113 1.03A Demolition Materials MD
024113 1.03B Demolition Plan PP
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

£, > Pre-Final Final
g = b= A q
Spec. Section o2 No. E 2 5 Critical Other Critical2 Other2 Critical3 Other3 (Optional) (Required)
No. o = = One Per One Per
b o Submittal* Submittal*
0261 13 1.03 Contaminated Soils Management PP
Plan
02 80 00 1.02A Facility Remediation Work Plan PC/PP Milewski C
02 80 00 1.02C Facility Remediation Post- D Milewski C
Construction Closeout records
028213 1.05B Asbestos Work Plan PC PCS
028213 1.05.C Asbestos - Daily work records PP PCS
0282 13 1.05.0 Asbestos - Project record PP
documents
028319 1.05B Lead - Work Plan PC PCS, Milewski C
028319 1.05.C Lead - Daily work records PP
028319 1.05.D Lead - Project record documents PP PCS, Milewski C
028333 1.03D.5 PCB Caulking - Work Plan PP PCS, Milewski C
02 83 33 1.03.C Demolition Containing PCBS - PP PCS, Milewski C
Qualifications
028333 1.03.B Demolition Containing PCBS - Pre- PC PCS, Milewski C
Construction Submittals
02 83 33 1.03E.2¢ Demolition Containing PCBS - Air ™ PCS, Milewski C
Monitoring Results
02 87 00 1.06B Fugitive and Silica Dust - Work PC PCS
Plan
Fugitive and Silica Dust - Daily
02 87 00 1.06.C Work Records PP
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AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports [Pro'ect Name]
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MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
02 87 00 1.06.D Fugitive and Silica Dust - Project PP PCS
record documents
03 11 00 1.03B.1 Conc.rete Formwork and Falsework sD
Drawings
03 11 00 1.03B.2 Concrete Formwork and Falsework PP
Sequence
Concrete Reinforcement Material
032100 1.038.1 Testing Certified Test Reports ™
032100 1.03B.2 Conc!'ete Reinforcement Shop sD
Drawings
03 30 00 1.03B.1 CIP Concrete Mix Designs - each MD/TD
class of concrete
03 30 00 1.03B.2 CIP Concrete - Non-Shrink Grout MD/CC
03 30 00 1.03B.3 CIP Concrete - Membrane MD
03 30 00 1.03B.4 CIP Concrete - Test Reports D
03 30 00 1.03B.6 CIP Concrete Batch Tickets D
0330 00 1.03B.7 CIP Congrete Placement & PP/SD
Sequencing
03 30 00 1.03B.8 CIP Concrete - Finishing Procedure PP
03 31 00 1.03 Structural PCC Materials (FAA) MD
033510 1.03A Blast Finished Concrete Materials MD
03 35 10 1.03B.1 Blast Finished Concrete - Blasting PP
Procedure
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Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= e .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
033510 1.03B.2 Blast Finished Concrete - Mock-up MU
03 37 13 1.03A Shotcrete Materials MD
0337 13 1.03B.1 Shotcrete Mix Design D
0337 13 1.03B.2 Shot.c.rek—.) Fiber Reinforcement cc
Certification
0337 13 1.03B.3 Shotcrete Mockup MU
03 37 13 1.03B.4 Shotcrete Installation Plan PP
03 40 00 1.03A Precast Concrete Materials MD
03 40 00 1.03B.1 Precast Concrete Mix Design TD
03 40 00 1.03B.2 Precast Concrete Delivery Slip D
03 40 00 1.03B.3 Precast Concrete Finish Sample MU
03 40 00 1.03B.4 Precast Concrete Shop Drawings SD
03 40 00 1.03B.5 Precast_ Concrete Structural CA
calculations
03 40 00 1.03B.7 Precast Concrete Inserts MD
03 40 00 1.03B.8 Precast Concrete Piping CC/TD/AS
0352 16 1.03B.1 nghtw.elght Insulating Concrete MD
Insulation - each type
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Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
- No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
: f=
73 el RS SUtE Submittal* Submittal*
0352 16 1.03B.2 Lightweight Insulating Concrete ™
Test Reports
0354 13 103A Gypst.Jm Floor Underlayment MD
Materials
03 63 00 1.03A Epoxy Mortar Materials MD
Epoxy Injected Concrete Pile
03 64 23 1.03B Restoration Work Plan, Material PP/MD/TD
Certifications, Test Data
04 22 00 1.03B.1a Conf:rete Unit Masonry Mortar Mix ™
Design(s)
04 22 00 1.03B.1b Con.crete Unit Masonry Grout Mix ™
Design(s)
04 22 00 1.03B1c Cont.:rete. Unit Masonry Material cc
Certifications
04 22 00 1.03B.1d Concrete Unit Masonry PP
Construction Procedures
04 22 00 3.02B Concrete Unit Masonry Sample MU
Panel
05 05 19 1.03B.1 Post Ipstalled Concrete Anchors MD
Materials
05 05 19 1.03B.2 Post Installed. Qoqcrete Anchors QR
Installer Qualifications
Post Installed Concrete Anchors
0505 19 1.03B.3 Special Inspection & Testing D
Reports
0505 23 1.03B.1 Welding Shop and Erection Details SD
0505 23 1.03B.2 Welding Filler Materials MD
05 05 23 1.03B.3 Weld Qualifications QR
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Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

Welding Testing & Inspection

0505 23 1.03B.4 D
Results

05 05 23 1.03B.5 Welding Supervisor Qualifications QR

05 05 23 1.03B.6 Welder Qualifications QR

0505 23 1.03B.7 Weld Inspection Work Schedule CH
Structural Steel

0512 00 1.03B.1 Manufacturer/Fabricator Contact QR
Information

05 12 00 1.03B.2 Structural Steel Shop Drawings SD

0512 00 1.03B.3 Structural Steel Erection Details SD

05 12 00 1.03B.4 Structural Steel Shop Primer MD/TD

0512 00 1.03B.5 Structural Steel Mill Certificates CC

05 12 00 1.03B.6 Struc_t_ural_ Steel Fabricator QR
Qualifications

0512 00 1.03B.7 Struc.tlrjraI.SteeI Member PP
Identification Plan

05 12 00 1.03B.8 Struc.tural Stegl Fabrication & SD/PP
Erection Drawings

052100 1.03B Steel Joists Shop Drawings SD

Steel Floor and Roof Deck Shop

U &l 1 eIz and Erection Details

SD

Steel Floor and Roof Deck Lab
053113 1.038.2 Tests or Mill Certificates cc
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CM Reviewers
E _Fi .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
05 40 00 1.03B Cold formed Metal Framing Shop sD
Drawings
05 50 00 1.03B Metal Fabrications Shop Drawings SD
05 51 00 1.03B.1 Metal Stairs Shop Drawings SD
0551 00 1.03B.2 Metal Stairs Samples SA
05 51 00 3.02A4 Metal Stairs Design Load Criteria CA
0552 13 1.03B.1 SteeI.Plpe Handrail & Railing Shop sD
Drawings
0552 13 1.03B.2 Steel Pipe Handrail & Railing SA
Samples
05 52 50 1.03B.1 Glass Railings Qualification Product MD
Data
05 52 50 1.03B.2 Glass Railings Shop Drawings SD
05 52 50 1.03B.3 Glass Railings Verification Samples SA
05 52 50 1.04E Glass Railings Calculations CA
05 52 50 2.05E Glass Railings Qualification Data QR
05 53 00 1.03B.1 Gratings Material Data MD
05 53 00 1.03B.2 Gratings Shop Drawings SD
05 53 00 1.03B.3 Gratings - Fasteners D
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Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

05 53 00 1.04 Gratings Special Warranties WA
06 05 00 1.03B Lumber & Timber Shop Drawings SD
06 10 00 1.03C Rough Carpentry Fabricated sD
Structural Members
06 10 00 1.03E Rough Carpentry Proposed CA/SD
Modifications
Rough Carpentry - Pressure
061000 2.05F Treated Lumber & Plywood cc
06 10 00 2 05H Rough Carpentry Certificates of cc

Grade

06 17 53 1.03B.1 Pre-Fabnce}ted Wood Trusses sD
Shop Drawings

06 17 53 1.03B.2 Pre-F_abrlcated Wood Trusses PP
Erection Instructions

06 17 53 1.03B.3 Pre-F.abncate.d. Wgod Trusses Load cc
Carrying Certification

06 17 53 1.03B.4 Pre-Fabricated Wood Trusses cc
Grade Marks

Pre-Fabricated Wood Trusses
061783 10385 Qualifications of Fabricator ar

06 20 00 1.03B.1 Finish Carpentry Samples SA

Finish Carpentry - Custom Cabinets

06 4100 1.038.1 Product Data MD
06 41 00 1.03B.2 Flms_h_ Cz?rpentry - Cabinets Quality cc
Certification
06 41 00 1.03B.3 Finish Carpentry - Cabinets Shop sD

Drawings
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Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
06 42 19 1.03B.1 Plgsnc Lan)mate Panels & Metal MD
Trim Materials
06 42 19 1.03B.2 Plfastlc Laminate Panels & Metal SA
Trim Samples
07 10 00 1.03B.1 Waterproofing Installation Drawings SD
07 10 00 1.03B.2 Waterproofing Field Quality Control PP
Procedures
07 10 00 1.03B.3 Waterprooffng Safety Data Sheet - MD
each material
Waterproofing Manufacturer's
071000 10384 Certificate of Conformance ce
07 1400 1.03A Fluid Apphed Waterproofing MD
Materials
07 19 00 103A Fluid Applied V\/aterprooflng Water MD
Repellant Coating Materials
Fluid Applied Waterproofing
071900 1.038 Certification of Installation e
Fluid Applied Waterproofing Water
071900 1.08A Repellant Coating Warranty WA
07 21 00 1.03A Roof gnd Deck Board Insulation MD
Materials
07 26 00 103A Under.slab Vapor Retarder MD
Materials
07 41 13 1.03A Preformed Metal Roofing Materials MD
Preformed Metal Roofing
074113 1.038.1 Performance Test Reports ™
Preformed Metal Roofing
074113 1038.2 Manufacturer's Standard Warranty WA

Rev. 02/22/2022
Page 12 of 81



Port —
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
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el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
07 4113 1.03B.3 Preformed Metal Roofing Samples SA
07 41 13 1.03B.4 Prefo.rmed Metal Roofing Shop sD
Drawings
07 4118 1.03A Preformed Metal Facia Materials MD
Preformed Metal Facia
B2 eIz Performance Test Reports LY
Preformed Metal Facia
074118 1.038.2 Manufacturer's Standard Warranty WA
07 41 18 1.03B.3 Preformed Metal Facia Samples SA
07 41 18 1.03B.4 Prefo.rmed Metal Facia Shop sD
Drawings
07 41 43 1.03A Prefor.med Metal Sandwich Panels MD
Materials
Preformed Metal Sandwich Panels
074143 1.038.1 Performance Test Reports l
Preformed Metal Sandwich Panels
W2l 58 iz Manufacturer's Standard Warranty WA
07 41 43 1.03B.3 Preformed Metal Sandwich Panel SA
Samples
07 41 43 1.03B.4 Preformed Metal Sandwich Panel )
Shop Drawings
Single Ply Roofing Materials
07 50 00 1.03A.2a Product Data & Installation MD
Instructions
07 50 00 1.03A.2b Single Ply Roofing and Materials SA
Samples
07 50 00 1.03A.2¢ Single Ply Roofing Safety Data MD
Sheet - each material
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MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
- =
73 el RS SUtE Submittal* Submittal*
07 50 00 1.03A.33 Single Ply.Roofmg Product cc
Compatability
07 50 00 1.03B.1 Singly Ply Roofing Shop Drawings SD
07 50 00 1.04A Slng.k.e Ply Roofing Installer QR
Certification
07 50 00 1.09A Single Ply Roofing Sample WA
Warranty
07 50 00 1.09B Single Ply Roofing Final Warranty WA
Mechanically Attached Elastomeric
0753 00 1.03A Sheet Roofing Materials MD
Mechanically Attached Elastomeric
07 53 00 1.03B.1 Manufacturer Certification of CcC
Installation
07 53 00 1.03B.2 Mechanically Attached Elastomeric WA
Warranty
07 53 00 1.03B.3 Mechamcal!y Attached Elastomeric SA
Sheet Roofing Samples
07 53 00 10384 Mechanically Attached Elastomeric oM
Closeout Documents
07 60 00 1.03A Flashing & Sheet Metal Materials MD
07 60 00 1.04A Flashlng & Sheet Metal Special WA
Warranties
07 81 16 1.03A Cementitious Fireproofing Materials MD
- STIA
Cementitious Fireproofing
07 8116 1.038 Installation Instructions - STIA PP
07 81 16 1.03A Cementitious Fireproofing Materials MD
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Port

of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports [Pro'ect Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty )
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= e .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
07 81 16 1.03B.1 Cementitious Fireproofing Certified ™
Test Reports
Cementitious Fireproofing Safety
U Loe Data Sheet - each material MD
07 84 00 1.03A Firestopping Materials MD
07 84 00 1.03B.1 Flrestop_pmg Characteristics, PP
Installation Procedures
07 84 00 1.03B.2 Firestopping Shop Drawings SD
07 84 00 1.03B.3 Firestopping Certificate of cc
Conformance
07 92 00 1.03A Joint Sealers Materials MD
07 92 00 1.04A Joint Sealers Warranty WA
08 11 00 1.03A Steel Doors and Frames Materials MD
08 11 00 1.03B SteeI_Doors and Frames Shop sD
Drawings
Steel Doors and Frames Safety
081100 1.04D Data Sheet - each material MD
0811 16 1.03A AIumlpum Doors & Frames MD
Materials
Aluminum Doors & Frames
081116 1.038.1 Certified Laboratory Test Reports D
081116 1.03B.2 AIuml_num Doors & Frames Shop )
Drawings
08 11 16 1.03B.3 Aluminum Doors & Frames Finish SA
Samples
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Port

of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Builtl MU MOf:k—Up/Proofl of Concept PC Pre-Construction Subm. SC Schedule : TD Test Data/Reports [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Mar?ujell QR Qualification Resume SE Servict.e Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

08 14 00 1.03B.1 Wood Doors Product Data MD
08 14 00 1.03B.2 Wood Doors Shop Drawings SD
08 14 00 1.03B.3 Wood Doors Samples SA
08 14 00 1.04A Wood Doors Special Warranties WA

Laminated Plastic Doors Product

081513 1.03A Data MD
08 15 13 1.05A I\;\z/a;r:irt;itttia:SPlastic Doors Special WA
08 30 00 1.03A Special Doors Product Data MD
08 30 00 1.03B.1 Special Doors Shop Drawings SD
08 30 00 1.03B.2 Special Doors Material List MD
08 30 00 3.03 Special Doors O&M Data OM

Plastic Laminate Access Panels
R EEY Product Data & Installation Inst. 1)

08 36 13 103A g(;;;mnal Overhead Doors Product MD

08 36 13 1.03B Sectional Overhead Doors D
Materials List

08 36 13 3.03A g(;;;mnal Overhead Doors O&M oM

08 42 29 1.03A Transit Station Doors Product Data MD

Rev. 02/22/2022
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Port

of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

S > Pre-Final Final

Spec. Section = = Date Due o s o (Optional) (Required)

No. Para. No. _g g from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per

73 o  Contr Submittal* Submittal*
08 42 29 1.03B 'Igl;e;r\lz:gsstation Doors Shop sD
085113 1.03A Aluminum Windows Product Data MD
08 5113 1.03B Aluminum Windows Shop Drawings SD
08 70 00 1.03B.1 Hardware Samples SA
08 70 00 1.03B.3 Hardware Product Data MD
08 70 00 1.03B.4 Hardware Schedule CH
08 70 00 1.05 Hardware Special Warranties WA
08 80 00 1.03A Glazing Product Data MD
08 80 00 1.03B Glazing Samples SA
08 80 00 1.03B Glazing Shop Drawings SD
08 80 00 1.07A Glazing Special Warranties WA
08 91 00 1.03A Wall Louvers Product Data MD
08 91 00 1.03B.1 Wall Louvers Shop Drawings SD
08 91 00 1.03B.2 Wall Louvers Samples SA
08 91 00 1.03B.3 Wall Louvers Worker Qualifications QR
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Port

of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Builtl MU MOf:k—Up/Proofl of Concept PC Pre-Construction Subm. SC Schedule : TD Test Data/Reports [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Mar?ujell QR Qualification Resume SE Servict.e Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

08 91 26 1.03A Door Louvers Product Data MD
08 91 26 1.03B Door Louvers Shop Drawings SD
09 20 00 1.03A Gypsum Board Product Data MD
092013 1.03A Lath & Plaster Product Data MD

0920 13 1.03B.1 Lath & Plaster Certificate of cc
Conformance

Lath & Plaster Applicator's

092013 1.03B.2 Qualifications

QR

09 20 13 1.03B.3 Lath & Plaster Manufacturers PP
Written Instructions

09 21 16 1.03A Drywall Shaft System Materials MD

Drywall Shaft System Installer

092116 1.038.1 Qualifications R

09 24 00 103A Exterior Lath & Plaster (Stucco) MD
Product Data

09 24 23 1.03A Stucco Materials Product Data MD

09 24 23 1.03B.1 Stucco Applicator's Qualifications QR

09 26 00 1.03A Gypsum Base Materials Product MD
Data

09 26 13 103A Gypsum Veneer Plaster Materials MD
Product Data

0926 13 1.03B.1 Gypsum Veneer Plaster QR

Applicator's Qualifications

Rev. 02/22/2022
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Port

of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports [Pro'ect Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty )
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= e .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
09 30 13 1.03A Ceramic Tile Product Data MD
09 51 00 1.03A Acoustical Ceilings Product Data MD
09 51 00 1.03B.1 Acoustical Ceilings Shop Drawings SD
09 51 00 1.03B.2 Acoustical Ceilings Samples SA
09 51 00 1.03B.3 Acoustical Ceilings Calculations CA
09 51 13 1.03A Metal Acoustical Ceiling Panels MD
Product Data
09 51 13 1.03B.1 Metal Acou§tlcal Ceiling Panels sD
Shop Drawings
09 51 13 1.03B.2 Metal Acoustical Ceiling Panels SA
Samples
0951 13 1.03B.3 Metal A(.:oustlcal Ceiling Panels CA
Calculations
09 5123 1.03A Composition Acoustical Ceilings MD
Product Data
09 51 23 1.03B.1 Composmop Acoustical Ceilings sD
Shop Drawings
09 5123 1.03B.2 Composition Acoustical Ceilings SA
Samples
09 51 23 1.03B.3 Composiltlon Acoustical Ceilings CA
Calculations
09 51 23 1.05A Composition Acoustlgal Ceilings oM
Spare Parts Information
09 54 23 1.03A Metal Linear Ceiling System MD
Product Data

Rev. 02/22/2022
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Port —
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 el RS SUtE Submittal* Submittal*
09 54 23 1.03B.1 Metal. Linear Ceiling System Shop sD
Drawings
09 54 23 1.03B.2 Metal Linear Ceiling System SA
Samples
09 54 23 1.03B.3 Me.tal Linear Ceiling $ystem oM
Maintenance Instructions
09 54 23 10384 Metal Linear Celllng. System oM
Replacement Materials
09 58 00 1.03A Integrated Ceiling System Material MD
Data
09 58 00 1.03B.1 Integ.rfate(.i Ceiling System Installer QR
Qualifications
09 58 00 1.03B.2 Lr;tegrated Ceiling System Shop sD
rawings
09 58 00 1.03B.3 Integrated Ceiling System Samples SA
09 65 00 1.03A Resilient Flooring Product Data MD
09 65 00 1.03B.1 Resilient Flooring Samples SA
09 65 00 1.03B.2 Resilient Flooring Shop Drawings SD
096513 1.03A Resilient Wall Base Product Data MD
09 65 13 1.03B.1 Resilient Wall Base Samples SA
09 66 13 103A Portland Cement Terrazzo Product MD
Data
09 66 13 1.03B.1 Portland Cement Terrazzo Samples SA
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Port

of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Builtl MU MOf:k—Up/Proofl of Concept PC Pre-Construction Subm. SC Schedule : TD Test Data/Reports [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Mar?ujell QR Qualification Resume SE Servict.e Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e o
- =
73 a  Contr Submittal* Submittal*
09 66 16 1.03A Plastic Matrix Terrazzo Product MD
Data
09 66 16 1.03B.1 Plastl.c Matrix Terrazzo Layout sD
Drawings
09 66 16 1.03B.2 Plastic Matrix Terrazzo Samples SA
Plastic Matrix Terrazzo Standard Of
09 66 16 1.05 The Work MU
09 66 16 1.058 PlaSt."f Mgtrlx Terrazzo Installer QR
Qualifications
09 66 16 1.06 Plastic Matrlx Terrazzo Special WA
Warranties
09 68 00 1.03A Carpeting Product Data MD
09 68 00 1.03B.1 Carpeting Samples SA
09 68 00 1.03B.2 Carpeting Fire Test Certification CC
09 69 00 1.03A Access Flooring Product Data MD
09 69 00 1.03B.1 Access Flooring Shop Drawings SD
09 69 00 1.03B.2 Access Flooring Samples SA
09 69 00 1.03B.3 Access Flooring Certification and CCITD
Test Data
09 69 00 1.03B.4 Access Flooring Calculations CA
09 69 00 1.03B5 Acceﬁs F!oonng Installer QR
Qualifications

Rev. 02/22/2022
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Port —
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 el RS SUtE Submittal* Submittal*
09 69 00 3.04A Access Ifloonng Spare Parts oM
Information
09 72 00 1.03A Wall Covering Product Data MD
0972 00 1.03B.1 Wall Cover!ng Safety Data Sheet - MD
each material
0972 00 1.08A Wall Coyerlng Spare Parts oM
Information
09 81 00 1.03A Acoustical Insulation Product Data MD
09 84 13 103A Acoustical Wall System Product MD
Data
09 84 13 1.03B.1 Acoustical Wall System Samples SA
09 84 13 1.03B.2 Acou.stlcal Wall System Layout sD
Drawings
0984 13 3.02A Acoustical Wa.ll System Spare oM
Parts Information
09 90 00 1.03A Paints and Coatings Product Data MD
09 90 00 1.03B.1 Paints and Coatings Color Samples SA
09 96 26 103A Coating System for Steel Piling MD
Product Data
09 96 26 2 04E.7b Coating System for Steel Piling SA
Color Samples
09 96 26 2 04E.7¢ Coatlr)g System for Steel Piling WA
Material Warranty
09 96 26 207A Coat.lpg System for §tee| Piling cc
Certificate of Compliance
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Port

of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports [Pro'ect Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty )
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
09 96 26 207B Coating System for Steel Piling QR
Demonstrated Performance
09 96 26 301A Coating Sy_stem for Steel Piling )
Shop Drawings
Coating System for Steel Piling
0996 26 3.01B.1 Work Plan and Schedule PPICH
09 96 26 3.04A3 Coating Systgr_n fqr Steel Piling QR
Installer Qualifications
09 96 46 1.03A Intumescent Paint Product Data MD
09 96 46 1.03B.1 Intumescent Paint Material List MD
09 96 46 1.03B.2 Intumescent Paint Mock Up MU
09 96 46 1.03C Intun}gscgnt Paint Applicator's QR
Qualifications
09 97 00 1.03A Special Coatings Product Data MD
09 97 00 1.03B.A1 Sp_eual Coat_ln_gs Samples - All SA
Paints and Finishes
0997 13 1.03A Special Coatings - Metal Product MD
Data
Special Coatings - Metal Samples -
LRI L All Paints and Finishes SR
0997 13 107 Special Qoatlngs - Metal Special WA
Warranties
0997 23 1.03A Special Coatings - Stucco Product MD
Data
0997 23 1.03B.1 Special Coatings - Stucco Mock Up MU
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Port

of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 el RS SUtE Submittal* Submittal*
0997 23 1.05 Special poatlngs - Stucco Special WA
Warranties
1011 00 103A Miscellaneous Specialties Product MD
Data
10 11 00 1.03B.1 M|scgllaneous Specialties Shop sD
Drawings
10 11 00 1.03B.2 Miscellaneous Specialities Samples SA
10 14 00 1.03A Identification Devices Product Data MD
10 14 00 1.03B.1 Identlflcatlon Devices Shop sD
Drawings
10 14 13 1.03A Specialty Sign Product Data MD
1014 13 1.03B.1a Specialty Sign Samples SA
10 14 13 1.03B.1b Specialty Sign Shop Drawings SD
1014 13 1.03B.1c Specialty Sign Face Patterns SD
10 14 53 1.03A Traffic Signs Product Data MD
10 14 53 1.03B Traffic Signs Shop Drawings SD
1021 13 1.03A Metal Toilet Compartment Product MD
Data
10 26 13 1.03A Wall Guards Product Data MD
10 26 13 1.03B Wall Guard Samples SA
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Port —
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g =) from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- =
73 el RS SUtE Submittal* Submittal*
10 28 13 1.03A Toilet Accessories Product Data MD
Portable Fire Extinguishers &
e LELE Cabinets Product Data MD
Portable Fire Extinguishers &
1044 16 1.038 Cabinets Color Samples SA
10 56 29 1.03A Modular Equipment Rack System MD
Product Data
10 56 29 1.03B.1 Modular Equipment Rack System SA
Samples
10 56 29 1.03B.2 Modular Equment Rack System sD
Shop Drawings
10 86 00 1.03A Inspection Mirrors Product Data MD
10 86 00 1.03A.1 Inspection Mirrors Shop Drawings SD
10 86 00 1.03A.2 Inspection Mirrors Material List MD
10 86 00 1.03A.3a Inspection Mirrors Manuals OM
10 86 00 1.03A.3b Inspection Mirrors Test Reports D
10 86 00 1.03A.3c Inspection Mirrors Certification CcC
10 86 00 1.06A Inspectl(?n Mirrors Special WA
Warranties
10 88 00 1.03A Truck Scales Product Data MD
10 88 00 1.03B.1 Truck. Scales Detailed Construction sD
Drawings
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Port

of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
- =
73 el RS SUtE Submittal* Submittal*
Truck Scales Schematic Diagrams
1088 00 1038.2 & Operation and Maintenance Data Rl
10 88 00 1.04A Trucl.(.Scz.aIes Manufacturer's QR
Qualifications
10 88 00 1.04B Truck Scales Seal of Certification CcC
10 88 00 1.04C Truck $ca|es Existing Scale AS
Operational Status
10 88 00 1.06A Truck Scales Special Warranties WA
10 88 00 3.02A Truck Scales Operator Instruction oT
10 88 00 3.03A Truck Scales New Scale Service SE
1112 00 103A Parking Control Equipment Product MD
Data
1112 00 1.03B.1 Parklpg Control Equipment Shop sD
Drawings
1112 00 1.03B.2 E;:klng Control Equipment Material MD
1113 00 1.03A Loading Dock Equipment Product MD
Data
1113 00 1.03B.1 Loadl.ng Dock Equipment Shop sD
Drawings
1113 00 1.03B.2 Loaqlng Dock Eqmpment Detailed sD
Equipment Assemblies
111313 1.03A Dock Bumpers Product Data MD
111313 1.03B Dock Bumpers Construction Details SD
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Port

of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
111313 1.04A Dock Bumpers Sample of Special WA
Warranty
122113 1.03A Horizontal Window Blinds Product MD
Data
122113 1.03B.1 Honzgntal Window Blinds Shop sD
Drawings
122113 1.03B.2 Horizontal Window Blinds Samples SA
122113 1.03B.3 Horizontal Window Blinds Color SA
Charts
1221 13 1.03B.4 Horl.zontal Window Blinds Flame cc
Resistance
122113 1.05A Honzont.al Window Blinds Special WA
Warranties
13 34 00 1.08A Pre-Engineered Structures Product MD
Data
Pre-Engineered Structures -Steel
13 34 00 1.08C Building Frame System Shop SD
Drawings
Pre-Engineered Structures -
13 34 00 1.08C.10a Panelized Stud Wall & Roof Truss SD
System Shop Drawings
1334 00 1.08C.10b Pre-Engineered Structures Floor sD
Plan
Pre-Engineered Structures
13 34 00 LU Installation Instructions MD
Pre-Engineered Structures -Roofing
1334 00 1.08E.1 & Siding Shop Drawings sb
Pre-Engineered Structures -Roofing
et b & Siding Product Data MD
1334 00 1.08E.3 P.re.-Englneered Structures -Metal SA
Finishes Color Sample
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CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
13 34 00 1.08E.4 PreTE.ngmeered $tructures -.Rooflng MD
& Siding Installation Instructions
1334 00 1.09A Pre-Eng.lneered Structures -Special WA
Warranties
142113 1.04A Electric Traction Freight Elevator MD
Product Data
Electric Traction Freight Elevator
142113 1.048 Complete Working Drawings Sb
142113 1.07A Electr|c Tract|on. Freight Elevator WA
Special Warranties
142113 109 EIe.ctnc Traction Freight Elevator SE
Maintenance
142113 3.07A Electnc.Tracnon Fre'|ght Elevator oT
Instruction of Owner's Personnel
Electric Traction Freight Elevator
142113 3.078 Operation & Maintenance Data oM
Electric Traction Freight Elevator
142113 3.07C Parts Cabinet ES
Electric Traction Freight Elevator
142113 3.08A Performance Test Reports ™
Electric Traction Passenger
142123 1.04A Elevator Product Data MD
Electric Traction Passenger
14 21 23 1.04A Elevator Detailed Shop Drawings & SD
Layout
Electric Traction Passenger
621 20 162/ Elevator Special Warranties G
142123 109 Electric Trac.tlon Passenger SE
Elevator Maintenance
Electric Traction Passenger
142123 3.07A.1 Elevator Instruction of Owner's oT
Personnel
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Contractor Priority
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

[Project Name]

MC- [t
[WP #]

CM Reviewers

s > Pre-Final Final
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P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e o
- =
73 a  Contr Submittal* Submittal*
Electric Traction Passenger
14 21 23 3.07A.2 Elevator Operation & Maintenance OM
Data
Electric Traction Passenger
] 2 Sl Elevator Performance Test Reports LY
14 24 00 1.04B.1 Hydraulic Elevator Product Data MD
14 24 00 1.04B.2 Hydraulic Elevator Shop Drawings SD
14 24 00 1.04B.3 Hydraulic Elevator Certified Test ™
Data
14 24 00 1.04B.4 Hydraulic Elevator Operating Permit NP
14 24 00 1.04C Hydraulic Elevator Warranty WA
14 24 00 3028 Hydr_aullc Elevator Acceptance ™
Testing
14 24 00 3.03A HydraLfIlc Elevator Instruction of oT
Owner's Personnel
14 24 00 3.03C Hydraulic Elevator Maintenance SE
14 31 00 1.03B.1 Escalator Product Data MD
14 31 00 1.03B.2 Escalator Shop Drawings SD
14 31 00 1.03B.3 Escalator Finish Samples SA
14 31 00 1.05A Escalator Maintenance SE
14 31 00 1.05B Escalator Warranty WA
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Contractor Priority
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CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
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No. o = Contr One Per One Per
b o Submittal* Submittal*
14 31 00 3.04A Escalator Instruction of Owner's oT
Personnel
20 00 00 1.03B.1 Mechanical Work Product Data MD
20 00 00 1.03B.2 MechamcaI.Supports & Anchorage sD
Shop Drawings
20 00 00 103B.3 Mecha.mcgl Work Access Door sD
Coordination Drawings
2000 00 1.03B.4 Mechanical Equipment SD
Coordination Drawings
20 00 00 1.03B.5 Mechanical Identification Samples SA
2005 16 1.03B.1-3 Piping Expansion Shop Drawings SD
200516 1.03B.4 Piping Expansion Product Data MD
20 05 16 1.03B.5 Piping E?<pan5|on Design Data and CA
Calculations
20 05 16 10386 Piping Expan3|on Installation mD
Instructions
2005 16 1.03B.7 Piping ExpansionCertificate of cc
Conformance
20 05 16 107A Piping Expansion List of Spare & oM
Extra Parts
20 05 29 1.03B.1 Hangfers & Supports Shop sD
Drawings
2005 29 1.03B.1 Hangers & Supports Calculations CA
Hangers & Supports - Trapeze
20 05 29 1.03B.2 Hanger Delegated Design Shop SD
Drawings
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p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

Hangers & Supports - Trapeze

2005 29 1.03B.2 Hanger Delegated Design CA
Calculations
20 05 29 1.03B.3 Hangers & Supports Product Data MD

Hangers & Supports Installation

2005 29 1.03B.5 )
Instructions

MD

Hangers & Supports Certificate of

2005 29 1.03B.6
Conformance

cc

Mechanical Sound Vibration &
200548 1.04B.1 Seismic Control Shop Drawings sb

Mechanical Sound Vibration &
AV A B Seismic Control Product Data L)

Mechanical Sound Vibration &
200548 1.04B.3 Seismic Control Design Data and CA
Calculations

Mechanical Sound Vibration &
AV A Itz Seismic Control Test Reports ™

Mechanical Sound Vibration &
200548 1.04B.5 Seismic Control Installation MD
Instructions

Mechanical Sound Vibration &
20 0548 1.04B.6 Seismic Control Certificate of CC
Conformance

Mechanical Sound Vibration &

20 0548 1.04B.7 Seismic Control Manufacturer's D
Field Reports
Mechanical Sound Vibration &

20 05 48 1.05 Seismic Control Project Record AS
Documents

Mechanical Identification Product

200553 1.03B.1 MD
Data

20 05 53 1.03B.2 Mech.amcal Identification Shop sD
Drawings

20 05 53 1.03B.3 Mechanical Identification Valve CH

Schedule
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Contractor Priority
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CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
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B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
- =
73 el RS SUtE Submittal* Submittal*
20 05 53 1.03B.4 Mechanical Identification Equipment CH
Label Schedule
20 05 53 10385 Mechar.ncal Identification Installation MD
Instructions
2005 53 1.03B.6 Mechanical Identification Certificate cc
of Conformance
2007 00 1.03B.1 Mechanical Insulation Product Data MD
20 07 00 1.03B.2 Mechan.|cal Insulation Installation MD
Instructions
20 07 00 103B.3 Mechanical Insulation Certificate of cc
Conformance
202116 1.04B.1-3 Piping Specialties Product Data MD
202116 1.04B.4 Piping Specialties Schedule CH
Piping Specialties Electrical
202116 1.048.5 Characteristics & Connections =
2021 16 1.04B.6 Piping Specialties Pressure Gage & SA
Thermometer Samples
2021 16 1.04B.7 Piping $pe0|alt|es Installation MD
Instructions
2021 16 1.04B.8 Piping Specialties Certificate of cc
Conformance
2021 16 1.04B.9 Piping Specialties Project Record AS
Documents
2021 16 1.04B.10 Plp.lng Specialties Operation & oM
Maintenance Data
202116 1.10B Piping Specialties Maintenance SE
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CM Reviewers
= e .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
Basic Fire Suppression Shop
211000 1.038.2 Drawings & Calculations SD/CA
Basic Fire Suppression Product
211000 L Data MD
Basic Fire Suppression Certificate
211000 1.038.4 of Conformance cc
Basic Fire Suppression Welding
211000 Ll 2k Procedures PP
211000 1.07B Basic Fire Suppression Warranty WA
Basic Fire Suppression Spare Parts
211000 LELE Information o
2112 00 1.03B.1 StanQplpes and Hoses Shop sD
Drawings
211200 1.03B.2 Standpipes and Hoses Product MD
Data
2112 00 1.03B.3 Standpipes and Hoses Field Test ™
Reports
211200 1.03B.4 Standpl_pes and Hoses Installation MD
Instructions
2112 00 1.03B5 Standpipes and Hoses Certificate cc
of Conformance
211200 1.07B Standpipes and Hoses Warranty WA
2112 00 1.08A Standplpes and Hoses Spare Parts oM
Information
Wet-Pipe Fire Suppression
A eIz Sprinkler Product Data L)
Wet-Pipe Fire Suppression
211313 1.03B.2 Sprinkler Certificate of CC
Conformance
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 el RS SUtE Submittal* Submittal*
Wet-Pipe Fire Suppression
211313 1.04B Sprinkler Project Record AS
Documents
Wet-Pipe Fire Suppression
211313 1.04C Sprinkler Operation & Maintenance OM
Data
211313 1.08A WeF-Plpe Fire Suppression WA
Sprinkler Warranty
Wet-Pipe Fire Suppression
211313 1.09A Sprinkler Spare Parts Information oM
211316 1.04B.1 Dry Pipe Fl!'e Suppression Sprinkler sD
Shop Drawings
2113 16 1.04B.2 Dry Pipe Fire Suppression Sprinkler MD
Product Data
211316 1.04B.3 Dry I.:’.|pe Fire Suppression Sprinkler cc
Certificate of Conformance
2113 16 1.09A Dry Pipe Fire Suppression Sprinkler WA
Warranty
211316 1.10A Dry Pipe Fire Suppre§5|on Sprinkler oM
Spare Parts Information
211326 1.03B.1 Deluge System Shop Drawings SD
211326 1.03B.2 Deluge System Product Data MD
211326 1.03B.3 Deluge System Samples SA
211326 1.03B.4 Deluge System Design Data CA
2113 26 10385 Deluge System Certificate of cc
Conformance
211326 1.08A Deluge System Warranty WA
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Contractor Priority WP #]
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CM Reviewers
= s .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
2113 26 1.09A Deluge $ystem Spare Parts oM
Information
213000 1.03B.1 Fire Pumps Shop Drawings SD
213000 1.03B.2 Fire Pumps Product Data MD
213000 1.03B.3 Fire Pumps Field Test Reports D
213000 1.03B.4 Fire Pumps Installation Instructions MD
213000 1.03B.5 Fire Pumps Certificate of cc
Conformance
213000 1.09A Fire Pumps Maintenance SE
213000 1.10A Fire Pumps Spare Parts Information oM
2130 00 3.03A Fire Pumps Instruction of Owner's oT
Personnel
2211 16 1.03B.1 Domestic Water Piping Product MD
Data
2211 16 1.03B.2 Domestllc Water Piping Installation MD
Instructions
Domestic Water Piping System
22 UIE HEElE) Cleaning & Disinfection Procedures PP
2211 16 1.03B.3 Domestic Water Piping System ™
Test Results
Domestic Water Piping System
221116 1.03B.3 Reduced Pressure Zone Backflow TD
Preventer Test Results
2211 16 1.03B.4 Domestic Water Piping Certificate cc
of Conformance
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E _Fi .
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el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
2211 16 1.03B.5 Domestic Water Piping Fixture CA
Schedule
2211 16 1.04A Domestic Water Piping Project AS
Record Documents
2211 16 1.04B Dorpeshc Water Piping Operation & oM
Maintenance Data
221123 1.03B.1 Plumbing Pumps Product Data MD
2211 23 1.03B.2 Plumblr?g Pumps Installation MD
Instructions
221123 103B.3 Plumbing Pumps Certificate of cc
Conformance
221123 1.08A Plumblng Pumps Spare Parts oM
Information
2213 16 1.02B.1 Sanitary Wfaste and Vent Piping sD
Shop Drawings
2213 16 1.02B.2 Sanitary Waste and Vent Piping MD
Product Data
2213 16 1.02B.3 Sanltary. Waste anq Vent Piping MD
Installation Instructions
2213 16 1.02B.4 Sanl.tgry Waste and Vent Piping cc
Certificate of Conformance
2213 16 1.02B5 San.ltary Waste and Vent Piping CH
Drain Schedules
2213 16 1.08A Sanitary Waste and Yent Piping oM
Spare Parts Information
2214 13 1.03B.1 Storm Drainage Piping Shop sD
Drawings
2214 13 1.03B.2 gtaot;m Drainage Piping Product MD
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- =
73 el RS SUtE Submittal* Submittal*
221413 1.03B.3 Storm I?ralnage Piping Installation MD
Instructions
2214 13 1.03B.4 Storm Drainage Piping Certificate of cc
Conformance
2214 13 1.09A Storm Dralnage Piping Spare Parts oM
Information
22 34 00 1.03B.1 Water Heater Shop Drawings SD
22 34 00 1.03B.2 Water Heater Product Data MD
2234 00 1.03B.3 Water Heater Installation MD
Instructions
2234 00 1.03B.4 Water Heater Certificate of cc
Conformance
223400 3.03A Water H_eater Spare Parts oM
Information
22 4000 1.03B.1 Plumbing Fixtures Product Data MD
22 4000 1.03B.2 Plumbing Fixtures Samples SA
22 40 00 1.03B.3 Plumblr?g Fixtures Installation MD
Instructions
22 40 00 1.03B.4 Plumbing Fixtures Certificate of cc
Conformance
22 40 00 1.03B5 Plumbing Fixtures & Equipment CH
Schedule
22 4000 1.03B.6 Plumbing Fixtures Mockup MU
22 40 00 1.04A Plumblng Fixtures Operation & oM
Maintenance Data
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- =
73 el RS SUtE Submittal* Submittal*
2305 93 1.03B.1 Testlng & Bglancmgl'll'est.mg & QR
Balancing Firm Qualifications
2305 93 1.03B.2 Testing & Balarlcmg Preliminary PP
Report & Drawings
Testing & Balancing Equipment
230593 1.038.3 Calibration Certification e
230593 1.03B.4 Testing & Balancing Field Reports D
230593 1.03B.5 TAB Report - Forms TD
230593 1.03B.6 TAB Report - Final oM
2305 93 3.07A Testlng'; & Balancing Instruction of oT
Owner's Personnel
2309 23 1.03B.1 DlrecF Digital Control Shop sD
Drawings
2309 23 1.03B.2 Direct Digital Control Product Data MD
2309 23 103B.3 Direct I?lgltal Control Installation MD
Instructions
2309 23 1.03B.4 Direct Digital Control Certificate of cc
Conformance
2309 23 10385 Dlrgct Digital Control Operation & oM
Maintenance Data
2309 23 1.08A Direct D!gltal Control Spare Parts oM
Information
2309 23 3.22A Direct Plgltal Control Instruction of oT
Owner's Personnel
2309 23 3.22B Direct Digital Control Training Plan PP
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2311 23 1.03B.1 Procej\ss Air & Gas Piping Shop sD
Drawings
2311 23 1.03B.2 Process Air & Gas Piping Product MD
Data
231123 1.03B.3 Process Air & Gas Piping Samples SA
2311 23 1.03B.4 Process Air & Gas. Piping Design CA
Data and Calculations
2311 23 1.03B5 Process Air & Gas Piping Test ™
Reports
2311 23 1.03B.6 Process_ Air & Gas _Plpmg MD
Installation Instructions
Process Air & Gas Piping
231123 1.038.7 Certificate of Conformance ce
Process Air & Gas Piping
20U eI Manufacturer's Field Reports LY
Process Air & Gas Piping
231123 1.038.9 Equipment Schedules CH
2311 23 1.08A Process Air & _Gas Piping Spare oM
Parts Information
2320 00 1.04B.1 Heatlpg and Cooling Piping Shop sD
Drawings
2320 00 1.04B.2 Heating and Cooling Piping Product MD
Data
2320 00 1.04B.3 Heating and Cooling Piping Design CA
Data
2320 00 1.04B.4 Heating and Cooling Piping Test ™
Reports
2320 00 1.04B.5 Heatlng.and Coolln.g Piping MD
Installation Instructions
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Heating and Cooling Piping
232000 1.048.6 Certificate of Conformance e
Heating and Cooling Piping
232000 1.04B.7 Welder's Certification QR
2320 00 110A Heating and Cpollng Piping Spare oM
Parts Information
232123 1.03B.1 Hydronic Pumps Product Data MD
2321 93 1.03B.2 Hydrom.c Pumps Installation MD
Instructions
232123 103B.3 Hydronic Pumps Certificate of cc
Conformance
239193 1.08A Hydromc? Pumps Spare Parts oM
Information
233100 1.04B.1 Hydrt?mc Pumps Duct Shop sD
Drawings
233100 1.04B.2 Hydronic Pumps.Smoke & Elre MD
Damper Installation Instructions
233100 1.04B.3 Hydronic Pumps Certificate of cc
Conformance
233100 1.04B.4 Hydronic Pumps Test Reports D
233100 1.04B5 Hydronic Pumps - Glass Flber MD
Ducts Installation Instructions
233300 1.03B.1 Duct Accessories Shop Drawings SD
233300 1.03B.2 Duct Accessories Product Data MD
233300 1.03B.3 Duct Accessone§ - Smoke & Fire MD
Damper Installation Instructions
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- =
73 el RS SUtE Submittal* Submittal*
233300 1.03B.4 Duct Accessories Certificate of cc
Conformance
233300 1.07A Duct Acn_:essorles Special WA
Warranties
233300 1.08A Duct Acgessorles Spare Parts oM
Information
2334 00 1.03B.1 Fans Shop Drawings SD
23 34 00 1.03B.2 Fans Product Data MD
23 3400 1.03B.3 Fans Test Reports TD
23 34 00 1.03B.4 Fans Installation Instructions MD
23 3400 1.03B.5 Fans Certificate of Conformance CcC
23 34 00 1.08A Fans Maintenance SE
23 3400 1.09A Fans Spare Parts Information oM
2334 00 3.04A Fans Operation & Maintenance oM
Data
23 36 00 1.03B.1 Air Terminal Units Product Data MD
23 36 00 1.03B.2 Air Terminal Units Sound Power CA
Levels
23 36 00 1.03B.3 Air Termlnal Units Installation MD
Instructions
23 36 00 1.03B.4 Air Terminal Units Certificate of cc
Conformance
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Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
23 36 00 1.08A Air Termlnal Units Spare Parts oM
Information
2337 00 1.03B.1 Air Outlets & Inlets Product Data MD
233700 1.03B.2 Air Outlets & Inlets Test Reports TD
2337 00 103B.3 Air Outlets & Inlets Certificate of cc
Conformance
2337 00 1.06A Air Outlgts & Inlets Spare Parts oM
Information
2351 00 1.03B.1 Breeching, .Chlmneys & Stacks sD
Shop Drawings
2351 00 1.03B.2 Breeching, Chimneys & Stacks MD
Product Data
2351 00 103B.3 Breeching, Chimneys & Stacks SA
Samples
2351 00 1.03B.4 Breechmg, Chlmngys & Stacks MD
Installation Instructions
Breeching, Chimneys & Stacks
235100 1.038.5 Certificate of Conformance ce
23 52 00 1.03B.1 Heating Boiler & Accessories MD
Product Data
23 52 00 1.03B.2 Heating Boiler & Accessories Test ™
Reports
23 52 00 1.03B.3 Heatlng.Boﬂer & Agcessones MD
Installation Instructions
Heating Boiler & Accessories
235200 10384 Certificate of Conformance ce
Heating Boiler & Accessories
235200 1.038.5 Manufacturer's Field Reports ™
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CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
Heating Boiler & Accessories
235200 1.03B.6 Control Valves & DDC Control SD
Panel Locations
235200 1.03B.7 Hea_tlng Boiler & Accessories CH
Equipment Schedules
2352 00 1.08A He'fatlng Boiler & Accessones Boiler SE
Maintenance Service
2352 00 1.09A He:_atlng Boiler & Ac_cessorles ES
Maintenance Materials
2352 00 110A Heating Boﬂer.& Accessories Spare oM
Parts Information
235200 3.02A Heatlng Boiler & Acc‘essorles oT
Instruction of Owner's Personnel
23 65 00 1.03B.1 Pack?ged Cooling Tower Shop sD
Drawings
236500 1.03B.2 Packaged Cooling Tower Product MD
Data
23 65 00 1.03B.3 Packaged Cooling Tower Field Test ™
Reports
Packaged Cooling Tower
ey ATEIe Certificate of Conformance e
Packaged Cooling Tower
236500 1.03C.1 Manufacturer's Field Reports D
Packaged Cooling Tower
2O L Condenser Water Flow Diagrams g
23 65 00 1.04B Pack?ged Cooling Tower Operation oM
& Maintenance Data
236500 1.09A Pagkaged Coollng_ Tower SE
Maintenance Service
23 65 00 110A Packaged Cot?llng Tower Spare oM
Parts Information
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Contractor Priority WP #]
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C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
- No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
: f=
73 el RS SUtE Submittal* Submittal*
2365 00 3.05A Packagfed Cooling T‘ower oT
Instruction of Owner's Personnel
237300 1.03B.1 Air Handling Units Shop Drawings SD
237300 1.03B.3 Air Handling Units Product Data MD
Air Handling Units Replacement
237300 1.038.4 Filter Media with Frame Sample SA
2373 00 1.03B.5 Air Hanghng Units Installation MD
Instructions
2373 00 1.03B.6 Air Handling Units Certificate of cc
Conformance
2373 00 1.09A Air Hancfhng Units Spare Parts oM
Information
238100 1.04B.1 Unitary Air pondltlonlng Equipment sD
Shop Drawings
238100 1.04B.2 Unitary Air Conditioning Equipment MD
Product Data
238100 1.04B.3 Unltary.Alr Conditioning Installation MD
Instructions
238100 1.04B.4 Unitary Air Conditioning Certificate cc
of Conformance
238100 1.08A Unl.tary Air Condltlgnlng SE
Maintenance Service
238100 1.09A Unitary Air Copdmonlng Spare oM
Parts Information
238100 3.04A Unitary A‘lr Conditioning Instruction oT
of Owner's Personnel
238100 3.06A Unlta!'y Air Conditioning Operation oM
& Maintenance Data
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Contractor Priority
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B = Contractor has indicated this submittal has medium priority
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SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g =) from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- =
73 a  Contr Submittal* Submittal*
238113 1.03B.1 Terminal H.eatlng & Cooling Units sD
Shop Drawings
238113 1.03B.2 Terminal Heating & Cooling Units MD
Product Data
238113 1.03B.3 Termlngl Heating & Cooling Units MD
Installation Instructions
Terminal Heating & Cooling Units
eI alzar Certificate of Conformance e
Terminal Heating & Cooling Units
238113 1.04A Project Record Documents AS
Terminal Heating & Cooling Units
2O THE Operation & Maintenance Data i
238113 1.09A Terminal Heating & C?oollng Units oM
Spare Parts Information
23 8143 1.03B.1 Heat Pumps Shop Drawings SD
238143 1.03B.2 Heat Pumps Product Data MD
238143 1.03B.3 Heat Pumps Equipment Schedules CH
238143 1.03B.4 Heat Pumps Installation Instructions MD
238143 1.03B.5 Heat Pumps Certificate of cc
Conformance
238143 1.11A Heat Pumps Maintenance Service SE
23 8143 112A Heat Pu_mps Spare Parts oM
Information
238143 3.04A Heat Pumps Instruction of Owner's oT
Personnel
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Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
Airport Underground Cable (FAA)
260513 1.038.1 5000 Volt Cable Product Data MD
Airport Underground Cable (FAA)
26 0513.23 1.03B.2 Connectors & Splice Materials MD
Product Data
Airport Underground Cable (FAA)
26051323 10383 Cable Test Results ™
26 05 13 1.03B.1 Medium Voltage Cables Product MD
Data
26 05 13 1.03B.2 Medium Voltage Cables QR
Qualifications of Splicer
26 05 13 103B.3 Medium Voltage Qables Electrical QR
Contractor Experience
26 05 13 1.03B.4 Medium Voltage Cables Diagram PP
26 05 13 10385 Medium Voltage Cables Switchover PP
and Outage Plan
2605 13 1.03B.6 Medium Vpltage Cables Schedule CH
of Inspection Work
26 05 13 103B.7 Med!gm Voltage Cables Product cC
Certificate
Medium Voltage Cables
260513 103838 Qualification Data QR
26 05 13 1.03B.9 Medium Voltage Cables Product ™
Test Reports
2605 13 1.03B.10 Medium Voltage Cables Schedule CH
of Cable Pulls
26 05 13 1.03B.11 Medium Voltage Cables Field Test ™
Reports
26 05 13 1.03B.12 Mefhum Voltage Cables OM
Maintenance Data
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MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= e .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 05 19 1.03B.1 600v < Wire and Cable Materials MD
Data
2605 19 1.03B.2 600v < Wire and Cable Field Test ™
Reports
26 05 23 1.03B.1 Control/Signal Transmission Media MD
Product Data
Control/Signal Transmission
eltoes) lalziae MediaCertificate of Conformance e
26 05 23 1.03B.3 Cont.roI/S|gnaI Transmission SA
MediaSamples
Control/Signal Transmission
eltoes) alzar MediaQualification Data Clgs
Control/Signal Transmission
260523 1.038.5 MediaField Test Reports D
Control/Signal Transmission Media
Al HEEIEE Operation & Maintenance Data Qi
26 05 23 3.05A ControI{SlgnaI Trans'mlsswn Media oT
Instruction of Owner's Personnel
26 05 26 1.03B.1 Grounding Product Data MD
26 05 26 1.03B.2 Grounding Plan & Calculations SD/CA
26 05 26 1.03B.3 Grounding Bond Locations PP
26 05 26 1.03B.4 Grounding Field Test Reports D
26 05 26 1.03B.5 Grounding As-Built Data AS
26 05 29 1.03B.1 Hangers & Supports Product Data MD
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Contractor Priority
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 a  Contr Submittal* Submittal*
26 05 29 1.03B.2 Hangers & Supports Shop SDICA
Drawings & Calculations
26 05 29 103B.3 Hangers & Supports Field Quality ™
Control Reports
26 05 33 1.03B.1 Raceways and Boxes Product Data MD
Raceways and Boxes Custom
26 05 33 1.03B.2 Enclosures & Cabinets Shop SD
Drawings
26 05 33 1.03B.3 Raceyvays and Boxes Coordination sD
Drawings
26 05 33 10385 Racgways anq I.30x.es Professional QR
Engineer Qualification Data
Raceways and Boxes Seismic
260533 10386 Qualification Certification R
26 05 36 1.03B.1 Cable Trays Product Data MD
26 05 36 1.03B.2 Cable Trays Installation Instructions MD
26 05 36 1.03B.3 Cable Trays Shop Drawings SD
26 05 36 1.03B.4 Cab!g Trgys Seismic Qualification QR
Certification
26 05 36 10385 Cable Trays Design Data and CA
Calculations
26 05 36 1.03B.6 Cable Trays Coordination Drawings SD
26 05 36 1.03B.7 Cable Trays Test Reports D
26 05 36 1.03B.8 Cable Trays Field Test Reports D
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- =
73 el RS SUtE Submittal* Submittal*
26 05 36 1.03B.9 Caple Trays Operation & oM
Maintenance Data
Airport Underground Electrical Duct
ey LELE (FAA) Product Data MD
26 05 43 1.03B.1 Underground Ducts and Manholes MD
Product Data
26 05 43 1.03B.2 Undergrour?d Ducts and Manholes sD
Shop Drawings
Underground Ducts and Manholes -
260543 1.038.3 Ductbank Coordination Drawings sb
Underground Ducts and Manholes -
ey alzar Concrete & Steel Mill Certifications e
26 05 43 1.03B5 Unde?r.gro.und Ducts and Manholes - QR
Qualification Data
26 05 43 1.03B.6 Underground Ducts and Manholes - ™
Factory Test Reports
26 05 43 1.03B.7 Unqerground Ducts and Manholes - AS
Project Record Documents
Seismic Controls - Bracing
At eIz Assemblies Layout & Details oY
Seismic Controls - Restraint
260548 1038.2 Assemblies Structural Calculations CA
26 05 48 1.03B.3 Seismic Controls - Product Data MD
Seismic Controls - Undefined
26 0548 1.03B.13 Anchorage & Bracing Shop SD
Drawings
26 05 48 1.03B.14 Seismic Controls -Design Analysis CA
26 05 48 1.03B.15 Seismic Controls -.Fabncatlon & sD
Arrangement Details
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]
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- No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
: f=
73 el RS SUtE Submittal* Submittal*
26 05 48 1.03B.16 Seismic Cor?trols - Pre-Appr.ovaI cc
and Evaluation Documentation
26 05 48 1.03B.17 Selsmlc Controls - Coordination sD
Drawings
26 05 48 1.03B.18 Seismic Controls - Certificate of cc
Conformance
26 05 48 1.03B.19 Seismic Controls - Qualification QR
Data
26 05 53 1.03B Electrical Identification Samples SA
26 05 53 1.03C A Electrical Identification Product MD
Data
26 05 53 1.03C.2 Electrical Identification Schedule CH
Short Circuit Coordination & Asrc
26 0572 1.03A Flash Study - Short Circuit & TD
Protective Device Study
Short Circuit Coordination & Asrc
26 0572 1.03D Flash Study - Operation & oM
Maintenance Data
Short Circuit Coordination & Asrc
26 0572 1.03E Flash Study - Power System AS
Equipment Database
26 08 00 1.03B.1 Acceptance Testing Field Test ™
Reports
26 09 23 1.03B.1 Lighting Controls Product Data MD
26 09 23 1.03B.2 Lighting Controls Shop Drawings SD
26 09 23 103B.3 Lighting Controls Field Test ™
Reports
Lighting Controls Commissioning
A LS Plan with Test Procedures PP
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B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
o f=
73 a  Contr Submittal* Submittal*
26 09 23 1.03B5 nghtlng Controls Operation & oM
Maintenance Data
2609 23 1.03B.6 nghtmg_ControIs Special WA
Warranties
26 09 23 3.08A nghtln:g Controls Instruction of oT
Owner's Personnel
26 09 33 1.03B.1 Central Dimming Controls Product MD
Data
26 09 33 1.03B.2 Centr.al Dimming Controls Shop sD
Drawings
26 09 33 1.03B.3 Central Dimming Coptrols PP
Sequence of Operations
26 09 33 1.03B.4 Central Dimming Controls Special WA
Warranty
Central Dimming Controls
26 09 33 1.03B.5 Commissioning Plan with Test PP
procedures
26 09 33 1.03B.6 Central Dimming Controls Field ™
Reports
26 09 33 1.03B.7 Central Dimming Controls O&M oM
Manual data
26 09 36 1.03B.1 Standalone MMD Controls Product MD
Data
26 09 36 1.03.82 Stanc?alone MMD Controls Shop sD
Drawings
26 09 36 1.03B.3 Standalone MMD Controls Field ™
Test Reports
Standalone MMD Controls
26 09 36 1.03B.4 Commissioning Plan with test PP
procedures
26 09 36 1.05A Standalone MMD Controls Special WA
Warranty - 2 years
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s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
.No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
: f=
73 a  Contr Submittal* Submittal*
26 09 43.13 1.03B.1 Digital Network Lighting Controls MD
Product Data
26 09 43.13 1.03.82 Digital Netvyork Lighting Controls sD
Shop Drawings
26 09 43.13 1.03B.3 Digital Network Lighting Controls ™
Panel Schedules
Digital Network Lighting Controls
26094313 1.03B.4 Calibration Certifications cc
26 09 43.13 1.03B.5 Digital Network nghtlng Controls cC
Manufacturer Certificates
Digital Network Lighting Controls
26 09 43.13 1.03B.6 Fied Test Reports TD
Digital Network Lighting Controls
26 09 43.13 1.03B.7 0&M Manual Data oM
26 09 43.13 103B.8 Dlglta.l Network I._|ght|ng Controls WA
Special Warranties
26 09 43.23 1.03A Relay-Based Lighting Controls MD
Product Data
26 09 43.23 1038 ReIay-Basgd Lighting Controls sD
Shop Drawings
26 09 43.23 1.03C Relay-Ba;ed nght.mg Controls MU
Coodination Drawings
Relay-Based Lighting Controls
26094323 1.03D Qualification Data QR
26 09 43.23 1.03E Relay-Based Lighting Controls Field ™
Reports
27 09 43.23 1.03F Rela)./-Based Lighting Controls WA
Special Warranty
Relay-Based Lighting Controls
28 09 43.23 1.03G 0&M Manual Data (0]
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b o Submittal* Submittal*
28 09 43.23 1.03H Relay-Base?d Lighting Controls SE
Software Licenses and Upgrades
Relay-Based Lighting Controls
28 09 43.23 1.03G Software and Firmware Operations oM
Documentation
26 11 16 1.03C.A Secondary Unit Substation Product MD
Data
261116 1.03C.2 Secopdary Unit Substation Shop )
Drawings
Secondary Unit Substation Time-
261116 1.03C.3 Current Characteristic Curves sb
2611 16 1.03C.4 Secondary Unit Substation Primary CA
Fuses
Secondary Unit Substation
261116 1.03C.5 Certificate of Conformance ce
261116 1.03C.6 Secondary Unit Substation Test ™
Reports
2611 16 1.03C6 Secondary Unit Substation Field ™
Test Reports
Secondary Unit Substation
26 11 16 1.03C.7 Manufacturer's Seismic CcC
Qualification Certification
Secondary Unit Substation
261116 1.03C.8 Operation & Maintenance Data OM
261116 1.08A Secondary Un_lt Substation Spare oM
Parts Information
2611 16 1.09A Secondary Unit Substation WA
Warranty
2611 16 3.07A Second_ary Unit Sub'statlon or
Instruction of Owner's Personnel
26 12 00 1.03B.1 Medium Voltage Transformers MD
Product Data
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MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
: f=
73 el RS SUtE Submittal* Submittal*
26 12 00 1.03B.3 Mgc.hum YOItage Transformers sD
Wiring Diagrams
Medium Voltage Transformers
261200 1.038.4 Certificate of Conformance ce
Medium Voltage Transformers
261200 1.038.5 Seismic Qualification Certification e
26 12 00 1.03B.6 Medium Voltage Transformers Test ™
Reports
Medium Voltage Transformers
A 20y BN Sound Level Test Reports e
26 12 00 1.03B.8 Medium Voltage Transformers Field ™
Test Reports
Medium Voltage Transformers
261200 1.038.9 Operation & Maintenance Data R
26 12 00 1.06A Medium Voltage Trar?sformers oM
Spare Parts Information
26 12 00 3.07A Med|urq Voltage Tra‘nsformers oT
Instruction of Owner's Personnel
Medium Voltage Transformers
261200 3.08A Certification of Installation ce
26 12 00 3.09A Medium Voltgge Transformers AS
Record Drawings
2612 19 1.03A Alrpor.t Transformer Vault (FAA) MD
Material Data
Medium Voltage Load Interrupter
A ey EEY Switchgear Product Data 1)
Medium Voltage Load Interrupter
261300 1.038.2 Switchgear Shop Drawings Sb
Medium Voltage Load Interrupter
261300 1.038.3 Switchgear Coordination Drawings =
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Spec. Section

No.

26 1300

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

1.03B.4

Para. No.

Medium Voltage Load Interrupter
Switchgear Wiring Diagrams

Submittal

SD

Priority

Date Due
from
Contr

SU Substitution

Critical

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

Pre-Final Final
(Optional) (Required)
*One Per *One Per
Submittal* Submittal*

Other Critical2 Other2 Critical3 Other3

[Project Name]

MC- [t
[WP #]

26 13 00

1.03B.5

Medium Voltage Load Interrupter
Switchgear Test Reports

TD

26 1300

1.03B.6

Medium Voltage Load Interrupter
Switchgear Seismic Qualification
Certification

CcC

26 13 00

1.08A

Medium Voltage Load Interrupter
Switchgear Spare Parts Information

OM

26 1300

1.08B

Medium Voltage Load Interrupter
Switchgear Maintenance Tools

ES

26 13 00

3.08A

Medium Voltage Load Interrupter
Switchgear Instruction of Owner's
Personnel

oT

26 1300

3.09A

Medium Voltage Load Interrupter
Switchgear Operation &
Maintenance Data

oM

26 13 00

3.09B

Medium Voltage Load Interrupter
Switchgear Record Drawings

AS

26 1319

1.03B.1

Medium Voltage Vacuum
Interrupter Switchgear Product
Data

MD

26 13 19

1.03B.2

Medium Voltage Vacuum
Interrupter Switchgear Shop
Drawings

SD

26 1319

1.03B.3

Medium Voltage Vacuum
Interrupter Switchgear Coordination
Drawings

SD

26 13 19

1.03B.4

Medium Voltage Vacuum
Interrupter Switchgear Wiring
Diagrams

SD

26 1319

1.03B.5

Medium Voltage Vacuum
Interrupter Switchgear Test Reports

TD

26 13 19

1.03B.6

Medium Voltage Vacuum
Interrupter Switchgear Seismic
Qualification Certification

cc

26 1319

1.07A

Medium Voltage Vacuum
Interrupter Switchgear Spare Parts
Information

oM
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MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

Medium Voltage Vacuum
26 13 19 3.09A Interrupter Switchgear Instruction of oT
Owner's Personnel

Medium Voltage Circuit Breaker

261326 1.038.1 Switchgear Product Data MD
26 13 26 1.03B.2 Me.d|um Voltage C|rcun. Breaker sD
Switchgear Shop Drawings
Medium Voltage Circuit Breaker
261326 1.038.3 Switchgear Coordination Drawings Sb
Medium Voltage Circuit Breaker
26 13 26 1.03B.4 Switchgear Certificate of CcC
Conformance
Medium Voltage Circuit Breaker
26 13 26 1.03B.5 Switchgear Seismic Qualification CcC
Certification
Medium Voltage Circuit Breaker
A IEAY BB Switchgear Field Test Reports e
26 13 26 1.03B.7 Medium Voltage Circuit Breaker ™

Switchgear Test Reports

Medium Voltage Circuit Breaker
26 13 26 1.03B.8 Switchgear Operation & oM
Maintenance Data

Medium Voltage Circuit Breaker

261326 1.08A Switchgear Spare Parts Information oM
Medium Voltage Circuit Breaker

26 13 26 3.08A Switchgear Instruction of Owner's oT
Personnel

26 18 39 1.03B.1 Medium Voltage Motor Controllers MD
Product Data

26 18 39 1.03B.2 Medium Vo!tage Motor Controllers sD
Shop Drawings

26 18 39 103B.3 Medlum V.oltage M.otor Controllers sD
Coordination Drawings

26 18 39 1.03B.4 Medium Voltage Motor Controllers sD

Wiring Diagrams
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MD Manufacturer Product Data

OT Owner Training
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\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 18 39 1.03B5 Medium Voltage Motor Controllers ™
Test Reports
Medium Voltage Motor Controllers
Zepiel s L Seismic Qualification Certification e
Medium Voltage Motor Controllers
26 18 39 1.03B.7a Dimensioned Outline Drawings of SD
Equipment
26 18 39 1.03B.7b Meqlum Voltage Motor Con.trollers MD
Equipment Anchorage Devices
Medium Voltage Motor Controllers
261839 1.038.8 Operation & Maintenance Data OM
26 18 39 1.07A Medium Voltage Mot(?r Controllers oM
Spare Parts Information
26 18 39 3.09A Medlum Voltage Mot'or Controllers oT
Instruction of Owner's Personnel
26 22 00 1.03B.A1 Dry Type Transformers Product MD
Data
26 22 00 1.03B.2 Dry Type Transformers Test ™
Reports
Dry Type Transformers Seismic
e Lo Qualification Certification e
26 23 00 1.03B.1 Low Voltage Switchgear Product MD
Data
26 23 00 1.03B.2 Low \_/oltage Switchgear Shop )
Drawings
Low Voltage Switchgear Seismic
262300 10383 Qualification Certification cc
26 23 00 1.03B.4 Low Voltage Switchgear Mimic Bus SA
Sample
26 23 00 1.03B5 Low .V.olta.ge Switchgear QR
Qualification Data
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AS As Builtl MU MOf:k—Up/Proofl of Concept PC Pre-Construction Subm. SC Schedule : TD Test Data/Reports [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Mar?ujell QR Qualification Resume SE Servict.e Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
: f=
73 el RS SUtE Submittal* Submittal*
26 23 00 1.03B.6 Low Voltage Switchgear Field Test ™
Reports
Low Voltage Switchgear
262300 1.038.7 Manufacturer's Field Reports ™
26 23 00 1.03B.8 Lc?w.VoItage.Swnchgear Updated AS
Mimic Bus Diagram
26 23 00 1.03B.9 Low \./oltage Switchgear Operation oM
& Maintenance Data
26 23 00 1.08A Low Voltage Swtchgear Spare oM
Parts Information
26 23 00 3.09 Low Voltz?ge Switchgear Instruction oT
of Owner's Personnel
26 24 13 1.03B.1 Low Voltage Switchboards Product MD
Data
26 24 13 1.03B.2 Low \./oltage Switchboards Shop sD
Drawings
Low Voltage Switchboards Seismic
262413 10383 Qualification Certification e
Low Voltage Switchboards
2624 13 1.03B.4 Dimensioned Outline Drawings of SD
Equipment
2624 13 1.03B.5 Low.VoItage Swﬂchboards. MD
Equipment Anchorage Devices
26 24 13 1.03B.6 Low Voltage Switchboards Mimic SA
Bus Sample
2624 13 1.03B.7 Low Voltage Switchboards Field ™
Test Reports
Low Voltage Switchboards
262413 1.038.8 Manufacturer's Field Reports ™
26 24 13 1.03B.9 Lc?w.VoItage.Swnchboards Updated AS
Mimic Bus Diagram
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SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
Low Voltage Switchboards
262413 1.038.10 Operation & Maintenance Data oM
2624 13 1.08A Low Voltage S_wﬂchboards Spare oM
Parts Information
26 24 13 311 Low Vo!tage SW|tcht'>oards oT
Instruction of Owner's Personnel
26 24 16 1.03B.1 Panelboards Product Data MD
26 24 16 1.03B.2 Panelboards Shop Drawings SD
26 24 16 1.03B.3 Pan(_al_boqrds Seismic Qualification cc
Certification
26 24 16 1.03B.4 Panelboards Field Test Reports D
26 24 16 1.03B.5 Parjelboards Operation & oM
Maintenance Data
26 24 16 1.03B.6 Panelboards Schedule CH
2624 16 1.06A Panelbofards Spare Parts oM
Information
26 24 19 1.03B.1 Motor Control Centers Product MD
Data
26 24 19 1.03B.2 Motor_ Control Centers Shop )
Drawings
Motor Control Centers Seismic
262419 10383 Qualification Certification ce
26 24 19 1.03B.4 Mot(_;r Contro_l Centers D_lmensmned )
Outline Drawings of Equipment
26 24 19 1.03B5 Motor Control Qenters Equipment MD
Anchorage Devices
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SD Shop Drawing
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OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
- No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
: f=
73 el RS SUtE Submittal* Submittal*
26 24 19 1.03B.6 Motor Control Centers Field Test ™
Reports
Motor Control Centers
262419 1.038.7 Manufacturer's Field Reports ™
26 24 19 1.03B.8 Mo.tor Control Centers Operation & oM
Maintenance Data
Motor Control Centers Load Current
262419 1.038.9 & Overload Relay Heater List AS
Motor Control Centers Load Current
262419 1.038.10 & List of Settings &
26 24 19 107 Motor antrol Centers Spare Parts oM
Information
26 24 19 310 Motor 'Control Centers Instruction of oT
Owner's Personnel
26 25 00 1.03B.1 Low Voltage Busway Shop )
Drawings
26 2500 1.03B.2 Low Voltage Busway Product Data MD
26 25 00 1.03B.3.4 Low \./oltage Busway Coordination sD
Drawings
Low Voltage Busway Seismic
262500 1.038.5 Qualification Certification e
26 25 00 1.03B.6 Low.VoItage Eusway DlrpenS|oned sD
Outline Drawings of Equipment
26 25 00 1.03B.7 Low Voltage Bu;way Equipment MD
Anchorage Devices
26 25 00 103B.8 Low Voltage Busway Operation & oM
Maintenance Data
Pad Mounted Sectionalizing
26 27 16 1.05 Cabinets Independent Electrical QR
Test Company
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SD Shop Drawing

WA Warranty
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OM O&M Manual
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SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
o f=
73 el RS SUtE Submittal* Submittal*
Pad Mounted Sectionalizing
262716 1.068.1 Cabinets Product Data MD
Pad Mounted Sectionalizing
A ile iz Cabinets Shop Drawings oY
Pad Mounted Sectionalizing
262716 1.068.3 Cabinets Field Test Reports e
Pad Mounted Sectionalizing
A ile HEIE) Cabinets Test Reports LY
Pad Mounted Sectionalizing
26 27 16 1.06B.4 Cabinets Seismic Qualification CC
Certification
Pad Mounted Sectionalizing
26 27 16 1.06B.5 Cabinets Operation & Maintenance OM
Data
Pad Mounted Sectionalizing
26 27 16 1.07D Cabinets As Found Satus of Shock AS
Detectors
Pad Mounted Sectionalizing
26 27 16 3.07A Cabinets Instruction of Owner's oT
Personnel
26 27 16 1.03B.1 Cabinets & Enclosures Product MD
Data
26 27 16 1.03B.2 Cabmet_s & Enclosures Installation MD
Instructions
26 27 16 1.03B.3 Cabln.ets & Enclosures Shop sD
Drawings
26 27 16 1.05A Cabmets_ & Enclosures Spare Parts oM
Information
26 27 26 1.03B.1 Wiring Devices Product Data MD
26 27 26 1.03B.2 er_mg Devices Receptacle & CH
Switchplates Legend
26 27 26 1.03B.3 erlng. Devices Samples for Color SA
Selection
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Contractor Priority WP #]
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B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
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CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

Wiring Devices Operation &

262726 10384 Maintenance Data o
26 27 26 1.06B Wiring Devices TVSS Receptacles ES
2628 13 1.03B.1 Fuses Product Data MD
2628 13 1.06A Fuses Spare Parts Information OM
26 28 13 1.06A Fuses (3 ea. type and size) ES

Enclosed Switches & Circuit
262816 1.038.1 Breaker Product Data MD

2628 16 1.03B.2 Enclosed Switches & Circuit sD
Breaker Shop Drawings

Enclosed Switches & Circuit
26 28 16 1.03B.3 Breaker Seismic Qualification CC
Certification

Enclosed Switches & Circuit
AS A1 EEER Breaker Field Test Reports e

Enclosed Switches & Circuit

26 28 16 1.03B.5 Breaker Manufacturer's Service D
Report
Enclosed Switches & Circuit

26 28 16 1.03B.6 Breaker Operation & Maintenance oM
Data

Enclosed Switches & Circuit
262816 1.07A Breaker Spare Parts Information oM

262913 1.03B.1 Motor Controller Product Data MD

2629 13 1.03B.2 Motor Controller Shop Drawings SD

Motor Controller Seismic
262913 1.038.3 Qualification Certification o
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Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *O:e Per
. =
3 o Contr Submittal* Submittal*

262913 1.03B.4 Motor Controller Field Test Reports D

2629 13 1.03B5 Motqr Controller Manufacturer's ™
Service Report

Motor Controller Operation &

262913 1.038.6 Maintenance Data

oM

Motor Controller Load Current &
262913 alE=R Overload Relay Heater List g

Motor Controller Adjustable

262913 1.038.8 Overload Relay Settings AS
2629 13 1.07A Motor antroller Spare Parts oM
Information
2629 13 1.07A Motor Controller Fuses & Indicating ES

Lights

2629 13 3.11A Motor 'Controller Instruction of oT
Owner's Personnel

Variable Frequency Controllers

2629 23 1.03B.1 Product Data MD

26 29 23 1.03B.2 Variable Frgquency Controllers sD
Shop Drawings

26 29 23 1.03B.3 Varlablle Erequency Controllers sD
Coordination Drawings
Variable Frequency Controllers

Zelis alEar Seismic Qualification Certification e
Variable Frequency Controllers

262923 1.038.5 Field Test Reports e
Variable Frequency

26 29 23 1.03B.6 ControllersManufacturer's Field TD
Reports

26 29 23 1.03B.7 Variable Frequency Controllers oM

Operation & Maintenance Data

Rev. 02/22/2022
Page 63 of 81



Port —
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

\
Contractor Priority
A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
- =
73 el RS SUtE Submittal* Submittal*
Variable Frequency Controllers
26 29 23 1.03B.8 Load Current & Overload Relay AS
Heater List
Variable Frequency Controllers
262923 1.038.10 Adjustable Overload Relay Settings AS
26 29 23 1.07A Variable Frequency Qontrollers oM
Spare Parts Information
26 29 23 107A Variable Frgquency Controllers ES
Extra Materials
26 29 23 310 Vanablg Frequency ‘Controllers oT
Instruction of Owner's Personnel
26 31 00 103A Wind & Solar Electrical Generation MD
Product Data
Wind & Solar Electrical Generation
263100 1.038 Seismic Qualification Certification e
26 31 00 3.02E Wind &.Solar Electrl‘cal Generation oT
Instruction of Owner's Personnel
263213 1.03B.1 Engine Generator Product Data MD
263213 1.03B.2 Engine Generator Shop Drawings SD
263213 1.03B.3 Engine Generator Test Reports D
2632 13 103B.3 Engine Generator Field Test ™
Reports
2632 13 1.03B.4 Epglne Generator Manufacturer's ™
Field Reports
Engine Generator Seismic
263213 1.038.5 Qualification Certification ce
2632 13 1.03C Englne Generator Operation & oM
Maintenance Data
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No. o = Contr One Per One Per
b o Submittal* Submittal*
2632 13 1.07A Engine Qenerator Spare Parts oM
Information
26 32 13 1.07A Engine Generator Extra Materials ES
2632 13 1.08B Engine Gene'rator Five Year WA
Manufacturer's Warranty
2632 13 3.00A Englne' Generator Instruction of oT
Owner's Personnel
26 32 29 1.03B.1 Rotary 400Hz Converters Design CA
Data
26 32 29 1.03B.2 Rotar_y 400Hz Converters Shop )
Drawings
26 32 29 1.03B.3 Rotary 400Hz Converters Product MD
Data
26 32 29 1.03B.4 Rotary 400Hz Converters Test ™
Reports
Rotary 400Hz Converters Seismic
263229 10385 Qualification Certification cc
26 32 29 1.03B.6 Rotar_y 400Hz Converters Operation oM
& Maintenance Data
26 32 29 1.06B Rotary 400Hz' Converters Five Year WA
Manufacturer's Warranty
26 32 29 1.07A Rotary 4_100Hz Converters Service SE
and Maintenance
26 32 29 1.08A Rotary 400Hz F)onverters Spare oM
Parts Information
26 32 29 1.08A Rotary 400Hz Converters Extra ES
Materials
26 32 29 3.06A Rotary flOOHz Conve?ners oT
Instruction of Owner's Personnel
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B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 33 53 1.03B.1 Static Uninterruptible Power Supply MD
Product Data
26 33 53 1.03B.2 Static Umnt.erruptlble Power Supply sD
Shop Drawings
Static Uninterruptible Power Supply
263353 1.038.3 Seismic Qualification Certification e
Static Uninterruptible Power Supply
263353 1.038.4 Certificate of Conformance ce
26 33 53 1.03B.5 Statp.Um.nterruptlble Power Supply QR
Qualification Data
26 33 53 1.03B.6 Static Uninterruptible Power Supply ™
Factory Test Reports
Static Uninterruptible Power Supply
263353 1.038.7 Field Test Reports ™
Static Uninterruptible Power Supply
263353 1.038.8 Operation & Maintenance Data oM
Static Uninterruptible Power Supply
26 3353 1.06B Special Battery Warranty - Material WA
& Workmanship
Static Uninterruptible Power Supply
26 3353 1.06.D Three Year UPS Warranty - Parts WA
& Service
26 33 53 1.08A Static Umnterruptlble. Power Supply oM
Spare Parts Information
26 33 53 1.08A Static Umntgrruptlble Power Supply ES
Extra Materials
2633 53 3.07A Static U.n|nterrupt|b|? Power Supply oT
Instruction of Owner's Personnel
Low Voltage Power Factor
263533 1.038.1 Correction Capacitors Product Data MD
Low Voltage Power Factor
26 35 33 1.03B.2 Correction Capacitors Shop SD
Drawings
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. =
3 o Contr Submittal* Submittal*

Low Voltage Power Factor
26 3533 1.03B.3 Correction Capacitors Seismic CC
Qualification Certification

Low Voltage Power Factor
26 35 33 1.03B.4 Correction Capacitors Field Test TD
Reports

Low Voltage Power Factor
26 3533 1.03B.5 Correction Capacitors Project AS
Record Documents

Low Voltage Power Factor
26 35 33 1.03B.6 Correction Capacitors Operation & oM
Maintenance Data

Low Voltage Power Factor
26 3533 1.05B Correction Capacitors Two Year WA
Special Warranty

Low Voltage Power Factor
26 35 33 1.06A Correction Capacitors Spare Parts oM
Information

Low Voltage Power Factor

26 3533 1.06A Correction Capacitors Extra ES
Materials
26 36 00 1.03B.1 Transfer Switches Product Data MD

Transfer Switches Seismic
2636 00 1.038.2 Qualification Certification ce

Transfer Switches Operation &

AEBll HIEiE) Maintenance Data

OM

26 36 00 3.07 Transf?r Switches Instruction of oT
Owner's Personnel

Transient Voltage Suppression

204313 1.038.1 Product Data MD
mow | ames | [umLERESes | oo
2643 13 1.03B.3 %ZTSFi;r;to\r/tzltage SuppressionField .
26 43 13 1.03B.4 Transient Voltage oM

SuppressionMaintenance Data
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SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
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el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 43 13 1.03B.5 Tran5|ent.Voltage . WA
SuppressionWarranties
26 43 13 1.08A Transient Vf)ltage Suppression ES
Extra Materials
26 43 13 3.05A Tran5|ept Voltage St‘lppresswn oT
Instruction of Owner's Personnel
26 5100 1.03B.1 Interior Lighting Product Data MD
26 5100 1.03B.2 Interior Lighting Shop Drawings SD
26 51 00 1.03B.3 Interior Lighting Wiring Diagrams SD
26 51 00 1.03B.4 Intengr Lighting Coordination sD
Drawings
26 51 00 1.03B.5 Interior Lighting Product cc
Certification
Interior Lighting Dimming Ballast
265100 1.038.6 Compatability Certification e
26 51 00 1.03B.7 Interior Lighting Field Test Reports D
26 5100 1.03B.8 Interior Lighting Maintenance Data oM
26 51 00 1.03B.9 Interior nght.lng Mf.an.ufacturers QR
Representatives Listing
26 5100 1.04E Interior Lighting Mockup MU
26 51 00 1.08A Interior Lighting General Warranty WA
26 51 00 1.08B Interior L|ght|ng Special Warranty WA
for Batteries
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s > Pre-Final Final
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el Para. No. = 6 from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 51 00 1.08C Inte.rlor Lighting §peC|aI Warranty WA
Period for Batteries
26 51 00 1.08D Interior Lighting Special Warranty WA
for Fluroescent Ballasts
26 51 00 1.09A Interior ITlghtlng Spare Parts oM
Information
26 55 36 1.03A Airport Obstruction Lights Material MD
Data
26 56 00 1.03B.1 Exterior Lighting Plan SD
26 56 00 1.03B.2 Exterior Lighting Product Data MD
26 56 00 1.03B.3 Exterior Lighting Shop Drawings SD
26 56 00 1.03B.4 Exterior Lighting Samples SA
26 56 00 1.03B5 Exte.n.or ITlghtlng Product cc
Certification
26 56 00 1.03B.6 Exterior Lighting Field Test Reports TD
26 56 00 1.03B.7 Exterior Lighting Maintenance Data OM
26 56 00 1.03B.8 Exterior Lighting Calculations CA
26 56 00 1.07A Exterior Lighting General Warranty WA
26 56 00 1.07B Exterior Lighting Special Warranty WA
26 56 00 1.08A Exterior .nghtlng Spare Parts oM
Information
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s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
: f=
73 el RS SUtE Submittal* Submittal*
26 56 00 1.08A Exterior Lighting Extra Materials ES
27 05 26 1.03B.1 Grounding and Bonding for Comm MD
Product Data
27 05 26 1.03B.2 Grounding gnd Bonding for Comm sD
Shop Drawings
Grounding and Bonding for Comm
270526 10383 Field Quality Control Reports ™
27 05 26 1.03B.4 Groun.dmg and Bonding for Comm AS
As-Built Data
Communication Pathways Cable
270528 1.038.1 Tray & Conduit Layout Drawings sb
Communication Pathways Cable
270528 1038.2 Tray & Accessories Shop Drawings =
Communication Pathways Cable
27 05 28 1.03B.3 Tray Product Data MD
27 05 53 1.03A Labehlng and Nomencalture MD
Materials Data
27 05 53 1.02B.1 Identification and Labeling Product MD
Data
27 05 53 1.02B.2 Identification and Labeling Label CH
Schedule
27 08 00 201A Comm.unl.cat.lons Infrastructure ™
Commissioning Documents
Communication System Equipment
271100 1.03A Rooms Product Data MD
Backbone Cabeling Installation
271300 1.068.1 Contractor Certification arR
2713 00 1.06B.2 Back.b.one.- Cabeling Trades People QR
Qualifications
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[Project Name]

MC- [t
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s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 el RS SUtE Submittal* Submittal*
271300 1.06B.3 Backbone Cabeling Discrepancy AS
Report
271300 1.06B.4 Backbone Cabeling Systimax 20 WA
Year Warranty
271300 1.06B.5 Backbone Cabeling Non-Systimax WA
Products Warranty
27 1300 1.06C.1 Backbone Cabling Product Data MD
27 13 00 1.06C.2 Backbone Cabling Test Results D
Backbone Cabeling Pre-Installation
2B e Fiber Optics Reel Tests LY
Backbone Cabeling Conduit &
271300 1.06C.4 Cable Tray Fill Plan PP
271300 1.06C.5 Backbonfe Ce_lbellng Single Line )
Schematic Diagrams
271300 1.06C.6 Backbone Cabeling Cable Pulling PP
Plan
27 1300 1.06C.7 Backbone Cabeling Splice Plan PP
27 13 00 1.06C.8 Backbone Cabeling Test Plan PP
2713 00 1.06C.9 Backbo_ne Cabeling Requests for PP
Inspection
Backbone Cabeling Final As-Built
271300 1.06C.10 Backbone Wiring Diagrams AS
27 1500 1.05B.1a Horizontal Cabling Product Data MD
27 1500 1.05B.1b Horizontal Cabling Test Results D
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CM Reviewers

[Project Name]

MC- [t
[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 e o o
: f=
73 el RS SUtE Submittal* Submittal*
Horizontal Cabling Pre-Installation
271500 1.058.1¢ Fiber Optics Reel Tests ™
27 15 00 1.05B8.1d Horlzo.ntal Cabling Conduit & Cable PP
Tray Fill Plan
27 15 00 1.05B.1e Honzontgl Cgbllng Single Line sD
Schematic Diagrams
27 1500 1.05B.1f Horizontal Cabling Test Plan PP
27 15 00 1.05B.1g Honzon}al Cabling Requests for PP
Inspection
27 15 00 1.058.1h Hor!zontal Ca.t:.vllng Flnal As-Built AS
Horizontal Wiring Diagrams
Horizontal Cabling Installation
271500 1.08b.2a Contractor Certification R
27 15 00 1.05B.2b Horlz.c.mta.l Cabling Trades People QR
Qualifications
27 15 00 1.05B.2¢ Horizontal Cabling Discrepancy AS
Report
27 15 00 1.05B.2d Horizontal Cabling Systimax 20 WA
Year Warranty
27 15 00 1.05B.2¢ Horizontal Cabling Non-Systimax WA
Products Warranty
28 05 00 1.03B.1a Security Systems Terminal Strips MD
Product Data
28 05 00 1.03B.1b Security Systems Junction Boxes MD
Product Data
Security Systems Door Security
280500 1.038.1¢ Hardware Copper Cable MD
28 1300 1.03B.1 Access Control Card Reader SA
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. =
3 o Contr Submittal* Submittal*

Access Control Balanced Magnetic

28 13 00 1.03B.2 Switches SA

28 13 00 1.03B.3 Access Control REX and Faceplate SA

28 13 00 1.03B.4 Accgss Control Electronic Locking SA
Device

28 13 00 1.03B.5 Access Control Audio/Visual SA

Indicator

28 13 00 1.03B.6 Access Contro! Junction and SA
Interface Terminal Boxes

281300 1.03B.7 Access Controller SA

28 13 00 1.03B.8 Access Control Intellikey SA

28 1300 1.06A Access Control Warranties WA

2813 00 1.07A Accgss Control Maintenance and SE
Service

28 2300 1.03A CCTV System Product Data MD

CCTV System Operation &

282300 1.038 Maintenance Data oM
28 31 00 1.03B.1 Fire Alarm System Product Data MD
28 3100 1.03B.2 Fire Alarm System Riser Diagrams SD
28 3100 1.03B.3 Fire Alarm System Wiring Diagrams SD
28 3100 1.03B.4 Fire Alarm System Floor Plans SD
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MC- [t
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s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *O:e o
- =
73 el RS SUtE Submittal* Submittal*
28 31 00 1.03B.5 E::te Alarm System Device Address CH
28 31 00 1.03B.6 Fire Ala.rm System Operating MD
Instructions
2831 00 1.03B.7 Fire .P.\Iarr.n System Product cc
Certification
28 31 00 103B.8 Flrg Alarm System Operation & oM
Maintenance Data
283100 1.03B.9 Fire Alar.m System Spare Parts oM
Information
28 31 00 1.03B.10 Fire AIar.m System Qontact oM
Information of Suppliers
28 3100 1.07A Fire Alarm System Warranties WA
28 31 00 3.05A Fire Alarm System Report of Pre- ™
Testing
283100 3.05E Fire Alarnj System Report of Tests ™
& Inspections
28 31 49 1.03B.1 Carbon MOI‘IOXI.de Detection PP
System Operation
28 31 49 1.03B.2 Carbon Monomde. Detection sD
System Control Diagrams
28 31 49 10383 Carbon Monox.lde Deten.:tlon sD
System One Line Drawings
Carbon Monoxide Detection
283149 10384 System Product Data MD
28 31 49 1.05A Carbon Monond.e Detection WA
System Warranties
31 00 00 1.04A.1a Earthwork - Select Fill Material SA Milewski C
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- =
73 a  Contr Submittal* Submittal*
3100 00 1.04A.1b Earthwork - Backfill SA Milewski C
31 00 00 1.04A.1c Earthwork - Rock Rip Rap SA Milewski C
3100 00 1.04A.1d Earthwork - Rip Rap Overlay SA Milewski C
31 00 00 1.04A.1e Earthwork - Utility Bedding SA Milewski C
3100 00 1.04A A Earthwork - Underground Marking SA Milewski C
Tape
3100 00 1.04A.1g Earthwork - Gravel Borrow SA Milewski C
311100 1.03A Clearlpg, Grubbing & Cleanup MD
Material Data
311110 1.03A Clearing & Grubbing (FAA) Material MD
Data
312219 1.03A Topsoiling (FAA) Material Data MD
312300 1.03A Excavation & Embankment (FAA) MD
313100 1.03A Soil Treatment MD
3150 00 3.03A.2 Trench Safety Systems Design PP
3162 00 1.03A Pile Driving Equipment Product MD
Data
3164 00 1.03A Caissons Material Data MD
3201 90 1.03A Ilse;r::scape Maintenance Product MD
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Landscape Maintenance Monthly

320190 3.13A Status Report TD

321100 1.03A Base Course Materials D

321113 1.03A Lime Treated Subgrade (FAA) MD
Materials

321116 1.03A Subbase Course (FAA) Materials D
Crushed Aggregate Base Course

321123 1.03A (FAA) Materials TD

321123 1.03A Aggregate Base Course Materials D

321213 1.03A Bltum!nous Tack Coat (FAA) MD
Materials

3212 13 103A Bltum!nous Prime Coat (FAA) MD
Materials

3212 16 1.03A Plant Mix Bituminous Pavement MD/TD

Materials

Bituminous Concrete Pavement
321216 1.03A1 Asphalt Material Samples SA

Bituminous Concrete Pavement
321216 1.03A.2 Asphalt Quality TD

Bituminous Concrete Pavement
321216 1.03A.3 Asphalt Mix Design MD/TD

Bituminous Concrete Pavement
20219 LR Asphalt Binder Supplier IR

321219 1.03A Porous Friction Course Materials D

3212 36 1.03A Seal Coats & Bltgmlnous Surface MD
Treatment Materials
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321313 1.03A Portland Cement. Concrete MD
Pavement Materials
321313 1.03A Portla_nd Cement Concrete Paving MD
Materials
321373 1.03A Adhesive Compound Materials MD
321373 1.03A Joint Sealing Filler Materials MD
32 15 40 1.03B.1 Crushed Stor?e Surfacing Screened MD
Gravel Material Data
32 15 40 1.03B.2 Crushed Stone Surfacing Material MD
Data
Crushed Stone Surfacing
321540 1.038.3 Maintenance Rock Material Data MD
32 15 40 1.03B.4 Crushed Ston_e Surfacing Base MD
Course Material Data
321613 1.03B.1 Curb & Gutter Mix Design MD/TD
3216 13 1.03B.2 Curb & Gutter Shop Drawings SD
3217 23 1.03A Runw:ay & Taxiway Painting ™
Materials
323113 1.03A Chain Link Fence (FAA) Materials MD
323113 1.03A Chaln. Link Fences and Gates MD
Material Data
323113 1.03B.1 Cham_ Link Fences and Gates Shop )
Drawings
3290 00 1.03B.1 Planting Material List PP FeiginJ
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3290 00 1.03B.2 Planting Record Drawings AS FeiginJ
3290 00 1.03B.3 Planting Material Certificates CcC Feigin J
329219 1.03A Seeding (FAA) - Seed Certification CcC Modie T, Feigin J
Hydroseeding for Erosion Control
329219 1.03B.1 & Landscaping -Hydroseed MD Modie T, Feigin J
Materials
Hydroseeding for Erosion Control
329219 1.03B.1 & Landscaping -Seeding Material SA Modie T
Samples
329219 1.03B.1 Seeding - Seed Sample SA Modie T
329219 1.03B.1 Seeding - Jute Mat Sample SA Modie T
329219 1.03B.1 Seeding - Mulch Sample SA Modie T
Transplanting Trees - Soil
3296 43 201A Amendment Product Data MD
33 10 00 1.03A Water Distribution Product Data MD
3324 13 1.03A1 Mor.1|.tor|pg Well Construction NP
Notification Forms
332413 1.03A.2 Monitoring Well Records AS
3324 13 1.03A.4 Monitoring Well Survey Coordinate AS
Data
Industrial Waste and Sanitary
333100 1.03A Sewage System Product Data MD
333213 1.03A.1 Sewage Lift Station Shop Drawings SD
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333213 1.03A.2 Sewage Lift Station Product Data MD
333213 1.03A3 Sew_a_ge I__|ft Station Product cc
Certification
333213 1.03A4 Sewage Lift Station Field Test ™
Reports
3340 00 1.03A Site Drainage Product Data MD
334100 1.03A Storm Drainage Product Data MD
334113 1.03A Pipe for Storm Drains and Culverts MD
Product Data
Concrete Culverts / Misc Dainage
334213 1.03A (FAA) Material Data MD
33 46 00 1.03A.1 Subdrainage - Drain Pipe Material MD
Data
33 46 00 1.03A.2 Subdr.alnage - Underdrain Pipe MD
Material Data
Subdrainage - Manholes Shop
33 46 00 1.03A.3 Drawings SD
33 46 00 1.03A.4 Sub.dralnage.- Gravel Backfill for MD
Drains Material Data
Pipe Underdrains for Airports (FAA)
3346 16 1.03A Material Data MD
3349 13 1.03A Manholes, Catch Basins & Inlets MD
Product Data
33 63 00 1.03A Steam Distribution Product Data MD
341100 1.03B.1 Railroad Work - Welding CcC
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341100 1.03B.2 Railroad Work - Reports TD
34 43 23 1.03A Airport Wind Cones (FAA) Material MD
Data
347113 1.03B.1 Roadway Guardrail Shop Drawings SD
347113 1.03B.2 Roadyvay Guardrail Erection sD
Drawings
3477 13 1.03B.1 A{rcraﬂ Passe:nger Loading Bridge AS
Disposal Manifest Form
3477 13 1.03B.2 Aiircraft Pa§senger Loading Bridge sD
Shop Drawings
3477 13 1.03B.3 Aircraft Passenggr Loadmg Bridge sD
Interface w/Terminal Drawings
3477 13 10384 Alrcraft Passenger Loadl.ng Bridge sD
Electrical Interface Drawings
3477 13 1.03B.5 Aircraft Rassgnger Loading Bngge sD
Communication Interface Drawings
Aircraft Passenger Loading Bridge
3471713 1.038.6 List of Operational Limit Settings AS
3477 13 1.03B.7 Alrcraft Passenger Loading Bridge AS
Material Inventory Log
3477 13 103B.8 Alrcraft Passenger Loading Bridge AS
Material Damage Log
3477 13 1.03B.9 Aircraft Passenger Loading Bridge MD
Sealant
Aircraft Passenger Loading Bridge
347713 1.03B.10 Plan and Schedule PP
3477 13 1.03B.11 Aircraft Passenggr Loading Bridge PP
Acceptance Testing Plan
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3477 13 1.03B.12 Alrcrgft Passenger Loading Bridge WA
Special Warranties
3501 50 1.03B.1 Dradging - Borrow Source MD
350150 1.03B.2 Dredging - Cover Material MD
350150 1.03B.3 Dredging - Work Plan PP
Fender System Manufacturer
355913 1.038.1 Qualifications Contact Information ar
3559 13 1.03B.2 Fender System Shop Drawings SD
3559 13 1.03B.3 FenQer System Performance ™
Testing
3559 13 1.03B.4 Fender_System Fender Visual ™
Inspection
355913 1.03B.5 Fender System Material Schedules CH
3559 13 1.03B.6 Fender_System Installation MD
Instructions
3559 13 1.03B.7 Fer.1der System Operation & oM
Maintenance Data
412213 1.03A Bridge Cranes Shop Drawings SD

Rev. 02/22/2022

Page 81 of 81



