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READ THIS FIRST 
This Project Spec Document may need additional modifications to suit your project. It is 
recommended that you proofread each section, paying attention to any “Notes” boxes 
such as this one--you should remove these “Notes” sections as you go. Also, do a search 
for all bracket characters “ [ ] “ as they are used to show you areas containing options or 
project specific details (you can use Microsoft Word’s Find feature {Ctrl-F} to jump to an 
open bracket “ [ “ character quickly). Again, these bracket characters should be removed. 
It is important that every paragraph be numbered to allow for easy referencing. If you use 
the document’s built in styles and formatting your outline should be fine (turn on the 
formatting toolbar by going to View > Toolbars > Formatting). Most paragraphs will use 
the style “Numbered Material” and can be promoted (Tab) or demoted (Shift-Tab). 
You should not have to manually enter extra spaces, carriage returns or outline characters 
such as A, B, C, or 1.01, 1.02; the formatting will do this for you. The entire document is 
11 pt. Arial. If you paste items in, you may need to reapply the “Numbered Material” 
format. 

PART 1  GENERAL 
1.01 DESCRIPTION OF WORK 

Provide a paragraph on the general scope of the Contract.  Include any and all phasing 
requirements here.   

1.02 LOCATION 
A. The work area is located [on, at, within] _______, of [Seattle-Tacoma International 

Airport, 17801 International Boulevard, City of SeaTac, WA 98168] [Other 
Location]. 

1.03 PROJECT LOGISTICS 

These paragraphs AND Section 01 50 00, Temporary Facilities and Controls, must be 
coordinated with the specific conditions of the project regarding on or off-site 
office/laydown areas, parking, utilities supply, etc. 
These paragraphs and Section 01 50 00 of the Master Specs, are written for a typical on-
site airport construction project and not one where off-site facilities are required or 
provided by the Port.  

A. The Contractor shall have access to the construction site by [water/air] [city street]. 
Contractor shall conduct all business through [gate] [ramp] [gate] [___]. 

B. The access may change during the construction of the Contract work and 
Contractor shall comply with the changes or if notified by the Engineer. 

C. Hours of Work/Closures:  
1. Standard Project Work Hours 
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These hours should not be changed unless there is a very good reason identified during 
Division 1 development, as a result of operational concerns. RE must confirm work hour 
deviations with the CM, prior to making modifications to the standard project work hours.  
Adjust content for specific project. 

a) Standard Day Shift Work Hours: 0700 – 1530 (7:00AM until 3:30PM), 
Monday through Friday.  The Contractor shall limit activities so there is no 
disruption to [Airport] [Tenant] Operations.  The Contractor must comply 
with noise, dust and other work restrictions.  Refer to specification section 
01 50 00. 

b) Standard Night Shift Work Hours: 2030 – 0500 (8:30PM – 5:00AM), 
Sunday night through Friday morning.  All of the work that is considered 
disruptive to [Airport] [Tenant] operations shall be performed on night shift.  
This includes but is not limited to [all work throughout tenant offices, 
conduit routes over and around the baggage systems, equipment and 
furniture moves and deliveries, and] any disruptive work that does not 
conform to noise, dust and other work restrictions as described in 
specification section 01 50 00. 

2. Holiday Closures 

Remove holidays that have already occurred, add years/holidays as needed. 

(1) 2019:  Jan 1, Jan 21, Feb 18, May 27, July 4, Sept 2, Nov 28, 
29 and Dec 25,26 

(2) 2020: Jan 1, Jan 20, Feb 17, May 25, July 4, Sept 7, Nov 26, 27 
and Dec 25 

3. Work outside of the standard work shift hours, as defined in this 
specification section, can be requested and may be granted by the 
Engineer. No work outside of the standard work hours, as defined in this 
section, shall be allowed without written approval by the Engineer 

4. [Other:]  
1.04 PROJECT PHASING OR SEQUENCING REQUIREMENTS 

A. The Contractor shall coordinate the progress of its Work with the established 
requirements for completion and phasing described as follows: 

If possible, include specific information for the project including start and finish constraints 
not otherwise identified as a milestone, early completion of Partially Completed Work (G-
08.06) or sequencing required with other projects.  Milestones with LDs should be 
included, if applicable. See CM if more clarification is needed.  

1.05 WORK PERFORMED UNDER SEPARATE CONTRACTS 
A. The Port has the following separate contracts with construction work adjacent to or 

passing through the project limits for this Contract and will cooperate with the 
Contractor per Document 00 70 00. 

If possible, include specific information on the other known or anticipated Contracts, 
including schedules, Contract numbers, scope of work, etc. 

1.06 WORK BY OTHERS ON THIS PROJECT 
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A. The Contractor shall coordinate and cooperate with other Contractors, Port forces, 
and others (i.e. public utilities) performing work on this project and shall not impact 
its and others’ Work. 

Include specific information on the other Contracts, including schedules, Contract 
numbers, scope of work, etc. 

1. The following described work is to be accomplished by others: 
a. [___] 
b. [___] 
c. [___] 
d. [___] 

1.07 PORT OF SEATTLE FURNISHED MATERIAL 
A. The Port will furnish the Contractor with the following material: 

Modify as required to describe Scope of Work to be performed by Contractor versus the 
Port.   

 
1. [___] 
2. [___] 
3. [___] 

a. The above material is located at [___]. The Contractor shall accept 
the material at the above location and be responsible for all moving, 
handling, storage, or transportation costs and coordination required 
to incorporate the material into the project. 

b. Upon receiving the Port-furnished items, Contractor shall examine 
and promptly report to Port the conditions of the material received, 
including deficiencies, if any. After receiving and taking possession 
of Port-furnished material, the Contractor shall be responsible for 
the material until installed, tested, and accepted by the Port. 

1.08 PREORDERED MATERIALS 
A. Port Ordered Materials Assigned to the Contractor 

1. The following [equipment, materials, supplies] [has] [have] been preordered 
for this Project: 
a. [___] 

2. Purchase Order No. [___] for the sum of [___] [$___] has been issued to 
[___] for [___] as specified herein. This amount shall be included in the Bid 
Proposal since the responsibility for payment and implementation of this 
Purchase Order will be assigned to the successful bidder upon Execution 
of the Contract. 

3. A copy of the Purchase Order(s) is attached showing probable delivery 
dates, conditions of sale, FOB location, carriers, etc. 
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4. Upon Execution of the Contract, the Owner shall advise the vendor(s) 
mentioned above that the Purchase Order(s) [has/have] been assigned to 
the Contractor and [is/are] now a part of the Contract. 

5. The Contractor shall accept the material and be responsible for all moving, 
handling, storage, freight claims, or transportation costs, and coordination 
required to incorporate the material into the project. Upon receipt of the 
items, Contractor shall examine and promptly report to Port the conditions 
of the material received, including deficiencies, if any. After receiving and 
taking possession of the material, the Contractor shall be responsible for 
the material until installed, tested, and accepted by the Port. 

B. Port Ordered Materials Not Assigned to the Contractor 
1. The following [equipment, materials, supplies] [has] [have] been preordered 

for this Project: 
a. [___] 

2. Purchase Order No. [___] for the sum of [___] [$___] has been issued to 
[___] for [___] as specified herein. This amount shall not be included in the 
Proposal since the responsibility for payment and implementation of this 
Purchase Order will not be assigned to the successful bidder upon 
Execution of the Contract. 

3. A copy of the Purchase Order(s) is attached showing probable delivery 
dates, conditions of sale, FOB location, carriers, etc. 

4. The [equipment, materials, supplies] [is] [are] located [where].  The 
Contractor shall accept the material and be responsible for all moving, 
handling, storage, freight claims, or transportation costs, and coordination 
required to incorporate the material into the project. Upon receipt of the 
items, Contractor shall examine and promptly report to Port the conditions 
of the material received, including deficiencies, if any. After receiving and 
taking possession of the material, the Contractor shall be responsible for 
the material until installed, tested, and accepted by the Port. 

PART 2  PRODUCTS - Not Used 
PART 3  EXECUTION - Not Used 
PART 4  MEASUREMENT AND PAYMENT 
4.01 GENERAL 

A. No separate measurement or payment will be made for the Work required by this 
section. The cost for this portion of the Work will be considered incidental to, and 
included in the payments made for the applicable bid items in the [Schedule of Unit 
Prices] [Lump Sum price] bid for the Project. 

End of Section 


