[PROJECT NAME]

[mc - #]
[wp #]

Port

——
-

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer

Product Data

OT Owner Training

SA Sample

SU Substitution

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ 5 || LLEDl (Optional) (Required)
pec. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o) = Contr One Per One Per
o o Submittal* Submittal*
00 00 00 0.0A.1 Sample 1 Schedule SC B 12/7/2017 Chen K Huang L Lee F
00 00 00 0.0B Sample 2 Shop Drawing SD A 12/17/2017 | Smith J, Jones S Doe J Lee F
00 00 00 0.0 Sample 3 Warranty WA C 12/31/2017 Smith J Anderson B Anderson B
00 70 00 G-04.33C List of Subcontractors PC
00 80 00 SC-04.01 Site Assessment Survey- PC
Existing conditions Video
00 80 00 SC-04.12 NPDES - Contractor Statement PC
00 80 00 SC-04.14.J Asbestos Awareness Training CcC PCS
00 83 50 1.09B Apprentice Utilization Plan PP Pierce S
00 12 00 1.04.B.1 Priority Hire Craft Request CcC Pierce S
0012 00 1.04.B.2 Priority Hire Workforce Projections PP Pierce S
011413 2A Final Contractor Access Plan PC/PP
0120 00 1.02A.2 Schedule of Values PC/CH After approval, forward a copy to CPO
Contractor and Sub-Contractor
012000 102A3 Labor and Equipment Rates =e
013100 1.03A Contractor's Project Organization PC/QR/PP
013216 1.02G 1a Baseline Schedule, Narrative & PC/CH
Reports
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SD Shop Drawing
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MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

S > Pre-Final Final
Spec. Section = 3 = i)l i i i (Optional) (Required)
No. Para. No. _g lz, g (f:rom Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
@ & onte Submittal* Submittal*
orszis | tozet | (Mot Pugs Schede, | gy
013216 1.02G.1d As-built Record Schedule AS
013300 1.01B Submittal Log PC
013529 1.04A Site Specific Safety Plan PC/PP
013529 1.04B Chemical Exposure Plan PP
014516 1.03A Quality Control Plan PC/PP
014516 1.03B Quality Control Reports PP
014516 1.03C Pre-Installation Meeting List PP
014529 1.03A Schedule of Special Inspections PC/PP
01 50 00 1.02C Temporary Power Plan PC/PP
015516 1.03A.1-3 Haul Route Submittal info PC/PP
015516 1.03A.4 Haul Route Activities AS
015516 1.03A.5 Haul Route Closeout Activities AS
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[mc - #]
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of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept

PC

Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP

Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR

Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA

Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
015526 3.08A Trafﬁc Cc.mtrol Supervision PP
Designation
01 55 26 3.08B Traffic Control Plan PP
0155 26 3.08C Haul Route Permits PP
Contractor Erosion and Sediment
015713 1.03A Control Plan (CESCP) PC/PP
0157 13 1.03B CESCP Materials & Certifications MD/QR
015723 1.04A.1 Pollution Prevention Plan PC/PP DeSota M
0157 23 1.04A.2 Hazardous Material Insurance cc DeSota M
Endorsements
Hazardous Material Transport -
015723 1.04A.3 MCS-90 Certificate CcC DeSota M
0157 23 1.04A4 List of Hazardous Material Drivers NP DeSota M
and Endorsements
0159 00 1.03 g;rr‘ftr”d'on Water Management PC/PP Environmental
017419 1.03A Waste Management Plan PC/PP DeSota M
017419 1.03B Waste Management Final Report PP DeSota M
017823 1.02A1 Ay|at|on O&Ms - CMMS Source CH
File/Forms
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SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
017823 1.03A Seaport O&Ms - CMMS Input Form CH
017823 1.03.C Seaport O&M Manual - Draft OoM
017823 1.03.D Seaport O&M Manual - Final oM
017829 1.03B As-Built Redline Drawings AS
017829 1.03C Final As-Built Redline Drawings AS
0178 36 1.04A Written Warranties WA 60 days prior to punchlist
0178 36 1.04B Special Warranties WA
0178 36 1.04C Final Executed Warranties WA include in Final O&M
017900 1.03 Training Plan & Syllabus PP
024113 1.03A Demolition Materials MD
024113 1.03B Demolition Plan PP
026113 1.03 Contaminated Soils Management PP DeSota M
Plan
028213 1.05B Asbestos Work Plan PC PCS

Rev. 09/17/2019

Page 4 of 88



[PROJECT NAME]
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MD Manufacturer Product Data
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
028213 1.05.C Asbestos - Daily work records PP PCS
028213 105D Asbestos - Project record PP
documents
0283 19 1.05B Lead - Work Plan PC PCS
028319 1.05.C Lead - Daily work records PP
028319 1.05.D Lead - Project record documents PP PCS
028333 1.03D.5 PCB Caulking - Work Plan PP
028333 1.03.C Dem.ollmo.n Containing PCBs - PP
Qualifications
Demolition Containing PCBs - Pre-
028333 103D NTP Submittals PC
028333 1.03E.2¢ Dem.olltllon Containing PCBs - Air ™
Monitoring Results
02 87 00 1068 Fugitive and Silica Dust - Work PC PCS
Plan
Fugitive and Silica Dust - Daily
02 87 00 1.06.C Work Records PP
02 87 00 106D Fugitive and Silica Dust - Project PP PCS
record documents
03 11 00 1.03B.1 Concrete Formwork and Falsework sD
Drawings
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SD Shop Drawing

WA Warranty
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MD Manufacturer Product Data
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SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ 5 || LLEDl (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
03 11 00 1.03B.2 Concrete Formwork and Falsework PP
Sequence
Concrete Reinforcement Material
To il HEElz ] Testing Certified Test Reports e
03 21 00 1.03B.2 Conc.rete Reinforcement Shop sD
Drawings
033000 1.03B.1 CIP Concrete Mix Designs - each MD/TD
class of concrete
03 30 00 1.03B.2 CIP Concrete - Non-Shrink Grout MD/CC
03 30 00 1.03B.3 CIP Concrete - Membrane MD
03 30 00 1.03B.4 CIP Concrete - Test Reports TD
03 30 00 1.03B.6 CIP Concrete Batch Tickets D
03 30 00 1.03B.7 CIP Congrete Placement & PP/SD
Sequencing
03 30 00 1.03B.8 CIP Concrete - Finishing Procedure PP
03 3100 1.03 Structural PCC Materials (FAA) MD
03 3510 1.03A Blast Finished Concrete Materials MD
03 35 10 1.03B.1 Blast Finished Concrete - Blasting PP
Procedure
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Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P q

No. o = Contr *One Per *One Per

o o Submittal* Submittal*
033510 1.03B.2 Blast Finished Concrete - Mock-up MU
033713 1.03A Shotcrete Materials MD
033713 1.03B.1 Shotcrete Mix Design TD
0337 13 103B.2 Shotlclret(? Fiber Reinforcement cc

Certification
033713 1.03B.3 Shotcrete Mockup MU
033713 1.03B.4 Shotcrete Installation Plan PP
03 40 00 1.03A Precast Concrete Materials MD
0340 00 1.03B.1 Precast Concrete Mix Design D
03 40 00 1.03B.2 Precast Concrete Delivery Slip TD
0340 00 1.03B.3 Precast Concrete Finish Sample MU
03 40 00 1.03B.4 Precast Concrete Shop Drawings SD
03 40 00 103B5 PrecasthOncrete Structural CA
calculations

03 40 00 1.03B.7 Precast Concrete Inserts MD
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AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule
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PP Plan/Procedure

SD Shop Drawing
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CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|
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MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. £ 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. = a Contr R .
N Submittal Submittal
03 40 00 1.03B.8 Precast Concrete Piping CC/TD/AS
0352 16 1.03B.1 nghtwgght Insulating Concrete MD
Insulation - each type
0352 16 1.03B.2 Lightweight Insulating Concrete ™
Test Reports
0354 13 1.03A GypSL_Jm Floor Underlayment MD
Materials
03 63 00 1.03A Epoxy Mortar Materials MD
Epoxy Injected Concrete Pile
03 64 23 1.03B Restoration Work Plan, Material PP/MD/TD
Certifications, Test Data
04 22 00 1.03B.1a Conf:rete Unit Masonry Mortar Mix ™
Design(s)
0422 00 1.03B.1b Con_crete Unit Masonry Grout Mix ™
Design(s)
04 22 00 1.03B.Ac Conf:lrete. Unit Masonry Material cc
Certifications
0422 00 1.03B.1d Concrete Unit Masonry PP
Construction Procedures
04 22 00 3.02B Concrete Unit Masonry Sample MU
Panel
0505 19 1.03B.1 Post I.nstalled Concrete Anchors MD
Materials
05 05 19 1.03B.2 Post Installedl ICon.crete Anchors QR
Installer Qualifications

Rev. 09/17/2019

Page 8 of 88



[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
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PC Pre-Construction Subm.
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SD Shop Drawing
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Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ 5 || LLEDl (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Post Installed Concrete Anchors
050519 1.03B.3 Special Inspection & Testing D
Reports
0505 23 1.03B.1 Welding Shop and Erection Details SD
050523 1.03B.2 Welding Filler Materials MD
0505 23 1.03B.3 Weld Qualifications QR
05 05 23 1.03B.4 Welding Testing & Inspection ™
Results
0505 23 1.03B.5 Welding Supervisor Qualifications QR
05 05 23 1.03B.6 Welder Qualifications QR
0505 23 1.03B.7 Weld Inspection Work Schedule CH
Structural Steel
0512 00 1.03B.1 Manufacturer/Fabricator Contact QR
Information
051200 1.03B.2 Structural Steel Shop Drawings SD
0512 00 1.03B.3 Structural Steel Erection Details SD
051200 1.03B.4 Structural Steel Shop Primer MD/TD
05 12 00 1.03B.5 Structural Steel Mill Certificates CcC
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Me - #] of Seattle [Contractor]

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. ) = Contr *One Per *One Per
o o Submittal* Submittal*

0512 00 1.03B.6 Structural Steel Fabricator QR

Qualifications

0512 00 1.03B.7 Struc_tgraI_Steel Member PP
Identification Plan

0512 00 1.03B.8 StrucFuraI Stegl Fabrication & SD/PP
Erection Drawings

0521 00 1.03B Steel Joists Shop Drawings SD

Steel Floor and Roof Deck Shop

053113 1.038.1 and Erection Details

SD

Steel Floor and Roof Deck Lab
LIS iz Tests or Mill Certificates e

Cold Formed Metal Framing Shop

054000 1.03B Drawings SD
05 50 00 1.03B Metal Fabrications Shop Drawings SD
055100 1.03B.1 Metal Stairs Shop Drawings SD
05 51 00 1.03B.2 Metal Stairs Samples SA
055100 3.02A4 Metal Stairs Design Load Criteria CA
0552 13 1.03B.1 gﬁ:llirl?;pse Handrail & Railing Shop sD
0552 13 1.03B.2 Steel Pipe Handrail & Railing SA

Samples

Rev. 09/17/2019
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Mc - #] [ ]
of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi q
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
05 52 50 1.03B.1 Glass Railings Qualification Product MD
Data
05 52 50 1.03B.2 Glass Railings Shop Drawings SD
05 52 50 1.03B.3 Glass Railings Verification Samples SA
05 52 50 1.04E Glass Railings Calculations CA
05 52 50 2.05E Glass Railings Qualification Data QR
0553 00 1.03B.1 Gratings Material Data MD
05 53 00 1.03B.2 Gratings Shop Drawings SD
0553 00 1.03B.3 Gratings - Fasteners D
05 53 00 1.04 Gratings Special Warranties WA
06 05 00 1.03B Lumber & Timber Shop Drawings SD
06 10 00 1.03C Rough Carpentry Fabricated sD
Structural Members
06 10 00 1.03E Rough Carpentry Proposed CA/SD
Modifications
Rough Carpentry - Pressure
ey 237 Treated Lumber & Plywood o

Rev. 09/17/2019
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[PROJECT NAME] S — SUBMITTAL LOG

Port —m

[mC - #] of Seattle [Contractor]
[wp #]

Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports

CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty

CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement

MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. ) = Contr *One Per *One Per
o o Submittal* Submittal*

Rough Carpentry Certificates of
Grade

06 10 00 2.05H CcC

06 17 53 1.03B.1 Pre—Fabrlcz?ted Wood Trusses sD
Shop Drawings

06 17 53 1.03B.2 Pre-Eabrlcated Wood Trusses PP
Erection Instructions

06 17 53 1.03B.3 Pre—F_abncate_d_ W(?Od Trusses Load cc
Carrying Certification

06 17 53 1.03B.4 Pre-Fabricated Wood Trusses cc
Grade Marks

Pre-Fabricated Wood Trusses
5 ilriee 2 Qualifications of Fabricator ElR

06 20 00 1.03B.1 Finish Carpentry Samples SA

Finish Carpentry - Custom Cabinets

06 41 00 1.03B.1 Product Data MD
06 41 00 1.03B.2 Flnlslh Ce}rpentry - Cabinets Quality cc
Certification
06 41 00 1.03B.3 Finish Carpentry - Cabinets Shop sD

Drawings

06 42 19 1.03B.1 Plgstlc Lamlnate Panels & Metal MD
Trim Materials

06 42 19 1.03B.2 P|.aStIC Laminate Panels & Metal SA
Trim Samples

07 10 00 1.03B.1 Waterproofing Installation Drawings SD

Rev. 09/17/2019
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SUBMITTAL LOG
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SD Shop Drawing
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QR Qualification Resume|
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MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
07 10 00 1.03B.2 Waterproofing Field Quality Control PP
Procedures
07 10 00 10383 Waterproofl.ng Safety Data Sheet - MD
each material
Waterproofing Manufacturer's
071000 1.038.4 Certificate of Conformance oo
07 14 00 103A Fluid Applled Waterproofing MD
Materials
Fluid Applied Waterproofing Water
071900 1.03A Repellant Coating Materials MD
Fluid Applied Waterproofing
071900 1.038 Certification of Installation ce
Fluid Applied Waterproofing Water
071900 1.08A Repellant Coating Warranty WA
07 21 00 103A Roof gnd Deck Board Insulation MD
Materials
07 26 00 1.03A Underslab Vapor Retarder Materials MD
07 4113 1.03A Preformed Metal Roofing Materials MD
Preformed Metal Roofing
074113 10381 Performance Test Reports ™
Preformed Metal Roofing
074113 1.038.2 Manufacturer's Standard Warranty WA
07 41 13 1.03B.3 Preformed Metal Roofing Samples SA

Rev. 09/17/2019
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[PROJECT NAME]

[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
07 41 13 1.03B.4 Prefo.rmed Metal Roofing Shop sD
Drawings
07 41 18 1.03A Preformed Metal Facia Materials MD
Preformed Metal Facia
074118 1.038.1 Performance Test Reports ™
Preformed Metal Facia
B2l iz Manufacturer's Standard Warranty WA
07 4118 1.03B.3 Preformed Metal Facia Samples SA
07 41 18 1.03B.4 Prefo_rmed Metal Facia Shop sD
Drawings
07 41 43 1.03A Preforlmed Metal Sandwich Panels MD
Materials
Preformed Metal Sandwich Panels
ek HElz ] Performance Test Reports L
Preformed Metal Sandwich Panels
074143 1.038.2 Manufacturer's Standard Warranty WA
07 41 43 1.03B.3 Preformed Metal Sandwich Panel SA
Samples
07 41 43 1.03B.4 Preformed Metal Sandwich Panel sD
Shop Drawings
Single Ply Roofing Materials
07 50 00 1.03A.2a Product. Data & Installation MD
Instructions
Single Ply Roofing and Materials
07 50 00 1.03A.2b Samples SA
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[PROJECT NAME]

[mc - #]
[wp #]

Port

——
-

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. _g =) from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
: f=
7 o  Conr Submittal* Submittal*
Single Ply Roofing Safety Data
07 50 00 1.03A.2¢ Sheet - each material MD
Single Ply Roofing Product
07 50 00 1.03A.3a Compatability ce
07 50 00 1.03B.1 Singly Ply Roofing Shop Drawings SD
Single Ply Roofing Installer
07 50 00 1.04A Certification aR
Single Ply Roofing Sample
07 50 00 1.09A Warranty b
07 50 00 1.09B Single Ply Roofing Final Warranty WA
Mechanically Attached Elastomeric
075300 1.03A Sheet Roofing Materials MD
Mechanically Attached Elastomeric
07 53 00 1.03B.1 Manufacturer Certification of CC
Installation
07 53 00 1.03B.2 Mechanically Attached Elastomeric WA
Warranty
Mechanically Attached Elastomeric
075300 1.038.3 Sheet Roofing Samples SA
07 53 00 1.03B.4 Mechanically Attached Elastomeric oM
Closeout Documents
07 60 00 1.03A Flashing & Sheet Metal Materials MD
Flashing & Sheet Metal Special
07 60 00 1.04A Warranties b
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[mc - #] [ ]
of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= = .
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o) = Contr One Per One Per
a o Submittal* Submittal*
07 8116 1.03A Cementitious Fireproofing Materials MD
- STIA
Cementitious Fireproofing
A e Installation Instructions - STIA PP
07 81 16 1.03A Cementitious Fireproofing Materials MD
07 81 16 1.03B.1 Cementitious Fireproofing Certified D
Test Reports
Cementitious Fireproofing Safety
078116 1.06C Data Sheet - each material MD
07 84 00 1.03A Firestopping Materials MD
07 84 00 1.03B.1 Flrestopplng Characteristics, PP
Installation Procedures
07 84 00 1.03B.2 Firestopping Shop Drawings SD
07 84 00 1.03B.3 Firestopping Certificate of cc
Conformance
07 92 00 1.03A Joint Sealers Materials MD
07 92 00 1.04A Joint Sealers Warranty WA
08 11 00 1.03A Steel Doors and Frames Materials MD
08 11 00 1.03B SteeI.Doors and Frames Shop sD
Drawings
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Mc - #] [ ]
of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi q
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Steel Doors and Frames Safety
081100 1.04D Data Sheet - each material MD
08 11 16 103A Alumlpum Doors & Frames MD
Materials
Aluminum Doors & Frames Certified
CAAA B Laboratory Test Reports e
08 11 16 103B.2 Aluml.num Doors & Frames Shop sD
Drawings
08 11 16 1.03B.3 Aluminum Doors & Frames Finish SA
Samples
08 14 00 1.03B.1 Wood Doors Product Data MD
08 14 00 1.03B.2 Wood Doors Shop Drawings SD
08 14 00 1.03B.3 Wood Doors Samples SA
08 14 00 1.04A Wood Doors Special Warranties WA
08 15 13 103A Laminated Plastic Doors Product MD
Data
08 15 13 1.05A Lammatgd Plastic Doors Special WA
Warranties
08 30 00 1.03A Special Doors Product Data MD
08 30 00 1.03B.1 Special Doors Shop Drawings SD
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[PROJECT NAME] S — SUBMITTAL LOG

Port —m

[mC - #] of Seattle [Contractor]
[wp #]

Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports

CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty

CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement

MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. ) = Contr *One Per *One Per
o o Submittal* Submittal*

08 30 00 1.03B.2 Special Doors Material List MD

08 30 00 3.03 Special Doors O&M Data oM

Plastic Laminate Access Panels
083100 1.038.1 Product Data & Installation Inst. MD

08 36 13 1.03A g:::onal Overhead Doors Product MD

08 36 13 1.03B Sectional Overhead Doors D
Materials List

08 36 13 3.03A gz;::onal Overhead Doors O&M oM

08 42 29 1.03A Transit Station Doors Product Data MD

Transit Station Doors Shop

08 42 29 1.03B Drawings SD
085113 1.03A Aluminum Windows Product Data MD
08 51 13 1.03B Aluminum Windows Shop Drawings SD
08 70 00 1.03B.1 Hardware Samples SA
08 70 00 1.03B.3 Hardware Product Data MD
08 70 00 1.03B.4 Hardware Schedule CH
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

S > Pre-Final Final

Spec. Section = = i)l o ” i (Optional) (Required)

No. Para. No. _g g (f:rom Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per

@ & onte Submittal* Submittal*
08 70 00 1.05 Hardware Special Warranties WA
08 80 00 1.03A Glazing Product Data MD
08 80 00 1.03B Glazing Samples SA
08 80 00 1.03B Glazing Shop Drawings SD
08 80 00 1.07A Glazing Special Warranties WA
089100 1.03A Wall Louvers Product Data MD
08 91 00 1.03B.1 Wall Louvers Shop Drawings SD
08 91 00 1.03B.2 Wall Louvers Samples SA
08 91 00 1.03B.3 Wall Louvers Worker Qualifications QR
08 91 26 1.03A Door Louvers Product Data MD
08 91 26 1.03B Door Louvers Shop Drawings SD
09 20 00 1.03A Gypsum Board Product Data MD
092013 1.03A Lath & Plaster Product Data MD
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[PROJECT NAME] S — SUBMITTAL LOG

Port —m

[mC - #] of Seattle [Contractor]
[wp #]

Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports

CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty

CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement

MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

C = Contractor has indicated this submittal has low priority

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
09 20 13 1.03B.1 Lath & Plaster Certificate of cc
Conformance
09 20 13 1.03B.2 Lath & Pl.aster Applicator's QR
Qualifications
09 20 13 1.03B.3 Lat.h & Plaster Manufacturers PP
Written Instructions
09 21 16 1.03A Drywall Shaft System Materials MD
09 21 16 1.03B.1 Drng}l Shaft System Installer QR
Qualifications
09 24 00 1.03A Exterior Lath & Plaster (Stucco) MD
Product Data
09 24 23 1.03A Stucco Materials Product Data MD
09 24 23 1.03B.1 Stucco Applicator's Qualifications QR
09 26 00 1.03A Gypsum Base Materials Product MD
Data
09 26 13 1.03A Gypsum Veneer Plaster Materials MD
Product Data
09 26 13 1.03B.1 Gypsum Veneer Plaster QR
Applicator's Qualifications
09 30 13 1.03A Ceramic Tile Product Data MD
09 51 00 1.03A Acoustical Ceilings Product Data MD
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Me - #] of Seattle [Contractor]

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= = .
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o) = Contr One Per One Per
a o Submittal* Submittal*
09 51 00 1.03B.1 Acoustical Ceilings Shop Drawings SD
09 51 00 1.03B.2 Acoustical Ceilings Samples SA
09 51 00 1.03B.3 Acoustical Ceilings Calculations CA
0951 13 1.03A Metal Acoustical Ceiling Panels MD
Product Data
095113 1.03B.1 Metal Acou.stlcal Ceiling Panels sD
Shop Drawings
095113 1.03B.2 Metal Acoustical Ceiling Panels SA
Samples
095113 1.03B.3 Metal Ac?oustlcal Ceiling Panels CA
Calculations
09 51 23 1.03A Composition Acoustical Ceilings MD
Product Data
09 51 23 1.03B.1 Composntlop Acoustical Ceilings sD
Shop Drawings
09 51 23 1.03B.2 Composition Acoustical Ceilings SA
Samples
09 51 23 1.03B.3 Compo§|t|on Acoustical Ceilings CA
Calculations
09 51 23 1.05A Composition Acoustlgal Ceilings oM
Spare Parts Information
09 54 23 1.03A Metal Linear Ceiling System MD
Product Data
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[PROJECT NAME]

[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
09 54 23 1.03B.1 Metali Linear Ceiling System Shop sD
Drawings
09 54 23 1.03B.2 Metal Linear Ceiling System SA
Samples
09 54 23 1.03B.3 MeFaI Linear Ceiling $ystem oM
Maintenance Instructions
09 54 23 1.03B.4 Metal Linear Celllng. System oM
Replacement Materials
09 58 00 1.03A Integrated Ceiling System Material MD
Data
Integrated Ceiling System Installer
0958 00 (DB Qualifications QR
09 58 00 1.03B.2 Ilgtegrated Ceiling System Shop sD
rawings
09 58 00 1.03B.3 Integrated Ceiling System Samples SA
09 65 00 1.03A Resilient Flooring Product Data MD
09 65 00 1.03B.1 Resilient Flooring Samples SA
09 65 00 1.03B.2 Resilient Flooring Shop Drawings SD
09 65 13 1.03A Resilient Wall Base Product Data MD
09 65 13 1.03B.1 Resilient Wall Base Samples SA
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
09 66 13 1.03A Portland Cement Terrazzo Product MD
Data
0966 13 1.03B.1 Portland Cement Terrazzo Samples SA
09 66 16 1.03A Plastic Matrix Terrazzo Product MD
Data
09 66 16 1.03B.1 Plastl.c Matrix Terrazzo Layout sD
Drawings
09 66 16 1.03B.2 Plastic Matrix Terrazzo Samples SA
Plastic Matrix Terrazzo Standard Of
09 66 16 1.05 The Work MU
09 66 16 1.058 Plastllc.: Ms.nnx Terrazzo Installer QR
Qualifications
09 66 16 106 Plastic Matrlx Terrazzo Special WA
Warranties
09 68 00 1.03A Carpeting Product Data MD
09 68 00 1.03B.1 Carpeting Samples SA
09 68 00 1.03B.2 Carpeting Fire Test Certification CcC
09 69 00 1.03A Access Flooring Product Data MD
09 69 00 1.03B.1 Access Flooring Shop Drawings SD
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Me - #] of Seattle [Contractor]

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi q
Spec. Section £ 0 £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. 3 &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. oy = Contr *One Per *One Per
o o Submittal* Submittal*
09 69 00 1.03B.2 Access Flooring Samples SA
09 69 00 1.03B.3 Access Flooring Certification and cC/TD
Test Data
09 69 00 1.03B.4 Access Flooring Calculations CA
09 69 00 1.03B.5 Acce_s_s Fl_oorlng Installer QR
Qualifications
09 69 00 3.04A Access Floorlng Spare Parts oM
Information
09 72 00 1.03A Wall Covering Product Data MD
09 72 00 1.03B.1 Wall Coven.ng Safety Data Sheet - MD
each material
0972 00 1.08A Wall CO\_/ermg Spare Parts oM
Information
09 81 00 1.03A Acoustical Insulation Product Data MD
0984 13 1.03A Acoustical Wall System Product MD
Data
0984 13 1.03B.1 Acoustical Wall System Samples SA
09 84 13 1.03B.2 Acou.stlcal Wall System Layout sD
Drawings
09 84 13 3.02A Acoustical Wa!l System Spare oM
Parts Information
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[PROJECT NAME]
[mc - #]
[wp #]

Port

——
-

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
€ o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
09 90 00 1.03A Paints and Coatings Product Data MD
09 90 00 1.03B.1 Paints and Coatings Color Samples SA
09 96 26 1.03A Coating System for Steel Piling MD
Product Data
09 96 26 2 04E.7b Coating System for Steel Piling SA
Color Samples
09 96 26 2 04E.7¢ Coatu)g System for Steel Piling WA
Material Warranty
Coating System for Steel Piling
0996 26 2.07A Certificate of Compliance ce
09 96 26 2078 Coating System for Steel Piling QR
Demonstrated Performance
09 96 26 3.01A Coating Sy§tem for Steel Piling sD
Shop Drawings
Coating System for Steel Piling
0996 26 3.01B.1 Work Plan and Schedule AR
09 96 26 3.04A.3 Coating Systgm fqr Steel Piling QR
Installer Qualifications
09 96 46 1.03A Intumescent Paint Product Data MD
09 96 46 1.03B.1 Intumescent Paint Material List MD
09 96 46 1.03B.2 Intumescent Paint Mock Up MU
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Me - #] of Seattle [Contractor]

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= = .
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o) = Contr One Per One Per
a o Submittal* Submittal*
09 96 46 1.03C Intun}gscgnt Paint Applicator's QR
Qualifications
09 97 00 1.03A Special Coatings Product Data MD
09 97 00 1.03B.1 SpleC|aI Coat}ngs Samples - All SA
Paints and Finishes
0997 13 1.03A Special Coatings - Metal Product MD
Data
Special Coatings - Metal Samples -
099713 1.03CA All Paints and Finishes SA
0997 13 1.07 Special _Coatlngs - Metal Special WA
Warranties
09 97 23 1.03A Special Coatings - Stucco Product MD
Data
0997 23 1.03B.1 Special Coatings - Stucco Mock Up MU
09 97 23 1.05 Special Qoatlngs - Stucco Special WA
Warranties
1011 00 1.03A Miscellaneous Specialties Product MD
Data
10 11 00 1.03B.1 Mlsce?llaneous Specialties Shop sD
Drawings
10 11 00 1.03B.2 Miscellaneous Specialities Samples SA
10 14 00 1.03A Identification Devices Product Data MD
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
10 14 00 1.03B.1 Ident|)‘|cat|on Devices Shop sD
Drawings
10 14 13 1.03A Specialty Sign Product Data MD
10 14 13 1.03B.1a Specialty Sign Samples SA
10 14 13 1.03B.1b Specialty Sign Shop Drawings SD
10 14 13 1.03B.1c Specialty Sign Face Patterns SD
10 14 53 1.03A Traffic Signs Product Data MD
10 14 53 1.03B Traffic Signs Shop Drawings SD
1021 13 103A Metal Toilet Compartment Product MD
Data
10 26 13 1.03A Wall Guards Product Data MD
1026 13 1.03B Wall Guard Samples SA
10 28 13 1.03A Toilet Accessories Product Data MD
Portable Fire Extinguishers &
1044 16 1.03A Cabinets Product Data MD
Portable Fire Extinguishers &
1044 16 1.038 Cabinets Color Samples A
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[PROJECT NAME]

[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
10 56 29 1.03A Modular Equipment Rack System MD
Product Data
10 56 29 1.03B.1 Modular Equipment Rack System SA
Samples
10 56 29 1.03B.2 Modular Equment Rack System sD
Shop Drawings
10 86 00 1.03A Inspection Mirrors Product Data MD
10 86 00 1.03A.1 Inspection Mirrors Shop Drawings SD
10 86 00 1.03A.2 Inspection Mirrors Material List MD
10 86 00 1.03A.3a Inspection Mirrors Manuals oM
10 86 00 1.03A.3b Inspection Mirrors Test Reports TD
10 86 00 1.03A.3c Inspection Mirrors Certification CC
10 86 00 1.06A Inspectlgn Mirrors Special WA
Warranties
10 88 00 1.03A Truck Scales Product Data MD
10 88 00 1.03B.1 Truck_ Scales Detailed Construction sD
Drawings
Truck Scales Schematic Diagrams
108800 1.038.2 & Operation and Maintenance Data oM
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Mc - #] [ ]
of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
10 88 00 1.04A TrucIF.Sca.lIes Manufacturer's QR
Qualifications
10 88 00 1.04B Truck Scales Seal of Certification CC
10 88 00 1.04C Truck §cales Existing Scale AS
Operational Status
10 88 00 1.06A Truck Scales Special Warranties WA
10 88 00 3.02A Truck Scales Operator Instruction oT
10 88 00 3.03A Truck Scales New Scale Service SE
1112 00 1.03A Parking Control Equipment Product MD
Data
111200 1.03B.1 Parklpg Control Equipment Shop sD
Drawings
1112 00 1.03B.2 Ezn;kmg Control Equipment Material MD
111300 103A Loading Dock Equipment Product MD
Data
1113 00 1.03B.1 Load|.ng Dock Equipment Shop sD
Drawings
111300 103B.2 Loat.ilng Dock Eqmp.ment Detailed sD
Equipment Assemblies
111313 1.03A Dock Bumpers Product Data MD
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Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
111313 1.03B Dock Bumpers Construction Details SD
1113 13 1.04A Dock Bumpers Sample of Special WA
Warranty
129113 1.03A Horizontal Window Blinds Product MD
Data
122113 1.03B.1 Horlzpntal Window Blinds Shop sD
Drawings
122113 1.03B.2 Horizontal Window Blinds Samples SA
122113 1.03B.3 Horizontal Window Blinds Color SA
Charts
1292113 1.03B.4 Horl;ontal Window Blinds Flame cc
Resistance
122113 1.05A Horlzont.al Window Blinds Special WA
Warranties
133400 1.08A Pre-Engineered Structures Product MD
Data
Pre-Engineered Structures -Steel
13 34 00 1.08C Building Frame System Shop SD
Drawings
Pre-Engineered Structures -
13 34 00 1.08C.10a Panelized Stud Wall & Roof Truss SD
System Shop Drawings
133400 1.08C.10b Pre-Engineered Structures Floor sD
Plan
Pre-Engineered Structures
13 34 00 1.08C.10c Installation Instructions MD
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[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section = = i)l (Optional) (Required)
; Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Pre-Engineered Structures -Roofing
13 34 00 1.08E.1 & Siding Shop Drawings e
Pre-Engineered Structures -Roofing
133400 1.08E.2 & Siding Product Data MD
133400 1.08E.3 Prg-Engmeered Structures -Metal SA
Finishes Color Sample
Pre-Engineered Structures -Roofing
133400 1.088.4 & Siding Installation Instructions MD
13 34 00 1.09A Pre-Eng.meered Structures -Special WA
Warranties
142113 1.04A Electric Traction Freight Elevator MD
Product Data
Electric Traction Freight Elevator
142113 1.048 Complete Working Drawings S
142113 107A Elect.rlc Tractlon. Freight Elevator WA
Special Warranties
142113 1.09 Elef::trlc Traction Freight Elevator SE
Maintenance
142113 3.07A Electrlc.Tractlon Fre!ght Elevator oT
Instruction of Owner's Personnel
Electric Traction Freight Elevator
142113 3.078 Operation & Maintenance Data 5]
Electric Traction Freight Elevator
142113 3.07C Parts Cabinet ES
Electric Traction Freight Elevator
142113 3.08A Performance Test Reports ™
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{‘l;'lvg ; 7] of Seattle [Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
Electric Traction Passenger
142123 1.04A Elevator Product Data MD
Electric Traction Passenger
14 21 23 1.04A Elevator Detailed Shop Drawings & SD
Layout
Electric Traction Passenger
142123 1.07 Elevator Special Warranties WA
142123 1.09 Electric Tragtlon Passenger SE
Elevator Maintenance
Electric Traction Passenger
14 2123 3.07A1 Elevator Instruction of Owner's oT
Personnel
Electric Traction Passenger
14 21 23 3.07A.2 Elevator Operation & Maintenance oM
Data
Electric Traction Passenger
142123 3.07A.3 Elevator Performance Test Reports ™
14 24 00 1.04B.1 Hydraulic Elevator Product Data MD
14 24 00 1.04B.2 Hydraulic Elevator Shop Drawings SD
14 24 00 1.04B.3 Hydraulic Elevator Certified Test D
Data
14 24 00 1.04B.4 Hydraulic Elevator Operating Permit NP
14 24 00 1.04C Hydraulic Elevator Warranty WA
14 94 00 3.02B Hydr.aullc Elevator Acceptance ™
Testing
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of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi q
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
14 24 00 3.03A Hydratfhc Elevator Instruction of oT
Owner's Personnel
14 24 00 3.03C Hydraulic Elevator Maintenance SE
14 31 00 1.03B.1 Escalator Product Data MD
14 31 00 1.03B.2 Escalator Shop Drawings SD
14 31 00 1.03B.3 Escalator Finish Samples SA
14 31 00 1.05A Escalator Maintenance SE
14 31 00 1.05B Escalator Warranty WA
143100 3.04A Escalator Instruction of Owner's oT
Personnel
20 00 00 1.03B.1 Mechanical Work Product Data MD
20 00 00 103B.2 Mechanlcal. Supports & Anchorage sD
Shop Drawings
20 00 00 1.03B.3 Mecha}mc.al Work Access Door sD
Coordination Drawings
20 00 00 103B.4 Mech.anlcal Equipment Coordination sD
Drawings
20 00 00 1.03B.5 Mechanical Identification Samples SA
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of Seattle
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= = .
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o) = Contr *One Per *One Per
a o Submittal* Submittal*
2005 16 1.03B.1-3 Piping Expansion Shop Drawings SD
20 05 16 1.03B.4 Piping Expansion Product Data MD
2005 16 1.03B5 Piping E.xpan8|0n Design Data and CA
Calculations
20 05 16 1.03B.6 Piping Expansmn Installation mD
Instructions
2005 16 1.03B.7 Piping ExpansionCertificate of cc
Conformance
2005 16 1.07A Piping Expansion List of Spare & oM
Extra Parts
2005 29 1.03B.1 Hangers & Supports Shop SD
Drawings
20 05 29 1.03B.1 Hangers & Supports Calculations CA
Hangers & Supports - Trapeze
200529 1.03B.2 Hanger Delegated Design Shop SD
Drawings
Hangers & Supports - Trapeze
20 05 29 1.03B.2 Hanger Delegated Design CA
Calculations
200529 1.03B.3 Hangers & Supports Product Data MD
20 05 29 1.03B.5 Hanger§ & Supports Installation MD
Instructions
20 05 29 1.03B.6 Hangers & Supports Certificate of cc
Conformance
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit
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SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. _g 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. S a Contr R .
N Submittal Submittal
Mechanical Sound Vibration &
A4S A Seismic Control Shop Drawings e
Mechanical Sound Vibration &
200548 1.04B.2 Seismic Control Product Data MD
Mechanical Sound Vibration &
20 05 48 1.04B.3 Seismic Control Design Data and CA
Calculations
Mechanical Sound Vibration &
200548 1.04B.4 Seismic Control Test Reports ™
Mechanical Sound Vibration &
20 05 48 1.04B.5 Seismic Control Installation MD
Instructions
Mechanical Sound Vibration &
200548 1.04B.6 Seismic Control Certificate of CcC
Conformance
Mechanical Sound Vibration &
20 05 48 1.04B.7 Seismic Control Manufacturer's TD
Field Reports
Mechanical Sound Vibration &
200548 1.05 Seismic Control Project Record AS
Documents
20 05 53 1.03B.1 Mechanical Identification Product MD
Data
20 05 53 103B.2 Mech.anlcal Identification Shop sD
Drawings
2005 53 1.03B.3 Mechanical Identification Valve CH
Schedule
Mechanical Identification Equipment]
20 05 53 1.03B.4 Label Schedule CH
20 05 53 1.03B5 Mecharpcal Identification Installation MD
Instructions
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

,_“3 > Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o) = Contr *One Per *One Per
a o Submittal* Submittal*
20 05 53 1.03B.6 Mechanical Identification Certificate cc
of Conformance
20 07 00 1.03B.1 Mechanical Insulation Product Data MD
2007 00 1.03B.2 Mechar?lcal Insulation Installation MD
Instructions
20 07 00 1.03B.3 Mechanical Insulation Certificate of cc
Conformance
202116 1.04B.1-3 Piping Specialties Product Data MD
20 21 16 1.04B.4 Piping Specialties Schedule CH
Piping Specialties Electrical
202116 1.04B.5 Characteristics & Connections Sb
2021 16 1.04B.6 Piping Specialties Pressure Gage & SA
Thermometer Samples
202116 1.04B.7 Piping Spemaltles Installation MD
Instructions
2021 16 1.04B.8 Piping Specialties Certificate of cc
Conformance
202116 1.04B.9 Piping Specialties Project Record AS
Documents
202116 1.04B.10 P|p_|ng Specialties Operation & oM
Maintenance Data
202116 1.10B Piping Specialties Maintenance SE
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of Seattle Contractor
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Basic Fire Suppression Shop
211000 EEe Drawings & Calculations B
Basic Fire Suppression Product
211000 10383 Data MD
Basic Fire Suppression Certificate
211000 1.038.4 of Conformance o
Basic Fire Suppression Welding
211000 1.038.5 Procedures PP
2110 00 1.07B Basic Fire Suppression Warranty WA
Basic Fire Suppression Spare Parts
211000 1.08A Information oM
211200 1.03B.1 Stanc!p|pes and Hoses Shop sD
Drawings
2112 00 10382 Standpipes and Hoses Product MD
Data
2112 00 1.03B.3 Standpipes and Hoses Field Test ™
Reports
2112 00 103B.4 Standpl.pes and Hoses Installation MD
Instructions
211200 1.03B.5 Standpipes and Hoses Certificate ofi cc
Conformance
211200 1.07B Standpipes and Hoses Warranty WA
211200 1.08A Standpu?es and Hoses Spare Parts oM
Information
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Wet-Pipe Fire Suppression
211313 1.038.1 Sprinkler Product Data MD
Wet-Pipe Fire Suppression
211313 1.03B.2 Sprinkler Certificate of CcC
Conformance
Wet-Pipe Fire Suppression
211313 1.04B Sprinkler Project Record AS
Documents
Wet-Pipe Fire Suppression
211313 1.04C Sprinkler Operation & Maintenance OM
Data
211313 1.08A Wetl-Plpe Fire Suppression WA
Sprinkler Warranty
Wet-Pipe Fire Suppression
A1 CHEE Sprinkler Spare Parts Information el
2113 16 1.04B.1 Dry Pipe Flre Suppression Sprinkler sD
Shop Drawings
2113 16 1.04B.2 Dry Pipe Fire Suppression Sprinkler MD
Product Data
Dry Pipe Fire Suppression Sprinkler
211316 1.04B.3 Certificate of Conformance cc
2113 16 1.09A Dry Pipe Fire Suppression Sprinkler WA
Warranty
2113 16 110A Dry Pipe Fire Suppre§8|on Sprinkler oM
Spare Parts Information
2113 26 1.03B.1 Deluge System Shop Drawings SD
211326 1.03B.2 Deluge System Product Data MD
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of Seattle Contractor
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
2113 26 1.03B.3 Deluge System Samples SA
211326 1.03B.4 Deluge System Design Data CA
2113 26 1.03B.5 Deluge System Certificate of cc
Conformance
211326 1.08A Deluge System Warranty WA
2113 26 1.09A Deluge §ystem Spare Parts oM
Information
2130 00 1.03B.1 Fire Pumps Shop Drawings SD
2130 00 1.03B.2 Fire Pumps Product Data MD
2130 00 1.03B.3 Fire Pumps Field Test Reports D
2130 00 1.03B.4 Fire Pumps Installation Instructions MD
2130 00 103B5 Fire Pumps Certificate of cc
Conformance
2130 00 1.09A Fire Pumps Maintenance SE
2130 00 1.10A Fire Pumps Spare Parts Information oM
2130 00 3.03A Fire Pumps Instruction of Owner's oT
Personnel
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CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
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CM Reviewers
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pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o) = Contr One Per One Per
a o Submittal* Submittal*
291116 1.03B.1 Domestic Water Piping Product MD
Data
2211 16 1.03B.2 Domest.lc Water Piping Installation MD
Instructions
Domestic Water Piping System
221116 1.038.3 Cleaning & Disinfection Procedures PP
2211 16 1.03B.4 Domestic Water Piping Certificate cc
of Conformance
221116 1.03B5 Domestic Water Piping Fixture CA
Schedule
2211 16 1.04A Domestic Water Piping Project AS
Record Documents
291116 1.04B Domestlc Water Piping Operation & oM
Maintenance Data
221123 1.03B.1 Plumbing Pumps Product Data MD
291123 1.03B.2 Plumblr)g Pumps Installation MD
Instructions
2211 23 1.03B.3 Plumbing Pumps Certificate of cc
Conformance
291123 1.08A Plumblng Pumps Spare Parts oM
Information
2213 16 1.02B.1 Sanitary W?ste and Vent Piping sD
Shop Drawings
221316 1.02B.2 Sanitary Waste and Vent Piping MD
Product Data
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SA Sample
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers
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Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
2213 16 1.02B.3 Sanltary Waste anc} Vent Piping MD
Installation Instructions
Sanitary Waste and Vent Piping
221316 1.028.4 Certificate of Conformance ce
2213 16 1.02B5 Saqltary Waste and Vent Piping CH
Drain Schedules
2213 16 1.08A Sanitary Waste and \(ent Piping oM
Spare Parts Information
2214 13 1.03B.1 Storrq Drainage Piping Shop sD
Drawings
2214 13 103B.2 Storm Drainage Piping Product MD
Data
2214 13 1.03B.3 Storm I?ralnage Piping Installation MD
Instructions
2214 13 103B.4 Storm Drainage Piping Certificate of| cc
Conformance
2214 13 1.09A Storm Dralnage Piping Spare Parts oM
Information
22 34 00 1.03B.1 Water Heater Shop Drawings SD
22 34 00 1.03B.2 Water Heater Product Data MD
22 34 00 10383 Water Heater Installation MD
Instructions
2234 00 1.03B.4 Water Heater Certificate of cc
Conformance
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No. o = Contr *One Per *One Per
o o Submittal* Submittal*
2234 00 3.03A Water H.eater Spare Parts oM
Information
22 4000 1.03B.1 Plumbing Fixtures Product Data MD
22 4000 1.03B.2 Plumbing Fixtures Samples SA
2240 00 1.03B.3 Plumblr?g Fixtures Installation MD
Instructions
22 40 00 1.03B.4 Plumbing Fixtures Certificate of cc
Conformance
2240 00 1.03B.5 Plumbing Fixtures & Equipment CH
Schedule
22 40 00 1.03B.6 Plumbing Fixtures Mockup MU
2240 00 1.04A Plumblng Fixtures Operation & oM
Maintenance Data
2305 93 1.03B.1 Testlng & Bglancmg I'Itest!ng & QR
Balancing Firm Qualifications
2305 93 1.03B.2 Testing & Balapcmg Preliminary PP
Report & Drawings
Testing & Balancing Equipment
230593 1.038.3 Calibration Certification ce
23 0593 1.03B.4 Testing & Balancing Field Reports TD
230593 1.03B.5 TAB Report - Forms TD
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B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
230593 1.03B.6 TAB Report - Final oM
2305 93 3.07A Testlnglg & Balancing Instruction of oT
Owner's Personnel
2309 23 1.03B.1 DlrecF Digital Control Shop sD
Drawings
2309 23 1.03B.2 Direct Digital Control Product Data MD
2309 23 1.03B.3 Direct I?lgltal Control Installation MD
Instructions
2309 23 103B.4 Direct Digital Control Certificate of cc
Conformance
2309 23 1.03B.5 Dlrgct Digital Control Operation & oM
Maintenance Data
2309 23 1.08A Direct Dl.gltal Control Spare Parts oM
Information
2309 23 322A Direct Plgltal Control Instruction of oT
Owner's Personnel
2309 23 3.22B Direct Digital Control Training Plan PP
2311 23 1.03B.1 Procgss Air & Gas Piping Shop sD
Drawings
231123 103B.2 Process Air & Gas Piping Product MD
Data
231123 1.03B.3 Process Air & Gas Piping Samples SA
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[PROJECT NAME] S — SUBMITTAL LOG

[MC - #] PO;CT Seatt| [Contractor]
of Seattle
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi q
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
231123 1.03B.4 Process Air & Gas. Piping Design CA
Data and Calculations
2311 23 1.03B.5 Process Air & Gas Piping Test ™
Reports
231123 1.03B.6 Process. Air & Gas .Plplng MD
Installation Instructions
Process Air & Gas Piping
e 20 e Certificate of Conformance EC
Process Air & Gas Piping
23123 1.038.8 Manufacturer's Field Reports ™
231123 1.03B.9 Progess Air & Gas Piping CH
Equipment Schedules
231123 1.08A Process Air & Qas Piping Spare oM
Parts Information
2320 00 1.04B.1 Heatlpg and Cooling Piping Shop sD
Drawings
2320 00 1.04B.2 Heating and Cooling Piping Product MD
Data
2320 00 1.04B.3 Heating and Cooling Piping Design CA
Data
2320 00 1.04B.4 Heating and Cooling Piping Test ™
Reports
2320 00 1.04B.5 Heatlng.and Coolln.g Piping MD
Installation Instructions
Heating and Cooling Piping
232000 1.04B.6 Certificate of Conformance cc
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[PROJECT NAME] S — SUBMITTAL LOG

[MC - #] PO;CT Seatt| [Contractor]
of Seattle
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
Heating and Cooling Piping
232000 1.04B.7 Welder's Certification R
2320 00 110A Heating and Cpollng Piping Spare oM
Parts Information
232123 1.03B.1 Hydronic Pumps Product Data MD
232123 103B.2 Hydronl.c Pumps Installation MD
Instructions
232123 1.03B.3 Hydronic Pumps Certificate of cc
Conformance
232123 1.08A Hydronl(.: Pumps Spare Parts oM
Information
233100 1.04B.1 Hydrgnlc Pumps Duct Shop sD
Drawings
233100 104B.2 Hydronic Pumps.Smoke & Flre MD
Damper Installation Instructions
233100 1.04B.3 Hydronic Pumps Certificate of cc
Conformance
233100 1.04B.4 Hydronic Pumps Test Reports D
233100 1.04B.5 Hydronic Pumps - Glass flber MD
Ducts Installation Instructions
233300 1.03B.1 Duct Accessories Shop Drawings SD
23 33 00 1.03B.2 Duct Accessories Product Data MD
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
233300 1.03B.3 Duct Accessorle§ - Smoke & Fire MD
Damper Installation Instructions
233300 1.03B.4 Duct Accessories Certificate of cc
Conformance
2333 00 1.07A Duct Acgessorles Special WA
Warranties
233300 1.08A Duct Act_:essorles Spare Parts oM
Information
2334 00 1.03B.1 Fans Shop Drawings SD
23 34 00 1.03B.2 Fans Product Data MD
2334 00 1.03B.3 Fans Test Reports TD
23 34 00 1.03B.4 Fans Installation Instructions MD
23 34 00 1.03B.5 Fans Certificate of Conformance CC
23 34 00 1.08A Fans Maintenance SE
23 34 00 1.09A Fans Spare Parts Information OM
2334 00 3.04A Fans Operation & Maintenance oM
Data
23 36 00 1.03B.1 Air Terminal Units Product Data MD

Rev. 09/17/2019

Page 46 of 88



[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
23 36 00 1.03B.2 Air Terminal Units Sound Power CA
Levels
23 36 00 10383 Air Termlnal Units Installation MD
Instructions
2336 00 1.03B.4 Air Terminal Units Certificate of cc
Conformance
23 36 00 1.08A Air Termlnal Units Spare Parts oM
Information
23 37 00 1.03B.1 Air Outlets & Inlets Product Data MD
2337 00 1.03B.2 Air Outlets & Inlets Test Reports D
2337 00 1.03B.3 Air Outlets & Inlets Certificate of cc
Conformance
2337 00 1.06A Air Outlgts & Inlets Spare Parts oM
Information
235100 1.03B.1 Breeching, .Ch|mneys & Stacks sD
Shop Drawings
235100 103B.2 Breeching, Chimneys & Stacks MD
Product Data
235100 1.03B.3 Breeching, Chimneys & Stacks SA
Samples
235100 103B.4 Breechlpg, Chlmneys & Stacks MD
Installation Instructions
Breeching, Chimneys & Stacks
291 00 EEE Certificate of Conformance o
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
2352 00 1.03B.1 Heating Boiler & Accessories MD
Product Data
2352 00 1.03B.2 Heating Boiler & Accessories Test ™
Reports
2352 00 1.03B.3 Heatlng.Boner & A(?cessorles MD
Installation Instructions
Heating Boiler & Accessories
20220y s Certificate of Conformance e
Heating Boiler & Accessories
235200 1.038.5 Manufacturer's Field Reports ™
Heating Boiler & Accessories
23 52 00 1.03B.6 Control Valves & DDC Control SD
Panel Locations
2352 00 1.03B.7 Hea.tlng Boiler & Accessories CH
Equipment Schedules
2352 00 1.08A He:_atmg Boiler & A_ccessorles Boiler SE
Maintenance Service
2352 00 1.09A Hegtlng Boiler & Ac.cessones ES
Maintenance Materials
2352 00 1.10A Heating Boner_& Accessories Spare oM
Parts Information
2352 00 3.02A Heatlng Boiler & Acc:essones oT
Instruction of Owner's Personnel
23 65 00 1.03B.1 Packf.aged Cooling Tower Shop sD
Drawings
23 65 00 1.03B.2 gztt::aged Cooling Tower Product MD
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[PROJECT NAME]

[mc - #]
[wp #]

Port

——
-

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. £ 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. = a Contr R .
N Submittal Submittal
23 65 00 1.03B.3 Packaged Cooling Tower Field Test ™
Reports
23 65 00 1.03C Packaged Cooling Tower Certificate cc
of Conformance
Packaged Cooling Tower
26 00 T Manufacturer's Field Reports e
Packaged Cooling Tower
236500 1.03C2 Condenser Water Flow Diagrams AS
2365 00 1.04B Packgged Cooling Tower Operation oM
& Maintenance Data
23 65 00 1.09A Pagkaged CooIlngITower SE
Maintenance Service
2365 00 1.10A Packaged Cogllng Tower Spare oM
Parts Information
23 65 00 3.05A Packag.ed Cooling T'ower oT
Instruction of Owner's Personnel
237300 1.03B.1 Air Handling Units Shop Drawings SD
237300 1.03B.3 Air Handling Units Product Data MD
Air Handling Units Replacement
237300 1.038.4 Filter Media with Frame Sample A
2373 00 103B5 Air Han.dllng Units Installation MD
Instructions
237300 1.03B.6 Air Handling Units Certificate of cc
Conformance
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[PROJECT NAME] S — SUBMITTAL LOG

[MC - #] PO? Seatt| [Contractor]
of Seattle
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
I - .
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o) = Contr *One Per *One Per
a o Submittal* Submittal*
237300 1.09A Air Hand.I|n9 Units Spare Parts oM
Information
238100 1.04B.1 Unitary Air Qondltlonlng Equipment sD
Shop Drawings
238100 1.04B.2 Unitary Air Conditioning Equipment MD
Product Data
238100 1.04B.3 Unltary.Alr Conditioning Installation MD
Instructions
238100 1.04B.4 Unitary Air Conditioning Certificate cc
of Conformance
238100 1.08A Unl.tary Air Condltlgnlng SE
Maintenance Service
238100 1.09A Unitary Air Copdltlonlng Spare oM
Parts Information
238100 3.04A Unitary A'|r Conditioning Instruction oT
of Owner's Personnel
238100 3.06A Unlta.ry Air Conditioning Operation oM
& Maintenance Data
238113 1.03B.1 Terminal eratlng & Cooling Units sD
Shop Drawings
238113 1.03B.2 Terminal Heating & Cooling Units MD
Product Data
238113 1.03B.3 Termlna.l Heating & Cooling Units MD
Installation Instructions
Terminal Heating & Cooling Units
238113 1.038.4 Certificate of Conformance ce
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Me - #] of Seattle [Contractor]

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
238113 1.04A Terrmnal Heating & Cooling Units AS
Project Record Documents
Terminal Heating & Cooling Units
238113 1.048 Operation & Maintenance Data oM
238113 1.09A Terminal Heating & Qoolmg Units oM
Spare Parts Information
238143 1.03B.1 Heat Pumps Shop Drawings SD
238143 1.03B.2 Heat Pumps Product Data MD
238143 1.03B.3 Heat Pumps Equipment Schedules CH
238143 1.03B.4 Heat Pumps Installation Instructions MD
238143 103B5 Heat Pumps Certificate of cc
Conformance
238143 1.11A Heat Pumps Maintenance Service SE
238143 112A Heat Pumps Spare Parts oM
Information
238143 3.04A Heat Pumps Instruction of Owner's oT
Personnel
Airport Underground Cable (FAA)
260513 1.0381 5000 Volt Cable Product Data MD
2605 13 1.03B.1 I\D/I:gum Voltage Cables Product MD
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[PROJECT NAME]

[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 05 13 1.03B.2 Medium Voltage Cables QR
Qualifications of Splicer
2605 13 1.03B.3 Medium Voltage Qables Electrical QR
Contractor Experience
260513 1.03B.4 Medium Voltage Cables Diagram PP
2605 13 1.03B.5 Medium Voltage Cables Switchover PP
and Outage Plan
26 05 13 1.03B.6 Medium Yoltage Cables Schedule CH
of Inspection Work
Medium Voltage Cables Product
26 0513 1.03B.7 Certificate CcC
Medium Voltage Cables
260513 1.038.8 Qualification Data QR
2605 13 1.03B.9 Medium Voltage Cables Product D
Test Reports
26 05 13 1.03B.10 Medium Voltage Cables Schedule CH
of Cable Pulls
2605 13 1.03B.11 Medium Voltage Cables Field Test D
Reports
26 05 13 1.03B.12 Meldlum Voltage Cables oM
Maintenance Data
2605 19 1.03B.1 600v < Wire and Cable Materials MD
Data
26 05 19 1.03B.2 600v < Wire and Cable Field Test ™
Reports
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Me - #] of Seattle [Contractor]

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
26 05 23 1.03B.1 Control/Signal Transmission Media MD
Product Data
Control/Signal Transmission
260523 1.038.2 MediaCertificate of Conformance ce
26 05 23 1.03B.3 Cont.roI/S|gnaI Transmission SA
MediaSamples
Control/Signal Transmission
260523 10384 MediaQualification Data aR
Control/Signal Transmission
A0 28 R E MediaField Test Reports e
Control/Signal Transmission Media
260523 1.038.6 Operation & Maintenance Data oM
26 05 23 3.05A ControI{SlgnaI Trans'mlssmn Media oT
Instruction of Owner's Personnel
26 05 26 1.03B.1 Grounding Product Data MD
26 05 26 1.03B.2 Grounding Plan & Calculations SD/CA
26 05 26 1.03B.3 Grounding Bond Locations PP
26 05 26 1.03B.4 Grounding Field Test Reports TD
26 05 26 1.03B.5 Grounding As-Built Data AS
26 0529 1.03B.1 Hangers & Supports Product Data MD
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[PROJECT NAME] S — SUBMITTAL LOG

[MC - #] PO;CT Seatt| [Contractor]
of Seattle
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 05 29 1.03B.2 Hangers & Supports Shop SDICA
Drawings & Calculations
26 05 29 1.03B.3 Hangers & Supports Field Quality ™
Control Reports
26 0533 1.03B.1 Raceways and Boxes Product Data MD
Raceways and Boxes Custom
26 05 33 1.03B.2 Enclosures & Cabinets Shop SD
Drawings
26 05 33 1.03B.3 Raceyvays and Boxes Coordination sD
Drawings
Raceways and Boxes Professional
ZolSl abeizEs Engineer Qualification Data R
Raceways and Boxes Seismic
260533 1.038.6 Qualification Certification R
26 05 36 1.03B.1 Cable Trays Product Data MD
26 05 36 1.03B.2 Cable Trays Installation Instructions MD
26 05 36 1.03B.3 Cable Trays Shop Drawings SD
26 05 36 1.03B.4 Cabllel Trgys Seismic Qualification oR
Certification
26 05 36 1.03B.5 Cable Trays Design Data and CA
Calculations
26 05 36 1.03B.6 Cable Trays Coordination Drawings SD
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Port —m

[mC - #] of Seattle [Contractor]
[wp #]

Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports

CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty

CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement

MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

C = Contractor has indicated this submittal has low priority

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. £ 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. = a Contr R .
N Submittal Submittal
26 05 36 1.03B.7 Cable Trays Test Reports TD
26 05 36 1.03B.8 Cable Trays Field Test Reports D
26 05 36 1.03B.9 Caple Trays Operation & oM
Maintenance Data
26 05 43 1.03B.1 Underground Ducts and Manholes MD
Product Data
26 05 43 1.03B.2 Undergrour)d Ducts and Manholes sD
Shop Drawings
Underground Ducts and Manholes -
260543 1.038.3 Ductbank Coordination Drawings Sb
Underground Ducts and Manholes -
260543 1.038.4 Concrete & Steel Mill Certifications e
26 05 43 103B5 Undetr.gro.und Ducts and Manholes - QR
Qualification Data
26 05 43 1.03B.6 Underground Ducts and Manholes - ™
Factory Test Reports
26 05 43 103B.7 Und!erground Ducts and Manholes - AS
Project Record Documents
Seismic Controls - Bracing
260548 10381 Assemblies Layout & Details S
Seismic Controls - Restraint
260548 1.038.2 Assemblies Structural Calculations CA
26 0548 1.03B.3 Seismic Controls - Product Data MD
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[PROJECT NAME]
[mc - #]
[wp #]

Port
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of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Seismic Controls - Undefined
26 0548 1.03B.13 Anchorage & Bracing Shop SD
Drawings
26 05 48 1.03B.14 Seismic Controls -Design Analysis CA
26 05 48 1.03B.15 Seismic Controls -.Fabrlcatlon & sD
Arrangement Details
26 05 48 1.03B.16 Seismic Cor_ﬂrols - Pre-Appr_ovaI cc
and Evaluation Documentation
26 05 48 1.03B.17 Selsmlc Controls - Coordination sD
Drawings
26 05 48 1.03B.18 Seismic Controls - Certificate of cc
Conformance
26 05 48 1.03B.19 Seismic Controls - Qualification QR
Data
26 05 53 1.03B Electrical Identification Samples SA
26 05 53 1.03C.A Electrical Identification Product MD
Data
26 05 53 1.03C.2 Electrical Identification Schedule CH
Short Circuit Coordination & Asrc
26 0572 1.03A Flash Study - Short Circuit & TD
Protective Device Study
Short Circuit Coordination & Asrc
26 0572 1.03D Flash Study - Operation & oM
Maintenance Data
Short Circuit Coordination & Asrc
260572 1.03E Flash Study - Power System AS
Equipment Database
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Mc - #] [ ]
of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
26 08 00 1.03B.1 Acceptance Testing Field Test ™
Reports
26 09 23 1.03B.1 Lighting Controls Product Data MD
26 09 23 1.03B.2 Lighting Controls Shop Drawings SD
26 09 23 10383 Lighting Controls Certificate of cc
Conformance
26 09 23 1.03B.4 Lighting Controls Field Test Reports D
26 09 23 103B5 nghtlng Controls Operation & oM
Maintenance Data
2609 23 1.03B.6 L|ght|ng.ControIs Special WA
Warranties
26 09 23 3.08A nghtln'g Controls Instruction of oT
Owner's Personnel
2611 16 1.03CA Secondary Unit Substation Product MD
Data
2611 16 1.03C.2 Secot.’ndary Unit Substation Shop sD
Drawings
Secondary Unit Substation Time-
261116 B Current Characteristic Curves S
2611 16 1.03C.4 Secondary Unit Substation Primary CA
Fuses
Secondary Unit Substation
261116 HBEs Certificate of Conformance e
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Me - #] of Seattle [Contractor]

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi q
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
2611 16 1.03C.6 Secondary Unit Substation Test ™
Reports
2611 16 1.03C.6 Secondary Unit Substation Field ™
Test Reports
Secondary Unit Substation
26 1116 1.03C.7 Manufacturer's Seismic CC
Qualification Certification
Secondary Unit Substation
A LHE Operation & Maintenance Data @l
2611 16 1.08A Secondary Un.|t Substation Spare oM
Parts Information
2611 16 1.09A Secondary Unit Substation WA
Warranty
2611 16 3.07A Second.ary Unit Sub'statlon oT
Instruction of Owner's Personnel
26 12 00 1.03B.1 Medium Voltage Transformers MD
Product Data
26 12 00 1.03B.3 Mgt.jlum YOItage Transformers sD
Wiring Diagrams
Medium Voltage Transformers
Zopialel b Certificate of Conformance e
Medium Voltage Transformers
261200 1.038.5 Seismic Qualification Certification ce
26 12 00 1.03B.6 Medium Voltage Transformers Test D
Reports
Medium Voltage Transformers
261200 1.038.7 Sound Level Test Reports ™
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[PROJECT NAME] Part — SUBMITTAL LOG
[Me - #] o

of Seattle [Contractor]
[wp #]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
26 12 00 1.03B.8 Medium Voltage Transformers Field ™
Test Reports
Medium Voltage Transformers
261200 1.038.9 Operation & Maintenance Data oM
26 12 00 1.06A Medium Voltage Trar?sformers oM
Spare Parts Information
26 12 00 3.07A Medlum Voltage Tra'nsformers oT
Instruction of Owner's Personnel
Medium Voltage Transformers
261200 3.08A Certification of Installation e
26 12 00 3.09A Medium Voltgge Transformers AS
Record Drawings
Medium Voltage Load Interrupter
261300 10381 Switchgear Product Data MD
26 13 00 103B.2 Meldlum Voltage Load I.nterrupter sD
Switchgear Shop Drawings
26 13 00 1.03B.3 Mefjlum Voltage L.oad. Interrup?er sD
Switchgear Coordination Drawings
26 13 00 103B.4 Meldlum Voltagg Loald Interrupter sD
Switchgear Wiring Diagrams
Medium Voltage Load Interrupter
261300 1.038.5 Switchgear Test Reports ™
Medium Voltage Load Interrupter
26 13 00 1.03B.6 Switchgear Seismic Qualification CcC
Certification
Medium Voltage Load Interrupter
261300 1.08A Switchgear Spare Parts Information 5]
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[PROJECT NAME]

[mc - #]
[wp #]

Port

——
-

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Spec. Section
No.

26 13 00

Para. No.

1.08B

Medium Voltage Load Interrupter
Switchgear Maintenance Tools

from
Contr

Submittal
Priority

ES

Date Due

SU Substitution

Critical

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

Other

Critical2

Other2

Critical3

Other3

CM Reviewers

Pre-Final Final
(Optional) (Required)
*One Per *One Per
Submittal* Submittal*

26 13 00

3.08A

Medium Voltage Load Interrupter
Switchgear Instruction of Owner's
Personnel

oT

26 13 00

3.09A

Medium Voltage Load Interrupter
Switchgear Operation &
Maintenance Data

oM

26 13 00

3.09B

Medium Voltage Load Interrupter
Switchgear Record Drawings

AS

26 1319

1.03B.1

Medium Voltage Vacuum
Interrupter Switchgear Product Data

MD

26 13 19

1.03B.2

Medium Voltage Vacuum
Interrupter Switchgear Shop
Drawings

SD

26 1319

1.03B.3

Medium Voltage Vacuum
Interrupter Switchgear Coordination
Drawings

SD

26 13 19

1.03B.4

Medium Voltage Vacuum
Interrupter Switchgear Wiring
Diagrams

SD

26 1319

1.03B.5

Medium Voltage Vacuum
Interrupter Switchgear Test Reports

TD

26 13 19

1.03B.6

Medium Voltage Vacuum
Interrupter Switchgear Seismic
Qualification Certification

cc

26 1319

1.07A

Medium Voltage Vacuum
Interrupter Switchgear Spare Parts
Information

oM

26 13 19

3.09A

Medium Voltage Vacuum
Interrupter Switchgear Instruction of
Owner's Personnel

oT

26 13 26

1.03B.1

Medium Voltage Circuit Breaker
Switchgear Product Data

MD
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. _g 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. S a Contr R .
N Submittal Submittal
26 13 26 1.03B.2 Mefhum Voltage C|rcmt. Breaker sD
Switchgear Shop Drawings
Medium Voltage Circuit Breaker
261326 1.038.3 Switchgear Coordination Drawings Sb
Medium Voltage Circuit Breaker
26 13 26 1.03B.4 Switchgear Certificate of CcC
Conformance
Medium Voltage Circuit Breaker
26 13 26 1.03B.5 Switchgear Seismic Qualification CcC
Certification
Medium Voltage Circuit Breaker
261326 1.038.6 Switchgear Field Test Reports ™
Medium Voltage Circuit Breaker
261326 1.038.7 Switchgear Test Reports ™
Medium Voltage Circuit Breaker
26 13 26 1.03B.8 Switchgear Operation & oM
Maintenance Data
Medium Voltage Circuit Breaker
261326 1.08A Switchgear Spare Parts Information oM
Medium Voltage Circuit Breaker
26 13 26 3.08A Switchgear Instruction of Owner's oT
Personnel
26 18 39 1.03B.1 Medium Voltage Motor Controllers MD
Product Data
26 18 39 1.03B.2 Medium Vqltage Motor Controllers sD
Shop Drawings
26 18 39 10383 Medlum V.oltage Mptor Controllers sD
Coordination Drawings
26 18 39 1.03B.4 M(lat.jlum YOItage Motor Controllers sD
Wiring Diagrams
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 18 39 1.03B5 Medium Voltage Motor Controllers ™
Test Reports
Medium Voltage Motor Controllers
e by Seismic Qualification Certification e
Medium Voltage Motor Controllers
26 18 39 1.03B.7a Dimensioned Outline Drawings of SD
Equipment
26 18 39 1.03B.7b Meqlum Voltage Motor Cor!trollers MD
Equipment Anchorage Devices
Medium Voltage Motor Controllers
261839 1.038.8 Operation & Maintenance Data oM
26 18 39 1.07A Medium Voltage Motpr Controllers oM
Spare Parts Information
26 18 39 3.09A Medlum Voltage Mo?or Controllers oT
Instruction of Owner's Personnel
26 22 00 1.03B.1 Dry Type Transformers Product MD
Data
26 22 00 1.03B.2 Dry Type Transformers Test ™
Reports
Dry Type Transformers Seismic
Zopalcl e Qualification Certification e
26 23 00 1.03B.1 Low Voltage Switchgear Product MD
Data
26 23 00 1.03B.2 Low \(oltage Switchgear Shop sD
Drawings
Low Voltage Switchgear Seismic
262300 1.038.3 Qualification Certification ce
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Mc - #] [ ]
of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
26 23 00 1.03B.4 Low Voltage Switchgear Mimic Bus SA
Sample
26 23 00 103B5 Low .\/.olta.ge Switchgear QR
Qualification Data
26 23 00 1.03B.6 Low Voltage Switchgear Field Test ™
Reports
Low Voltage Switchgear
262300 1.038.7 Manufacturer's Field Reports ™
26 23 00 1.03B.8 Lo.w.VoItage .SW|tchgear Updated AS
Mimic Bus Diagram
26 23 00 103B.9 Low Yoltage Switchgear Operation oM
& Maintenance Data
26 23 00 1.08A Low Voltage Swtchgear Spare oM
Parts Information
26 23 00 3.09 Low Voltz'age Switchgear Instruction oT
of Owner's Personnel
26 24 13 1.03B.1 Low Voltage Switchboards Product MD
Data
26 24 13 103B.2 Low Yoltage Switchboards Shop sD
Drawings
Low Voltage Switchboards Seismic
262413 1.038.3 Qualification Certification e
Low Voltage Switchboards
2624 13 1.03B.4 Dimensioned Outline Drawings of SD
Equipment
26 24 13 1.03B.5 Low. Voltage Swﬂchboards. MD
Equipment Anchorage Devices
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[PROJECT NAME]

[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 24 13 1.03B.6 Low Voltage Switchboards Mimic SA
Bus Sample
26 24 13 1.03B.7 Low Voltage Switchboards Field ™
Test Reports
Low Voltage Switchboards
262413 10388 Manufacturer's Field Reports ™
26 24 13 1.03B.9 Lo_w_VoItage _Swﬂchboards Updated AS
Mimic Bus Diagram
Low Voltage Switchboards
262413 1.038.10 Operation & Maintenance Data oM
26 24 13 1.08A Low Voltage S_wﬂchboards Spare oM
Parts Information
26 24 13 311 Low Vo!tage SW|tchk?0ards oT
Instruction of Owner's Personnel
26 24 16 1.03B.1 Panelboards Product Data MD
26 24 16 1.03B.2 Panelboards Shop Drawings SD
26 24 16 1.03B.3 Pan_elboz?rds Seismic Qualification cc
Certification
26 24 16 1.03B.4 Panelboards Field Test Reports TD
26 24 16 1.03B.5 Parjelboards Operation & oM
Maintenance Data
26 24 16 1.03B.6 Panelboards Schedule CH
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[PROJECT NAME]

[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. £ 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. = a Contr R .
N Submittal Submittal
26 24 16 1.06A Panelbogrds Spare Parts oM
Information
2624 19 1.03B.1 Motor Control Centers Product Data MD
26 24 19 1.03B.2 Motor Control Centers Shop sD
Drawings
Motor Control Centers Seismic
262419 1.038.3 Qualification Certification ce
26 24 19 1.03B.4 Mot(?r Contro] Centers D]menS|oned sD
Outline Drawings of Equipment
26 24 19 103B5 Motor Control Qenters Equipment MD
Anchorage Devices
26 24 19 1.03B.6 Motor Control Centers Field Test ™
Reports
Motor Control Centers
262419 1.038.7 Manufacturer's Field Reports ™
26 24 19 1.03B.8 MoFor Control Centers Operation & oM
Maintenance Data
Motor Control Centers Load Current
262419 1.038.9 & Overload Relay Heater List AS
Motor Control Centers Load Current
26 24 19 1.03B.10 & List of Settings AS
26 24 19 107 Motor antrol Centers Spare Parts oM
Information
26 24 19 310 Motor 'Control Centers Instruction of oT
Owner's Personnel
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[PROJECT NAME]

[mc - #]
[wp #]

Port

E——
-

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 25 00 1.03B.1 Low \(oltage Busway Shop sD
Drawings
26 25 00 1.03B.2 Low Voltage Busway Product Data MD
26 25 00 1.03B.3.4 Low \(oltage Busway Coordination sD
Drawings
Low Voltage Busway Seismic
Zoiealcl abeizEs Qualification Certification EC
26 25 00 1.03B.6 Low.VoItage Busway Dlmensmned sD
Outline Drawings of Equipment
26 25 00 1.03B.7 Low Voltage Bu§way Equipment MD
Anchorage Devices
26 25 00 1.03B.8 Lovy Voltage Busway Operation & oM
Maintenance Data
Pad Mounted Sectionalizing
26 27 16 1.05 Cabinets Independent Electrical QR
Test Company
Pad Mounted Sectionalizing
262716 1.068.1 Cabinets Product Data MD
Pad Mounted Sectionalizing
A/ 1o HEiz Cabinets Shop Drawings =i
Pad Mounted Sectionalizing
262716 1.068.3 Cabinets Field Test Reports ™
Pad Mounted Sectionalizing
A/ 2 Cabinets Test Reports L
Pad Mounted Sectionalizing
26 27 16 1.06B.4 Cabinets Seismic Qualification CcC
Certification
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[PROJECT NAME] — SUBMITTAL LOG

Port —m

[mC - #] of Seattle [Contractor]
[wp #]

Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports

CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty

CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement

MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

C = Contractor has indicated this submittal has low priority

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. £ 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. = a Contr R .
N Submittal Submittal
Pad Mounted Sectionalizing
26 27 16 1.06B.5 Cabinets Operation & Maintenance oM
Data
Pad Mounted Sectionalizing
26 27 16 1.07D Cabinets As Found Satus of Shock AS
Detectors
Pad Mounted Sectionalizing
26 27 16 3.07A Cabinets Instruction of Owner's oT
Personnel
26 27 16 1.03B.1 Cabinets & Enclosures Product MD
Data
26 27 16 1.03B.2 Cablnet.s & Enclosures Installation MD
Instructions
26 27 16 103B.3 Cabln.ets & Enclosures Shop sD
Drawings
26 27 16 1.05A Cablnet§ & Enclosures Spare Parts oM
Information
26 27 26 1.03B.1 Wiring Devices Product Data MD
26 27 26 1.03B.2 W|r.|ng Devices Receptacle & CH
Switchplates Legend
26 27 26 103B.3 ermg. Devices Samples for Color SA
Selection
26 27 26 1.03B.4 W|r.|ng Devices Operation & oM
Maintenance Data
26 27 26 1.06B Wiring Devices TVSS Receptacles ES
26 28 13 1.03B.1 Fuses Product Data MD
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
262813 1.06A Fuses Spare Parts Information oM
2628 13 1.06A Fuses (3 ea. type and size) ES
Enclosed Switches & Circuit
262816 1.038.1 Breaker Product Data MD
2628 16 1.03B.2 Enclosed Switches & Circuit sD
Breaker Shop Drawings
Enclosed Switches & Circuit
26 28 16 1.03B.3 Breaker Seismic Qualification CC
Certification
Enclosed Switches & Circuit
e B Breaker Field Test Reports L
Enclosed Switches & Circuit
26 28 16 1.03B.5 Breaker Manufacturer's Service TD
Report
Enclosed Switches & Circuit
26 28 16 1.03B.6 Breaker Operation & Maintenance OM
Data
Enclosed Switches & Circuit
262816 1.07A Breaker Spare Parts Information oM
2629 13 1.03B.1 Motor Controller Product Data MD
262913 1.03B.2 Motor Controller Shop Drawings SD
Motor Controller Seismic
ZOEAC e Qualification Certification e
262913 1.03B.4 Motor Controller Field Test Reports D
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[PROJECT NAME] Part — SUBMITTAL LOG
[Me - #] o

of Seattle [Contractor]
[wp #]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. ) = Contr *One Per *One Per
o o Submittal* Submittal*

2629 13 1.03B.5 Motqr Controller Manufacturer's ™
Service Report

Motor Controller Operation &

262913 1.038.6 Maintenance Data

oM

Motor Controller Load Current &
262913 1.038.7 Overload Relay Heater List &

Motor Controller Adjustable

%2913 1.038.8 Overload Relay Settings AS
2629 13 1.07A Motor Ct?ntroller Spare Parts oM
Information
26 29 13 107A Motor Controller Fuses & Indicating ES

Lights

2629 13 311A Motor 'Controller Instruction of oT
Owner's Personnel

Variable Frequency Controllers

26 29 23 1.03B.1 Product Data MD

26 29 23 1.03B.2 Variable Frgquency Controllers sD
Shop Drawings

26 29 23 103B.3 Varlab]e Erequency Controllers sD
Coordination Drawings
Variable Frequency Controllers

262923 10384 Seismic Qualification Certification e
Variable Frequency Controllers

262923 1.038.5 Field Test Reports ™
Variable Frequency

26 29 23 1.03B.6 ControllersManufacturer's Field TD

Reports
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[PROJECT NAME]

[mc - #]
[wp #]

Port

E——
-

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Variable Frequency Controllers
262923 1.038.7 Operation & Maintenance Data oM
Variable Frequency Controllers
26 29 23 1.03B.8 Load Current & Overload Relay AS
Heater List
Variable Frequency Controllers
262923 1.038.10 Adjustable Overload Relay Settings AS
26 29 23 1.07A Variable Frequency Qontrollers oM
Spare Parts Information
26 29 23 1.07A Variable Frgquency Controllers ES
Extra Materials
26 29 23 3.10 Varlablg Frequency 'Controllers oT
Instruction of Owner's Personnel
26 3100 1.03A Wind & Solar Electrical Generation MD
Product Data
Wind & Solar Electrical Generation
ZoRlicl L Seismic Qualification Certification e
26 31 00 3.02E Wind &.Solar Electrlf:al Generation oT
Instruction of Owner's Personnel
263213 1.03B.1 Engine Generator Product Data MD
263213 1.03B.2 Engine Generator Shop Drawings SD
26 32 13 1.03B.3 Engine Generator Test Reports TD
2632 13 1.03B.3 Engine Generator Field Test ™
Reports
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[PROJECT NAME] POrt m— SUBMITTAL LOG

[Mc - #] [ ]
of Seattle Contractor
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
o o Submittal* Submittal*
2632 13 1.03B.4 E.nglne Generator Manufacturer's ™
Field Reports
Engine Generator Seismic
263213 10385 Qualification Certification ce
2632 13 1.03C Englne Generator Operation & oM
Maintenance Data
2632 13 107A Engine Qenerator Spare Parts oM
Information
26 32 13 1.07A Engine Generator Extra Materials ES
2632 13 1088 Engine Gene'rator Five Year WA
Manufacturer's Warranty
2632 13 3.00A Englne-' Generator Instruction of oT
Owner's Personnel
26 32 29 1.03B.1 Rotary 400Hz Converters Design CA
Data
26 32 29 1.03B.2 Rotaw 400Hz Converters Shop sD
Drawings
26 32 29 103B.3 Rotary 400Hz Converters Product MD
Data
26 32 29 1.03B.4 Rotary 400Hz Converters Test ™
Reports
Rotary 400Hz Converters Seismic
263229 10385 Qualification Certification ce
26 32 29 1.03B.6 Rotar.y 400Hz Converters Operation oM
& Maintenance Data
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[PROJECT NAME] — SUBMITTAL LOG

[MC - #] PO? Seatt| [Contractor]
of Seattle
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
e = .
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 32 29 1.06B Rotary 400HZ. Converters Five Year WA
Manufacturer's Warranty
26 32 29 1.07A Rotary 4_100Hz Converters Service SE
and Maintenance
26 32 29 1.08A Rotary 400Hz.Converters Spare oM
Parts Information
26 32 29 1.08A Rotary 400Hz Converters Extra ES
Materials
26 32 29 3.06A Rotary flOOHz Conv?rters oT
Instruction of Owner's Personnel
26 33 53 1.03B.1 Static Uninterruptible Power Supply MD
Product Data
26 33 53 1.03B.2 Static Un|nt.errupt|ble Power Supply sD
Shop Drawings
Static Uninterruptible Power Supply
2ol bz Seismic Qualification Certification e
26 33 53 1.03B.4 Statllcl Uninterruptible Power Supply cc
Certificate of Conformance
26 33 53 1.03B.5 Statl(.;.Unl.nterruptlble Power Supply QR
Qualification Data
26 33 53 1.03B.6 Static Uninterruptible Power Supply ™
Factory Test Reports
Static Uninterruptible Power Supply
2ol e Field Test Reports ™
Static Uninterruptible Power Supply
263353 1.038.8 Operation & Maintenance Data oM
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[PROJECT NAME] Part — SUBMITTAL LOG
[Me - #] o

of Seattle [Contractor]
[wp #]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. ) = Contr *One Per *One Per
o o Submittal* Submittal*

Static Uninterruptible Power Supply

26 33 53 1.06B Special Battery Warranty - Material WA
& Workmanship
Static Uninterruptible Power Supply

26 33 53 1.06.D Three Year UPS Warranty - Parts & WA
Service

Static Uninterruptible Power Supply

A9 1.08A Spare Parts Information p]

26 33 53 1.08A Static Unlntgrruptlble Power Supply ES
Extra Materials

26 33 53 3.07A Static l.!mnterrupnblc? Power Supply oT
Instruction of Owner's Personnel
Low Voltage Power Factor

263533 1.0381 Correction Capacitors Product Data MD
Low Voltage Power Factor

26 35 33 1.03B.2 Correction Capacitors Shop SD

Drawings

Low Voltage Power Factor
26 3533 1.03B.3 Correction Capacitors Seismic CcC
Qualification Certification

Low Voltage Power Factor
26 35 33 1.03B.4 Correction Capacitors Field Test TD
Reports

Low Voltage Power Factor
26 3533 1.03B.5 Correction Capacitors Project AS
Record Documents

Low Voltage Power Factor
26 35 33 1.03B.6 Correction Capacitors Operation & oM
Maintenance Data

Low Voltage Power Factor
26 3533 1.05B Correction Capacitors Two Year WA
Special Warranty

Low Voltage Power Factor
26 35 33 1.06A Correction Capacitors Spare Parts oM
Information
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[PROJECT NAME]

[mc - #]
[wp #]

Port
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of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
Low Voltage Power Factor
26 3533 1.06A Correction Capacitors Extra ES
Materials
26 36 00 1.03B.1 Transfer Switches Product Data MD
Transfer Switches Seismic
2636 00 1.038.2 Qualification Certification ce
26 36 00 1.03B.3 Tra_nsfer Switches Operation & oM
Maintenance Data
26 36 00 3.07 Transf?r Switches Instruction of oT
Owner's Personnel
2643 13 1.03B.1 Transient Voltage Suppression MD
Product Data
Transient Voltage Suppression
264313 1.038.2 Product Certificates cc
2643 13 1.03B.3 Transient Voltage SuppressionField ™
Test Reports
26 43 13 1.03B.4 TranS|entIVoItage oM
SuppressionMaintenance Data
264313 1.03B.5 Transient Voltage WA
SuppressionWarranties
26 43 13 1.08A Transient Vf)ltage Suppression ES
Extra Materials
26 43 13 3.05A TranS|ept Voltage SL'Jppressmn oT
Instruction of Owner's Personnel
26 51 00 1.03B.1 Interior Lighting Product Data MD
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[MC - #] PO;CT Seatt| [Contractor]
of Seattle
[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi =
Spec. Section £~ £ DateDue (zreti'::aall) (ReH:iarled)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 51 00 1.03B.2 Interior Lighting Shop Drawings SD
26 51 00 1.03B.3 Interior Lighting Wiring Diagrams SD
26 51 00 1.03B.4 Intengr Lighting Coordination sD
Drawings
26 51 00 103B5 Interlltl)r L!ghtlng Product cc
Certification
Interior Lighting Dimming Ballast
265100 1.038.6 Compatability Certification e
26 51 00 1.03B.7 Interior Lighting Field Test Reports D
26 51 00 1.03B.8 Interior Lighting Maintenance Data oM
26 51 00 103B.9 Interior nght.lng M.an.ufacturers QR
Representatives Listing
26 51 00 1.04E Interior Lighting Mockup MU
26 51 00 1.08A Interior Lighting General Warranty WA
26 51 00 1.08B Interior nghtmg Special Warranty WA
for Batteries
26 51 00 1.08C Intelrlor Lighting Spe0|al Warranty WA
Period for Batteries
26 51 00 1.08D Interior Lighting Special Warranty WA
for Fluroescent Ballasts

Rev. 09/17/2019
Page 75 of 88



[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
26 51 00 1.09A Interior L.|ght|ng Spare Parts oM
Information
26 56 00 1.03B.1 Exterior Lighting Plan SD
26 56 00 1.03B.2 Exterior Lighting Product Data MD
26 56 00 1.03B.3 Exterior Lighting Shop Drawings SD
26 56 00 1.03B.4 Exterior Lighting Samples SA
26 56 00 1.03B.5 Extgrlor ITlghtlng Product cc
Certification
26 56 00 1.03B.6 Exterior Lighting Field Test Reports D
26 56 00 1.03B.7 Exterior Lighting Maintenance Data oM
26 56 00 1.03B.8 Exterior Lighting Calculations CA
26 56 00 1.07A Exterior Lighting General Warranty WA
26 56 00 1.07B Exterior Lighting Special Warranty WA
26 56 00 1.08A Exterior .nghtlng Spare Parts oM
Information
26 56 00 1.08A Exterior Lighting Extra Materials ES
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[mC - #] of Seattle [Contractor]
[wp #]

Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports

CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty

CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement

MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. ) = Contr *One Per *One Per
o o Submittal* Submittal*

Communication Pathways Cable

270528 10381 Tray & Conduit Layout Drawings e
Communication Pathways Cable

270528 1.038.2 Tray & Accessories Shop Drawings Sb
Communication Pathways Cable

270528 1038.3 Tray Product Data MD

27 05 53 1.03A Labelllng and Nomencalture MD
Materials Data

27 05 53 1.02B.1 Identification and Labeling Product MD
Data

27 05 53 102B.2 Identification and Labeling Label CH

Schedule

270800 201A Comm.um.cat}ons Infrastructure ™
Commissioning Documents

Communication System Equipment

271100 1.03A Rooms Product Data MD
Backbone Cabeling Installation

271300 1.068.1 Contractor Certification R

27 13 00 1.06B.2 Back.b.oneT Cabeling Trades People QR
Qualifications

2713 00 1.06B.3 Backbone Cabeling Discrepancy AS
Report

27 13 00 1.06B.4 Backbone Cabeling Systimax 20 WA
Year Warranty

27 13 00 1.06B.5 Backbone Cabeling Non-Systimax WA

Products Warranty
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[PROJECT NAME]

[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
27 13 00 1.06C.1 Backbone Cabling Product Data MD
27 13 00 1.06C.2 Backbone Cabling Test Results D
Backbone Cabeling Pre-Installation
271300 1.06C.3 Fiber Optics Reel Tests ™
Backbone Cabeling Conduit &
20y Lges: Cable Tray Fill Plan PP
271300 1.06C.5 Backbon(.a Cgbellng Single Line sD
Schematic Diagrams
2713 00 1.06C.6 Backbone Cabeling Cable Pulling PP
Plan
27 13 00 1.06C.7 Backbone Cabeling Splice Plan PP
27 13 00 1.06C.8 Backbone Cabeling Test Plan PP
271300 1.06C.9 Backbolne Cabeling Requests for PP
Inspection
27 13 00 1.06C.10 Backbone Ce.lt.)ellng. Final As-Built AS
Backbone Wiring Diagrams
27 1500 1.05B.1a Horizontal Cabling Product Data MD
27 1500 1.05B.1b Horizontal Cabling Test Results D
Horizontal Cabling Pre-Installation
271500 1.088.1c Fiber Optics Reel Tests ™
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Port e

of Seattle

SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
No Para. No. £ 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. = a Contr R .
N Submittal Submittal
27 15 00 1.05B.1d Honzoptal Cabling Conduit & Cable PP
Tray Fill Plan
27 15 00 1.05B.1e Horlzonta.ll Cgbllng Single Line sD
Schematic Diagrams
27 1500 1.05B.1f Horizontal Cabling Test Plan PP
27 15 00 1.05B.1g Horlzoqtal Cabling Requests for PP
Inspection
27 15 00 1.05B.1h Hor!zontal Cgl?lmg Ifmal As-Built AS
Horizontal Wiring Diagrams
Horizontal Cabling Installation
271500 1.05b.2a Contractor Certification aR
27 15 00 1.05B.2b Honz.(?ntall Cabling Trades People QR
Qualifications
27 15 00 1.05B.2¢ Horizontal Cabling Discrepancy AS
Report
27 15 00 1.05B.2d Horizontal Cabling Systimax 20 WA
Year Warranty
27 15 00 1.05B.2¢ Horizontal Cabling Non-Systimax WA
Products Warranty
28 05 00 1.03B.1a Security Systems Terminal Strips MD
Product Data
28 05 00 1.03B.1b Security Systems Junction Boxes MD
Product Data
Security Systems Door Security
280500 1.038.1¢ Hardware Copper Cable MD
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[mC - #] of Seattle [Contractor]
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Submittal Type Legend

AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports

CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty

CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement

MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P q
No. ) = Contr *One Per *One Per
o o Submittal* Submittal*

28 13 00 1.03B.1 Access Control Card Reader SA

28 13 00 1.03B.2 Act_:ess Control Balanced Magnetic SA
Switches

28 13 00 1.03B.3 Access Control REX and Faceplate SA

28 13 00 1.03B.4 Acct_ess Control Electronic Locking SA
Device

28 13 00 1.03B5 Access Control Audio/Visual SA

Indicator

28 13 00 1.03B.6 Access Contro! Junction and SA
Interface Terminal Boxes

28 13 00 1.03B.7 Access Controller SA
28 13 00 1.03B.8 Access Control Intellikey SA
28 13 00 1.06A Access Control Warranties WA

28 13 00 1.07A Accgss Control Maintenance and SE
Service

28 23 00 1.03A CCTV System Product Data MD

CCTV System Operation &

292500 1) Maintenance Data

OM

28 3100 1.03B.1 Fire Alarm System Product Data MD
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[PROJECT NAME]
[mc - #]
[wp #]

Port e

of Seattle

SUBMITTAL LOG
[Contractor]

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
28 31 00 1.03B.2 Fire Alarm System Riser Diagrams SD
28 31 00 1.03B.3 Fire Alarm System Wiring Diagrams SD
28 31 00 1.03B.4 Fire Alarm System Floor Plans SD
28 3100 103B5 El:ta Alarm System Device Address CH
28 3100 1.03B.6 Fire Alalrm System Operating MD
Instructions
28 3100 103B.7 Fire lAIanjn System Product cc
Certification
28 31 00 1.03B.8 F|r§ Alarm System Operation & oM
Maintenance Data
28 31 00 103B.9 Fire Alar.m System Spare Parts oM
Information
28 31 00 1.03B.10 Fire Alar.m System Cpntact oM
Information of Suppliers
28 31 00 1.07A Fire Alarm System Warranties WA
28 31 00 3.05A Fire Alarm System Report of Pre- ™
Testing
28 3100 3.05E Fire Alarm System Report of Tests ™
& Inspections
28 31 49 1.03B.1 Carboq Monoxide Detection System PP
Operation
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[wp #]

Port e
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SUBMITTAL LOG
[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section = = i)l (Optional) (Required)
.No Para. No. _g 5} from Critical Other Critical2 Other2 Critical3 Other3 “One Per “One Per
. S
7 o  Conr Submittal* Submittal*
28 31 49 1.03B.2 Carbon Monomde Detection System sD
Control Diagrams
28 31 49 1.03B.3 Carbop Monom_de Detection System sD
One Line Drawings
28 31 49 1.03B.4 Carbon Monoxide Detection System MD
Product Data
28 31 49 1.05A Carbon Monomde Detection System WA
Warranties
3100 00 1.04A.1a Earthwork - Select Fill Material SA
3100 00 1.04A.1b Earthwork - Backfill SA
3100 00 1.04A.1c Earthwork - Rock Rip Rap SA
3100 00 1.04A.1d Earthwork - Rip Rap Overlay SA
310000 1.04A.1e Earthwork - Utility Bedding SA
3100 00 1.04AAf Earthwork - Underground Marking SA
Tape
3100 00 1.04A1g Earthwork - Gravel Borrow SA
Clearing, Grubbing & Cleanup
311100 1.03A Material Data MD
312300 1.03A Excavation & Embankment (FAA) MD
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of Seattle

SUBMITTAL LOG
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
313100 1.03A Soil Treatment MD
3150 00 3.03A.2 Trench Safety Systems Design PP
3162 00 1.03A Pile Driving Equipment Product MD
Data
3164 00 1.03A Caissons Material Data MD
320190 1.03A Landscape Maintenance Product MD
Data
320190 3.13A Landscape Maintenance Monthly ™
Status Report
321100 1.03A Base Course Materials TD
Crushed Aggregate Base Course
321123 1.03A (FAA) Materials TD
321123 1.03A Aggregate Base Course Materials D
3212 16 103A Plant Mlx Bituminous Pavement MD/TD
Materials
Bituminous Concrete Pavement
321216 1.03A1 Asphalt Material Samples A
Bituminous Concrete Pavement
321216 1.03A.2 Asphalt Quality TD
Bituminous Concrete Pavement
321216 1.03A.3 Asphalt Mix Design MD/TD
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
) Para. No. E S from Critical Other Critical2 Other2 Critical3 Other3 o b o
. S
7 o  Conr Submittal* Submittal*
Bituminous Concrete Pavement
321216 1.03A4 Asphalt Binder Supplier ar
321219 1.03A Porous Friction Course Materials TD
3212 36 1.03A Seal Coats & BItLIlmIHOUS Surface MD
Treatment Materials
321313 1.03A Portland Cement_ Concrete MD
Pavement Materials
321313 1.03A Portlalnd Cement Concrete Paving MD
Materials
321373 1.03A Adhesive Compound Materials MD
321373 1.03A Joint Sealing Filler Materials MD
3215 40 1.03B.1 Crushed Stor_\e Surfacing Screened MD
Gravel Material Data
32 15 40 1.03B.2 Crushed Stone Surfacing Material MD
Data
Crushed Stone Surfacing
ALY e Maintenance Rock Material Data MD
32 15 40 1.03B.4 Crushed StonIe Surfacing Base MD
Course Material Data
3216 13 1.03B.1 Curb & Gutter Mix Design MD/TD
321613 1.03B.2 Curb & Gutter Shop Drawings SD
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[Contractor]

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ =/ || PatsDus (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
323113 1.03A Chaln. Link Fences and Gates MD
Material Data
323113 1.03B.1 Chaln. Link Fences and Gates Shop sD
Drawings
3290 00 1.03B.1 Planting Material List PP
3290 00 1.03B.2 Planting Record Drawings AS
3290 00 1.03B.3 Planting Material Certificates CcC
Hydroseeding for Erosion Control &
329219 1.038.1 Landscaping -Hydroseed Materials MD
Hydroseeding for Erosion Control &
329219 1.03B.1 Landscaping -Seeding Material SA
Samples
329219 1.03B.1 Seeding - Seed Sample SA
329219 1.03B.1 Seeding - Jute Mat Sample SA
329219 1.03B.1 Seeding - Mulch Sample SA
Transplanting Trees - Soil
329643 201A Amendment Product Data MD
331000 1.03A Water Distribution Product Data MD
3324 13 1.03A1 Morytonpg Well Construction NP
Notification Forms
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[Contractor]

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = o ” i (Optional) (Required)
Para. No. € o from Critical Other Critical2 Other2 Critical3 Other3
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
332413 1.03A.2 Monitoring Well Records AS
332413 1.03A.4 Monitoring Well Survey Coordinate AS
Data
Industrial Waste and Sanitary
333100 1.03A Sewage System Product Data MD
333213 1.03A.1 Sewage Lift Station Shop Drawings SD
333213 1.03A.2 Sewage Lift Station Product Data MD
333213 1.03A.3 Sew_age !_Iﬂ Station Product cc
Certification
333213 1.03A4 Sewage Lift Station Field Test ™
Reports
3340 00 1.03A Site Drainage Product Data MD
334100 1.03A Storm Drainage Product Data MD
334113 1.03A Pipe for Storm Drains and Culverts MD
Product Data
33 46 00 1.03A1 gubdralnage - Drain Pipe Material MD
ata
Subdrainage - Underdrain Pipe
3346 00 1.03A.2 Material Data MD
33 46 00 1.03A3 gubdralnage - Manholes Shop sD
rawings
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume|

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

s > Pre-Final Final
Spec. Section £ 5 || LLEDl (Optional) (Required)
pec. Para. No. £ &  from Critical Other Critical2 Other2 Critical3 Other3 4 -
No. o = Contr *One Per *One Per
o o Submittal* Submittal*
33 46 00 1.03A4 Sub.dramage.- Gravel Backfill for MD
Drains Material Data
3349 13 103A Manholes, Catch Basins & Inlets MD
Product Data
33 63 00 1.03A Steam Distribution Product Data MD
34 11 00 1.03B.1 Railroad Work - Welding CcC
341100 1.03B.2 Railroad Work - Reports TD
347113 1.03B.1 Roadway Guardrail Shop Drawings SD
347113 1.03B.2 Roadyvay Guardrail Erection sD
Drawings
350150 1.03B.1 Dradging - Borrow Source MD
350150 1.03B.2 Dredging - Cover Material MD
350150 1.03B.3 Dredging - Work Plan PP
Fender System Manufacturer
355913 10381 Qualifications Contact Information R
355913 1.03B.2 Fender System Shop Drawings SD
3559 13 1.03B.3 Fent?er System Performance ™
Testing
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[PROJECT NAME] Part S — SUBMITTAL LOG

[wp #]
Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume| SE Service Agreement
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
= = .
Spec. Section £~ £ DateDue (zreti':::ll) (ReFI::'Ied)
pec. Para. No. £ & from Critical Other Critical2 Other2 Critical3 Other3 P ~eq
No. o = Contr One Per One Per
a o Submittal* Submittal*
3559 13 1.03B.4 FenderISystem Fender Visual ™
Inspection
355913 1.03B.5 Fender System Material Schedules CH
3559 13 1.03B.6 Fender.System Installation MD
Instructions
355913 1.03B.7 Fer?der System Operation & oM
Maintenance Data
412213 1.03A Bridge Cranes Shop Drawings SD
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