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READ THIS FIRST 
This Project Spec Document may need additional modifications to suit your project. It is 
recommended that you proofread each section, paying attention to any “Notes” boxes 
such as this one--you should remove these “Notes” sections as you go. Also, do a search 
for all bracket characters “ [ ] “ as they are used to show you areas containing options or 
project specific details (you can use Microsoft Word’s Find feature {Ctrl-F} to jump to an 
open bracket “ [ “ character quickly). Again, these bracket characters should be removed. 
It is important that every paragraph be numbered to allow for easy referencing. If you use 
the document’s built in styles and formatting your outline should be fine (turn on the 
formatting toolbar by going to View > Toolbars > Formatting). Most paragraphs will use 
the style “Numbered Material” and can be promoted (Shift) or demoted (Shift-Tab). 
You should not have to manually enter extra spaces, carriage returns or outline characters 
such as A, B, C, or 1.01, 1.02; the formatting will do this for you. The entire document is 
11 pt. Arial. If you paste items in, you may need to reapply the “Numbered Material” 
format. 

PART 1  GENERAL 
1.01 DESCRIPTION 

NTP is typically 45 days.  Some projects will require shorter or longer periods (20, 30, or 
60).   Adjust accordingly.  

 
A. This section addresses the submittals that must be made by the Contractor and 

accepted by the Engineer prior to issuance of a Notice to Proceed (NTP). The Port 
has based the Contract time on issuing an NTP [forty-five (45)] days after 
Execution and has allowed time in the Contract duration for the Contractor to 
prepare, submit, and gain acceptance of the required submittals detailed herein. 

B. The Port will not issue a NTP, or accept requests for partial payments, or allow for 
onsite mobilization (less field office setup) until the Preconstruction submittals 
have been received and accepted by the Engineer.  At the sole discretion of the 
Engineer, a partial NTP may be granted for portions of the Work. 

C. No time extension shall be granted for any delays in issuance of the NTP by the 
Engineer due to the Contractor's failure to provide acceptable submittals required 
herein. The Engineer shall be the sole authority on determining the acceptability of 
the Contractor's submittals. 

D. Early submission is encouraged. A submittal package that has “Accepted” or 
“Accepted As Noted” before the Preconstruction Conference can result in a 
Preconstruction Conference and NTP earlier than that originally contemplated. 
Poorly prepared, incomplete, or inaccurate submittals as well as non-receipt by the 
Engineer of required submittals will cause the Preconstruction Conference and the 
issuance of the NTP to be delayed. The Contract completion date remains "as 
bid." The Contractor is expressly notified that delay in issuance of NTP, due to 
incomplete or unacceptable submittals, will reduce the "actual" amount of time the 
Contractor has to complete the Work of the Contract. 

1.02 SUBMITTALS 
A. All submittals shall be made in accordance with Section 01 33 00- Submittals. 
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B. Required Submittals: 

Note to Construction Manager: Include subparagraphs 1 thru 3 if SC-04.12 PERMITS, 
LICENSES, FEES AND NOTICES in Document 00 80 00 includes these documents. 
Include or delete subparagraphs as required by the Work. 

1. Registered Design Professional Statement of Special 
Inspection/Contractor’s Written Statement of Responsibility (CSOR) per 
Document 00 80 00, Supplementary Conditions 

2. Contractor’s Permit Statement (National Pollutant Discharge Elimination 
System (NPDES) Permit) per Document 00 80 00, Supplementary 
Conditions. 

3. Copies of any permits or other regulatory or public agency approvals 
required per Document 00 80 00, Supplementary Conditions.  

4. Site Assessment Survey of Existing Conditions per Document 00 80 00 – 
Supplementary Conditions. 

5. List of subcontractors in accordance with General Conditions. 
6. Schedule of Values per Section 01 20 00 -Measurement and Payment 

Procedures. 
7. Contractor and Sub-Contractor Labor and Equipment Rates per 01 20 00 – 

Measurement and Payment Procedures. 
8. Contractor’s Project Organization and personnel qualifications per Section 

01 31 00 – Contractor’s Project Organization. 

Select a scheduling system in subparagraph 7, and select a method of quality control in 
subparagraph 11.  Include or omit subparagraphs 12 to 17, as required by the Work. 

9. A Baseline Schedule, per Section [01 32 16.13 - Network Analysis 
Schedules] [Section 01 32 16 - Bar Chart Schedules]. 

10. Submittal Log per Section 01 33 00 - Submittals. 
11. Safety Plan per Document 01 35 29 - Safety Management 
12. Quality Control Plan per Section 01 45 16.13 – Contractor Quality Control.  
13. [Schedule of Special Inspections per Section 01 45 29 – Independent 

Testing and Inspection Service]. 
14. Temporary Power Plan per Section 01 50 00 - Temporary Facilities and 

Controls. 
15. [Haul Route Submittals per Section 01 55 16 - Haul Routes]. 
16. Contractor Erosion and Sediment Control Plan per Section 01 57 13 -

Temporary Erosion and Sediment Control Planning and Execution. 
17. Pollution Prevention Plan per Section 01 57 23 - Pollution Prevention 

Planning and Execution. 
18. [Construction Water Management Plan per Section 01 59 00 – 

Construction Water Management System]. 
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19. Waste Management Plan and Final Report per Section 01 74 19 – 
Construction Waste Management. 

20. Long lead procurement items as defined in technical specifications. 
21. Critical materials and systems defined in the technical specifications of the 

Contract Documents that will be installed during the first 120 calendar days 
following NTP. 

Edit list below as necessary or remove this paragraph if RMM is not part of this project. 

22. Preconstruction submittals for regulated materials 
a. Asbestos (see Section 02 82 13) 
b. Lead (see Section 02 83 19) 
c. Light ballasts and universal waste lamps (see Section 02 84 16) 
d. PCB’s and PCB-containing materials (see Section 02 84 33) 
e. PCB caulk (see Section 02 84 33.13) 
f. Fugitive and silica dust (see Section 02 87 00) 

 
PART 2  PRODUCTS - Not Used 
PART 3  EXECUTION - Not Used 
PART 4  MEASUREMENT AND PAYMENT 
4.01 GENERAL 

A. No separate measurement or payment will be made for the Work required by this 
section. The cost for this portion of the Work will be considered incidental to, and 
included in the payments made for the applicable bid items in the [Schedule of Unit 
Prices] [Lump Sum price] bid for the Project. 

End of Section 


