
[PROJECT NAME]
[MC - #]
[WP #]

SUBMITTAL LOG
[Contractor]

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution

Spec. Section 
No. Para. No.
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Title
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y Date Due 
from
Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final
(Optional)
*One Per 

Submittal*

Final 
(Required)
*One Per 

Submittal*

Remarks

00 00 00 0.0A.1 Sample 1 Schedule SC B 12/7/2017 Chen K Huang L Lee F

00 00 00 0.0B Sample 2 Shop Drawing SD A 12/17/2017 Smith J, Jones S Doe J Lee F

00 00 00 0.0 Sample 3 Warranty WA C 12/31/2017 Smith J Anderson B Anderson B

00 70 00 G-04.33C List of Subcontractors PC

00 80 00 SC-04.01 Site Assessment Survey-
Existing conditions Video PC

00 80 00 SC-04.12 NPDES - Contractor Statement PC

00 80 00 SC-04.14.J Asbestos Awareness Training CC PCS

00 83 50 1.09B Apprentice Utilization Plan PP Pierce S

00 12 00 1.04.B.1 Priority Hire Craft Request CC Pierce S

00 12 00 1.04.B.2 Priority Hire Workforce Projections PP Pierce S

01 14 13 2A Final Contractor Access Plan PC/PP

01 20 00 1.02A.2 Schedule of Values PC/CH After approval, forward a copy to CPO

01 20 00 1.02A.3 Contractor and Sub-Contractor 
Labor and Equipment Rates PC

01 31 00 1.03A Contractor's Project Organization PC/QR/PP

01 32 16 1.02G.1a Baseline Schedule, Narrative & 
Reports PC/CH

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

Rev. 09/17/2019
Page 1 of 88



[PROJECT NAME]
[MC - #]
[WP #]

SUBMITTAL LOG
[Contractor]

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution

Spec. Section 
No. Para. No.

Fre
e 

Typ
e

Title

Su
bm

itt
al

 
Ty

pe

C
on

tr 
Pr

io
rit

y Date Due 
from
Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final
(Optional)
*One Per 

Submittal*

Final 
(Required)
*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
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SA  Sample
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01 32 16 1.02G.1b Monthly Progress Schedule, 
Narrative & Reports CH

01 32 16 1.02G.1d As-built Record Schedule AS

01 33 00 1.01B Submittal Log PC

01 35 29 1.04A Site Specific Safety Plan PC/PP

01 35 29 1.04B Chemical Exposure Plan PP

01 45 16 1.03A Quality Control Plan PC/PP

01 45 16 1.03B Quality Control Reports PP

01 45 16 1.03C Pre-Installation Meeting List PP

01 45 29 1.03A Schedule of Special Inspections PC/PP

01 50 00 1.02C Temporary Power Plan PC/PP

01 55 16 1.03A.1-3 Haul Route Submittal info PC/PP

01 55 16 1.03A.4 Haul Route Activities AS

01 55 16 1.03A.5 Haul Route Closeout Activities AS
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01 55 26 3.08A Traffic Control Supervision 
Designation PP

01 55 26 3.08B Traffic Control Plan PP

01 55 26 3.08C Haul Route Permits PP

01 57 13 1.03A Contractor Erosion and Sediment 
Control Plan (CESCP)  PC/PP

01 57 13 1.03B CESCP Materials & Certifications MD/QR

01 57 23 1.04A.1 Pollution Prevention Plan PC/PP DeSota M

01 57 23 1.04A.2 Hazardous Material Insurance 
Endorsements CC DeSota M

01 57 23 1.04A.3 Hazardous Material Transport - 
MCS-90 Certificate CC DeSota M

01 57 23 1.04A.4 List of Hazardous Material Drivers 
and Endorsements NP DeSota M

01 59 00 1.03 Construction Water Management 
Plan PC/PP Environmental

01 74 19 1.03A Waste Management Plan PC/PP DeSota M

01 74 19 1.03B Waste Management Final Report PP DeSota M

01 78 23 1.02A.1 Aviation O&Ms - CMMS Source 
File/Forms CH
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PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

01 78 23 1.03A Seaport O&Ms - CMMS Input Form CH

01 78 23 1.03.C Seaport O&M Manual - Draft OM

01 78 23 1.03.D Seaport O&M Manual - Final OM

01 78 29 1.03B As-Built Redline Drawings AS

01 78 29 1.03C Final As-Built Redline Drawings AS

01 78 36 1.04A Written Warranties WA 60 days prior to punchlist

01 78 36 1.04B Special Warranties WA

01 78 36 1.04C Final Executed Warranties WA include in Final O&M

01 79 00 1.03 Training Plan & Syllabus PP

02 41 13 1.03A Demolition Materials MD

02 41 13 1.03B Demolition Plan PP

02 61 13 1.03 Contaminated Soils Management 
Plan PP DeSota M

02 82 13 1.05B Asbestos Work Plan PC PCS
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02 82 13 1.05.C Asbestos - Daily work records PP PCS

02 82 13 1.05.D Asbestos - Project record 
documents PP

02 83 19 1.05B Lead - Work Plan PC PCS

02 83 19 1.05.C Lead - Daily work records PP

02 83 19 1.05.D Lead - Project record documents PP PCS

02 83 33 1.03D.5 PCB Caulking - Work Plan PP

02 83 33 1.03.C Demolition Containing PCBs - 
Qualifications PP

02 83 33 1.03.D Demolition Containing PCBs - Pre-
NTP Submittals PC

02 83 33 1.03E.2c Demolition Containing PCBs - Air 
Monitoring Results TD

02 87 00 1.06B Fugitive and Silica Dust - Work 
Plan PC PCS

02 87 00 1.06.C Fugitive and Silica Dust - Daily 
Work Records PP

02 87 00 1.06.D Fugitive and Silica Dust - Project 
record documents PP PCS

03 11 00 1.03B.1 Concrete Formwork and Falsework 
Drawings SD
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03 11 00 1.03B.2 Concrete Formwork and Falsework 
Sequence PP

03 21 00 1.03B.1 Concrete Reinforcement Material 
Testing Certified Test Reports TD

03 21 00 1.03B.2 Concrete Reinforcement Shop 
Drawings SD

03 30 00 1.03B.1 CIP Concrete Mix Designs - each 
class of concrete MD/TD

03 30 00 1.03B.2 CIP Concrete - Non-Shrink Grout MD/CC

03 30 00 1.03B.3 CIP Concrete - Membrane MD

03 30 00 1.03B.4 CIP Concrete - Test Reports TD

03 30 00 1.03B.6 CIP Concrete Batch Tickets TD

03 30 00 1.03B.7 CIP Concrete Placement & 
Sequencing PP/SD

03 30 00 1.03B.8 CIP Concrete - Finishing Procedure PP

03 31 00 1.03 Structural PCC Materials (FAA) MD

03 35 10 1.03A Blast Finished Concrete Materials MD

03 35 10 1.03B.1 Blast Finished Concrete - Blasting 
Procedure PP
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MD  Manufacturer  Product Data
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QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

03 35 10 1.03B.2 Blast Finished Concrete - Mock-up MU

03 37 13 1.03A Shotcrete Materials MD

03 37 13 1.03B.1 Shotcrete Mix Design TD

03 37 13 1.03B.2 Shotcrete Fiber Reinforcement 
Certification CC

03 37 13 1.03B.3 Shotcrete Mockup MU

03 37 13 1.03B.4 Shotcrete Installation Plan PP

03 40 00 1.03A Precast Concrete Materials MD

03 40 00 1.03B.1 Precast Concrete Mix Design TD

03 40 00 1.03B.2 Precast Concrete Delivery Slip TD

03 40 00 1.03B.3 Precast Concrete Finish Sample MU

03 40 00 1.03B.4 Precast Concrete Shop Drawings SD

03 40 00 1.03B.5 Precast Concrete Structural 
calculations CA

03 40 00 1.03B.7 Precast Concrete Inserts MD
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03 40 00 1.03B.8 Precast Concrete Piping CC/TD/AS

03 52 16 1.03B.1 Lightweight Insulating Concrete 
Insulation - each type MD

03 52 16 1.03B.2 Lightweight Insulating Concrete 
Test Reports TD

03 54 13 1.03A Gypsum Floor Underlayment 
Materials MD

03 63 00 1.03A Epoxy Mortar Materials MD

03 64 23 1.03B
Epoxy Injected Concrete Pile 
Restoration Work Plan, Material 
Certifications, Test Data

PP/MD/TD

04 22 00 1.03B.1a Concrete Unit Masonry Mortar Mix 
Design(s) TD

04 22 00 1.03B.1b Concrete Unit Masonry Grout Mix 
Design(s) TD

04 22 00 1.03B.1c Concrete Unit Masonry Material 
Certifications CC

04 22 00 1.03B.1d Concrete Unit Masonry 
Construction Procedures PP

04 22 00 3.02B Concrete Unit Masonry Sample 
Panel MU

05 05 19 1.03B.1 Post Installed Concrete Anchors 
Materials MD

05 05 19 1.03B.2 Post Installed Concrete Anchors 
Installer Qualifications QR
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SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

05 05 19 1.03B.3
Post Installed Concrete Anchors 
Special Inspection & Testing 
Reports

TD

05 05 23 1.03B.1 Welding Shop and Erection Details SD

05 05 23 1.03B.2 Welding Filler Materials MD

05 05 23 1.03B.3 Weld Qualifications QR

05 05 23 1.03B.4 Welding Testing & Inspection 
Results TD

05 05 23 1.03B.5 Welding Supervisor Qualifications QR

05 05 23 1.03B.6 Welder Qualifications QR

05 05 23 1.03B.7 Weld Inspection Work Schedule CH

05 12 00 1.03B.1
Structural Steel 
Manufacturer/Fabricator Contact 
Information

QR

05 12 00 1.03B.2 Structural Steel Shop Drawings SD

05 12 00 1.03B.3 Structural Steel Erection Details SD

05 12 00 1.03B.4 Structural Steel Shop Primer MD/TD

05 12 00 1.03B.5 Structural Steel Mill Certificates CC
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

05 12 00 1.03B.6 Structural Steel Fabricator 
Qualifications QR

05 12 00 1.03B.7 Structural Steel Member 
Identification Plan PP

05 12 00 1.03B.8 Structural Steel Fabrication & 
Erection Drawings SD/PP

05 21 00 1.03B Steel Joists Shop Drawings SD

05 31 13 1.03B.1 Steel Floor and Roof Deck Shop 
and Erection Details SD

05 31 13 1.03B.2 Steel Floor and Roof Deck Lab 
Tests or Mill Certificates CC

05 40 00 1.03B Cold Formed Metal Framing Shop 
Drawings SD

05 50 00 1.03B Metal Fabrications Shop Drawings SD

05 51 00 1.03B.1 Metal Stairs Shop Drawings SD

05 51 00 1.03B.2 Metal Stairs Samples SA

05 51 00 3.02A.4 Metal Stairs Design Load Criteria CA

05 52 13 1.03B.1 Steel Pipe Handrail & Railing Shop 
Drawings SD

05 52 13 1.03B.2 Steel Pipe Handrail & Railing 
Samples SA
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

05 52 50 1.03B.1 Glass Railings Qualification Product 
Data MD

05 52 50 1.03B.2 Glass Railings Shop Drawings SD

05 52 50 1.03B.3 Glass Railings Verification Samples SA

05 52 50 1.04E Glass Railings Calculations CA

05 52 50 2.05E Glass Railings Qualification Data QR

05 53 00 1.03B.1 Gratings Material Data MD

05 53 00 1.03B.2 Gratings Shop Drawings SD

05 53 00 1.03B.3 Gratings - Fasteners TD

05 53 00 1.04 Gratings Special Warranties WA

06 05 00 1.03B Lumber & Timber Shop Drawings SD

06 10 00 1.03C Rough Carpentry Fabricated 
Structural Members SD

06 10 00 1.03E Rough Carpentry Proposed 
Modifications CA/SD

06 10 00 2.05F Rough Carpentry - Pressure 
Treated Lumber & Plywood CC
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PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

06 10 00 2.05H Rough Carpentry Certificates of 
Grade CC

06 17 53 1.03B.1 Pre-Fabricated Wood Trusses 
Shop Drawings SD

06 17 53 1.03B.2 Pre-Fabricated Wood Trusses 
Erection Instructions PP

06 17 53 1.03B.3 Pre-Fabricated Wood Trusses Load 
Carrying Certification CC

06 17 53 1.03B.4 Pre-Fabricated Wood Trusses 
Grade Marks CC

06 17 53 1.03B.5 Pre-Fabricated Wood Trusses 
Qualifications of Fabricator QR

06 20 00 1.03B.1 Finish Carpentry Samples SA

06 41 00 1.03B.1 Finish Carpentry - Custom Cabinets 
Product Data MD

06 41 00 1.03B.2 Finish Carpentry - Cabinets Quality 
Certification CC

06 41 00 1.03B.3 Finish Carpentry - Cabinets Shop 
Drawings SD

06 42 19 1.03B.1 Plastic Laminate Panels & Metal 
Trim Materials MD

06 42 19 1.03B.2 Plastic Laminate Panels  & Metal 
Trim Samples SA

07 10 00 1.03B.1 Waterproofing Installation Drawings SD
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

07 10 00 1.03B.2 Waterproofing Field Quality Control 
Procedures PP

07 10 00 1.03B.3 Waterproofing Safety Data Sheet - 
each material MD

07 10 00 1.03B.4 Waterproofing Manufacturer's 
Certificate of Conformance CC

07 14 00 1.03A Fluid Applied Waterproofing 
Materials MD

07 19 00 1.03A Fluid Applied Waterproofing Water 
Repellant Coating Materials MD

07 19 00 1.03B Fluid Applied Waterproofing 
Certification of Installation CC

07 19 00 1.08A Fluid Applied Waterproofing Water 
Repellant Coating Warranty WA

07 21 00 1.03A Roof and Deck Board Insulation 
Materials MD

07 26 00 1.03A Underslab Vapor Retarder Materials MD

07 41 13 1.03A Preformed Metal Roofing Materials MD

07 41 13 1.03B.1 Preformed Metal Roofing 
Performance Test Reports TD

07 41 13 1.03B.2 Preformed Metal Roofing 
Manufacturer's Standard Warranty WA

07 41 13 1.03B.3 Preformed Metal Roofing Samples SA
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PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

07 41 13 1.03B.4 Preformed Metal Roofing Shop 
Drawings SD

07 41 18 1.03A Preformed Metal Facia Materials MD

07 41 18 1.03B.1 Preformed Metal Facia 
Performance Test Reports TD

07 41 18 1.03B.2 Preformed Metal Facia 
Manufacturer's Standard Warranty WA

07 41 18 1.03B.3 Preformed Metal Facia Samples SA

07 41 18 1.03B.4 Preformed Metal Facia  Shop 
Drawings SD

07 41 43 1.03A Preformed Metal Sandwich Panels 
Materials MD

07 41 43 1.03B.1 Preformed Metal Sandwich Panels 
Performance Test Reports TD

07 41 43 1.03B.2 Preformed Metal Sandwich Panels 
Manufacturer's Standard Warranty WA

07 41 43 1.03B.3 Preformed Metal Sandwich Panel 
Samples SA

07 41 43 1.03B.4 Preformed Metal Sandwich Panel 
Shop Drawings SD

07 50 00 1.03A.2a
Single Ply Roofing Materials 
Product Data & Installation 
Instructions 

MD

07 50 00 1.03A.2b Single Ply Roofing and Materials 
Samples SA
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PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

07 50 00 1.03A.2c Single Ply Roofing Safety Data 
Sheet - each material MD

07 50 00 1.03A.3a Single Ply Roofing Product 
Compatability CC

07 50 00 1.03B.1 Singly Ply Roofing Shop Drawings SD

07 50 00 1.04A Single Ply Roofing Installer 
Certification QR

07 50 00 1.09A Single Ply Roofing Sample 
Warranty WA

07 50 00 1.09B Single Ply Roofing Final Warranty WA

07 53 00 1.03A Mechanically Attached Elastomeric 
Sheet Roofing Materials MD

07 53 00 1.03B.1
Mechanically Attached Elastomeric 
Manufacturer Certification of 
Installation

CC

07 53 00 1.03B.2 Mechanically Attached Elastomeric 
Warranty WA

07 53 00 1.03B.3 Mechanically Attached Elastomeric 
Sheet Roofing Samples SA

07 53 00 1.03B.4 Mechanically Attached Elastomeric 
Closeout Documents OM

07 60 00 1.03A Flashing & Sheet Metal Materials MD

07 60 00 1.04A Flashing & Sheet Metal Special 
Warranties WA
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07 81 16 1.03A Cementitious Fireproofing Materials 
- STIA MD

07 81 16 1.03B Cementitious Fireproofing 
Installation Instructions - STIA PP

07 81 16 1.03A Cementitious Fireproofing Materials MD

07 81 16 1.03B.1 Cementitious Fireproofing Certified 
Test Reports TD

07 81 16 1.06C Cementitious Fireproofing Safety 
Data Sheet - each material MD

07 84 00 1.03A Firestopping Materials MD

07 84 00 1.03B.1 Firestopping Characteristics, 
Installation Procedures PP

07 84 00 1.03B.2 Firestopping Shop Drawings SD

07 84 00 1.03B.3 Firestopping Certificate of 
Conformance CC

07 92 00 1.03A Joint Sealers Materials MD

07 92 00 1.04A Joint Sealers Warranty WA

08 11 00 1.03A Steel Doors and Frames Materials MD

08 11 00 1.03B Steel Doors and Frames Shop 
Drawings SD
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PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

08 11 00 1.04D Steel Doors and Frames Safety 
Data Sheet - each material MD

08 11 16 1.03A Aluminum Doors & Frames 
Materials MD

08 11 16 1.03B.1 Aluminum Doors & Frames Certified 
Laboratory Test Reports TD

08 11 16 1.03B.2 Aluminum Doors & Frames Shop 
Drawings SD

08 11 16 1.03B.3 Aluminum Doors & Frames Finish 
Samples SA

08 14 00 1.03B.1 Wood Doors Product Data MD

08 14 00 1.03B.2 Wood Doors Shop Drawings SD

08 14 00 1.03B.3 Wood Doors Samples SA

08 14 00 1.04A Wood Doors Special Warranties WA

08 15 13 1.03A Laminated Plastic Doors Product 
Data MD

08 15 13 1.05A Laminated Plastic Doors Special 
Warranties WA

08 30 00 1.03A Special Doors Product Data MD

08 30 00 1.03B.1 Special Doors Shop Drawings SD
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PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

08 30 00 1.03B.2 Special Doors Material List MD

08 30 00 3.03 Special Doors O&M Data OM

08 31 00 1.03B.1 Plastic Laminate Access Panels 
Product Data & Installation Inst. MD

08 36 13 1.03A Sectional Overhead Doors Product 
Data MD

08 36 13 1.03B Sectional Overhead Doors 
Materials List MD

08 36 13 3.03A Sectional Overhead Doors O&M 
Data OM

08 42 29 1.03A Transit Station Doors Product Data MD

08 42 29 1.03B Transit Station Doors Shop 
Drawings SD

08 51 13 1.03A Aluminum Windows Product Data MD

08 51 13 1.03B Aluminum Windows Shop Drawings SD

08 70 00 1.03B.1 Hardware Samples SA

08 70 00 1.03B.3 Hardware Product Data MD

08 70 00 1.03B.4 Hardware Schedule CH
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PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

08 70 00 1.05 Hardware Special Warranties WA

08 80 00 1.03A Glazing Product Data MD

08 80 00 1.03B Glazing Samples SA

08 80 00 1.03B Glazing Shop Drawings SD

08 80 00 1.07A Glazing Special Warranties WA

08 91 00 1.03A Wall Louvers Product Data MD

08 91 00 1.03B.1 Wall Louvers Shop Drawings SD

08 91 00 1.03B.2 Wall Louvers Samples SA

08 91 00 1.03B.3 Wall Louvers Worker Qualifications QR

08 91 26 1.03A Door Louvers Product Data MD

08 91 26 1.03B Door Louvers Shop Drawings SD

09 20 00 1.03A Gypsum Board Product Data MD

09 20 13 1.03A Lath & Plaster Product Data MD
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AS  As Built
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MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

09 20 13 1.03B.1 Lath & Plaster Certificate of 
Conformance CC

09 20 13 1.03B.2 Lath & Plaster Applicator's 
Qualifications QR

09 20 13 1.03B.3 Lath & Plaster Manufacturer's 
Written Instructions PP

09 21 16 1.03A Drywall Shaft System Materials MD

09 21 16 1.03B.1 Drywall Shaft System Installer 
Qualifications QR

09 24 00 1.03A Exterior Lath & Plaster (Stucco) 
Product Data MD

09 24 23 1.03A Stucco Materials Product Data MD

09 24 23 1.03B.1 Stucco Applicator's Qualifications QR

09 26 00 1.03A Gypsum Base Materials Product 
Data MD

09 26 13 1.03A Gypsum Veneer Plaster Materials 
Product Data MD

09 26 13 1.03B.1 Gypsum Veneer Plaster 
Applicator's Qualifications QR

09 30 13 1.03A Ceramic Tile Product Data MD

09 51 00 1.03A Acoustical Ceilings Product Data MD
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AS  As Built
CA  Calculations
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PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

09 51 00 1.03B.1 Acoustical Ceilings Shop Drawings SD

09 51 00 1.03B.2 Acoustical Ceilings Samples SA

09 51 00 1.03B.3 Acoustical Ceilings Calculations CA

09 51 13 1.03A Metal Acoustical Ceiling Panels 
Product Data MD

09 51 13 1.03B.1 Metal Acoustical Ceiling Panels 
Shop Drawings SD

09 51 13 1.03B.2 Metal Acoustical Ceiling Panels 
Samples SA

09 51 13 1.03B.3 Metal Acoustical Ceiling Panels 
Calculations CA

09 51 23 1.03A Composition Acoustical Ceilings 
Product Data MD

09 51 23 1.03B.1 Composition Acoustical Ceilings 
Shop Drawings SD

09 51 23 1.03B.2 Composition Acoustical Ceilings 
Samples SA

09 51 23 1.03B.3 Composition Acoustical Ceilings 
Calculations CA

09 51 23 1.05A Composition Acoustical Ceilings 
Spare Parts Information OM

09 54 23 1.03A Metal Linear Ceiling System 
Product Data MD
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PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

09 54 23 1.03B.1 Metal Linear Ceiling System Shop 
Drawings SD

09 54 23 1.03B.2 Metal Linear Ceiling System 
Samples SA

09 54 23 1.03B.3 Metal Linear Ceiling System 
Maintenance Instructions OM

09 54 23 1.03B.4 Metal Linear Ceiling System 
Replacement Materials OM

09 58 00 1.03A Integrated Ceiling System Material 
Data MD

09 58 00 1.03B.1 Integrated Ceiling System Installer 
Qualifications QR

09 58 00 1.03B.2 Integrated Ceiling System Shop 
Drawings SD

09 58 00 1.03B.3 Integrated Ceiling System Samples SA

09 65 00 1.03A Resilient Flooring Product Data MD

09 65 00 1.03B.1 Resilient Flooring Samples SA

09 65 00 1.03B.2 Resilient Flooring Shop Drawings SD

09 65 13 1.03A Resilient Wall Base Product Data MD

09 65 13 1.03B.1 Resilient Wall Base Samples SA
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SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

09 66 13 1.03A Portland Cement Terrazzo Product 
Data MD

09 66 13 1.03B.1 Portland Cement Terrazzo Samples SA

09 66 16 1.03A Plastic Matrix Terrazzo Product 
Data MD

09 66 16 1.03B.1 Plastic Matrix Terrazzo Layout 
Drawings SD

09 66 16 1.03B.2 Plastic Matrix Terrazzo Samples SA

09 66 16 1.05 Plastic Matrix Terrazzo Standard Of 
The Work MU

09 66 16 1.05B Plastic Matrix Terrazzo Installer 
Qualifications QR

09 66 16 1.06 Plastic Matrix Terrazzo Special 
Warranties WA

09 68 00 1.03A Carpeting Product Data MD

09 68 00 1.03B.1 Carpeting Samples SA

09 68 00 1.03B.2 Carpeting Fire Test Certification CC

09 69 00 1.03A Access Flooring Product Data MD

09 69 00 1.03B.1 Access Flooring Shop Drawings SD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

09 69 00 1.03B.2 Access Flooring Samples SA

09 69 00 1.03B.3 Access Flooring Certification and 
Test Data CC/TD

09 69 00 1.03B.4 Access Flooring Calculations CA

09 69 00 1.03B.5 Access Flooring Installer 
Qualifications QR

09 69 00 3.04A Access Flooring  Spare Parts 
Information OM

09 72 00 1.03A Wall Covering Product Data MD

09 72 00 1.03B.1 Wall Covering Safety Data Sheet - 
each material MD

09 72 00 1.08A Wall Covering Spare Parts 
Information OM

09 81 00 1.03A Acoustical Insulation Product Data MD

09 84 13 1.03A Acoustical Wall System Product 
Data MD

09 84 13 1.03B.1 Acoustical Wall System Samples SA

09 84 13 1.03B.2 Acoustical Wall System Layout 
Drawings SD

09 84 13 3.02A Acoustical Wall System Spare 
Parts Information OM
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PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

09 90 00 1.03A Paints and Coatings Product Data MD

09 90 00 1.03B.1 Paints and Coatings Color Samples SA

09 96 26 1.03A Coating System for Steel Piling  
Product Data MD

09 96 26 2.04E.7b Coating System for Steel Piling  
Color Samples SA

09 96 26 2.04E.7c Coating System for Steel Piling  
Material Warranty WA

09 96 26 2.07A Coating System for Steel Piling   
Certificate of Compliance CC

09 96 26 2.07B Coating System for Steel Piling   
Demonstrated Performance QR

09 96 26 3.01A Coating System for Steel Piling   
Shop Drawings SD

09 96 26 3.01B.1 Coating System for Steel Piling  
Work Plan and Schedule PP/CH

09 96 26 3.04A.3 Coating System for Steel Piling  
Installer Qualifications QR

09 96 46 1.03A Intumescent Paint Product Data MD

09 96 46 1.03B.1 Intumescent Paint Material List MD

09 96 46 1.03B.2 Intumescent Paint Mock Up MU
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C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

09 96 46 1.03C Intumescent Paint Applicator's 
Qualifications QR

09 97 00 1.03A Special Coatings Product Data MD

09 97 00 1.03B.1 Special Coatings Samples - All 
Paints and Finishes SA

09 97 13 1.03A Special Coatings - Metal Product 
Data MD

09 97 13 1.03C.1 Special Coatings - Metal Samples - 
All Paints and Finishes SA

09 97 13 1.07 Special Coatings - Metal Special 
Warranties WA

09 97 23 1.03A Special Coatings - Stucco Product 
Data MD

09 97 23 1.03B.1 Special Coatings - Stucco Mock Up MU

09 97 23 1.05 Special Coatings - Stucco Special 
Warranties WA

10 11 00 1.03A Miscellaneous Specialties Product 
Data MD

10 11 00 1.03B.1 Miscellaneous Specialties Shop 
Drawings SD

10 11 00 1.03B.2 Miscellaneous Specialities Samples SA

10 14 00 1.03A Identification Devices Product Data MD
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

10 14 00 1.03B.1 Identification Devices Shop 
Drawings SD

10 14 13 1.03A Specialty Sign Product Data MD

10 14 13 1.03B.1a Specialty Sign Samples SA

10 14 13 1.03B.1b Specialty Sign Shop Drawings SD

10 14 13 1.03B.1c Specialty Sign Face Patterns SD

10 14 53 1.03A Traffic Signs Product Data MD

10 14 53 1.03B Traffic Signs Shop Drawings SD

10 21 13 1.03A Metal Toilet Compartment Product 
Data MD

10 26 13 1.03A Wall Guards Product Data MD

10 26 13 1.03B Wall Guard Samples SA

10 28 13 1.03A Toilet Accessories Product Data MD

10 44 16 1.03A Portable Fire Extinguishers & 
Cabinets Product Data MD

10 44 16 1.03B Portable Fire Extinguishers & 
Cabinets Color Samples SA
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C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

10 56 29 1.03A Modular Equipment Rack System 
Product Data MD

10 56 29 1.03B.1 Modular Equipment Rack System 
Samples SA

10 56 29 1.03B.2 Modular Equipment Rack System 
Shop Drawings SD

10 86 00 1.03A Inspection Mirrors Product Data MD

10 86 00 1.03A.1 Inspection Mirrors Shop Drawings SD

10 86 00 1.03A.2 Inspection Mirrors Material List MD

10 86 00 1.03A.3a Inspection Mirrors Manuals OM

10 86 00 1.03A.3b Inspection Mirrors Test Reports TD

10 86 00 1.03A.3c Inspection Mirrors Certification CC

10 86 00 1.06A Inspection Mirrors Special 
Warranties WA

10 88 00 1.03A Truck Scales Product Data MD

10 88 00 1.03B.1 Truck Scales Detailed Construction 
Drawings SD

10 88 00 1.03B.2 Truck Scales Schematic Diagrams 
& Operation and Maintenance Data OM
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C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

10 88 00 1.04A Truck Scales Manufacturer's 
Qualifications QR

10 88 00 1.04B Truck Scales Seal of Certification CC

10 88 00 1.04C Truck Scales Existing Scale 
Operational Status AS

10 88 00 1.06A Truck Scales Special Warranties WA

10 88 00 3.02A Truck Scales Operator Instruction OT

10 88 00 3.03A Truck Scales New Scale Service SE

11 12 00 1.03A Parking Control Equipment Product 
Data MD

11 12 00 1.03B.1 Parking Control Equipment Shop 
Drawings SD

11 12 00 1.03B.2 Parking Control Equipment Material 
List MD

11 13 00 1.03A Loading Dock Equipment Product 
Data MD

11 13 00 1.03B.1 Loading Dock Equipment Shop 
Drawings SD

11 13 00 1.03B.2 Loading Dock Equipment  Detailed 
Equipment Assemblies SD

11 13 13 1.03A Dock Bumpers Product Data MD
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C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

11 13 13 1.03B Dock Bumpers Construction Details SD

11 13 13 1.04A Dock Bumpers Sample of Special 
Warranty WA

12 21 13 1.03A Horizontal Window Blinds Product 
Data MD

12 21 13 1.03B.1 Horizontal Window Blinds Shop 
Drawings SD

12 21 13 1.03B.2 Horizontal Window Blinds Samples SA

12 21 13 1.03B.3 Horizontal Window Blinds Color 
Charts SA

12 21 13 1.03B.4 Horizontal Window Blinds Flame 
Resistance CC

12 21 13 1.05A Horizontal Window Blinds Special 
Warranties WA

13 34 00 1.08A Pre-Engineered Structures Product 
Data MD

13 34 00 1.08C
Pre-Engineered Structures -Steel 
Building Frame System Shop 
Drawings

SD

13 34 00 1.08C.10a
Pre-Engineered Structures -
Panelized Stud Wall & Roof Truss 
System Shop Drawings

SD

13 34 00 1.08C.10b Pre-Engineered Structures Floor 
Plan SD

13 34 00 1.08C.10c Pre-Engineered Structures 
Installation Instructions MD
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Final 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

13 34 00 1.08E.1 Pre-Engineered Structures -Roofing 
& Siding Shop Drawings SD

13 34 00 1.08E.2 Pre-Engineered Structures -Roofing 
& Siding Product Data MD

13 34 00 1.08E.3 Pre-Engineered Structures -Metal 
Finishes Color Sample SA

13 34 00 1.08E.4 Pre-Engineered Structures -Roofing 
& Siding Installation Instructions MD

13 34 00 1.09A Pre-Engineered Structures -Special 
Warranties WA

14 21 13 1.04A Electric Traction Freight Elevator 
Product Data MD

14 21 13 1.04B Electric Traction Freight Elevator 
Complete Working Drawings SD

14 21 13 1.07A Electric Traction Freight Elevator 
Special Warranties WA

14 21 13 1.09 Electric Traction Freight Elevator 
Maintenance SE

14 21 13 3.07A Electric Traction Freight Elevator 
Instruction of Owner's Personnel OT

14 21 13 3.07B Electric Traction Freight Elevator 
Operation & Maintenance Data OM

14 21 13 3.07C Electric Traction Freight Elevator 
Parts Cabinet ES

14 21 13 3.08A Electric Traction Freight Elevator 
Performance Test Reports TD
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Pre-Final
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Final 
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*One Per 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

14 21 23 1.04A Electric Traction Passenger 
Elevator Product Data MD

14 21 23 1.04A
Electric Traction Passenger 
Elevator Detailed Shop Drawings & 
Layout

SD

14 21 23 1.07 Electric Traction Passenger 
Elevator Special Warranties WA

14 21 23 1.09 Electric Traction Passenger 
Elevator Maintenance SE

14 21 23 3.07A.1
Electric Traction Passenger 
Elevator Instruction of Owner's 
Personnel

OT

14 21 23 3.07A.2
Electric Traction Passenger 
Elevator Operation & Maintenance 
Data

OM

14 21 23 3.07A.3 Electric Traction Passenger 
Elevator Performance Test Reports TD

14 24 00 1.04B.1 Hydraulic Elevator Product Data MD

14 24 00 1.04B.2 Hydraulic Elevator Shop Drawings SD

14 24 00 1.04B.3 Hydraulic Elevator Certified Test 
Data TD

14 24 00 1.04B.4 Hydraulic Elevator Operating Permit NP

14 24 00 1.04C Hydraulic Elevator Warranty WA

14 24 00 3.02B Hydraulic Elevator Acceptance 
Testing TD
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Pre-Final
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Final 
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*One Per 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

14 24 00 3.03A Hydraulic Elevator Instruction of 
Owner's Personnel OT

14 24 00 3.03C Hydraulic Elevator Maintenance SE

14 31 00 1.03B.1 Escalator Product Data MD

14 31 00 1.03B.2 Escalator Shop Drawings SD

14 31 00 1.03B.3 Escalator Finish Samples SA

14 31 00 1.05A Escalator Maintenance SE

14 31 00 1.05B Escalator Warranty WA

14 31 00 3.04A Escalator Instruction of Owner's 
Personnel OT

20 00 00 1.03B.1 Mechanical Work Product Data MD

20 00 00 1.03B.2 Mechanical Supports & Anchorage 
Shop Drawings SD

20 00 00 1.03B.3 Mechanical Work Access Door 
Coordination Drawings SD

20 00 00 1.03B.4 Mechanical Equipment Coordination
Drawings SD

20 00 00 1.03B.5 Mechanical Identification Samples SA
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Pre-Final
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

20 05 16 1.03B.1-3 Piping Expansion Shop Drawings SD

20 05 16 1.03B.4 Piping Expansion Product Data MD

20 05 16 1.03B.5 Piping Expansion Design Data and 
Calculations CA

20 05 16 1.03B.6 Piping Expansion Installation 
Instructions mD

20 05 16 1.03B.7 Piping ExpansionCertificate of 
Conformance CC

20 05 16 1.07A Piping Expansion List of Spare & 
Extra Parts OM

20 05 29 1.03B.1 Hangers & Supports Shop 
Drawings SD

20 05 29 1.03B.1 Hangers & Supports Calculations CA

20 05 29 1.03B.2
Hangers & Supports - Trapeze 
Hanger Delegated Design Shop 
Drawings

SD

20 05 29 1.03B.2
Hangers & Supports - Trapeze 
Hanger Delegated Design 
Calculations

CA

20 05 29 1.03B.3 Hangers & Supports Product Data MD

20 05 29 1.03B.5 Hangers & Supports Installation 
Instructions MD

20 05 29 1.03B.6 Hangers & Supports Certificate of 
Conformance CC
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B = Contractor has indicated this submittal has medium priority
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Submittal Type Legend
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

20 05 48 1.04B.1 Mechanical Sound Vibration & 
Seismic Control Shop Drawings SD

20 05 48 1.04B.2 Mechanical Sound Vibration & 
Seismic Control Product Data MD

20 05 48 1.04B.3
Mechanical Sound Vibration & 
Seismic Control Design Data and 
Calculations

CA

20 05 48 1.04B.4 Mechanical Sound Vibration & 
Seismic Control Test Reports TD

20 05 48 1.04B.5
Mechanical Sound Vibration & 
Seismic Control Installation 
Instructions

MD

20 05 48 1.04B.6
Mechanical Sound Vibration & 
Seismic Control Certificate of 
Conformance

CC

20 05 48 1.04B.7
Mechanical Sound Vibration & 
Seismic Control Manufacturer's 
Field Reports

TD

20 05 48 1.05
Mechanical Sound Vibration & 
Seismic Control Project Record 
Documents

AS

20 05 53 1.03B.1 Mechanical Identification Product 
Data MD

20 05 53 1.03B.2 Mechanical Identification Shop 
Drawings SD

20 05 53 1.03B.3 Mechanical Identification Valve 
Schedule CH

20 05 53 1.03B.4 Mechanical Identification Equipment 
Label Schedule CH

20 05 53 1.03B.5 Mechanical Identification Installation 
Instructions MD
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

20 05 53 1.03B.6 Mechanical Identification Certificate 
of Conformance CC

20 07 00 1.03B.1 Mechanical Insulation Product Data MD

20 07 00 1.03B.2 Mechanical Insulation Installation 
Instructions MD

20 07 00 1.03B.3 Mechanical Insulation Certificate of 
Conformance CC

20 21 16 1.04B.1-3 Piping Specialties Product Data MD

20 21 16 1.04B.4 Piping Specialties Schedule CH

20 21 16 1.04B.5 Piping Specialties Electrical 
Characteristics & Connections SD

20 21 16 1.04B.6 Piping Specialties Pressure Gage & 
Thermometer Samples SA

20 21 16 1.04B.7 Piping Specialties Installation 
Instructions MD

20 21 16 1.04B.8 Piping Specialties Certificate of 
Conformance CC

20 21 16 1.04B.9 Piping Specialties Project Record 
Documents AS

20 21 16 1.04B.10 Piping Specialties Operation & 
Maintenance Data OM

20 21 16 1.10B Piping Specialties Maintenance SE
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

21 10 00 1.03B.2 Basic Fire Suppression Shop 
Drawings & Calculations SD/CA

21 10 00 1.03B.3 Basic Fire Suppression Product 
Data MD

21 10 00 1.03B.4 Basic Fire Suppression Certificate 
of Conformance CC

21 10 00 1.03B.5 Basic Fire Suppression Welding 
Procedures PP

21 10 00 1.07B Basic Fire Suppression Warranty WA

21 10 00 1.08A Basic Fire Suppression Spare Parts 
Information OM

21 12 00 1.03B.1 Standpipes and Hoses Shop 
Drawings SD

21 12 00 1.03B.2 Standpipes and Hoses Product 
Data MD

21 12 00 1.03B.3 Standpipes and Hoses Field Test 
Reports TD

21 12 00 1.03B.4 Standpipes and Hoses Installation 
Instructions MD

21 12 00 1.03B.5 Standpipes and Hoses Certificate of 
Conformance CC

21 12 00 1.07B Standpipes and Hoses Warranty WA

21 12 00 1.08A Standpipes and Hoses Spare Parts 
Information OM
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

21 13 13 1.03B.1 Wet-Pipe Fire Suppression 
Sprinkler Product Data MD

21 13 13 1.03B.2
Wet-Pipe Fire Suppression 
Sprinkler Certificate of 
Conformance

CC

21 13 13 1.04B
Wet-Pipe Fire Suppression 
Sprinkler Project Record 
Documents

AS

21 13 13 1.04C
Wet-Pipe Fire Suppression 
Sprinkler Operation & Maintenance 
Data

OM

21 13 13 1.08A Wet-Pipe Fire Suppression 
Sprinkler Warranty WA

21 13 13 1.09A Wet-Pipe Fire Suppression 
Sprinkler Spare Parts Information OM

21 13 16 1.04B.1 Dry Pipe Fire Suppression Sprinkler 
Shop Drawings SD

21 13 16 1.04B.2 Dry Pipe Fire Suppression Sprinkler 
Product Data MD

21 13 16 1.04B.3 Dry Pipe Fire Suppression Sprinkler 
Certificate of Conformance CC

21 13 16 1.09A Dry Pipe Fire Suppression Sprinkler 
Warranty WA

21 13 16 1.10A Dry Pipe Fire Suppression Sprinkler 
Spare Parts Information OM

21 13 26 1.03B.1 Deluge System Shop Drawings SD

21 13 26 1.03B.2 Deluge System Product Data MD
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Submittal Type Legend
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

21 13 26 1.03B.3 Deluge System Samples SA

21 13 26 1.03B.4 Deluge System Design Data CA

21 13 26 1.03B.5 Deluge System Certificate of 
Conformance CC

21 13 26 1.08A Deluge System Warranty WA

21 13 26 1.09A Deluge System Spare Parts 
Information OM

21 30 00 1.03B.1 Fire Pumps Shop Drawings SD

21 30 00 1.03B.2 Fire Pumps Product Data MD

21 30 00 1.03B.3 Fire Pumps Field Test Reports TD

21 30 00 1.03B.4 Fire Pumps Installation Instructions MD

21 30 00 1.03B.5 Fire Pumps Certificate of 
Conformance CC

21 30 00 1.09A Fire Pumps Maintenance SE

21 30 00 1.10A Fire Pumps Spare Parts Information OM

21 30 00 3.03A Fire Pumps Instruction of Owner's 
Personnel OT
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

22 11 16 1.03B.1 Domestic Water Piping Product 
Data MD

22 11 16 1.03B.2 Domestic Water Piping Installation 
Instructions MD

22 11 16 1.03B.3 Domestic Water Piping System 
Cleaning & Disinfection Procedures PP

22 11 16 1.03B.4 Domestic Water Piping Certificate 
of Conformance CC

22 11 16 1.03B.5 Domestic Water Piping Fixture 
Schedule CA

22 11 16 1.04A Domestic Water Piping Project 
Record Documents AS

22 11 16 1.04B Domestic Water Piping Operation & 
Maintenance Data OM

22 11 23 1.03B.1 Plumbing Pumps Product Data MD

22 11 23 1.03B.2 Plumbing Pumps Installation 
Instructions MD

22 11 23 1.03B.3 Plumbing Pumps Certificate of 
Conformance CC

22 11 23 1.08A Plumbing Pumps Spare Parts 
Information OM

22 13 16 1.02B.1 Sanitary Waste and Vent Piping 
Shop Drawings SD

22 13 16 1.02B.2 Sanitary Waste and Vent Piping 
Product Data MD
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

22 13 16 1.02B.3 Sanitary Waste and Vent Piping 
Installation Instructions MD

22 13 16 1.02B.4 Sanitary Waste and Vent Piping 
Certificate of Conformance CC

22 13 16 1.02B.5 Sanitary Waste and Vent Piping 
Drain Schedules CH

22 13 16 1.08A Sanitary Waste and Vent Piping 
Spare Parts Information OM

22 14 13 1.03B.1 Storm Drainage Piping Shop 
Drawings SD

22 14 13 1.03B.2 Storm Drainage Piping Product 
Data MD

22 14 13 1.03B.3 Storm Drainage Piping Installation 
Instructions MD

22 14 13 1.03B.4 Storm Drainage Piping Certificate of 
Conformance CC

22 14 13 1.09A Storm Drainage Piping Spare Parts 
Information OM

22 34 00 1.03B.1 Water Heater Shop Drawings SD

22 34 00 1.03B.2 Water Heater Product Data MD

22 34 00 1.03B.3 Water Heater Installation 
Instructions MD

22 34 00 1.03B.4 Water Heater Certificate of 
Conformance CC
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

22 34 00 3.03A Water Heater Spare Parts 
Information OM

22 40 00 1.03B.1 Plumbing Fixtures Product Data MD

22 40 00 1.03B.2 Plumbing Fixtures Samples SA

22 40 00 1.03B.3 Plumbing Fixtures Installation 
Instructions MD

22 40 00 1.03B.4 Plumbing Fixtures Certificate of 
Conformance CC

22 40 00 1.03B.5 Plumbing Fixtures & Equipment 
Schedule CH

22 40 00 1.03B.6 Plumbing Fixtures Mockup MU

22 40 00 1.04A Plumbing Fixtures Operation & 
Maintenance Data OM

23 05 93 1.03B.1 Testing & Balancing Testing & 
Balancing Firm Qualifications QR

23 05 93 1.03B.2 Testing & Balancing Preliminary 
Report & Drawings PP

23 05 93 1.03B.3 Testing & Balancing Equipment 
Calibration Certification CC

23 05 93 1.03B.4 Testing & Balancing Field Reports TD

23 05 93 1.03B.5 TAB Report - Forms TD
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Submittal Type Legend
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 05 93 1.03B.6 TAB Report - Final OM

23 05 93 3.07A Testing & Balancing Instruction of 
Owner's Personnel OT

23 09 23 1.03B.1 Direct Digital Control Shop 
Drawings SD

23 09 23 1.03B.2 Direct Digital Control  Product Data MD

23 09 23 1.03B.3 Direct Digital Control Installation 
Instructions MD

23 09 23 1.03B.4 Direct Digital Control Certificate of 
Conformance CC

23 09 23 1.03B.5 Direct Digital Control Operation & 
Maintenance Data OM

23 09 23 1.08A Direct Digital Control Spare Parts 
Information OM

23 09 23 3.22A Direct Digital Control Instruction of 
Owner's Personnel OT

23 09 23 3.22B Direct Digital Control Training Plan PP

23 11 23 1.03B.1 Process Air & Gas Piping Shop 
Drawings SD

23 11 23 1.03B.2 Process Air & Gas Piping Product 
Data MD

23 11 23 1.03B.3 Process Air & Gas Piping Samples SA
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 11 23 1.03B.4 Process Air & Gas Piping Design 
Data and Calculations CA

23 11 23 1.03B.5 Process Air & Gas Piping Test 
Reports TD

23 11 23 1.03B.6 Process Air & Gas Piping 
Installation Instructions MD

23 11 23 1.03B.7 Process Air & Gas Piping 
Certificate of Conformance CC

23 11 23 1.03B.8 Process Air & Gas Piping 
Manufacturer's Field Reports TD

23 11 23 1.03B.9 Process Air & Gas Piping 
Equipment Schedules CH

23 11 23 1.08A Process Air & Gas Piping Spare 
Parts Information OM

23 20 00 1.04B.1 Heating and Cooling Piping Shop 
Drawings SD

23 20 00 1.04B.2 Heating and Cooling Piping Product 
Data MD

23 20 00 1.04B.3 Heating and Cooling Piping Design 
Data CA

23 20 00 1.04B.4 Heating and Cooling Piping Test 
Reports TD

23 20 00 1.04B.5 Heating and Cooling Piping 
Installation Instructions MD

23 20 00 1.04B.6 Heating and Cooling Piping 
Certificate of Conformance CC
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C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 20 00 1.04B.7 Heating and Cooling Piping 
Welder's Certification QR

23 20 00 1.10A Heating and Cooling Piping Spare 
Parts Information OM

23 21 23 1.03B.1 Hydronic Pumps Product Data MD

23 21 23 1.03B.2 Hydronic Pumps Installation 
Instructions MD

23 21 23 1.03B.3 Hydronic Pumps Certificate of 
Conformance CC

23 21 23 1.08A Hydronic Pumps Spare Parts 
Information OM

23 31 00 1.04B.1 Hydronic Pumps Duct Shop 
Drawings SD

23 31 00 1.04B.2 Hydronic Pumps Smoke & Fire 
Damper Installation Instructions MD

23 31 00 1.04B.3 Hydronic Pumps Certificate of 
Conformance CC

23 31 00 1.04B.4 Hydronic Pumps Test Reports TD

23 31 00 1.04B.5 Hydronic Pumps - Glass Fiber 
Ducts Installation Instructions MD

23 33 00 1.03B.1 Duct Accessories Shop Drawings SD

23 33 00 1.03B.2 Duct Accessories Product Data MD
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 33 00 1.03B.3 Duct Accessories - Smoke & Fire 
Damper Installation Instructions MD

23 33 00 1.03B.4 Duct Accessories Certificate of 
Conformance CC

23 33 00 1.07A Duct Accessories Special 
Warranties WA

23 33 00 1.08A Duct Accessories Spare Parts 
Information OM

23 34 00 1.03B.1 Fans Shop Drawings SD

23 34 00 1.03B.2 Fans Product Data MD

23 34 00 1.03B.3 Fans Test Reports TD

23 34 00 1.03B.4 Fans Installation Instructions MD

23 34 00 1.03B.5 Fans Certificate of Conformance CC

23 34 00 1.08A Fans Maintenance SE

23 34 00 1.09A Fans Spare Parts Information OM

23 34 00 3.04A Fans Operation & Maintenance 
Data OM

23 36 00 1.03B.1 Air Terminal Units Product Data MD
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 36 00 1.03B.2 Air Terminal Units Sound Power 
Levels CA

23 36 00 1.03B.3 Air Terminal Units Installation 
Instructions MD

23 36 00 1.03B.4 Air Terminal Units Certificate of 
Conformance CC

23 36 00 1.08A Air Terminal Units Spare Parts 
Information OM

23 37 00 1.03B.1 Air Outlets & Inlets Product Data MD

23 37 00 1.03B.2 Air Outlets & Inlets Test Reports TD

23 37 00 1.03B.3 Air Outlets & Inlets Certificate of 
Conformance CC

23 37 00 1.06A Air Outlets & Inlets Spare Parts 
Information OM

23 51 00 1.03B.1 Breeching, Chimneys & Stacks 
Shop Drawings SD

23 51 00 1.03B.2 Breeching, Chimneys & Stacks 
Product Data MD

23 51 00 1.03B.3 Breeching, Chimneys & Stacks 
Samples SA

23 51 00 1.03B.4 Breeching, Chimneys & Stacks 
Installation Instructions MD

23 51 00 1.03B.5 Breeching, Chimneys & Stacks 
Certificate of Conformance CC
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 52 00 1.03B.1 Heating Boiler & Accessories 
Product Data MD

23 52 00 1.03B.2 Heating Boiler & Accessories Test 
Reports TD

23 52 00 1.03B.3 Heating Boiler & Accessories 
Installation Instructions MD

23 52 00 1.03B.4 Heating Boiler & Accessories 
Certificate of Conformance CC

23 52 00 1.03B.5 Heating Boiler & Accessories 
Manufacturer's Field Reports TD

23 52 00 1.03B.6
Heating Boiler & Accessories 
Control Valves & DDC Control 
Panel Locations

SD

23 52 00 1.03B.7 Heating Boiler & Accessories 
Equipment Schedules CH

23 52 00 1.08A Heating Boiler & Accessories Boiler 
Maintenance Service SE

23 52 00 1.09A Heating Boiler & Accessories 
Maintenance Materials ES

23 52 00 1.10A Heating Boiler & Accessories Spare 
Parts Information OM

23 52 00 3.02A Heating Boiler & Accessories 
Instruction of Owner's Personnel OT

23 65 00 1.03B.1 Packaged Cooling Tower Shop 
Drawings SD

23 65 00 1.03B.2 Packaged Cooling Tower Product 
Data MD
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 65 00 1.03B.3 Packaged Cooling Tower Field Test 
Reports TD

23 65 00 1.03C Packaged Cooling Tower Certificate 
of Conformance CC

23 65 00 1.03C.1 Packaged Cooling Tower 
Manufacturer's Field Reports TD

23 65 00 1.03C.2 Packaged Cooling Tower 
Condenser Water Flow Diagrams AS

23 65 00 1.04B Packaged Cooling Tower Operation 
& Maintenance Data OM

23 65 00 1.09A Packaged Cooling Tower 
Maintenance Service SE

23 65 00 1.10A Packaged Cooling Tower Spare 
Parts Information OM

23 65 00 3.05A Packaged Cooling Tower 
Instruction of Owner's Personnel OT

23 73 00 1.03B.1 Air Handling Units Shop Drawings SD

23 73 00 1.03B.3 Air Handling Units Product Data MD

23 73 00 1.03B.4 Air Handling Units Replacement 
Filter Media with Frame Sample SA

23 73 00 1.03B.5 Air Handling Units Installation 
Instructions MD

23 73 00 1.03B.6 Air Handling Units Certificate of 
Conformance CC
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 73 00 1.09A Air Handling Units Spare Parts 
Information OM

23 81 00 1.04B.1 Unitary Air Conditioning Equipment 
Shop Drawings SD

23 81 00 1.04B.2 Unitary Air Conditioning Equipment 
Product Data MD

23 81 00 1.04B.3 Unitary Air Conditioning Installation 
Instructions MD

23 81 00 1.04B.4 Unitary Air Conditioning Certificate 
of Conformance CC

23 81 00 1.08A Unitary Air Conditioning 
Maintenance Service SE

23 81 00 1.09A Unitary Air Conditioning Spare 
Parts Information OM

23 81 00 3.04A Unitary Air Conditioning Instruction 
of Owner's Personnel OT

23 81 00 3.06A Unitary Air Conditioning Operation 
& Maintenance Data OM

23 81 13 1.03B.1 Terminal Heating & Cooling Units 
Shop Drawings SD

23 81 13 1.03B.2 Terminal Heating & Cooling Units 
Product Data MD

23 81 13 1.03B.3 Terminal Heating & Cooling Units 
Installation Instructions MD

23 81 13 1.03B.4 Terminal Heating & Cooling Units 
Certificate of Conformance CC
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

23 81 13 1.04A Terminal Heating & Cooling Units 
Project Record Documents AS

23 81 13 1.04B Terminal Heating & Cooling Units 
Operation & Maintenance Data OM

23 81 13 1.09A Terminal Heating & Cooling Units 
Spare Parts Information OM

23 81 43 1.03B.1 Heat Pumps Shop Drawings SD

23 81 43 1.03B.2 Heat Pumps Product Data MD

23 81 43 1.03B.3 Heat Pumps Equipment Schedules CH

23 81 43 1.03B.4 Heat Pumps Installation Instructions MD

23 81 43 1.03B.5 Heat Pumps Certificate of 
Conformance CC

23 81 43 1.11A Heat Pumps Maintenance Service SE

23 81 43 1.12A Heat Pumps Spare Parts 
Information OM

23 81 43 3.04A Heat Pumps Instruction of Owner's 
Personnel OT

26 05 13 1.03B.1 Airport Underground Cable (FAA) 
5000 Volt Cable Product Data MD

26 05 13 1.03B.1 Medium Voltage Cables Product 
Data MD
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 05 13 1.03B.2 Medium Voltage Cables 
Qualifications of Splicer QR

26 05 13 1.03B.3 Medium Voltage Cables Electrical 
Contractor Experience QR

26 05 13 1.03B.4 Medium Voltage Cables Diagram PP

26 05 13 1.03B.5 Medium Voltage Cables Switchover 
and Outage Plan PP

26 05 13 1.03B.6 Medium Voltage Cables Schedule 
of Inspection Work CH

26 05 13 1.03B.7 Medium Voltage Cables Product 
Certificate CC

26 05 13 1.03B.8 Medium Voltage Cables 
Qualification Data QR

26 05 13 1.03B.9 Medium Voltage Cables Product 
Test Reports TD

26 05 13 1.03B.10 Medium Voltage Cables Schedule 
of Cable Pulls CH

26 05 13 1.03B.11 Medium Voltage Cables Field Test 
Reports TD

26 05 13 1.03B.12 Medium Voltage Cables 
Maintenance Data OM

26 05 19 1.03B.1 600v < Wire and Cable Materials 
Data MD

26 05 19 1.03B.2 600v < Wire and Cable Field Test 
Reports TD
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 05 23 1.03B.1 Control/Signal Transmission Media 
Product Data MD

26 05 23 1.03B.2 Control/Signal Transmission 
MediaCertificate of Conformance CC

26 05 23 1.03B.3 Control/Signal Transmission 
MediaSamples SA

26 05 23 1.03B.4 Control/Signal Transmission 
MediaQualification Data QR

26 05 23 1.03B.5 Control/Signal Transmission 
MediaField Test Reports TD

26 05 23 1.03B.6 Control/Signal Transmission Media 
Operation & Maintenance Data OM

26 05 23 3.05A Control/Signal Transmission Media 
Instruction of Owner's Personnel OT

26 05 26 1.03B.1 Grounding Product Data MD

26 05 26 1.03B.2 Grounding Plan & Calculations SD/CA

26 05 26 1.03B.3 Grounding Bond Locations PP

26 05 26 1.03B.4 Grounding Field Test Reports TD

26 05 26 1.03B.5 Grounding As-Built Data AS

26 05 29 1.03B.1 Hangers & Supports Product Data MD
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 05 29 1.03B.2 Hangers & Supports Shop 
Drawings & Calculations SD/CA

26 05 29 1.03B.3 Hangers & Supports Field Quality 
Control Reports TD

26 05 33 1.03B.1 Raceways and Boxes Product Data MD

26 05 33 1.03B.2
Raceways and Boxes Custom 
Enclosures & Cabinets Shop 
Drawings

SD

26 05 33 1.03B.3 Raceways and Boxes Coordination 
Drawings SD

26 05 33 1.03B.5 Raceways and Boxes Professional 
Engineer Qualification Data QR

26 05 33 1.03B.6 Raceways and Boxes Seismic 
Qualification Certification QR

26 05 36 1.03B.1 Cable Trays Product Data MD

26 05 36 1.03B.2 Cable Trays Installation Instructions MD

26 05 36 1.03B.3 Cable Trays Shop Drawings SD

26 05 36 1.03B.4 Cable Trays Seismic Qualification 
Certification QR

26 05 36 1.03B.5 Cable Trays Design Data and 
Calculations CA

26 05 36 1.03B.6 Cable Trays Coordination Drawings SD
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 05 36 1.03B.7 Cable Trays Test Reports TD

26 05 36 1.03B.8 Cable Trays Field Test Reports TD

26 05 36 1.03B.9 Cable Trays Operation & 
Maintenance Data OM

26 05 43 1.03B.1 Underground Ducts and Manholes 
Product Data MD

26 05 43 1.03B.2 Underground Ducts and Manholes 
Shop Drawings SD

26 05 43 1.03B.3 Underground Ducts and Manholes - 
Ductbank Coordination Drawings SD

26 05 43 1.03B.4 Underground Ducts and Manholes - 
Concrete & Steel Mill Certifications CC

26 05 43 1.03B.5 Underground Ducts and Manholes - 
Qualification Data QR

26 05 43 1.03B.6 Underground Ducts and Manholes - 
Factory Test Reports TD

26 05 43 1.03B.7 Underground Ducts and Manholes - 
Project Record Documents AS

26 05 48 1.03B.1 Seismic Controls - Bracing 
Assemblies Layout & Details SD

26 05 48 1.03B.2 Seismic Controls - Restraint 
Assemblies Structural Calculations CA

26 05 48 1.03B.3 Seismic Controls - Product Data MD
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 05 48 1.03B.13
Seismic Controls - Undefined 
Anchorage & Bracing Shop 
Drawings

SD

26 05 48 1.03B.14 Seismic Controls -Design Analysis CA

26 05 48 1.03B.15 Seismic Controls - Fabrication & 
Arrangement Details SD

26 05 48 1.03B.16 Seismic Controls - Pre-Approval 
and Evaluation Documentation CC

26 05 48 1.03B.17 Seismic Controls - Coordination 
Drawings SD

26 05 48 1.03B.18 Seismic Controls - Certificate of 
Conformance CC

26 05 48 1.03B.19 Seismic Controls - Qualification 
Data QR

26 05 53 1.03B Electrical Identification Samples SA

26 05 53 1.03C.1 Electrical Identification Product 
Data MD

26 05 53 1.03C.2 Electrical Identification Schedule CH

26 05 72 1.03A
Short Circuit Coordination & Asrc 
Flash Study - Short Circuit & 
Protective Device Study

TD

26 05 72 1.03D
Short Circuit Coordination & Asrc 
Flash Study - Operation & 
Maintenance Data

OM

26 05 72 1.03E
Short Circuit Coordination & Asrc 
Flash Study - Power System 
Equipment Database

AS
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 08 00 1.03B.1 Acceptance Testing Field Test 
Reports TD

26 09 23 1.03B.1 Lighting Controls Product Data MD

26 09 23 1.03B.2 Lighting Controls Shop Drawings SD

26 09 23 1.03B.3 Lighting Controls Certificate of 
Conformance CC

26 09 23 1.03B.4 Lighting Controls Field Test Reports TD

26 09 23 1.03B.5 Lighting Controls Operation & 
Maintenance Data OM

26 09 23 1.03B.6 Lighting Controls Special 
Warranties WA

26 09 23 3.08A Lighting Controls Instruction of 
Owner's Personnel OT

26 11 16 1.03C.1 Secondary Unit Substation Product 
Data MD

26 11 16 1.03C.2 Secondary Unit Substation Shop 
Drawings SD

26 11 16 1.03C.3 Secondary Unit Substation Time-
Current Characteristic Curves SD

26 11 16 1.03C.4 Secondary Unit Substation Primary 
Fuses CA

26 11 16 1.03C.5 Secondary Unit Substation 
Certificate of Conformance CC
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 11 16 1.03C.6 Secondary Unit Substation Test 
Reports TD

26 11 16 1.03C.6 Secondary Unit Substation Field 
Test Reports TD

26 11 16 1.03C.7
Secondary Unit Substation 
Manufacturer's Seismic 
Qualification Certification

CC

26 11 16 1.03C.8 Secondary Unit Substation 
Operation & Maintenance Data OM

26 11 16 1.08A Secondary Unit Substation Spare 
Parts Information OM

26 11 16 1.09A Secondary Unit Substation 
Warranty WA

26 11 16 3.07A Secondary Unit Substation 
Instruction of Owner's Personnel OT

26 12 00 1.03B.1 Medium Voltage Transformers 
Product Data MD

26 12 00 1.03B.3 Medium Voltage Transformers 
Wiring Diagrams SD

26 12 00 1.03B.4 Medium Voltage Transformers 
Certificate of Conformance CC

26 12 00 1.03B.5 Medium Voltage Transformers 
Seismic Qualification Certification CC

26 12 00 1.03B.6 Medium Voltage Transformers Test 
Reports TD

26 12 00 1.03B.7 Medium Voltage Transformers 
Sound Level Test Reports TD
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Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 12 00 1.03B.8 Medium Voltage Transformers Field 
Test Reports TD

26 12 00 1.03B.9 Medium Voltage Transformers 
Operation & Maintenance Data OM

26 12 00 1.06A Medium Voltage Transformers 
Spare Parts Information OM

26 12 00 3.07A Medium Voltage Transformers 
Instruction of Owner's Personnel OT

26 12 00 3.08A Medium Voltage Transformers 
Certification of Installation CC

26 12 00 3.09A Medium Voltage Transformers 
Record Drawings AS

26 13 00 1.03B.1 Medium Voltage Load Interrupter 
Switchgear Product Data MD

26 13 00 1.03B.2 Medium Voltage Load Interrupter 
Switchgear Shop Drawings SD

26 13 00 1.03B.3 Medium Voltage Load Interrupter 
Switchgear Coordination Drawings SD

26 13 00 1.03B.4 Medium Voltage Load Interrupter 
Switchgear Wiring Diagrams SD

26 13 00 1.03B.5 Medium Voltage Load Interrupter 
Switchgear Test Reports TD

26 13 00 1.03B.6
Medium Voltage Load Interrupter 
Switchgear Seismic Qualification 
Certification

CC

26 13 00 1.08A Medium Voltage Load Interrupter 
Switchgear Spare Parts Information OM
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AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 13 00 1.08B Medium Voltage Load Interrupter 
Switchgear Maintenance Tools ES

26 13 00 3.08A
Medium Voltage Load Interrupter 
Switchgear Instruction of Owner's 
Personnel

OT

26 13 00 3.09A
Medium Voltage Load Interrupter 
Switchgear Operation & 
Maintenance Data

OM

26 13 00 3.09B Medium Voltage Load Interrupter 
Switchgear Record Drawings AS

26 13 19 1.03B.1 Medium Voltage Vacuum 
Interrupter Switchgear Product Data MD

26 13 19 1.03B.2
Medium Voltage Vacuum 
Interrupter Switchgear Shop 
Drawings

SD

26 13 19 1.03B.3
Medium Voltage Vacuum 
Interrupter Switchgear Coordination 
Drawings

SD

26 13 19 1.03B.4
Medium Voltage Vacuum 
Interrupter Switchgear Wiring 
Diagrams

SD

26 13 19 1.03B.5 Medium Voltage Vacuum 
Interrupter Switchgear Test Reports TD

26 13 19 1.03B.6
Medium Voltage Vacuum 
Interrupter Switchgear Seismic 
Qualification Certification

CC

26 13 19 1.07A
Medium Voltage Vacuum 
Interrupter Switchgear Spare Parts 
Information

OM

26 13 19 3.09A
Medium Voltage Vacuum 
Interrupter Switchgear Instruction of 
Owner's Personnel

OT

26 13 26 1.03B.1 Medium Voltage Circuit Breaker 
Switchgear Product Data MD
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Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 13 26 1.03B.2 Medium Voltage Circuit Breaker 
Switchgear Shop Drawings SD

26 13 26 1.03B.3 Medium Voltage Circuit Breaker 
Switchgear Coordination Drawings SD

26 13 26 1.03B.4
Medium Voltage Circuit Breaker 
Switchgear Certificate of 
Conformance

CC

26 13 26 1.03B.5
Medium Voltage Circuit Breaker 
Switchgear Seismic Qualification 
Certification

CC

26 13 26 1.03B.6 Medium Voltage Circuit Breaker 
Switchgear Field Test Reports TD

26 13 26 1.03B.7 Medium Voltage Circuit Breaker 
Switchgear Test Reports TD

26 13 26 1.03B.8
Medium Voltage Circuit Breaker 
Switchgear Operation & 
Maintenance Data

OM

26 13 26 1.08A Medium Voltage Circuit Breaker 
Switchgear Spare Parts Information OM

26 13 26 3.08A
Medium Voltage Circuit Breaker 
Switchgear Instruction of Owner's 
Personnel

OT

26 18 39 1.03B.1 Medium Voltage Motor Controllers 
Product Data MD

26 18 39 1.03B.2 Medium Voltage Motor Controllers 
Shop Drawings SD

26 18 39 1.03B.3 Medium Voltage Motor Controllers 
Coordination Drawings SD

26 18 39 1.03B.4 Medium Voltage Motor Controllers 
Wiring Diagrams SD
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C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 18 39 1.03B.5 Medium Voltage Motor Controllers 
Test Reports TD

26 18 39 1.03B.6 Medium Voltage Motor Controllers 
Seismic Qualification Certification CC

26 18 39 1.03B.7a
Medium Voltage Motor Controllers 
Dimensioned Outline Drawings of 
Equipment

SD

26 18 39 1.03B.7b Medium Voltage Motor Controllers 
Equipment Anchorage Devices MD

26 18 39 1.03B.8 Medium Voltage Motor Controllers 
Operation & Maintenance Data OM

26 18 39 1.07A Medium Voltage Motor Controllers 
Spare Parts Information OM

26 18 39 3.09A Medium Voltage Motor Controllers 
Instruction of Owner's Personnel OT

26 22 00 1.03B.1 Dry Type Transformers Product 
Data MD

26 22 00 1.03B.2 Dry Type Transformers Test 
Reports TD

26 22 00 1.03B.3 Dry Type Transformers Seismic 
Qualification Certification CC

26 23 00 1.03B.1 Low Voltage Switchgear Product 
Data MD

26 23 00 1.03B.2 Low Voltage Switchgear Shop 
Drawings SD

26 23 00 1.03B.3 Low Voltage Switchgear Seismic 
Qualification Certification CC
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Pre-Final
(Optional)
*One Per 

Submittal*

Final 
(Required)
*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 23 00 1.03B.4 Low Voltage Switchgear Mimic Bus 
Sample SA

26 23 00 1.03B.5 Low Voltage Switchgear 
Qualification Data QR

26 23 00 1.03B.6 Low Voltage Switchgear Field Test 
Reports TD

26 23 00 1.03B.7 Low Voltage Switchgear 
Manufacturer's Field Reports TD

26 23 00 1.03B.8 Low Voltage Switchgear Updated 
Mimic Bus Diagram AS

26 23 00 1.03B.9 Low Voltage Switchgear Operation 
& Maintenance Data OM

26 23 00 1.08A Low Voltage Switchgear Spare 
Parts Information OM

26 23 00 3.09 Low Voltage Switchgear Instruction 
of Owner's Personnel OT

26 24 13 1.03B.1 Low Voltage Switchboards Product 
Data MD

26 24 13 1.03B.2 Low Voltage Switchboards Shop 
Drawings SD

26 24 13 1.03B.3 Low Voltage Switchboards Seismic 
Qualification Certification CC

26 24 13 1.03B.4
Low Voltage Switchboards 
Dimensioned Outline Drawings of 
Equipment

SD

26 24 13 1.03B.5 Low Voltage Switchboards 
Equipment Anchorage Devices MD
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Final 
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 24 13 1.03B.6 Low Voltage Switchboards Mimic 
Bus Sample SA

26 24 13 1.03B.7 Low Voltage Switchboards Field 
Test Reports TD

26 24 13 1.03B.8 Low Voltage Switchboards 
Manufacturer's Field Reports TD

26 24 13 1.03B.9 Low Voltage Switchboards Updated 
Mimic Bus Diagram AS

26 24 13 1.03B.10 Low Voltage Switchboards 
Operation & Maintenance Data OM

26 24 13 1.08A Low Voltage Switchboards Spare 
Parts Information OM

26 24 13 3.11 Low Voltage Switchboards 
Instruction of Owner's Personnel OT

26 24 16 1.03B.1 Panelboards Product Data MD

26 24 16 1.03B.2 Panelboards Shop Drawings SD

26 24 16 1.03B.3 Panelboards Seismic Qualification 
Certification CC

26 24 16 1.03B.4 Panelboards Field Test Reports TD

26 24 16 1.03B.5 Panelboards Operation & 
Maintenance Data OM

26 24 16 1.03B.6 Panelboards Schedule CH
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Pre-Final
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Final 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 24 16 1.06A Panelboards Spare Parts 
Information OM

26 24 19 1.03B.1 Motor Control Centers Product Data MD

26 24 19 1.03B.2 Motor Control Centers Shop 
Drawings SD

26 24 19 1.03B.3 Motor Control Centers Seismic 
Qualification Certification CC

26 24 19 1.03B.4 Motor Control Centers Dimensioned 
Outline Drawings of Equipment SD

26 24 19 1.03B.5 Motor Control Centers Equipment 
Anchorage Devices MD

26 24 19 1.03B.6 Motor Control Centers Field Test 
Reports TD

26 24 19 1.03B.7 Motor Control Centers 
Manufacturer's Field Reports TD

26 24 19 1.03B.8 Motor Control Centers Operation & 
Maintenance Data OM

26 24 19 1.03B.9 Motor Control Centers Load Current 
& Overload Relay Heater List AS

26 24 19 1.03B.10 Motor Control Centers Load Current 
& List of Settings AS

26 24 19 1.07 Motor Control Centers Spare Parts 
Information OM

26 24 19 3.10 Motor Control Centers Instruction of 
Owner's Personnel OT

Rev. 09/17/2019
Page 65 of 88



[PROJECT NAME]
[MC - #]
[WP #]

SUBMITTAL LOG
[Contractor]

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution

Spec. Section 
No. Para. No.

Fre
e 

Typ
e

Title

Su
bm

itt
al

 
Ty

pe

C
on

tr 
Pr

io
rit

y Date Due 
from
Contr

Critical Other Critical2 Other2 Critical3 Other3
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 25 00 1.03B.1 Low Voltage Busway Shop 
Drawings SD

26 25 00 1.03B.2 Low Voltage Busway Product Data MD

26 25 00 1.03B.3,4 Low Voltage Busway Coordination 
Drawings SD

26 25 00 1.03B.5 Low Voltage Busway Seismic 
Qualification Certification CC

26 25 00 1.03B.6 Low Voltage Busway Dimensioned 
Outline Drawings of Equipment SD

26 25 00 1.03B.7 Low Voltage Busway Equipment 
Anchorage Devices MD

26 25 00 1.03B.8 Low Voltage Busway Operation & 
Maintenance Data OM

26 27 16 1.05
Pad Mounted Sectionalizing 
Cabinets Independent Electrical 
Test Company

QR

26 27 16 1.06B.1 Pad Mounted Sectionalizing 
Cabinets Product Data MD

26 27 16 1.06B.2 Pad Mounted Sectionalizing 
Cabinets Shop Drawings SD

26 27 16 1.06B.3 Pad Mounted Sectionalizing 
Cabinets Field Test Reports TD

26 27 16 1.06B.3 Pad Mounted Sectionalizing 
Cabinets Test Reports TD

26 27 16 1.06B.4
Pad Mounted Sectionalizing 
Cabinets Seismic Qualification 
Certification

CC
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Pre-Final
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Final 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 27 16 1.06B.5
Pad Mounted Sectionalizing 
Cabinets Operation & Maintenance 
Data

OM

26 27 16 1.07D
Pad Mounted Sectionalizing 
Cabinets As Found Satus of Shock 
Detectors

AS

26 27 16 3.07A
Pad Mounted Sectionalizing 
Cabinets Instruction of Owner's 
Personnel

OT

26 27 16 1.03B.1 Cabinets & Enclosures Product 
Data MD

26 27 16 1.03B.2 Cabinets & Enclosures Installation 
Instructions MD

26 27 16 1.03B.3 Cabinets & Enclosures Shop 
Drawings SD

26 27 16 1.05A Cabinets & Enclosures Spare Parts 
Information OM

26 27 26 1.03B.1 Wiring Devices Product Data MD

26 27 26 1.03B.2 Wiring Devices Receptacle & 
Switchplates Legend CH

26 27 26 1.03B.3 Wiring Devices Samples for Color 
Selection SA

26 27 26 1.03B.4 Wiring Devices Operation & 
Maintenance Data OM

26 27 26 1.06B Wiring Devices TVSS Receptacles ES

26 28 13 1.03B.1 Fuses Product Data MD
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Pre-Final
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Final 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 28 13 1.06A Fuses Spare Parts Information OM

26 28 13 1.06A Fuses (3 ea. type and size) ES

26 28 16 1.03B.1 Enclosed Switches & Circuit 
Breaker Product Data MD

26 28 16 1.03B.2 Enclosed Switches & Circuit 
Breaker Shop Drawings SD

26 28 16 1.03B.3
Enclosed Switches & Circuit 
Breaker Seismic Qualification 
Certification

CC

26 28 16 1.03B.4 Enclosed Switches & Circuit 
Breaker Field Test Reports TD

26 28 16 1.03B.5
Enclosed Switches & Circuit 
Breaker Manufacturer's Service 
Report

TD

26 28 16 1.03B.6
Enclosed Switches & Circuit 
Breaker Operation & Maintenance 
Data

OM

26 28 16 1.07A Enclosed Switches & Circuit 
Breaker Spare Parts Information OM

26 29 13 1.03B.1 Motor Controller Product Data MD

26 29 13 1.03B.2 Motor Controller Shop Drawings SD

26 29 13 1.03B.3 Motor Controller Seismic 
Qualification Certification CC

26 29 13 1.03B.4 Motor Controller Field Test Reports TD
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Final 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 29 13 1.03B.5 Motor Controller Manufacturer's 
Service Report TD

26 29 13 1.03B.6 Motor Controller Operation & 
Maintenance Data OM

26 29 13 1.03B.7 Motor Controller Load Current & 
Overload Relay Heater List AS

26 29 13 1.03B.8 Motor Controller Adjustable 
Overload Relay Settings AS

26 29 13 1.07A Motor Controller Spare Parts 
Information OM

26 29 13 1.07A Motor Controller Fuses & Indicating 
Lights ES

26 29 13 3.11A Motor Controller Instruction of 
Owner's Personnel OT

26 29 23 1.03B.1 Variable Frequency Controllers 
Product Data MD

26 29 23 1.03B.2 Variable Frequency Controllers 
Shop Drawings SD

26 29 23 1.03B.3 Variable Frequency Controllers 
Coordination Drawings SD

26 29 23 1.03B.4 Variable Frequency Controllers 
Seismic Qualification Certification CC

26 29 23 1.03B.5 Variable Frequency Controllers 
Field Test Reports TD

26 29 23 1.03B.6
Variable Frequency 
ControllersManufacturer's Field 
Reports

TD
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 29 23 1.03B.7 Variable Frequency Controllers 
Operation & Maintenance Data OM

26 29 23 1.03B.8
Variable Frequency Controllers 
Load Current & Overload Relay 
Heater List

AS

26 29 23 1.03B.10 Variable Frequency Controllers 
Adjustable Overload Relay Settings AS

26 29 23 1.07A Variable Frequency Controllers 
Spare Parts Information OM

26 29 23 1.07A Variable Frequency Controllers 
Extra Materials ES

26 29 23 3.10 Variable Frequency Controllers 
Instruction of Owner's Personnel OT

26 31 00 1.03A Wind & Solar Electrical Generation 
Product Data MD

26 31 00 1.03B Wind & Solar Electrical Generation 
Seismic Qualification Certification CC

26 31 00 3.02E Wind & Solar Electrical Generation 
Instruction of Owner's Personnel OT

26 32 13 1.03B.1 Engine Generator Product Data MD

26 32 13 1.03B.2 Engine Generator Shop Drawings SD

26 32 13 1.03B.3 Engine Generator Test Reports TD

26 32 13 1.03B.3 Engine Generator Field Test 
Reports TD
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 32 13 1.03B.4 Engine Generator Manufacturer's 
Field Reports TD

26 32 13 1.03B.5 Engine Generator Seismic 
Qualification Certification CC

26 32 13 1.03C Engine Generator Operation & 
Maintenance Data OM

26 32 13 1.07A Engine Generator Spare Parts 
Information OM

26 32 13 1.07A Engine Generator Extra Materials ES

26 32 13 1.08B Engine Generator Five Year 
Manufacturer's Warranty WA

26 32 13 3.09A Engine Generator Instruction of 
Owner's Personnel OT

26 32 29 1.03B.1 Rotary 400Hz Converters Design 
Data CA

26 32 29 1.03B.2 Rotary 400Hz Converters Shop 
Drawings SD

26 32 29 1.03B.3 Rotary 400Hz Converters Product 
Data MD

26 32 29 1.03B.4 Rotary 400Hz Converters Test 
Reports TD

26 32 29 1.03B.5 Rotary 400Hz Converters Seismic 
Qualification Certification CC

26 32 29 1.03B.6 Rotary 400Hz Converters Operation 
& Maintenance Data OM
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C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 32 29 1.06B Rotary 400Hz Converters Five Year 
Manufacturer's Warranty WA

26 32 29 1.07A Rotary 400Hz Converters Service 
and Maintenance SE

26 32 29 1.08A Rotary 400Hz Converters Spare 
Parts Information OM

26 32 29 1.08A Rotary 400Hz Converters Extra 
Materials ES

26 32 29 3.06A Rotary 400Hz Converters 
Instruction of Owner's Personnel OT

26 33 53 1.03B.1 Static Uninterruptible Power Supply 
Product Data MD

26 33 53 1.03B.2 Static Uninterruptible Power Supply 
Shop Drawings SD

26 33 53 1.03B.3 Static Uninterruptible Power Supply 
Seismic Qualification Certification CC

26 33 53 1.03B.4 Static Uninterruptible Power Supply 
Certificate of Conformance CC

26 33 53 1.03B.5 Static Uninterruptible Power Supply 
Qualification Data QR

26 33 53 1.03B.6 Static Uninterruptible Power Supply 
Factory Test Reports TD

26 33 53 1.03B.7 Static Uninterruptible Power Supply 
Field Test Reports TD

26 33 53 1.03B.8 Static Uninterruptible Power Supply 
Operation & Maintenance Data OM
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Pre-Final
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Submittal*

Final 
(Required)
*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 33 53 1.06B
Static Uninterruptible Power Supply 
Special Battery Warranty - Material 
& Workmanship

WA

26 33 53 1.06.D
Static Uninterruptible Power Supply 
Three Year UPS Warranty - Parts & 
Service

WA

26 33 53 1.08A Static Uninterruptible Power Supply 
Spare Parts Information OM

26 33 53 1.08A Static Uninterruptible Power Supply 
Extra Materials ES

26 33 53 3.07A Static Uninterruptible Power Supply 
Instruction of Owner's Personnel OT

26 35 33 1.03B.1 Low Voltage Power Factor 
Correction Capacitors Product Data MD

26 35 33 1.03B.2
Low Voltage Power Factor 
Correction Capacitors Shop 
Drawings

SD

26 35 33 1.03B.3
Low Voltage Power Factor 
Correction Capacitors Seismic 
Qualification Certification

CC

26 35 33 1.03B.4
Low Voltage Power Factor 
Correction Capacitors Field Test 
Reports

TD

26 35 33 1.03B.5
Low Voltage Power Factor 
Correction Capacitors Project 
Record Documents

AS

26 35 33 1.03B.6
Low Voltage Power Factor 
Correction Capacitors Operation & 
Maintenance Data

OM

26 35 33 1.05B
Low Voltage Power Factor 
Correction Capacitors Two Year 
Special Warranty

WA

26 35 33 1.06A
Low Voltage Power Factor 
Correction Capacitors Spare Parts 
Information

OM
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Pre-Final
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Final 
(Required)
*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 35 33 1.06A
Low Voltage Power Factor 
Correction Capacitors Extra 
Materials

ES

26 36 00 1.03B.1 Transfer Switches Product Data MD

26 36 00 1.03B.2 Transfer Switches Seismic 
Qualification Certification CC

26 36 00 1.03B.3 Transfer Switches Operation & 
Maintenance Data OM

26 36 00 3.07 Transfer Switches Instruction of 
Owner's Personnel OT

26 43 13 1.03B.1 Transient Voltage Suppression 
Product Data MD

26 43 13 1.03B.2 Transient Voltage Suppression 
Product Certificates CC

26 43 13 1.03B.3 Transient Voltage SuppressionField 
Test Reports TD

26 43 13 1.03B.4 Transient Voltage 
SuppressionMaintenance Data OM

26 43 13 1.03B.5 Transient Voltage 
SuppressionWarranties WA

26 43 13 1.08A Transient Voltage Suppression 
Extra Materials ES

26 43 13 3.05A Transient Voltage Suppression 
Instruction of Owner's Personnel OT

26 51 00 1.03B.1 Interior Lighting Product Data MD
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Pre-Final
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Final 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 51 00 1.03B.2 Interior Lighting Shop Drawings SD

26 51 00 1.03B.3 Interior Lighting Wiring Diagrams SD

26 51 00 1.03B.4 Interior Lighting Coordination 
Drawings SD

26 51 00 1.03B.5 Interior Lighting Product 
Certification CC

26 51 00 1.03B.6 Interior Lighting Dimming Ballast 
Compatability Certification CC

26 51 00 1.03B.7 Interior Lighting Field Test Reports TD

26 51 00 1.03B.8 Interior Lighting Maintenance Data OM

26 51 00 1.03B.9 Interior Lighting Manufacturer's 
Representatives Listing QR

26 51 00 1.04E Interior Lighting Mockup MU

26 51 00 1.08A Interior Lighting General Warranty WA

26 51 00 1.08B Interior Lighting Special Warranty 
for Batteries WA

26 51 00 1.08C Interior Lighting Special Warranty 
Period for Batteries WA

26 51 00 1.08D Interior Lighting Special Warranty 
for Fluroescent Ballasts WA
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Critical Other Critical2 Other2 Critical3 Other3

Pre-Final
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Final 
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*One Per 
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Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

26 51 00 1.09A Interior Lighting Spare Parts 
Information OM

26 56 00 1.03B.1 Exterior Lighting Plan SD

26 56 00 1.03B.2 Exterior Lighting Product Data MD

26 56 00 1.03B.3 Exterior Lighting Shop Drawings SD

26 56 00 1.03B.4 Exterior Lighting Samples SA

26 56 00 1.03B.5 Exterior Lighting Product 
Certification CC

26 56 00 1.03B.6 Exterior Lighting Field Test Reports TD

26 56 00 1.03B.7 Exterior Lighting Maintenance Data OM

26 56 00 1.03B.8 Exterior Lighting Calculations CA

26 56 00 1.07A Exterior Lighting General Warranty WA

26 56 00 1.07B Exterior Lighting Special Warranty WA

26 56 00 1.08A Exterior Lighting Spare Parts 
Information OM

26 56 00 1.08A Exterior Lighting Extra Materials ES
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[Contractor]

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution

Spec. Section 
No. Para. No.

Fre
e 

Typ
e

Title

Su
bm

itt
al

 
Ty

pe

C
on

tr 
Pr

io
rit

y Date Due 
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Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final
(Optional)
*One Per 

Submittal*

Final 
(Required)
*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

27 05 28 1.03B.1 Communication Pathways Cable 
Tray & Conduit Layout Drawings SD

27 05 28 1.03B.2 Communication Pathways Cable 
Tray & Accessories Shop Drawings SD

27 05 28 1.03B.3 Communication Pathways Cable 
Tray Product Data MD

27 05 53 1.03A Labeling and Nomencalture 
Materials Data MD

27 05 53 1.02B.1 Identification and Labeling Product 
Data MD

27 05 53 1.02B.2 Identification and Labeling Label 
Schedule CH

27 08 00 2.01A Communications Infrastructure 
Commissioning Documents TD

27 11 00 1.03A Communication System Equipment 
Rooms Product Data MD

27 13 00 1.06B.1 Backbone Cabeling Installation 
Contractor Certification QR

27 13 00 1.06B.2 Backbone Cabeling Trades People 
Qualifications QR

27 13 00 1.06B.3 Backbone Cabeling Discrepancy 
Report AS

27 13 00 1.06B.4 Backbone Cabeling Systimax 20 
Year Warranty WA

27 13 00 1.06B.5 Backbone Cabeling Non-Systimax 
Products Warranty WA

Rev. 09/17/2019
Page 77 of 88



[PROJECT NAME]
[MC - #]
[WP #]
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[Contractor]

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution
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Pre-Final
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Submittal*

Final 
(Required)
*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

27 13 00 1.06C.1 Backbone Cabling Product Data MD

27 13 00 1.06C.2 Backbone Cabling Test Results TD

27 13 00 1.06C.3 Backbone Cabeling Pre-Installation 
Fiber Optics Reel Tests TD

27 13 00 1.06C.4 Backbone Cabeling Conduit & 
Cable Tray Fill Plan PP

27 13 00 1.06C.5 Backbone Cabeling Single Line 
Schematic Diagrams SD

27 13 00 1.06C.6 Backbone Cabeling Cable Pulling 
Plan PP

27 13 00 1.06C.7 Backbone Cabeling Splice Plan PP

27 13 00 1.06C.8 Backbone Cabeling Test Plan PP

27 13 00 1.06C.9 Backbone Cabeling Requests for 
Inspection PP

27 13 00 1.06C.10 Backbone Cabeling Final As-Built 
Backbone Wiring Diagrams AS

27 15 00 1.05B.1a Horizontal Cabling Product Data MD

27 15 00 1.05B.1b Horizontal Cabling Test Results TD

27 15 00 1.05B.1c Horizontal Cabling Pre-Installation 
Fiber Optics Reel Tests TD
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MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
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Pre-Final
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Submittal*

Final 
(Required)
*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

27 15 00 1.05B.1d Horizontal Cabling Conduit & Cable 
Tray Fill Plan PP

27 15 00 1.05B.1e Horizontal Cabling Single Line 
Schematic Diagrams SD

27 15 00 1.05B.1f Horizontal Cabling Test Plan PP

27 15 00 1.05B.1g Horizontal Cabling Requests for 
Inspection PP

27 15 00 1.05B.1h Horizontal Cabling Final As-Built 
Horizontal Wiring Diagrams AS

27 15 00 1.05b.2a Horizontal Cabling Installation 
Contractor Certification QR

27 15 00 1.05B.2b Horizontal Cabling Trades People 
Qualifications QR

27 15 00 1.05B.2c Horizontal Cabling Discrepancy 
Report AS

27 15 00 1.05B.2d Horizontal Cabling Systimax 20 
Year Warranty WA

27 15 00 1.05B.2e Horizontal Cabling Non-Systimax 
Products Warranty WA

28 05 00 1.03B.1a Security Systems Terminal Strips 
Product Data MD

28 05 00 1.03B.1b Security Systems Junction Boxes 
Product Data MD

28 05 00 1.03B.1c Security Systems Door Security 
Hardware Copper Cable MD
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[Contractor]

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution
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Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final
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*One Per 

Submittal*

Final 
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*One Per 

Submittal*

Remarks

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

28 13 00 1.03B.1 Access Control Card Reader SA

28 13 00 1.03B.2 Access Control Balanced Magnetic 
Switches SA

28 13 00 1.03B.3 Access Control REX and Faceplate SA

28 13 00 1.03B.4 Access Control Electronic Locking 
Device SA

28 13 00 1.03B.5 Access Control Audio/Visual 
Indicator SA

28 13 00 1.03B.6 Access Control Junction and 
Interface Terminal Boxes SA

28 13 00 1.03B.7 Access Controller SA

28 13 00 1.03B.8 Access Control Intellikey SA

28 13 00 1.06A Access Control Warranties WA

28 13 00 1.07A Access Control Maintenance and 
Service SE

28 23 00 1.03A CCTV System Product Data MD

28 23 00 1.03B CCTV System Operation & 
Maintenance Data OM

28 31 00 1.03B.1 Fire Alarm System Product Data MD
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[Contractor]

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution
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Pre-Final
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Final 
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

28 31 00 1.03B.2 Fire Alarm System Riser Diagrams SD

28 31 00 1.03B.3 Fire Alarm System Wiring Diagrams SD

28 31 00 1.03B.4 Fire Alarm System Floor Plans SD

28 31 00 1.03B.5 Fire Alarm System Device Address 
List CH

28 31 00 1.03B.6 Fire Alarm System Operating 
Instructions MD

28 31 00 1.03B.7 Fire Alarm System Product 
Certification CC

28 31 00 1.03B.8 Fire Alarm System Operation & 
Maintenance Data OM

28 31 00 1.03B.9 Fire Alarm System Spare Parts 
Information OM

28 31 00 1.03B.10 Fire Alarm System Contact 
Information of Suppliers OM

28 31 00 1.07A Fire Alarm System Warranties WA

28 31 00 3.05A Fire Alarm System Report of Pre-
Testing TD

28 31 00 3.05E Fire Alarm System Report of Tests 
& Inspections TD

28 31 49 1.03B.1 Carbon Monoxide Detection System 
Operation PP
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MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
NP  Notice or Permit SD  Shop Drawing WA  Warranty
OM  O&M Manual SE Service Agreement
OT Owner Training SU  Substitution
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Pre-Final
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Final 
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B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

28 31 49 1.03B.2 Carbon Monoxide Detection System 
Control Diagrams SD

28 31 49 1.03B.3 Carbon Monoxide Detection System 
One Line Drawings SD

28 31 49 1.03B.4 Carbon Monoxide Detection System 
Product Data MD

28 31 49 1.05A Carbon Monoxide Detection System 
Warranties WA

31 00 00 1.04A.1a Earthwork - Select Fill Material SA

31 00 00 1.04A.1b Earthwork - Backfill SA

31 00 00 1.04A.1c Earthwork - Rock Rip Rap SA

31 00 00 1.04A.1d Earthwork - Rip Rap Overlay SA

31 00 00 1.04A.1e Earthwork - Utility Bedding SA

31 00 00 1.04A.1f Earthwork - Underground Marking 
Tape SA

31 00 00 1.04A.1g Earthwork - Gravel Borrow SA

31 11 00 1.03A Clearing, Grubbing & Cleanup 
Material Data MD

31 23 00 1.03A Excavation & Embankment (FAA) MD
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MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
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Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
CA  Calculations
CC  Cert. of Compliance
MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

31 31 00 1.03A Soil Treatment MD

31 50 00 3.03A.2 Trench Safety Systems Design PP

31 62 00 1.03A Pile Driving Equipment Product 
Data MD

31 64 00 1.03A Caissons Material Data MD

32 01 90 1.03A Landscape Maintenance Product 
Data MD

32 01 90 3.13A Landscape Maintenance Monthly 
Status Report TD

32 11 00 1.03A Base Course Materials TD

32 11 23 1.03A Crushed Aggregate Base Course 
(FAA) Materials TD

32 11 23 1.03A Aggregate Base Course Materials TD

32 12 16 1.03A Plant Mix Bituminous Pavement 
Materials MD/TD

32 12 16 1.03A.1 Bituminous Concrete Pavement 
Asphalt Material Samples SA

32 12 16 1.03A.2 Bituminous Concrete Pavement 
Asphalt Quality TD

32 12 16 1.03A.3 Bituminous Concrete Pavement 
Asphalt Mix Design MD/TD
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AS  As Built
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MD  Manufacturer  Product Data

PP  Plan/Procedure
QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

32 12 16 1.03A.4 Bituminous Concrete Pavement 
Asphalt Binder Supplier QR

32 12 19 1.03A Porous Friction Course Materials TD

32 12 36 1.03A Seal Coats & Bituminous Surface 
Treatment Materials MD

32 13 13 1.03A Portland Cement Concrete 
Pavement Materials MD

32 13 13 1.03A Portland Cement Concrete Paving 
Materials MD

32 13 73 1.03A Adhesive Compound Materials MD

32 13 73 1.03A Joint Sealing Filler Materials MD

32 15 40 1.03B.1 Crushed Stone Surfacing Screened 
Gravel Material Data MD

32 15 40 1.03B.2 Crushed Stone Surfacing Material 
Data MD

32 15 40 1.03B.3 Crushed Stone Surfacing 
Maintenance Rock Material Data MD

32 15 40 1.03B.4 Crushed Stone Surfacing Base 
Course Material Data MD

32 16 13 1.03B.1 Curb & Gutter Mix Design MD/TD

32 16 13 1.03B.2 Curb & Gutter Shop Drawings SD
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32 31 13 1.03A Chain Link Fences and Gates 
Material Data MD

32 31 13 1.03B.1 Chain Link Fences and Gates Shop 
Drawings SD

32 90 00 1.03B.1 Planting Material List PP

32 90 00 1.03B.2 Planting Record Drawings AS

32 90 00 1.03B.3 Planting Material Certificates CC

32 92 19 1.03B.1 Hydroseeding  for Erosion Control & 
Landscaping -Hydroseed Materials MD

32 92 19 1.03B.1
Hydroseeding  for Erosion Control & 
Landscaping -Seeding Material 
Samples

SA

32 92 19 1.03B.1 Seeding  - Seed Sample SA

32 92 19 1.03B.1 Seeding - Jute Mat Sample SA

32 92 19 1.03B.1 Seeding - Mulch Sample SA

32 96 43 2.01A Transplanting Trees - Soil 
Amendment Product Data MD

33 10 00 1.03A Water Distribution Product Data MD

33 24 13 1.03A.1 Monitoring Well Construction 
Notification Forms NP
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33 24 13 1.03A.2 Monitoring Well Records AS

33 24 13 1.03A.4 Monitoring Well Survey Coordinate 
Data AS

33 31 00 1.03A Industrial Waste and Sanitary 
Sewage System Product Data MD

33 32 13 1.03A.1 Sewage Lift Station Shop Drawings SD

33 32 13 1.03A.2 Sewage Lift Station Product Data MD

33 32 13 1.03A.3 Sewage Lift Station Product 
Certification CC

33 32 13 1.03A.4 Sewage Lift Station Field Test 
Reports TD

33 40 00 1.03A Site Drainage Product Data MD

33 41 00 1.03A Storm Drainage Product Data MD

33 41 13 1.03A Pipe for Storm Drains and Culverts 
Product Data MD

33 46 00 1.03A.1 Subdrainage - Drain Pipe Material 
Data MD

33 46 00 1.03A.2 Subdrainage - Underdrain Pipe 
Material Data MD

33 46 00 1.03A.3 Subdrainage - Manholes Shop 
Drawings SD
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33 46 00 1.03A.4 Subdrainage - Gravel Backfill for 
Drains Material Data MD

33 49 13 1.03A Manholes, Catch Basins & Inlets 
Product Data MD

33 63 00 1.03A Steam Distribution Product Data MD

34 11 00 1.03B.1 Railroad Work - Welding CC

34 11 00 1.03B.2 Railroad Work - Reports TD

34 71 13 1.03B.1 Roadway Guardrail Shop Drawings SD

34 71 13 1.03B.2 Roadway Guardrail Erection 
Drawings SD

35 01 50 1.03B.1 Dradging - Borrow Source MD

35 01 50 1.03B.2 Dredging - Cover Material MD

35 01 50 1.03B.3 Dredging - Work Plan PP

35 59 13 1.03B.1 Fender System Manufacturer 
Qualifications Contact Information QR

35 59 13 1.03B.2 Fender System Shop Drawings SD

35 59 13 1.03B.3 Fender System Performance 
Testing TD
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35 59 13 1.03B.4 Fender System Fender Visual 
Inspection TD

35 59 13 1.03B.5 Fender System Material Schedules CH

35 59 13 1.03B.6 Fender System Installation 
Instructions MD

35 59 13 1.03B.7 Fender System Operation & 
Maintenance Data OM

41 22 13 1.03A Bridge Cranes Shop Drawings SD
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