
SUBMITTAL LOG

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports

NP  Notice or Permit SD  Shop Drawing WA  Warranty

OM  O&M Manual SE Service Agreement

OT Owner Training SU  Substitution
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Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

00 00 00 0.0A.1 Sample 1 Schedule SC B 12/7/2017 Chen K Huang L Lee F

00 00 00 0.0B Sample 2 Shop Drawing SD A 12/17/2017 Smith J, Jones S Doe J Lee F

00 00 00 0.0 Sample 3 Warranty WA C 12/31/2017 Smith J Anderson B Anderson B

00 70 00 G-04.33C List of Subcontractors PC

00 80 00 SC-04.01
Site Assessment Survey-

Existing conditions Video
PC

00 80 00 SC-04.12
AV Bldg Dept - Contractor's Written 

Statement of Responsibility
PC

00 80 00 SC-04.12
NPDES Permit -  Contractor 

Statement 
PC Cox S

00 80 00 SC-04.14.J Asbestos Awareness Training CC PCS

00 83 50 1.09B Apprentice Utilization Plan PC/PP Pierce S

00 89 00 1.06.B.1.i.2
WMBE Commitment Plan Form

(Page 2)
PC/PP CA

Page 2 of Plan Form required if:

-option 2 was chosen during bid (00 89 00.1.06.B.1.i.); or

-requesting any change to plan form previously submitted

00 12 00 1.04.B.1 Priority Hire Craft Request CC Pierce S

00 12 00 1.04.B.2 Priority Hire Workforce Projections PC/PP Pierce S Required within 30 days of Contract Execution

01 14 13 2A Final Contractor Access Plan PC/PP

01 20 00 1.02A.2 Schedule of Values PC/CH

01 20 00 1.02A.3
Contractor and Sub-Contractor 

Labor and Equipment Rates
PC

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

01 31 00
1.03A Contractor's Project Organization PC/QR/PP

01 32 16 1.02G.1a
Baseline Schedule, Narrative & 

Reports
PC/CH

01 32 16 1.02G.1b
Monthly Progress Schedule, 

Narrative & Reports
CH

01 32 16 1.02G.1d As-built Record Schedule AS

01 33 00 1.01B Submittal Log PC Required within [10] [20] [30] days of Contract Execution

01 35 13 1.03.A Safety Plan Compliance Document PC

01 35 13 1.03.B
Certificate of Compliance with 

Construction Safety Phasing
PC

01 35 13 1.03.C
Safety Plan Compliance Document  

Daily Inspection Report
TD

Submit as attachments to CDR's

01 35 29 1.04A Site Specific Safety Plan PC/PP

01 35 29 1.04B COVID-19 Site Specific Safety Plan PC/PP

01 35 29 1.04C Chemical Exposure Plan PP

01 45 16 1.03A Quality Control Plan PC/PP

01 45 16 1.03B Quality Control Reports PP
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01 45 16 1.03C Pre-Installation Meeting List PP

01 45 29 1.03A Schedule of Special Inspections PC/PP

01 50 00 1.02C Temporary Power Plan PC/PP

01 55 16 1.03A.1-3 Haul Route Submittal info PC/PP

01 55 16 1.03A.4 Haul Route Activities AS

01 55 16 1.03A.5 Haul Route Closeout Activities AS

01 55 26 3.08A
Traffic Control Supervision 

Designation
PP

01 55 26 3.08B Traffic Control Plan PP

01 55 26
3.08C Haul Route Permits PP

01 57 13 1.03A
Contractor Erosion and Sediment 

Control Plan (CESCP)  
PC/PP Cox S, Modie T

01 57 13 1.03B CESCP Materials & Certifications MD/QR

01 57 23 1.04A.1 Pollution Prevention Plan PC/PP Ferris G, Modie T

01 57 23 1.04A.2
Hazardous Material Insurance 

Endorsements
CC Ferris G
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01 57 23 1.04A.3
Hazardous Material Transport - 

MCS-90 Certificate
CC Ferris G

01 57 23 1.04A.4
List of Hazardous Material Drivers 

and Endorsements
NP Ferris G

01 59 00 1.03A.1
Construction Water Management 

Plan
PC/PP Cox S, Modie T

01 74 19 1.03A Waste Management Plan PC/PP Ferris G

01 74 19 1.03B Waste Management Final Report PP Ferris G

01 78 23 1.02A.1
Aviation O&Ms - CMMS Source 

File/Forms
CH

01 78 23 1.02A.2 Aviation O&M Manuals - Draft OM 60 days prior to punchlist

01 78 23 1.02A.3 Aviation O&M Manuals - Final OM Submit prior to final inspection

01 78 29 1.03B As-Built Redline Drawings AS

01 78 29 1.03C Final As-Built Redline Drawings AS

01 78 36 1.04A Written Warranties WA 60 days prior to punchlist

01 78 36 1.04B Special Warranties WA

01 78 36 1.04C Final Executed Warranties WA include in Final O&M
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

01 79 00 1.03 Training Plan & Syllabus PP

01 91 00 1.04A Commissioning Test Results TD

01 91 00 1.04A

Commissing Checklists

[Add submittal for each required 

checklist in 01 91 00.13.

Delete if 01 91 00 Is used]

TD

01 91 00 1.04A
Commissioning Associated 

Documentation
TD

02 41 13 1.03A Demolition Materials MD

02 41 13 1.03B Demolition Plan PP

02 61 13 1.03
Contaminated Soils Management 

Plan
PP

02 80 00 1.02A Facility Remediation Work Plan PC/PP Milewski C

02 80 00 1.02C
Facility Remediation Post-

Construction Closeout records
TD Milewski C

02 82 13 1.05B Asbestos Work Plan PC PCS

02 82 13 1.05.C Asbestos - Daily work records PP PCS

02 82 13 1.05.D
Asbestos - Project record 

documents
PP

02 83 19 1.05B Lead - Work Plan PC PCS, Milewski C
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02 83 19 1.05.C Lead - Daily work records PP

02 83 19 1.05.D Lead - Project record documents PP PCS, Milewski C

02 83 33 1.03D.5 PCB Caulking - Work Plan PP PCS, Milewski C

02 83 33 1.03.C
Demolition Containing PCBs - 

Qualifications
PP PCS, Milewski C

02 83 33 1.03.B
Demolition Containing PCBs - Pre-

Construction Submittals
PC PCS, Milewski C

02 83 33 1.03E.2c
Demolition Containing PCBs - Air 

Monitoring Results
TD PCS, Milewski C

02 87 00 1.06B
Fugitive and Silica Dust - Work 

Plan
PC PCS

02 87 00 1.06.C
Fugitive and Silica Dust - Daily 

Work Records
PP

02 87 00 1.06.D
Fugitive and Silica Dust - Project 

record documents
PP PCS

03 11 00 1.03B.1
Concrete Formwork and Falsework 

Drawings
SD

03 11 00 1.03B.2
Concrete Formwork and Falsework 

Sequence
PP

03 21 00 1.03B.1
Concrete Reinforcement Material 

Testing Certified Test Reports
TD

03 21 00 1.03B.2
Concrete Reinforcement Shop 

Drawings 
SD
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

03 30 00 1.03B.1
CIP Concrete Mix Designs - each 

class of concrete
MD/TD

03 30 00 1.03B.2 CIP Concrete - Non-Shrink Grout MD/CC

03 30 00 1.03B.3 CIP Concrete - Membrane MD

03 30 00 1.03B.4 CIP Concrete - Test Reports TD

03 30 00 1.03B.6 CIP Concrete Batch Tickets TD

03 30 00 1.03B.7
CIP Concrete Placement & 

Sequencing
PP/SD

03 30 00 1.03B.8 CIP Concrete - Finishing Procedure PP

03 31 00 1.03 Structural PCC Materials (FAA) MD

03 35 10 1.03A Blast Finished Concrete Materials MD

03 35 10 1.03B.1
Blast Finished Concrete - Blasting 

Procedure
PP

03 35 10 1.03B.2 Blast Finished Concrete - Mock-up MU

03 37 13 1.03A Shotcrete Materials MD

03 37 13 1.03B.1 Shotcrete Mix Design TD
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

03 37 13 1.03B.2
Shotcrete Fiber Reinforcement 

Certification
CC

03 37 13 1.03B.3 Shotcrete Mockup MU

03 37 13 1.03B.4 Shotcrete Installation Plan PP

03 40 00 1.03A Precast Concrete Materials MD

03 40 00 1.03B.1 Precast Concrete Mix Design TD

03 40 00 1.03B.2 Precast Concrete Delivery Slip TD

03 40 00 1.03B.3 Precast Concrete Finish Sample MU

03 40 00 1.03B.4 Precast Concrete Shop Drawings SD

03 40 00 1.03B.5
Precast Concrete Structural 

calculations
CA

03 40 00 1.03B.7 Precast Concrete Inserts MD

03 40 00 1.03B.8 Precast Concrete Piping CC/TD/AS

03 52 16 1.03B.1
Lightweight Insulating Concrete 

Insulation - each type
MD

03 52 16 1.03B.2
Lightweight Insulating Concrete 

Test Reports
TD
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03 54 13 1.03A
Gypsum Floor Underlayment 

Materials
MD

03 63 00 1.03A Epoxy Mortar Materials MD

03 64 23 1.03B

Epoxy Injected Concrete Pile 

Restoration Work Plan, Material 

Certifications, Test Data

PP/MD/TD

04 22 00 1.03B.1a
Concrete Unit Masonry Mortar Mix 

Design(s)
TD

04 22 00 1.03B.1b
Concrete Unit Masonry Grout Mix 

Design(s)
TD

04 22 00 1.03B.1c
Concrete Unit Masonry Material 

Certifications
CC

04 22 00 1.03B.1d
Concrete Unit Masonry 

Construction Procedures
PP

04 22 00 3.02B
Concrete Unit Masonry Sample 

Panel
MU

05 05 19 1.03B.1
Post Installed Concrete Anchors 

Materials
MD

05 05 19 1.03B.2
Post Installed Concrete Anchors 

Installer Qualifications
QR

05 05 19 1.03B.3

Post Installed Concrete Anchors 

Special Inspection & Testing 

Reports

TD

05 05 23 1.03B.1 Welding Shop and Erection Details SD

05 05 23 1.03B.2 Welding Filler Materials MD
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05 05 23 1.03B.3 Weld Qualifications QR

05 05 23 1.03B.4
Welding Testing & Inspection 

Results
TD

05 05 23 1.03B.5 Welding Supervisor Qualifications QR

05 05 23 1.03B.6 Welder Qualifications QR

05 05 23 1.03B.7 Weld Inspection Work Schedule CH

05 12 00 1.03B.1

Structural Steel 

Manufacturer/Fabricator Contact 

Information

QR

05 12 00 1.03B.2 Structural Steel Shop Drawings SD

05 12 00 1.03B.3 Structural Steel Erection Details SD

05 12 00 1.03B.4 Structural Steel Shop Primer MD/TD

05 12 00 1.03B.5 Structural Steel Mill Certificates CC

05 12 00 1.03B.6
Structural Steel Fabricator 

Qualifications
QR

05 12 00 1.03B.7
Structural Steel Member 

Identification Plan
PP

05 12 00 1.03B.8
Structural Steel Fabrication & 

Erection Drawings
SD/PP
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PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal
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05 21 00 1.03B Steel Joists Shop Drawings SD

05 31 13 1.03B.1
Steel Floor and Roof Deck Shop 

and Erection Details
SD

05 31 13 1.03B.2
Steel Floor and Roof Deck Lab 

Tests or Mill Certificates
CC

05 40 00 1.03B
Cold Formed Metal Framing Shop 

Drawings
SD

05 50 00 1.03B Metal Fabrications Shop Drawings SD

05 51 00 1.03B.1 Metal Stairs Shop Drawings SD

05 51 00 1.03B.2 Metal Stairs Samples SA

05 51 00 3.02A.4 Metal Stairs Design Load Criteria CA

05 52 13 1.03B.1
Steel Pipe Handrail & Railing Shop 

Drawings
SD

05 52 13 1.03B.2
Steel Pipe Handrail & Railing 

Samples
SA

05 52 50 1.03B.1
Glass Railings Qualification Product 

Data
MD

05 52 50 1.03B.2 Glass Railings Shop Drawings SD

05 52 50 1.03B.3 Glass Railings Verification Samples SA
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

05 52 50 1.04E Glass Railings Calculations CA

05 52 50 2.05E Glass Railings Qualification Data QR

05 53 00 1.03B.1 Gratings Material Data MD

05 53 00 1.03B.2 Gratings Shop Drawings SD

05 53 00 1.03B.3 Gratings - Fasteners TD

05 53 00 1.04 Gratings Special Warranties WA

06 05 00 1.03B Lumber & Timber Shop Drawings SD

06 10 00 1.03C
Rough Carpentry Fabricated 

Structural Members
SD

06 10 00 1.03E
Rough Carpentry Proposed 

Modifications
CA/SD

06 10 00 2.05F
Rough Carpentry - Pressure 

Treated Lumber & Plywood
CC

06 10 00 2.05H
Rough Carpentry Certificates of 

Grade
CC

06 17 53 1.03B.1
Pre-Fabricated Wood Trusses 

Shop Drawings
SD

06 17 53 1.03B.2
Pre-Fabricated Wood Trusses 

Erection Instructions
PP
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

06 17 53 1.03B.3
Pre-Fabricated Wood Trusses Load 

Carrying Certification
CC

06 17 53 1.03B.4
Pre-Fabricated Wood Trusses 

Grade Marks
CC

06 17 53 1.03B.5
Pre-Fabricated Wood Trusses 

Qualifications of Fabricator
QR

06 20 00 1.03B.1 Finish Carpentry Samples SA

06 41 00 1.03B.1
Finish Carpentry - Custom Cabinets 

Product Data
MD

06 41 00 1.03B.2
Finish Carpentry - Cabinets Quality 

Certification
CC

06 41 00 1.03B.3
Finish Carpentry - Cabinets Shop 

Drawings
SD

06 42 19 1.03B.1
Plastic Laminate Panels & Metal 

Trim Materials
MD

06 42 19 1.03B.2
Plastic Laminate Panels  & Metal 

Trim Samples
SA

07 10 00 1.03B.1 Waterproofing Installation Drawings SD

07 10 00 1.03B.2
Waterproofing Field Quality Control 

Procedures
PP

07 10 00 1.03B.3
Waterproofing Safety Data Sheet - 

each material
MD

07 10 00 1.03B.4
Waterproofing Manufacturer's 

Certificate of Conformance
CC
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

07 14 00 1.03A
Fluid Applied Waterproofing 

Materials
MD

07 19 00 1.03A
Fluid Applied Waterproofing Water 

Repellant Coating Materials
MD

07 19 00 1.03B
Fluid Applied Waterproofing 

Certification of Installation
CC

07 19 00 1.08A
Fluid Applied Waterproofing Water 

Repellant Coating Warranty
WA

07 21 00 1.03A
Roof and Deck Board Insulation 

Materials
MD

07 26 00 1.03A Underslab Vapor Retarder Materials MD

07 41 13 1.03A Preformed Metal Roofing Materials MD

07 41 13 1.03B.1
Preformed Metal Roofing 

Performance Test Reports
TD

07 41 13 1.03B.2
Preformed Metal Roofing 

Manufacturer's Standard Warranty
WA

07 41 13 1.03B.3 Preformed Metal Roofing Samples SA

07 41 13 1.03B.4
Preformed Metal Roofing Shop 

Drawings
SD

07 41 18 1.03A Preformed Metal Facia Materials MD

07 41 18 1.03B.1
Preformed Metal Facia 

Performance Test Reports
TD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

07 41 18 1.03B.2
Preformed Metal Facia 

Manufacturer's Standard Warranty
WA

07 41 18 1.03B.3 Preformed Metal Facia Samples SA

07 41 18 1.03B.4
Preformed Metal Facia  Shop 

Drawings
SD

07 41 43 1.03A
Preformed Metal Sandwich Panels 

Materials
MD

07 41 43 1.03B.1
Preformed Metal Sandwich Panels 

Performance Test Reports
TD

07 41 43 1.03B.2
Preformed Metal Sandwich Panels 

Manufacturer's Standard Warranty
WA

07 41 43 1.03B.3
Preformed Metal Sandwich Panel 

Samples
SA

07 41 43 1.03B.4
Preformed Metal Sandwich Panel 

Shop Drawings
SD

07 50 00
1.03A.2a

Single Ply Roofing Materials 

Product Data & Installation 

Instructions 

MD

07 50 00
1.03A.2b

Single Ply Roofing and Materials 

Samples
SA

07 50 00
1.03A.2c

Single Ply Roofing Safety Data 

Sheet - each material
MD

07 50 00
1.03A.3a

Single Ply Roofing Product 

Compatability
CC

07 50 00
1.03B.1 Singly Ply Roofing Shop Drawings SD
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Final 
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

07 50 00
1.04A

Single Ply Roofing Installer 

Certification
QR

07 50 00
1.09A

Single Ply Roofing Sample 

Warranty
WA

07 50 00
1.09B Single Ply Roofing Final Warranty WA

07 53 00 1.03A
Mechanically Attached Elastomeric 

Sheet Roofing Materials
MD

07 53 00 1.03B.1

Mechanically Attached Elastomeric 

Manufacturer Certification of 

Installation

CC

07 53 00 1.03B.2
Mechanically Attached Elastomeric 

Warranty
WA

07 53 00 1.03B.3
Mechanically Attached Elastomeric 

Sheet Roofing Samples
SA

07 53 00 1.03B.4
Mechanically Attached Elastomeric 

Closeout Documents
OM

07 60 00
1.03A Flashing & Sheet Metal Materials MD

07 60 00
1.04A

Flashing & Sheet Metal Special 

Warranties 
WA

07 81 16 1.03A
Cementitious Fireproofing Materials 

- STIA
MD

07 81 16 1.03B
Cementitious Fireproofing 

Installation Instructions - STIA
PP

07 81 16 1.03A Cementitious Fireproofing Materials MD
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OM  O&M Manual SE Service Agreement

OT Owner Training SU  Substitution

Spec. Section 

No.
Para. No.

Fre

e 

Typ

e

Title

S
u

b
m

it
ta

l 

T
y

p
e

C
o

n
tr

 

P
ri

o
ri

ty Date Due 

from

Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

07 81 16 1.03B.1
Cementitious Fireproofing Certified 

Test Reports
TD

07 81 16 1.06C
Cementitious Fireproofing Safety 

Data Sheet - each material
MD

07 84 00 1.03A Firestopping Materials MD

07 84 00 1.03B.1
Firestopping Characteristics, 

Installation Procedures
PP

07 84 00 1.03B.2 Firestopping Shop Drawings SD

07 84 00 1.03B.3
Firestopping Certificate of 

Conformance
CC

07 92 00 1.03A Joint Sealers Materials MD

07 92 00 1.04A Joint Sealers Warranty WA

08 11 00 1.03A Steel Doors and Frames Materials MD

08 11 00 1.03B
Steel Doors and Frames Shop 

Drawings
SD

08 11 00 1.04D
Steel Doors and Frames Safety 

Data Sheet - each material
MD

08 11 16 1.03A
Aluminum Doors & Frames 

Materials
MD

08 11 16 1.03B.1
Aluminum Doors & Frames Certified 

Laboratory Test Reports
TD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

08 11 16 1.03B.2
Aluminum Doors & Frames Shop 

Drawings
SD

08 11 16 1.03B.3
Aluminum Doors & Frames Finish 

Samples
SA

08 14 00 1.03B.1 Wood Doors Product Data MD

08 14 00 1.03B.2 Wood Doors Shop Drawings SD

08 14 00 1.03B.3 Wood Doors Samples SA

08 14 00 1.04A Wood Doors Special Warranties WA

08 15 13 1.03A
Laminated Plastic Doors Product 

Data
MD

08 15 13 1.05A
Laminated Plastic Doors Special 

Warranties 
WA

08 30 00 1.03A Special Doors Product Data MD

08 30 00 1.03B.1 Special Doors Shop Drawings SD

08 30 00 1.03B.2 Special Doors Material List MD

08 30 00 3.03 Special Doors O&M Data OM

08 31 00 1.03B.1
Plastic Laminate Access Panels 

Product Data & Installation Inst.
MD
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MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports

NP  Notice or Permit SD  Shop Drawing WA  Warranty

OM  O&M Manual SE Service Agreement
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

08 36 13 1.03A
Sectional Overhead Doors Product 

Data
MD

08 36 13 1.03B
Sectional Overhead Doors 

Materials List
MD

08 36 13 3.03A
Sectional Overhead Doors O&M 

Data
OM

08 42 29 1.03A Transit Station Doors Product Data MD

08 42 29 1.03B
Transit Station Doors Shop 

Drawings
SD

08 51 13 1.03A Aluminum Windows Product Data MD

08 51 13 1.03B Aluminum Windows Shop Drawings SD

08 70 00 1.03B.1 Hardware Samples SA

08 70 00 1.03B.3 Hardware Product Data MD

08 70 00 1.03B.4 Hardware Schedule CH

08 70 00 1.05 Hardware Special Warranties WA

08 80 00 1.03A Glazing Product Data MD

08 80 00 1.03B Glazing Samples SA
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SUBMITTAL LOG

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

08 80 00 1.03B Glazing Shop Drawings SD

08 80 00 1.07A Glazing Special Warranties WA

08 91 00 1.03A Wall Louvers Product Data MD

08 91 00 1.03B.1 Wall Louvers Shop Drawings SD

08 91 00 1.03B.2 Wall Louvers Samples SA

08 91 00 1.03B.3 Wall Louvers Worker Qualifications QR

08 91 26 1.03A Door Louvers Product Data MD

08 91 26 1.03B Door Louvers Shop Drawings SD

09 20 00
1.03A Gypsum Board Product Data MD

09 20 13 1.03A Lath & Plaster Product Data MD

09 20 13 1.03B.1
Lath & Plaster Certificate of 

Conformance
CC

09 20 13 1.03B.2
Lath & Plaster Applicator's 

Qualifications
QR

09 20 13 1.03B.3
Lath & Plaster Manufacturer's 

Written Instructions
PP
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NP  Notice or Permit SD  Shop Drawing WA  Warranty
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

09 21 16 1.03A Drywall Shaft System Materials MD

09 21 16 1.03B.1
Drywall Shaft System Installer 

Qualifications
QR

09 24 00 1.03A
Exterior Lath & Plaster (Stucco) 

Product Data
MD

09 24 23 1.03A Stucco Materials Product Data MD

09 24 23 1.03B.1 Stucco Applicator's Qualifications QR

09 26 00 1.03A
Gypsum Base Materials Product 

Data
MD

09 26 13 1.03A
Gypsum Veneer Plaster Materials 

Product Data
MD

09 26 13 1.03B.1
Gypsum Veneer Plaster 

Applicator's Qualifications
QR

09 30 13 1.03A Ceramic Tile Product Data MD

09 51 00 1.03A Acoustical Ceilings Product Data MD

09 51 00 1.03B.1 Acoustical Ceilings Shop Drawings SD

09 51 00 1.03B.2 Acoustical Ceilings Samples SA

09 51 00 1.03B.3 Acoustical Ceilings Calculations CA
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

09 51 13 1.03A
Metal Acoustical Ceiling Panels 

Product Data
MD

09 51 13 1.03B.1
Metal Acoustical Ceiling Panels 

Shop Drawings
SD

09 51 13 1.03B.2
Metal Acoustical Ceiling Panels 

Samples
SA

09 51 13 1.03B.3
Metal Acoustical Ceiling Panels 

Calculations
CA

09 51 23 1.03A
Composition Acoustical Ceilings 

Product Data
MD

09 51 23 1.03B.1
Composition Acoustical Ceilings 

Shop Drawings
SD

09 51 23 1.03B.2
Composition Acoustical Ceilings 

Samples
SA

09 51 23 1.03B.3
Composition Acoustical Ceilings 

Calculations
CA

09 51 23 1.05A
Composition Acoustical Ceilings 

Spare Parts Information
OM

09 54 23 1.03A
Metal Linear Ceiling System 

Product Data
MD

09 54 23 1.03B.1
Metal Linear Ceiling System Shop 

Drawings
SD

09 54 23 1.03B.2
Metal Linear Ceiling System 

Samples
SA

09 54 23 1.03B.3
Metal Linear Ceiling System 

Maintenance Instructions
OM
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C = Contractor has indicated this submittal has low priority
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

09 54 23 1.03B.4
Metal Linear Ceiling System 

Replacement Materials
OM

09 58 00 1.03A
Integrated Ceiling System Material 

Data
MD

09 58 00 1.03B.1
Integrated Ceiling System Installer 

Qualifications
QR

09 58 00 1.03B.2
Integrated Ceiling System Shop 

Drawings
SD

09 58 00 1.03B.3 Integrated Ceiling System Samples SA

09 65 00
1.03A Resilient Flooring Product Data MD

09 65 00
1.03B.1 Resilient Flooring Samples SA

09 65 00
1.03B.2 Resilient Flooring Shop Drawings SD

09 65 13
1.03A Resilient Wall Base Product Data MD

09 65 13
1.03B.1 Resilient Wall Base Samples SA

09 66 13 1.03A
Portland Cement Terrazzo Product 

Data
MD

09 66 13 1.03B.1 Portland Cement Terrazzo Samples SA

09 66 16 1.03A
Plastic Matrix Terrazzo Product 

Data
MD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

09 66 16 1.03B.1
Plastic Matrix Terrazzo Layout 

Drawings
SD

09 66 16 1.03B.2 Plastic Matrix Terrazzo Samples SA

09 66 16 1.05
Plastic Matrix Terrazzo Standard Of 

The Work
MU

09 66 16 1.05B
Plastic Matrix Terrazzo Installer 

Qualifications
QR

09 66 16 1.06
Plastic Matrix Terrazzo Special 

Warranties 
WA

09 68 00 1.03A Carpeting Product Data MD

09 68 00 1.03B.1 Carpeting Samples SA

09 68 00 1.03B.2 Carpeting Fire Test Certification CC

09 69 00 1.03A Access Flooring Product Data MD

09 69 00 1.03B.1 Access Flooring Shop Drawings SD

09 69 00 1.03B.2 Access Flooring Samples SA

09 69 00 1.03B.3
Access Flooring Certification and 

Test Data
CC/TD

09 69 00 1.03B.4 Access Flooring Calculations CA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

09 69 00 1.03B.5
Access Flooring Installer 

Qualifications
QR

09 69 00 3.04A
Access Flooring  Spare Parts 

Information
OM

09 72 00 1.03A Wall Covering Product Data MD

09 72 00 1.03B.1
Wall Covering Safety Data Sheet - 

each material
MD

09 72 00 1.08A
Wall Covering Spare Parts 

Information
OM

09 81 00 1.03A Acoustical Insulation Product Data MD

09 84 13 1.03A
Acoustical Wall System Product 

Data
MD

09 84 13 1.03B.1 Acoustical Wall System Samples SA

09 84 13 1.03B.2
Acoustical Wall System Layout 

Drawings
SD

09 84 13 3.02A
Acoustical Wall System Spare 

Parts Information
OM

09 90 00 1.03A Paints and Coatings Product Data MD

09 90 00 1.03B.1 Paints and Coatings Color Samples SA

09 96 26 1.03A
Coating System for Steel Piling  

Product Data
MD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

09 96 26 2.04E.7b
Coating System for Steel Piling  

Color Samples
SA

09 96 26 2.04E.7c
Coating System for Steel Piling  

Material Warranty
WA

09 96 26 2.07A
Coating System for Steel Piling   

Certificate of Compliance
CC

09 96 26 2.07B
Coating System for Steel Piling   

Demonstrated Performance
QR

09 96 26 3.01A
Coating System for Steel Piling   

Shop Drawings
SD

09 96 26 3.01B.1
Coating System for Steel Piling  

Work Plan and Schedule
PP/CH

09 96 26 3.04A.3
Coating System for Steel Piling  

Installer Qualifications
QR

09 96 46 1.03A Intumescent Paint Product Data MD

09 96 46 1.03B.1 Intumescent Paint Material List MD

09 96 46 1.03B.2 Intumescent Paint Mock Up MU

09 96 46 1.03C
Intumescent Paint Applicator's 

Qualifications
QR

09 97 00 1.03A Special Coatings Product Data MD

09 97 00 1.03B.1
Special Coatings Samples - All 

Paints and Finishes 
SA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

09 97 13 1.03A
Special Coatings - Metal Product 

Data
MD

09 97 13 1.03C.1
Special Coatings - Metal Samples - 

All Paints and Finishes 
SA

09 97 13 1.07
Special Coatings - Metal Special 

Warranties 
WA

09 97 23 1.03A
Special Coatings - Stucco Product 

Data
MD

09 97 23 1.03B.1 Special Coatings - Stucco Mock Up MU

09 97 23 1.05
Special Coatings - Stucco Special 

Warranties 
WA

10 11 00 1.03A
Miscellaneous Specialties Product 

Data
MD

10 11 00 1.03B.1
Miscellaneous Specialties Shop 

Drawings
SD

10 11 00 1.03B.2 Miscellaneous Specialities Samples SA

10 14 00 1.03A Identification Devices Product Data MD

10 14 00 1.03B.1
Identification Devices Shop 

Drawings
SD

10 14 13 1.03A Specialty Sign Product Data MD

10 14 13 1.03B.1a Specialty Sign Samples SA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

10 14 13 1.03B.1b Specialty Sign Shop Drawings SD

10 14 13 1.03B.1c Specialty Sign Face Patterns SD

10 14 53 1.03A Traffic Signs Product Data MD

10 14 53 1.03B Traffic Signs Shop Drawings SD

10 21 13 1.03A
Metal Toilet Compartment Product 

Data
MD

10 26 13 1.03A Wall Guards Product Data MD

10 26 13 1.03B Wall Guard Samples SA

10 28 13 1.03A Toilet Accessories Product Data MD

10 44 16 1.03A
Portable Fire Extinguishers & 

Cabinets Product Data
MD

10 44 16 1.03B
Portable Fire Extinguishers & 

Cabinets Color Samples
SA

10 56 29 1.03A
Modular Equipment Rack System 

Product Data
MD

10 56 29 1.03B.1
Modular Equipment Rack System 

Samples
SA

10 56 29 1.03B.2
Modular Equipment Rack System 

Shop Drawings
SD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

10 86 00 1.03A Inspection Mirrors Product Data MD

10 86 00 1.03A.1 Inspection Mirrors Shop Drawings SD

10 86 00 1.03A.2 Inspection Mirrors Material List MD

10 86 00 1.03A.3a Inspection Mirrors Manuals OM

10 86 00 1.03A.3b Inspection Mirrors Test Reports TD

10 86 00 1.03A.3c Inspection Mirrors Certification CC

10 86 00 1.06A
Inspection Mirrors Special 

Warranties 
WA

10 88 00 1.03A Truck Scales Product Data MD

10 88 00 1.03B.1
Truck Scales Detailed Construction 

Drawings
SD

10 88 00 1.03B.2
Truck Scales Schematic Diagrams 

& Operation and Maintenance Data
OM

10 88 00 1.04A
Truck Scales Manufacturer's 

Qualifications
QR

10 88 00 1.04B Truck Scales Seal of Certification CC

10 88 00 1.04C
Truck Scales Existing Scale 

Operational Status
AS
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

10 88 00 1.06A Truck Scales Special Warranties WA

10 88 00 3.02A Truck Scales Operator Instruction OT

10 88 00 3.03A Truck Scales New Scale Service SE

11 12 00 1.03A
Parking Control Equipment Product 

Data
MD

11 12 00 1.03B.1
Parking Control Equipment Shop 

Drawings
SD

11 12 00 1.03B.2
Parking Control Equipment Material 

List
MD

11 13 00 1.03A
Loading Dock Equipment Product 

Data
MD

11 13 00 1.03B.1
Loading Dock Equipment Shop 

Drawings
SD

11 13 00 1.03B.2
Loading Dock Equipment  Detailed 

Equipment Assemblies
SD

11 13 13 1.03A Dock Bumpers Product Data MD

11 13 13 1.03B Dock Bumpers Construction Details SD

11 13 13 1.04A
Dock Bumpers Sample of Special 

Warranty
WA

12 21 13 1.03A
Horizontal Window Blinds Product 

Data
MD
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

12 21 13 1.03B.1
Horizontal Window Blinds Shop 

Drawings
SD

12 21 13 1.03B.2 Horizontal Window Blinds Samples SA

12 21 13 1.03B.3
Horizontal Window Blinds Color 

Charts
SA

12 21 13 1.03B.4
Horizontal Window Blinds Flame 

Resistance
CC

12 21 13 1.05A
Horizontal Window Blinds Special 

Warranties 
WA

13 34 00 1.08A
Pre-Engineered Structures Product 

Data
MD

13 34 00 1.08C

Pre-Engineered Structures -Steel 

Building Frame System Shop 

Drawings

SD

13 34 00 1.08C.10a

Pre-Engineered Structures -

Panelized Stud Wall & Roof Truss 

System Shop Drawings

SD

13 34 00 1.08C.10b
Pre-Engineered Structures Floor 

Plan
SD

13 34 00
1.08C.10c

Pre-Engineered Structures 

Installation Instructions
MD

13 34 00
1.08E.1

Pre-Engineered Structures -Roofing 

& Siding Shop Drawings
SD

13 34 00 1.08E.2
Pre-Engineered Structures -Roofing 

& Siding Product Data
MD

13 34 00 1.08E.3
Pre-Engineered Structures -Metal 

Finishes Color Sample
SA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

13 34 00 1.08E.4
Pre-Engineered Structures -Roofing 

& Siding Installation Instructions
MD

13 34 00 1.09A
Pre-Engineered Structures -Special 

Warranties 
WA

14 21 13 1.04A
Electric Traction Freight Elevator 

Product Data
MD

14 21 13 1.04B
Electric Traction Freight Elevator 

Complete Working Drawings
SD

14 21 13 1.07A
Electric Traction Freight Elevator 

Special Warranties 
WA

14 21 13 1.09
Electric Traction Freight Elevator 

Maintenance
SE

14 21 13 3.07A
Electric Traction Freight Elevator 

Instruction of Owner's Personnel
OT

14 21 13 3.07B
Electric Traction Freight Elevator 

Operation & Maintenance Data
OM

14 21 13 3.07C
Electric Traction Freight Elevator 

Parts Cabinet
ES

14 21 13 3.08A
Electric Traction Freight Elevator 

Performance Test Reports
TD

14 21 23 1.04A
Electric Traction Passenger 

Elevator Product Data
MD

14 21 23 1.04A

Electric Traction Passenger 

Elevator Detailed Shop Drawings & 

Layout

SD

14 21 23 1.07
Electric Traction Passenger 

Elevator Special Warranties 
WA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

14 21 23 1.09
Electric Traction Passenger 

Elevator Maintenance
SE

14 21 23 3.07A.1

Electric Traction Passenger 

Elevator Instruction of Owner's 

Personnel

OT

14 21 23 3.07A.2

Electric Traction Passenger 

Elevator Operation & Maintenance 

Data

OM

14 21 23 3.07A.3
Electric Traction Passenger 

Elevator Performance Test Reports
TD

14 24 00 1.04B.1 Hydraulic Elevator Product Data MD

14 24 00 1.04B.2 Hydraulic Elevator Shop Drawings SD

14 24 00 1.04B.3
Hydraulic Elevator Certified Test 

Data
TD

14 24 00 1.04B.4 Hydraulic Elevator Operating Permit NP

14 24 00 1.04C Hydraulic Elevator Warranty WA

14 24 00 3.02B
Hydraulic Elevator Acceptance 

Testing
TD

14 24 00 3.03A
Hydraulic Elevator Instruction of 

Owner's Personnel
OT

14 24 00 3.03C Hydraulic Elevator Maintenance SE

14 31 00 1.03B.1 Escalator Product Data MD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

14 31 00 1.03B.2 Escalator Shop Drawings SD

14 31 00 1.03B.3 Escalator Finish Samples SA

14 31 00 1.05A Escalator Maintenance SE

14 31 00 1.05B Escalator Warranty WA

14 31 00 3.04A
Escalator Instruction of Owner's 

Personnel
OT

20 00 00 1.03B.1 Mechanical Work Product Data MD

20 00 00 1.03B.2
Mechanical Supports & Anchorage 

Shop Drawings
SD

20 00 00 1.03B.3
Mechanical Work Access Door 

Coordination Drawings
SD

20 00 00 1.03B.4
Mechanical Equipment 

Coordination Drawings
SD

20 00 00 1.03B.5 Mechanical Identification Samples SA

20 05 16 1.03B.1-3 Piping Expansion Shop Drawings SD

20 05 16 1.03B.4 Piping Expansion Product Data MD

20 05 16 1.03B.5
Piping Expansion Design Data and 

Calculations
CA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

20 05 16 1.03B.6
Piping Expansion Installation 

Instructions
mD

20 05 16 1.03B.7
Piping ExpansionCertificate of 

Conformance
CC

20 05 16 1.07A
Piping Expansion List of Spare & 

Extra Parts
OM

20 05 29 1.03B.1
Hangers & Supports Shop 

Drawings
SD

20 05 29 1.03B.1 Hangers & Supports Calculations CA

20 05 29 1.03B.2

Hangers & Supports - Trapeze 

Hanger Delegated Design Shop 

Drawings

SD

20 05 29 1.03B.2

Hangers & Supports - Trapeze 

Hanger Delegated Design 

Calculations

CA

20 05 29 1.03B.3 Hangers & Supports Product Data MD

20 05 29 1.03B.5
Hangers & Supports Installation 

Instructions
MD

20 05 29 1.03B.6
Hangers & Supports Certificate of 

Conformance
CC

20 05 48 1.04B.1
Mechanical Sound Vibration & 

Seismic Control Shop Drawings
SD

20 05 48 1.04B.2
Mechanical Sound Vibration & 

Seismic Control Product Data
MD

20 05 48 1.04B.3

Mechanical Sound Vibration & 

Seismic Control Design Data and 

Calculations

CA
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Submittal Type Legend

Contractor Priority
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

20 05 48 1.04B.4
Mechanical Sound Vibration & 

Seismic Control Test Reports
TD

20 05 48 1.04B.5

Mechanical Sound Vibration & 

Seismic Control Installation 

Instructions

MD

20 05 48 1.04B.6

Mechanical Sound Vibration & 

Seismic Control Certificate of 

Conformance

CC

20 05 48 1.04B.7

Mechanical Sound Vibration & 

Seismic Control Manufacturer's 

Field Reports

TD

20 05 48 1.05

Mechanical Sound Vibration & 

Seismic Control Project Record 

Documents

AS

20 05 53 1.03B.1
Mechanical Identification Product 

Data
MD

20 05 53 1.03B.2
Mechanical Identification Shop 

Drawings
SD

20 05 53 1.03B.3
Mechanical Identification Valve 

Schedule
CH

20 05 53 1.03B.4
Mechanical Identification Equipment 

Label Schedule
CH

20 05 53 1.03B.5
Mechanical Identification Installation 

Instructions
MD

20 05 53 1.03B.6
Mechanical Identification Certificate 

of Conformance
CC

20 07 00 1.03B.1 Mechanical Insulation Product Data MD

20 07 00 1.03B.2
Mechanical Insulation Installation 

Instructions
MD
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AS  As Built
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CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

20 07 00 1.03B.3
Mechanical Insulation Certificate of 

Conformance
CC

20 21 16 1.04B.1-3 Piping Specialties Product Data MD

20 21 16 1.04B.4 Piping Specialties Schedule CH

20 21 16 1.04B.5
Piping Specialties Electrical 

Characteristics & Connections
SD

20 21 16 1.04B.6
Piping Specialties Pressure Gage & 

Thermometer Samples
SA

20 21 16 1.04B.7
Piping Specialties Installation 

Instructions
MD

20 21 16 1.04B.8
Piping Specialties Certificate of 

Conformance
CC

20 21 16 1.04B.9
Piping Specialties Project Record 

Documents
AS

20 21 16 1.04B.10
Piping Specialties Operation & 

Maintenance Data
OM

20 21 16 1.10B Piping Specialties Maintenance SE

21 10 00
1.03B.2

Basic Fire Suppression Shop 

Drawings & Calculations
SD/CA

21 10 00
1.03B.3

Basic Fire Suppression Product 

Data
MD

21 10 00
1.03B.4

Basic Fire Suppression Certificate 

of Conformance
CC
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AS  As Built
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CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

21 10 00
1.03B.5

Basic Fire Suppression Welding 

Procedures
PP

21 10 00
1.07B Basic Fire Suppression Warranty WA

21 10 00
1.08A

Basic Fire Suppression Spare Parts 

Information
OM

21 12 00 1.03B.1
Standpipes and Hoses Shop 

Drawings
SD

21 12 00 1.03B.2
Standpipes and Hoses Product 

Data
MD

21 12 00 1.03B.3
Standpipes and Hoses Field Test 

Reports
TD

21 12 00 1.03B.4
Standpipes and Hoses Installation 

Instructions
MD

21 12 00 1.03B.5
Standpipes and Hoses Certificate of 

Conformance
CC

21 12 00 1.07B Standpipes and Hoses Warranty WA

21 12 00 1.08A
Standpipes and Hoses Spare Parts 

Information
OM

21 13 13 1.03B.1
Wet-Pipe Fire Suppression 

Sprinkler Product Data
MD

21 13 13 1.03B.2

Wet-Pipe Fire Suppression 

Sprinkler Certificate of 

Conformance

CC

21 13 13 1.04B

Wet-Pipe Fire Suppression 

Sprinkler Project Record 

Documents

AS
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

21 13 13 1.04C

Wet-Pipe Fire Suppression 

Sprinkler Operation & Maintenance 

Data

OM

21 13 13 1.08A
Wet-Pipe Fire Suppression 

Sprinkler Warranty
WA

21 13 13 1.09A
Wet-Pipe Fire Suppression 

Sprinkler Spare Parts Information
OM

21 13 16 1.04B.1
Dry Pipe Fire Suppression Sprinkler 

Shop Drawings
SD

21 13 16 1.04B.2
Dry Pipe Fire Suppression Sprinkler 

Product Data
MD

21 13 16 1.04B.3
Dry Pipe Fire Suppression Sprinkler 

Certificate of Conformance
CC

21 13 16 1.09A
Dry Pipe Fire Suppression Sprinkler 

Warranty
WA

21 13 16 1.10A
Dry Pipe Fire Suppression Sprinkler 

Spare Parts Information
OM

21 13 26 1.03B.1 Deluge System Shop Drawings SD

21 13 26 1.03B.2 Deluge System Product Data MD

21 13 26 1.03B.3 Deluge System Samples SA

21 13 26 1.03B.4 Deluge System Design Data CA

21 13 26 1.03B.5
Deluge System Certificate of 

Conformance
CC
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

21 13 26 1.08A Deluge System Warranty WA

21 13 26 1.09A
Deluge System Spare Parts 

Information
OM

21 30 00 1.03B.1 Fire Pumps Shop Drawings SD

21 30 00 1.03B.2 Fire Pumps Product Data MD

21 30 00 1.03B.3 Fire Pumps Field Test Reports TD

21 30 00 1.03B.4 Fire Pumps Installation Instructions MD

21 30 00 1.03B.5
Fire Pumps Certificate of 

Conformance
CC

21 30 00 1.09A Fire Pumps Maintenance SE

21 30 00 1.10A Fire Pumps Spare Parts Information OM

21 30 00 3.03A
Fire Pumps Instruction of Owner's 

Personnel
OT

22 11 16 1.03B.1
Domestic Water Piping Product 

Data
MD

22 11 16 1.03B.2
Domestic Water Piping Installation 

Instructions
MD

22 11 16 1.03B.3
Domestic Water Piping System 

Cleaning & Disinfection Procedures
PP

Rev. 10/13/2020

Page 40 of 91



SUBMITTAL LOG

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports

NP  Notice or Permit SD  Shop Drawing WA  Warranty

OM  O&M Manual SE Service Agreement

OT Owner Training SU  Substitution

Spec. Section 

No.
Para. No.

Fre

e 

Typ

e

Title

S
u

b
m

it
ta

l 

T
y

p
e

C
o

n
tr

 

P
ri

o
ri

ty Date Due 

from

Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

22 11 16 1.03B.3
Domestic Water Piping System 

Test Results
TD

22 11 16 1.03B.3

Domestic Water Piping System 

Reduced Pressure Zone Backflow 

Preventer Test Results

TD

22 11 16 1.03B.4
Domestic Water Piping Certificate 

of Conformance
CC

22 11 16 1.03B.5
Domestic Water Piping Fixture 

Schedule
CA

22 11 16 1.04A
Domestic Water Piping Project 

Record Documents
AS

22 11 16 1.04B
Domestic Water Piping Operation & 

Maintenance Data
OM

22 11 23 1.03B.1 Plumbing Pumps Product Data MD

22 11 23 1.03B.2
Plumbing Pumps Installation 

Instructions
MD

22 11 23 1.03B.3
Plumbing Pumps Certificate of 

Conformance
CC

22 11 23 1.08A
Plumbing Pumps Spare Parts 

Information
OM

22 13 16 1.02B.1
Sanitary Waste and Vent Piping 

Shop Drawings
SD

22 13 16 1.02B.2
Sanitary Waste and Vent Piping 

Product Data
MD

22 13 16 1.02B.3
Sanitary Waste and Vent Piping 

Installation Instructions
MD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

22 13 16 1.02B.4
Sanitary Waste and Vent Piping 

Certificate of Conformance
CC

22 13 16 1.02B.5
Sanitary Waste and Vent Piping 

Drain Schedules
CH

22 13 16 1.08A
Sanitary Waste and Vent Piping 

Spare Parts Information
OM

22 14 13 1.03B.1
Storm Drainage Piping Shop 

Drawings
SD

22 14 13 1.03B.2
Storm Drainage Piping Product 

Data
MD

22 14 13 1.03B.3
Storm Drainage Piping Installation 

Instructions
MD

22 14 13 1.03B.4
Storm Drainage Piping Certificate of 

Conformance
CC

22 14 13 1.09A
Storm Drainage Piping Spare Parts 

Information
OM

22 34 00 1.03B.1 Water Heater Shop Drawings SD

22 34 00 1.03B.2 Water Heater Product Data MD

22 34 00 1.03B.3
Water Heater Installation 

Instructions
MD

22 34 00 1.03B.4
Water Heater Certificate of 

Conformance
CC

22 34 00 3.03A
Water Heater Spare Parts 

Information
OM
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

22 40 00 1.03B.1 Plumbing Fixtures Product Data MD

22 40 00 1.03B.2 Plumbing Fixtures Samples SA

22 40 00 1.03B.3
Plumbing Fixtures Installation 

Instructions
MD

22 40 00 1.03B.4
Plumbing Fixtures Certificate of 

Conformance
CC

22 40 00 1.03B.5
Plumbing Fixtures & Equipment 

Schedule
CH

22 40 00 1.03B.6 Plumbing Fixtures Mockup MU

22 40 00 1.04A
Plumbing Fixtures Operation & 

Maintenance Data
OM

23 05 93 1.03B.1
Testing & Balancing Testing & 

Balancing Firm Qualifications
QR

23 05 93 1.03B.2
Testing & Balancing Preliminary 

Report & Drawings
PP

23 05 93 1.03B.3
Testing & Balancing Equipment 

Calibration Certification
CC

23 05 93 1.03B.4 Testing & Balancing Field Reports TD

23 05 93 1.03B.5 TAB Report - Forms TD

23 05 93 1.03B.6 TAB Report - Final OM
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 05 93 3.07A
Testing & Balancing Instruction of 

Owner's Personnel
OT

23 09 23 1.03B.1
Direct Digital Control Shop 

Drawings
SD

23 09 23 1.03B.2 Direct Digital Control  Product Data MD

23 09 23 1.03B.3
Direct Digital Control Installation 

Instructions
MD

23 09 23 1.03B.4
Direct Digital Control Certificate of 

Conformance
CC

23 09 23 1.03B.5
Direct Digital Control Operation & 

Maintenance Data
OM

23 09 23 1.08A
Direct Digital Control Spare Parts 

Information
OM

23 09 23 3.22A
Direct Digital Control Instruction of 

Owner's Personnel
OT

23 09 23 3.22B Direct Digital Control Training Plan PP

23 11 23 1.03B.1
Process Air & Gas Piping Shop 

Drawings
SD

23 11 23 1.03B.2
Process Air & Gas Piping Product 

Data
MD

23 11 23 1.03B.3 Process Air & Gas Piping Samples SA

23 11 23 1.03B.4
Process Air & Gas Piping Design 

Data and Calculations
CA
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QR  Qualification Resume
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 11 23 1.03B.5
Process Air & Gas Piping Test 

Reports
TD

23 11 23 1.03B.6
Process Air & Gas Piping 

Installation Instructions
MD

23 11 23 1.03B.7
Process Air & Gas Piping 

Certificate of Conformance
CC

23 11 23 1.03B.8
Process Air & Gas Piping 

Manufacturer's Field Reports
TD

23 11 23 1.03B.9
Process Air & Gas Piping 

Equipment Schedules
CH

23 11 23 1.08A
Process Air & Gas Piping Spare 

Parts Information
OM

23 20 00 1.04B.1
Heating and Cooling Piping Shop 

Drawings
SD

23 20 00 1.04B.2
Heating and Cooling Piping Product 

Data
MD

23 20 00 1.04B.3
Heating and Cooling Piping Design 

Data
CA

23 20 00 1.04B.4
Heating and Cooling Piping Test 

Reports
TD

23 20 00 1.04B.5
Heating and Cooling Piping 

Installation Instructions
MD

23 20 00 1.04B.6
Heating and Cooling Piping 

Certificate of Conformance
CC

23 20 00 1.04B.7
Heating and Cooling Piping 

Welder's Certification
QR
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers
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Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 20 00 1.10A
Heating and Cooling Piping Spare 

Parts Information
OM

23 21 23 1.03B.1 Hydronic Pumps Product Data MD

23 21 23 1.03B.2
Hydronic Pumps Installation 

Instructions
MD

23 21 23 1.03B.3
Hydronic Pumps Certificate of 

Conformance
CC

23 21 23 1.08A
Hydronic Pumps Spare Parts 

Information
OM

23 31 00 1.04B.1
Hydronic Pumps Duct Shop 

Drawings
SD

23 31 00 1.04B.2
Hydronic Pumps Smoke & Fire 

Damper Installation Instructions
MD

23 31 00 1.04B.3
Hydronic Pumps Certificate of 

Conformance
CC

23 31 00 1.04B.4 Hydronic Pumps Test Reports TD

23 31 00 1.04B.5
Hydronic Pumps - Glass Fiber 

Ducts Installation Instructions
MD

23 33 00 1.03B.1 Duct Accessories Shop Drawings SD

23 33 00 1.03B.2 Duct Accessories Product Data MD

23 33 00 1.03B.3
Duct Accessories - Smoke & Fire 

Damper Installation Instructions
MD

Rev. 10/13/2020

Page 46 of 91



SUBMITTAL LOG

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports

NP  Notice or Permit SD  Shop Drawing WA  Warranty

OM  O&M Manual SE Service Agreement

OT Owner Training SU  Substitution

Spec. Section 

No.
Para. No.

Fre

e 

Typ

e

Title

S
u

b
m

it
ta

l 

T
y

p
e

C
o

n
tr

 

P
ri

o
ri

ty Date Due 

from

Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 33 00 1.03B.4
Duct Accessories Certificate of 

Conformance
CC

23 33 00 1.07A
Duct Accessories Special 

Warranties 
WA

23 33 00 1.08A
Duct Accessories Spare Parts 

Information
OM

23 34 00 1.03B.1 Fans Shop Drawings SD

23 34 00 1.03B.2 Fans Product Data MD

23 34 00 1.03B.3 Fans Test Reports TD

23 34 00 1.03B.4 Fans Installation Instructions MD

23 34 00 1.03B.5 Fans Certificate of Conformance CC

23 34 00 1.08A Fans Maintenance SE

23 34 00 1.09A Fans Spare Parts Information OM

23 34 00 3.04A
Fans Operation & Maintenance 

Data
OM

23 36 00 1.03B.1 Air Terminal Units Product Data MD

23 36 00 1.03B.2
Air Terminal Units Sound Power 

Levels
CA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 36 00 1.03B.3
Air Terminal Units Installation 

Instructions
MD

23 36 00 1.03B.4
Air Terminal Units Certificate of 

Conformance
CC

23 36 00 1.08A
Air Terminal Units Spare Parts 

Information
OM

23 37 00 1.03B.1 Air Outlets & Inlets Product Data MD

23 37 00 1.03B.2 Air Outlets & Inlets Test Reports TD

23 37 00 1.03B.3
Air Outlets & Inlets Certificate of 

Conformance
CC

23 37 00 1.06A
Air Outlets & Inlets Spare Parts 

Information
OM

23 51 00 1.03B.1
Breeching, Chimneys & Stacks 

Shop Drawings
SD

23 51 00 1.03B.2
Breeching, Chimneys & Stacks 

Product Data
MD

23 51 00 1.03B.3
Breeching, Chimneys & Stacks 

Samples
SA

23 51 00 1.03B.4
Breeching, Chimneys & Stacks 

Installation Instructions
MD

23 51 00 1.03B.5
Breeching, Chimneys & Stacks 

Certificate of Conformance
CC

23 52 00 1.03B.1
Heating Boiler & Accessories 

Product Data
MD
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Submittal Type Legend
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 52 00 1.03B.2
Heating Boiler & Accessories Test 

Reports
TD

23 52 00 1.03B.3
Heating Boiler & Accessories 

Installation Instructions
MD

23 52 00 1.03B.4
Heating Boiler & Accessories 

Certificate of Conformance
CC

23 52 00 1.03B.5
Heating Boiler & Accessories 

Manufacturer's Field Reports
TD

23 52 00 1.03B.6

Heating Boiler & Accessories 

Control Valves & DDC Control 

Panel Locations

SD

23 52 00 1.03B.7
Heating Boiler & Accessories 

Equipment Schedules
CH

23 52 00 1.08A
Heating Boiler & Accessories Boiler 

Maintenance Service
SE

23 52 00 1.09A
Heating Boiler & Accessories 

Maintenance Materials
ES

23 52 00 1.10A
Heating Boiler & Accessories Spare 

Parts Information
OM

23 52 00 3.02A
Heating Boiler & Accessories 

Instruction of Owner's Personnel
OT

23 65 00 1.03B.1
Packaged Cooling Tower Shop 

Drawings
SD

23 65 00 1.03B.2
Packaged Cooling Tower Product 

Data
MD

23 65 00 1.03B.3
Packaged Cooling Tower Field Test 

Reports
TD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers
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Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 65 00 1.03C
Packaged Cooling Tower Certificate 

of Conformance
CC

23 65 00 1.03C.1
Packaged Cooling Tower 

Manufacturer's Field Reports
TD

23 65 00 1.03C.2
Packaged Cooling Tower 

Condenser Water Flow Diagrams
AS

23 65 00 1.04B
Packaged Cooling Tower Operation 

& Maintenance Data
OM

23 65 00 1.09A
Packaged Cooling Tower 

Maintenance Service
SE

23 65 00 1.10A
Packaged Cooling Tower Spare 

Parts Information
OM

23 65 00 3.05A
Packaged Cooling Tower 

Instruction of Owner's Personnel
OT

23 73 00 1.03B.1 Air Handling Units Shop Drawings SD

23 73 00 1.03B.3 Air Handling Units Product Data MD

23 73 00 1.03B.4
Air Handling Units Replacement 

Filter Media with Frame Sample
SA

23 73 00 1.03B.5
Air Handling Units Installation 

Instructions
MD

23 73 00 1.03B.6
Air Handling Units Certificate of 

Conformance
CC

23 73 00 1.09A
Air Handling Units Spare Parts 

Information
OM
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 81 00 1.04B.1
Unitary Air Conditioning Equipment 

Shop Drawings
SD

23 81 00 1.04B.2
Unitary Air Conditioning Equipment 

Product Data
MD

23 81 00 1.04B.3
Unitary Air Conditioning Installation 

Instructions
MD

23 81 00 1.04B.4
Unitary Air Conditioning Certificate 

of Conformance
CC

23 81 00 1.08A
Unitary Air Conditioning 

Maintenance Service
SE

23 81 00 1.09A
Unitary Air Conditioning Spare 

Parts Information
OM

23 81 00 3.04A
Unitary Air Conditioning Instruction 

of Owner's Personnel
OT

23 81 00 3.06A
Unitary Air Conditioning Operation 

& Maintenance Data
OM

23 81 13 1.03B.1
Terminal Heating & Cooling Units 

Shop Drawings
SD

23 81 13 1.03B.2
Terminal Heating & Cooling Units 

Product Data
MD

23 81 13 1.03B.3
Terminal Heating & Cooling Units 

Installation Instructions
MD

23 81 13 1.03B.4
Terminal Heating & Cooling Units 

Certificate of Conformance
CC

23 81 13 1.04A
Terminal Heating & Cooling Units 

Project Record Documents
AS
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

23 81 13 1.04B
Terminal Heating & Cooling Units 

Operation & Maintenance Data
OM

23 81 13 1.09A
Terminal Heating & Cooling Units 

Spare Parts Information
OM

23 81 43 1.03B.1 Heat Pumps Shop Drawings SD

23 81 43 1.03B.2 Heat Pumps Product Data MD

23 81 43 1.03B.3 Heat Pumps Equipment Schedules CH

23 81 43 1.03B.4 Heat Pumps Installation Instructions MD

23 81 43 1.03B.5
Heat Pumps Certificate of 

Conformance
CC

23 81 43 1.11A Heat Pumps Maintenance Service SE

23 81 43 1.12A
Heat Pumps Spare Parts 

Information
OM

23 81 43 3.04A
Heat Pumps Instruction of Owner's 

Personnel
OT

26 05 13 1.03B.1
Airport Underground Cable (FAA) 

5000 Volt Cable Product Data
MD

26 05 13.23 1.03B.2

Airport Underground Cable (FAA) 

Connectors & Splice Materials 

Product Data

MD

26 05 13.23 1.03B.3
Airport Underground Cable (FAA) 

Cable Test Results
TD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 05 13 1.03B.1
Medium Voltage Cables Product 

Data
MD

26 05 13 1.03B.2
Medium Voltage Cables 

Qualifications of Splicer
QR

26 05 13 1.03B.3
Medium Voltage Cables Electrical 

Contractor Experience
QR

26 05 13 1.03B.4 Medium Voltage Cables Diagram PP

26 05 13 1.03B.5
Medium Voltage Cables Switchover 

and Outage Plan
PP

26 05 13 1.03B.6
Medium Voltage Cables Schedule 

of Inspection Work
CH

26 05 13 1.03B.7
Medium Voltage Cables Product 

Certificate
CC

26 05 13 1.03B.8
Medium Voltage Cables 

Qualification Data
QR

26 05 13 1.03B.9
Medium Voltage Cables Product 

Test Reports
TD

26 05 13 1.03B.10
Medium Voltage Cables Schedule 

of Cable Pulls
CH

26 05 13 1.03B.11
Medium Voltage Cables Field Test 

Reports
TD

26 05 13 1.03B.12
Medium Voltage Cables 

Maintenance Data
OM

26 05 19 1.03B.1
600v < Wire and Cable Materials 

Data
MD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 05 19 1.03B.2
600v < Wire and Cable Field Test 

Reports
TD

26 05 23 1.03B.1
Control/Signal Transmission Media 

Product Data
MD

26 05 23 1.03B.2
Control/Signal Transmission 

MediaCertificate of Conformance
CC

26 05 23 1.03B.3
Control/Signal Transmission 

MediaSamples
SA

26 05 23 1.03B.4
Control/Signal Transmission 

MediaQualification Data
QR

26 05 23 1.03B.5
Control/Signal Transmission 

MediaField Test Reports
TD

26 05 23 1.03B.6
Control/Signal Transmission Media 

Operation & Maintenance Data
OM

26 05 23 3.05A
Control/Signal Transmission Media 

Instruction of Owner's Personnel
OT

26 05 26 1.03B.1 Grounding Product Data MD

26 05 26 1.03B.2 Grounding Plan & Calculations SD/CA

26 05 26 1.03B.3 Grounding Bond Locations PP

26 05 26 1.03B.4 Grounding Field Test Reports TD

26 05 26 1.03B.5 Grounding As-Built Data AS
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 05 29 1.03B.1 Hangers & Supports Product Data MD

26 05 29 1.03B.2
Hangers & Supports Shop 

Drawings & Calculations
SD/CA

26 05 29 1.03B.3
Hangers & Supports Field Quality 

Control Reports
TD

26 05 33 1.03B.1 Raceways and Boxes Product Data MD

26 05 33 1.03B.2

Raceways and Boxes Custom 

Enclosures & Cabinets Shop 

Drawings

SD

26 05 33 1.03B.3
Raceways and Boxes Coordination 

Drawings
SD

26 05 33 1.03B.5
Raceways and Boxes Professional 

Engineer Qualification Data
QR

26 05 33 1.03B.6
Raceways and Boxes Seismic 

Qualification Certification
QR

26 05 36 1.03B.1 Cable Trays Product Data MD

26 05 36 1.03B.2 Cable Trays Installation Instructions MD

26 05 36 1.03B.3 Cable Trays Shop Drawings SD

26 05 36 1.03B.4
Cable Trays Seismic Qualification 

Certification
QR

26 05 36 1.03B.5
Cable Trays Design Data and 

Calculations
CA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume
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SA  Sample

[Project Name]
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[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 05 36 1.03B.6 Cable Trays Coordination Drawings SD

26 05 36 1.03B.7 Cable Trays Test Reports TD

26 05 36 1.03B.8 Cable Trays Field Test Reports TD

26 05 36 1.03B.9
Cable Trays Operation & 

Maintenance Data
OM

26 05 43 1.03A
Airport Underground Electrical Duct 

(FAA) Product Data
MD

26 05 43 1.03B.1
Underground Ducts and Manholes 

Product Data
MD

26 05 43 1.03B.2
Underground Ducts and Manholes 

Shop Drawings
SD

26 05 43 1.03B.3
Underground Ducts and Manholes - 

Ductbank Coordination Drawings
SD

26 05 43 1.03B.4
Underground Ducts and Manholes - 

Concrete & Steel Mill Certifications
CC

26 05 43 1.03B.5
Underground Ducts and Manholes - 

Qualification Data
QR

26 05 43 1.03B.6
Underground Ducts and Manholes - 

Factory Test Reports
TD

26 05 43 1.03B.7
Underground Ducts and Manholes - 

Project Record Documents
AS

26 05 48 1.03B.1
Seismic Controls - Bracing 

Assemblies Layout & Details
SD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 05 48 1.03B.2
Seismic Controls - Restraint 

Assemblies Structural Calculations
CA

26 05 48 1.03B.3 Seismic Controls - Product Data MD

26 05 48 1.03B.13

Seismic Controls - Undefined 

Anchorage & Bracing Shop 

Drawings

SD

26 05 48 1.03B.14 Seismic Controls -Design Analysis CA

26 05 48 1.03B.15
Seismic Controls - Fabrication & 

Arrangement Details
SD

26 05 48 1.03B.16
Seismic Controls - Pre-Approval 

and Evaluation Documentation
CC

26 05 48 1.03B.17
Seismic Controls - Coordination 

Drawings
SD

26 05 48 1.03B.18
Seismic Controls - Certificate of 

Conformance
CC

26 05 48 1.03B.19
Seismic Controls - Qualification 

Data
QR

26 05 53 1.03B Electrical Identification Samples SA

26 05 53 1.03C.1
Electrical Identification Product 

Data
MD

26 05 53 1.03C.2 Electrical Identification Schedule CH

26 05 72 1.03A

Short Circuit Coordination & Asrc 

Flash Study - Short Circuit & 

Protective Device Study

TD
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Submittal Type Legend
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 05 72 1.03D

Short Circuit Coordination & Asrc 

Flash Study - Operation & 

Maintenance Data

OM

26 05 72 1.03E

Short Circuit Coordination & Asrc 

Flash Study - Power System 

Equipment Database

AS

26 08 00 1.03B.1
Acceptance Testing Field Test 

Reports
TD

26 09 23 1.03B.1 Lighting Controls Product Data MD

26 09 23 1.03B.2 Lighting Controls Shop Drawings SD

26 09 23 1.03B.3
Lighting Controls Certificate of 

Conformance
CC

26 09 23 1.03B.4 Lighting Controls Field Test Reports TD

26 09 23 1.03B.5
Lighting Controls Operation & 

Maintenance Data
OM

26 09 23 1.03B.6
Lighting Controls Special 

Warranties 
WA

26 09 23 3.08A
Lighting Controls Instruction of 

Owner's Personnel
OT

26 11 16 1.03C.1
Secondary Unit Substation Product 

Data
MD

26 11 16 1.03C.2
Secondary Unit Substation Shop 

Drawings
SD

26 11 16 1.03C.3
Secondary Unit Substation Time-

Current Characteristic Curves
SD
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Pre-Final
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 11 16 1.03C.4
Secondary Unit Substation Primary 

Fuses
CA

26 11 16 1.03C.5
Secondary Unit Substation 

Certificate of Conformance
CC

26 11 16 1.03C.6
Secondary Unit Substation Test 

Reports
TD

26 11 16 1.03C.6
Secondary Unit Substation Field 

Test Reports
TD

26 11 16 1.03C.7

Secondary Unit Substation 

Manufacturer's Seismic 

Qualification Certification

CC

26 11 16 1.03C.8
Secondary Unit Substation 

Operation & Maintenance Data
OM

26 11 16 1.08A
Secondary Unit Substation Spare 

Parts Information
OM

26 11 16 1.09A
Secondary Unit Substation 

Warranty
WA

26 11 16 3.07A
Secondary Unit Substation 

Instruction of Owner's Personnel
OT

26 12 00 1.03B.1
Medium Voltage Transformers 

Product Data
MD

26 12 00 1.03B.3
Medium Voltage Transformers 

Wiring Diagrams
SD

26 12 00 1.03B.4
Medium Voltage Transformers 

Certificate of Conformance
CC

26 12 00 1.03B.5
Medium Voltage Transformers 

Seismic Qualification Certification
CC
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 12 00 1.03B.6
Medium Voltage Transformers Test 

Reports
TD

26 12 00 1.03B.7
Medium Voltage Transformers 

Sound Level Test Reports
TD

26 12 00 1.03B.8
Medium Voltage Transformers Field 

Test Reports
TD

26 12 00 1.03B.9
Medium Voltage Transformers 

Operation & Maintenance Data
OM

26 12 00 1.06A
Medium Voltage Transformers 

Spare Parts Information
OM

26 12 00 3.07A
Medium Voltage Transformers 

Instruction of Owner's Personnel
OT

26 12 00 3.08A
Medium Voltage Transformers 

Certification of Installation
CC

26 12 00 3.09A
Medium Voltage Transformers 

Record Drawings
AS

26 12 19 1.03A
Airport Transformer Vault (FAA) 

Material Data
MD

26 13 00 1.03B.1
Medium Voltage Load Interrupter 

Switchgear Product Data
MD

26 13 00 1.03B.2
Medium Voltage Load Interrupter 

Switchgear Shop Drawings
SD

26 13 00 1.03B.3
Medium Voltage Load Interrupter 

Switchgear Coordination Drawings
SD

26 13 00 1.03B.4
Medium Voltage Load Interrupter 

Switchgear Wiring Diagrams
SD
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 13 00 1.03B.5
Medium Voltage Load Interrupter 

Switchgear Test Reports
TD

26 13 00 1.03B.6

Medium Voltage Load Interrupter 

Switchgear Seismic Qualification 

Certification

CC

26 13 00 1.08A
Medium Voltage Load Interrupter 

Switchgear Spare Parts Information
OM

26 13 00 1.08B
Medium Voltage Load Interrupter 

Switchgear Maintenance Tools
ES

26 13 00 3.08A

Medium Voltage Load Interrupter 

Switchgear Instruction of Owner's 

Personnel

OT

26 13 00 3.09A

Medium Voltage Load Interrupter 

Switchgear Operation & 

Maintenance Data

OM

26 13 00 3.09B
Medium Voltage Load Interrupter 

Switchgear Record Drawings
AS

26 13 19 1.03B.1
Medium Voltage Vacuum 

Interrupter Switchgear Product Data
MD

26 13 19 1.03B.2

Medium Voltage Vacuum 

Interrupter Switchgear Shop 

Drawings

SD

26 13 19 1.03B.3

Medium Voltage Vacuum 

Interrupter Switchgear Coordination 

Drawings

SD

26 13 19 1.03B.4

Medium Voltage Vacuum 

Interrupter Switchgear Wiring 

Diagrams

SD

26 13 19 1.03B.5
Medium Voltage Vacuum 

Interrupter Switchgear Test Reports
TD

26 13 19 1.03B.6

Medium Voltage Vacuum 

Interrupter Switchgear Seismic 

Qualification Certification

CC
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Pre-Final
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Final 
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*One Per 
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 13 19 1.07A

Medium Voltage Vacuum 

Interrupter Switchgear Spare Parts 

Information

OM

26 13 19 3.09A

Medium Voltage Vacuum 

Interrupter Switchgear Instruction of 

Owner's Personnel

OT

26 13 26 1.03B.1
Medium Voltage Circuit Breaker 

Switchgear Product Data
MD

26 13 26 1.03B.2
Medium Voltage Circuit Breaker 

Switchgear Shop Drawings
SD

26 13 26 1.03B.3
Medium Voltage Circuit Breaker 

Switchgear Coordination Drawings
SD

26 13 26 1.03B.4

Medium Voltage Circuit Breaker 

Switchgear Certificate of 

Conformance

CC

26 13 26 1.03B.5

Medium Voltage Circuit Breaker 

Switchgear Seismic Qualification 

Certification

CC

26 13 26 1.03B.6
Medium Voltage Circuit Breaker 

Switchgear Field Test Reports
TD

26 13 26 1.03B.7
Medium Voltage Circuit Breaker 

Switchgear Test Reports
TD

26 13 26 1.03B.8

Medium Voltage Circuit Breaker 

Switchgear Operation & 

Maintenance Data

OM

26 13 26 1.08A
Medium Voltage Circuit Breaker 

Switchgear Spare Parts Information
OM

26 13 26 3.08A

Medium Voltage Circuit Breaker 

Switchgear Instruction of Owner's 

Personnel

OT

26 18 39 1.03B.1
Medium Voltage Motor Controllers 

Product Data
MD
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Critical Other Critical2 Other2 Critical3 Other3

Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 18 39 1.03B.2
Medium Voltage Motor Controllers 

Shop Drawings
SD

26 18 39 1.03B.3
Medium Voltage Motor Controllers 

Coordination Drawings
SD

26 18 39 1.03B.4
Medium Voltage Motor Controllers 

Wiring Diagrams
SD

26 18 39 1.03B.5
Medium Voltage Motor Controllers 

Test Reports
TD

26 18 39 1.03B.6
Medium Voltage Motor Controllers 

Seismic Qualification Certification
CC

26 18 39 1.03B.7a

Medium Voltage Motor Controllers 

Dimensioned Outline Drawings of 

Equipment

SD

26 18 39 1.03B.7b
Medium Voltage Motor Controllers 

Equipment Anchorage Devices
MD

26 18 39 1.03B.8
Medium Voltage Motor Controllers 

Operation & Maintenance Data
OM

26 18 39 1.07A
Medium Voltage Motor Controllers 

Spare Parts Information
OM

26 18 39 3.09A
Medium Voltage Motor Controllers 

Instruction of Owner's Personnel
OT

26 22 00 1.03B.1
Dry Type Transformers Product 

Data
MD

26 22 00 1.03B.2
Dry Type Transformers Test 

Reports
TD

26 22 00 1.03B.3
Dry Type Transformers Seismic 

Qualification Certification
CC
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Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 23 00 1.03B.1
Low Voltage Switchgear Product 

Data
MD

26 23 00 1.03B.2
Low Voltage Switchgear Shop 

Drawings
SD

26 23 00 1.03B.3
Low Voltage Switchgear Seismic 

Qualification Certification
CC

26 23 00 1.03B.4
Low Voltage Switchgear Mimic Bus 

Sample
SA

26 23 00 1.03B.5
Low Voltage Switchgear 

Qualification Data
QR

26 23 00 1.03B.6
Low Voltage Switchgear Field Test 

Reports
TD

26 23 00 1.03B.7
Low Voltage Switchgear 

Manufacturer's Field Reports
TD

26 23 00 1.03B.8
Low Voltage Switchgear Updated 

Mimic Bus Diagram
AS

26 23 00 1.03B.9
Low Voltage Switchgear Operation 

& Maintenance Data
OM

26 23 00 1.08A
Low Voltage Switchgear Spare 

Parts Information
OM

26 23 00 3.09
Low Voltage Switchgear Instruction 

of Owner's Personnel
OT

26 24 13 1.03B.1
Low Voltage Switchboards Product 

Data
MD

26 24 13 1.03B.2
Low Voltage Switchboards Shop 

Drawings
SD
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Pre-Final
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Final 
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority

Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 24 13 1.03B.3
Low Voltage Switchboards Seismic 

Qualification Certification
CC

26 24 13 1.03B.4

Low Voltage Switchboards 

Dimensioned Outline Drawings of 

Equipment

SD

26 24 13 1.03B.5
Low Voltage Switchboards 

Equipment Anchorage Devices
MD

26 24 13 1.03B.6
Low Voltage Switchboards Mimic 

Bus Sample
SA

26 24 13 1.03B.7
Low Voltage Switchboards Field 

Test Reports
TD

26 24 13 1.03B.8
Low Voltage Switchboards 

Manufacturer's Field Reports
TD

26 24 13 1.03B.9
Low Voltage Switchboards Updated 

Mimic Bus Diagram
AS

26 24 13 1.03B.10
Low Voltage Switchboards 

Operation & Maintenance Data
OM

26 24 13 1.08A
Low Voltage Switchboards Spare 

Parts Information
OM

26 24 13 3.11
Low Voltage Switchboards 

Instruction of Owner's Personnel
OT

26 24 16 1.03B.1 Panelboards Product Data MD

26 24 16 1.03B.2 Panelboards Shop Drawings SD

26 24 16 1.03B.3
Panelboards Seismic Qualification 

Certification
CC
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CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority
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Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 24 16 1.03B.4 Panelboards Field Test Reports TD

26 24 16 1.03B.5
Panelboards Operation & 

Maintenance Data
OM

26 24 16 1.03B.6 Panelboards Schedule CH

26 24 16 1.06A
Panelboards Spare Parts 

Information
OM

26 24 19 1.03B.1 Motor Control Centers Product Data MD

26 24 19 1.03B.2
Motor Control Centers Shop 

Drawings
SD

26 24 19 1.03B.3
Motor Control Centers Seismic 

Qualification Certification
CC

26 24 19 1.03B.4
Motor Control Centers Dimensioned 

Outline Drawings of Equipment
SD

26 24 19 1.03B.5
Motor Control Centers Equipment 

Anchorage Devices
MD

26 24 19 1.03B.6
Motor Control Centers Field Test 

Reports
TD

26 24 19 1.03B.7
Motor Control Centers 

Manufacturer's Field Reports
TD

26 24 19 1.03B.8
Motor Control Centers Operation & 

Maintenance Data
OM

26 24 19 1.03B.9
Motor Control Centers Load Current 

& Overload Relay Heater List
AS

Rev. 10/13/2020

Page 66 of 91



SUBMITTAL LOG

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports

NP  Notice or Permit SD  Shop Drawing WA  Warranty

OM  O&M Manual SE Service Agreement

OT Owner Training SU  Substitution

Spec. Section 

No.
Para. No.

Fre

e 

Typ

e

Title

S
u

b
m

it
ta

l 

T
y

p
e

C
o

n
tr

 

P
ri

o
ri

ty Date Due 

from

Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final
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C = Contractor has indicated this submittal has low priority
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 24 19 1.03B.10
Motor Control Centers Load Current 

& List of Settings
AS

26 24 19 1.07
Motor Control Centers Spare Parts 

Information
OM

26 24 19 3.10
Motor Control Centers Instruction of 

Owner's Personnel
OT

26 25 00 1.03B.1
Low Voltage Busway Shop 

Drawings
SD

26 25 00 1.03B.2 Low Voltage Busway Product Data MD

26 25 00 1.03B.3,4
Low Voltage Busway Coordination 

Drawings
SD

26 25 00 1.03B.5
Low Voltage Busway Seismic 

Qualification Certification
CC

26 25 00 1.03B.6
Low Voltage Busway Dimensioned 

Outline Drawings of Equipment
SD

26 25 00 1.03B.7
Low Voltage Busway Equipment 

Anchorage Devices
MD

26 25 00 1.03B.8
Low Voltage Busway Operation & 

Maintenance Data
OM

26 27 16 1.05

Pad Mounted Sectionalizing 

Cabinets Independent Electrical 

Test Company

QR

26 27 16 1.06B.1
Pad Mounted Sectionalizing 

Cabinets Product Data
MD

26 27 16 1.06B.2
Pad Mounted Sectionalizing 

Cabinets Shop Drawings
SD

Rev. 10/13/2020

Page 67 of 91



SUBMITTAL LOG

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports

NP  Notice or Permit SD  Shop Drawing WA  Warranty

OM  O&M Manual SE Service Agreement

OT Owner Training SU  Substitution

Spec. Section 

No.
Para. No.

Fre

e 

Typ

e

Title

S
u

b
m

it
ta

l 

T
y

p
e

C
o

n
tr

 

P
ri

o
ri

ty Date Due 

from

Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 27 16 1.06B.3
Pad Mounted Sectionalizing 

Cabinets Field Test Reports
TD

26 27 16 1.06B.3
Pad Mounted Sectionalizing 

Cabinets Test Reports
TD

26 27 16 1.06B.4

Pad Mounted Sectionalizing 

Cabinets Seismic Qualification 

Certification

CC

26 27 16 1.06B.5

Pad Mounted Sectionalizing 

Cabinets Operation & Maintenance 

Data

OM

26 27 16 1.07D

Pad Mounted Sectionalizing 

Cabinets As Found Satus of Shock 

Detectors

AS

26 27 16 3.07A

Pad Mounted Sectionalizing 

Cabinets Instruction of Owner's 

Personnel

OT

26 27 16 1.03B.1
Cabinets & Enclosures Product 

Data
MD

26 27 16 1.03B.2
Cabinets & Enclosures Installation 

Instructions
MD

26 27 16 1.03B.3
Cabinets & Enclosures Shop 

Drawings
SD

26 27 16 1.05A
Cabinets & Enclosures Spare Parts 

Information
OM

26 27 26 1.03B.1 Wiring Devices Product Data MD

26 27 26 1.03B.2
Wiring Devices Receptacle & 

Switchplates Legend
CH

26 27 26 1.03B.3
Wiring Devices Samples for Color 

Selection
SA
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AS  As Built
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CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 27 26 1.03B.4
Wiring Devices Operation & 

Maintenance Data
OM

26 27 26 1.06B Wiring Devices TVSS Receptacles ES

26 28 13 1.03B.1 Fuses Product Data MD

26 28 13 1.06A Fuses Spare Parts Information OM

26 28 13 1.06A Fuses (3 ea. type and size) ES

26 28 16 1.03B.1
Enclosed Switches & Circuit 

Breaker Product Data
MD

26 28 16 1.03B.2
Enclosed Switches & Circuit 

Breaker Shop Drawings
SD

26 28 16 1.03B.3

Enclosed Switches & Circuit 

Breaker Seismic Qualification 

Certification

CC

26 28 16 1.03B.4
Enclosed Switches & Circuit 

Breaker Field Test Reports
TD

26 28 16 1.03B.5

Enclosed Switches & Circuit 

Breaker Manufacturer's Service 

Report

TD

26 28 16 1.03B.6

Enclosed Switches & Circuit 

Breaker Operation & Maintenance 

Data

OM

26 28 16 1.07A
Enclosed Switches & Circuit 

Breaker Spare Parts Information
OM

26 29 13 1.03B.1 Motor Controller Product Data MD

Rev. 10/13/2020

Page 69 of 91



SUBMITTAL LOG

MU  Mock-Up/Proof of Concept SC  Schedule TD  Test Data/Reports

NP  Notice or Permit SD  Shop Drawing WA  Warranty

OM  O&M Manual SE Service Agreement

OT Owner Training SU  Substitution

Spec. Section 

No.
Para. No.

Fre

e 

Typ

e

Title

S
u

b
m

it
ta

l 

T
y

p
e

C
o

n
tr

 

P
ri

o
ri

ty Date Due 

from

Contr

Critical Other Critical2 Other2 Critical3 Other3

Pre-Final

(Optional)

*One Per 

Submittal*

Final 

(Required)

*One Per 

Submittal*

Remarks

CM ReviewersDesign Team Reviewers  F&I / Maintenance Reviewers Additional Reviewers

C = Contractor has indicated this submittal has low priority
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AS  As Built
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PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 29 13 1.03B.2 Motor Controller Shop Drawings SD

26 29 13 1.03B.3
Motor Controller Seismic 

Qualification Certification
CC

26 29 13 1.03B.4 Motor Controller Field Test Reports TD

26 29 13 1.03B.5
Motor Controller Manufacturer's 

Service Report
TD

26 29 13 1.03B.6
Motor Controller Operation & 

Maintenance Data
OM

26 29 13 1.03B.7
Motor Controller Load Current & 

Overload Relay Heater List
AS

26 29 13 1.03B.8
Motor Controller Adjustable 

Overload Relay Settings
AS

26 29 13 1.07A
Motor Controller Spare Parts 

Information
OM

26 29 13 1.07A
Motor Controller Fuses & Indicating 

Lights
ES

26 29 13 3.11A
Motor Controller Instruction of 

Owner's Personnel
OT

26 29 23 1.03B.1
Variable Frequency Controllers 

Product Data
MD

26 29 23 1.03B.2
Variable Frequency Controllers 

Shop Drawings
SD

26 29 23 1.03B.3
Variable Frequency Controllers 

Coordination Drawings
SD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 29 23 1.03B.4
Variable Frequency Controllers 

Seismic Qualification Certification
CC

26 29 23 1.03B.5
Variable Frequency Controllers 

Field Test Reports
TD

26 29 23 1.03B.6

Variable Frequency 

ControllersManufacturer's Field 

Reports

TD

26 29 23 1.03B.7
Variable Frequency Controllers 

Operation & Maintenance Data
OM

26 29 23 1.03B.8

Variable Frequency Controllers 

Load Current & Overload Relay 

Heater List

AS

26 29 23 1.03B.10
Variable Frequency Controllers 

Adjustable Overload Relay Settings
AS

26 29 23 1.07A
Variable Frequency Controllers 

Spare Parts Information
OM

26 29 23 1.07A
Variable Frequency Controllers 

Extra Materials
ES

26 29 23 3.10
Variable Frequency Controllers 

Instruction of Owner's Personnel
OT

26 31 00 1.03A
Wind & Solar Electrical Generation 

Product Data
MD

26 31 00 1.03B
Wind & Solar Electrical Generation 

Seismic Qualification Certification
CC

26 31 00 3.02E
Wind & Solar Electrical Generation 

Instruction of Owner's Personnel
OT

26 32 13 1.03B.1 Engine Generator Product Data MD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 32 13 1.03B.2 Engine Generator Shop Drawings SD

26 32 13 1.03B.3 Engine Generator Test Reports TD

26 32 13 1.03B.3
Engine Generator Field Test 

Reports
TD

26 32 13 1.03B.4
Engine Generator Manufacturer's 

Field Reports
TD

26 32 13 1.03B.5
Engine Generator Seismic 

Qualification Certification
CC

26 32 13 1.03C
Engine Generator Operation & 

Maintenance Data
OM

26 32 13 1.07A
Engine Generator Spare Parts 

Information
OM

26 32 13 1.07A Engine Generator Extra Materials ES

26 32 13 1.08B
Engine Generator Five Year 

Manufacturer's Warranty
WA

26 32 13 3.09A
Engine Generator Instruction of 

Owner's Personnel
OT

26 32 29 1.03B.1
Rotary 400Hz Converters Design 

Data
CA

26 32 29 1.03B.2
Rotary 400Hz Converters Shop 

Drawings
SD

26 32 29 1.03B.3
Rotary 400Hz Converters Product 

Data
MD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 32 29 1.03B.4
Rotary 400Hz Converters Test 

Reports
TD

26 32 29 1.03B.5
Rotary 400Hz Converters Seismic 

Qualification Certification
CC

26 32 29 1.03B.6
Rotary 400Hz Converters Operation 

& Maintenance Data
OM

26 32 29 1.06B
Rotary 400Hz Converters Five Year 

Manufacturer's Warranty
WA

26 32 29 1.07A
Rotary 400Hz Converters Service 

and Maintenance
SE

26 32 29 1.08A
Rotary 400Hz Converters Spare 

Parts Information
OM

26 32 29 1.08A
Rotary 400Hz Converters Extra 

Materials
ES

26 32 29 3.06A
Rotary 400Hz Converters 

Instruction of Owner's Personnel
OT

26 33 53 1.03B.1
Static Uninterruptible Power Supply 

Product Data
MD

26 33 53 1.03B.2
Static Uninterruptible Power Supply 

Shop Drawings
SD

26 33 53 1.03B.3
Static Uninterruptible Power Supply 

Seismic Qualification Certification
CC

26 33 53 1.03B.4
Static Uninterruptible Power Supply 

Certificate of Conformance
CC

26 33 53 1.03B.5
Static Uninterruptible Power Supply 

Qualification Data
QR
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QR  Qualification Resume
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SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 33 53 1.03B.6
Static Uninterruptible Power Supply 

Factory Test Reports
TD

26 33 53 1.03B.7
Static Uninterruptible Power Supply 

Field Test Reports
TD

26 33 53 1.03B.8
Static Uninterruptible Power Supply 

Operation & Maintenance Data
OM

26 33 53 1.06B

Static Uninterruptible Power Supply 

Special Battery Warranty - Material 

& Workmanship

WA

26 33 53 1.06.D

Static Uninterruptible Power Supply 

Three Year UPS Warranty - Parts & 

Service

WA

26 33 53 1.08A
Static Uninterruptible Power Supply 

Spare Parts Information
OM

26 33 53 1.08A
Static Uninterruptible Power Supply 

Extra Materials
ES

26 33 53 3.07A
Static Uninterruptible Power Supply 

Instruction of Owner's Personnel
OT

26 35 33 1.03B.1
Low Voltage Power Factor 

Correction Capacitors Product Data
MD

26 35 33 1.03B.2

Low Voltage Power Factor 

Correction Capacitors Shop 

Drawings

SD

26 35 33 1.03B.3

Low Voltage Power Factor 

Correction Capacitors Seismic 

Qualification Certification

CC

26 35 33 1.03B.4

Low Voltage Power Factor 

Correction Capacitors Field Test 

Reports

TD

26 35 33 1.03B.5

Low Voltage Power Factor 

Correction Capacitors Project 

Record Documents

AS
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AS  As Built
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[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 35 33 1.03B.6

Low Voltage Power Factor 

Correction Capacitors Operation & 

Maintenance Data

OM

26 35 33 1.05B

Low Voltage Power Factor 

Correction Capacitors Two Year 

Special Warranty

WA

26 35 33 1.06A

Low Voltage Power Factor 

Correction Capacitors Spare Parts 

Information

OM

26 35 33 1.06A

Low Voltage Power Factor 

Correction Capacitors Extra 

Materials

ES

26 36 00 1.03B.1 Transfer Switches Product Data MD

26 36 00 1.03B.2
Transfer Switches Seismic 

Qualification Certification
CC

26 36 00 1.03B.3
Transfer Switches Operation & 

Maintenance Data
OM

26 36 00 3.07
Transfer Switches Instruction of 

Owner's Personnel
OT

26 43 13 1.03B.1
Transient Voltage Suppression 

Product Data
MD

26 43 13 1.03B.2
Transient Voltage Suppression 

Product Certificates
CC

26 43 13 1.03B.3
Transient Voltage SuppressionField 

Test Reports
TD

26 43 13 1.03B.4
Transient Voltage 

SuppressionMaintenance Data
OM

26 43 13 1.03B.5
Transient Voltage 

SuppressionWarranties 
WA
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 43 13 1.08A
Transient Voltage Suppression 

Extra Materials
ES

26 43 13 3.05A
Transient Voltage Suppression 

Instruction of Owner's Personnel
OT

26 51 00 1.03B.1 Interior Lighting Product Data MD

26 51 00 1.03B.2 Interior Lighting Shop Drawings SD

26 51 00 1.03B.3 Interior Lighting Wiring Diagrams SD

26 51 00 1.03B.4
Interior Lighting Coordination 

Drawings
SD

26 51 00 1.03B.5
Interior Lighting Product 

Certification
CC

26 51 00 1.03B.6
Interior Lighting Dimming Ballast 

Compatability Certification
CC

26 51 00 1.03B.7 Interior Lighting Field Test Reports TD

26 51 00 1.03B.8 Interior Lighting Maintenance Data OM

26 51 00 1.03B.9
Interior Lighting Manufacturer's 

Representatives Listing
QR

26 51 00 1.04E Interior Lighting Mockup MU

26 51 00 1.08A Interior Lighting General Warranty WA
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 51 00 1.08B
Interior Lighting Special Warranty 

for Batteries
WA

26 51 00 1.08C
Interior Lighting Special Warranty 

Period for Batteries
WA

26 51 00 1.08D
Interior Lighting Special Warranty 

for Fluroescent Ballasts
WA

26 51 00 1.09A
Interior Lighting Spare Parts 

Information
OM

26 55 36 1.03A
Airport Obstruction Lights Material 

Data
MD

26 56 00 1.03B.1 Exterior Lighting Plan SD

26 56 00 1.03B.2 Exterior Lighting Product Data MD

26 56 00 1.03B.3 Exterior Lighting Shop Drawings SD

26 56 00 1.03B.4 Exterior Lighting Samples SA

26 56 00 1.03B.5
Exterior Lighting Product 

Certification
CC

26 56 00 1.03B.6 Exterior Lighting Field Test Reports TD

26 56 00 1.03B.7 Exterior Lighting Maintenance Data OM

26 56 00 1.03B.8 Exterior Lighting Calculations CA
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

26 56 00 1.07A Exterior Lighting General Warranty WA

26 56 00 1.07B Exterior Lighting Special Warranty WA

26 56 00 1.08A
Exterior Lighting Spare Parts 

Information
OM

26 56 00 1.08A Exterior Lighting Extra Materials ES

27 05 28 1.03B.1
Communication Pathways Cable 

Tray & Conduit Layout Drawings
SD

27 05 28 1.03B.2
Communication Pathways Cable 

Tray & Accessories Shop Drawings
SD

27 05 28 1.03B.3
Communication Pathways Cable 

Tray Product Data
MD

27 05 53 1.03A
Labeling and Nomencalture 

Materials Data
MD

27 05 53 1.02B.1
Identification and Labeling Product 

Data
MD

27 05 53 1.02B.2
Identification and Labeling Label 

Schedule
CH

27 08 00 2.01A
Communications Infrastructure 

Commissioning Documents
TD

27 11 00 1.03A
Communication System Equipment 

Rooms Product Data
MD

27 13 00 1.06B.1
Backbone Cabeling Installation 

Contractor Certification
QR
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AS  As Built
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SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

27 13 00 1.06B.2
Backbone Cabeling Trades People 

Qualifications
QR

27 13 00 1.06B.3
Backbone Cabeling Discrepancy 

Report
AS

27 13 00 1.06B.4
Backbone Cabeling Systimax 20 

Year Warranty
WA

27 13 00 1.06B.5
Backbone Cabeling Non-Systimax 

Products Warranty
WA

27 13 00 1.06C.1 Backbone Cabling Product Data MD

27 13 00 1.06C.2 Backbone Cabling Test Results TD

27 13 00 1.06C.3
Backbone Cabeling Pre-Installation 

Fiber Optics Reel Tests
TD

27 13 00 1.06C.4
Backbone Cabeling Conduit & 

Cable Tray Fill Plan
PP

27 13 00 1.06C.5
Backbone Cabeling Single Line 

Schematic Diagrams
SD

27 13 00 1.06C.6
Backbone Cabeling Cable Pulling 

Plan
PP

27 13 00 1.06C.7 Backbone Cabeling Splice Plan PP

27 13 00 1.06C.8 Backbone Cabeling Test Plan PP

27 13 00 1.06C.9
Backbone Cabeling Requests for 

Inspection
PP
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AS  As Built

CA  Calculations
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PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

27 13 00 1.06C.10
Backbone Cabeling Final As-Built 

Backbone Wiring Diagrams
AS

27 15 00 1.05B.1a Horizontal Cabling Product Data MD

27 15 00 1.05B.1b Horizontal Cabling Test Results TD

27 15 00 1.05B.1c
Horizontal Cabling Pre-Installation 

Fiber Optics Reel Tests
TD

27 15 00 1.05B.1d
Horizontal Cabling Conduit & Cable 

Tray Fill Plan
PP

27 15 00 1.05B.1e
Horizontal Cabling Single Line 

Schematic Diagrams
SD

27 15 00 1.05B.1f Horizontal Cabling Test Plan PP

27 15 00 1.05B.1g
Horizontal Cabling Requests for 

Inspection
PP

27 15 00 1.05B.1h
Horizontal Cabling Final As-Built 

Horizontal Wiring Diagrams
AS

27 15 00 1.05b.2a
Horizontal Cabling Installation 

Contractor Certification
QR

27 15 00 1.05B.2b
Horizontal Cabling Trades People 

Qualifications
QR

27 15 00 1.05B.2c
Horizontal Cabling Discrepancy 

Report
AS

27 15 00 1.05B.2d
Horizontal Cabling Systimax 20 

Year Warranty
WA
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AS  As Built
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CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

27 15 00 1.05B.2e
Horizontal Cabling Non-Systimax 

Products Warranty
WA

28 05 00 1.03B.1a
Security Systems Terminal Strips 

Product Data
MD

28 05 00 1.03B.1b
Security Systems Junction Boxes 

Product Data
MD

28 05 00 1.03B.1c
Security Systems Door Security 

Hardware Copper Cable
MD

28 13 00 1.03B.1 Access Control Card Reader SA

28 13 00 1.03B.2
Access Control Balanced Magnetic 

Switches
SA

28 13 00 1.03B.3 Access Control REX and Faceplate SA

28 13 00 1.03B.4
Access Control Electronic Locking 

Device
SA

28 13 00 1.03B.5
Access Control Audio/Visual 

Indicator
SA

28 13 00 1.03B.6
Access Control Junction and 

Interface Terminal Boxes
SA

28 13 00 1.03B.7 Access Controller SA

28 13 00 1.03B.8 Access Control Intellikey SA

28 13 00 1.06A Access Control Warranties WA
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AS  As Built
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QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

28 13 00 1.07A
Access Control Maintenance and 

Service
SE

28 23 00 1.03A CCTV System Product Data MD

28 23 00 1.03B
CCTV System Operation & 

Maintenance Data
OM

28 31 00 1.03B.1 Fire Alarm System Product Data MD

28 31 00 1.03B.2 Fire Alarm System Riser Diagrams SD

28 31 00 1.03B.3 Fire Alarm System Wiring Diagrams SD

28 31 00 1.03B.4 Fire Alarm System Floor Plans SD

28 31 00 1.03B.5
Fire Alarm System Device Address 

List
CH

28 31 00 1.03B.6
Fire Alarm System Operating 

Instructions
MD

28 31 00 1.03B.7
Fire Alarm System Product 

Certification
CC

28 31 00 1.03B.8
Fire Alarm System Operation & 

Maintenance Data
OM

28 31 00 1.03B.9
Fire Alarm System Spare Parts 

Information
OM

28 31 00 1.03B.10
Fire Alarm System Contact 

Information of Suppliers
OM
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AS  As Built
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MD  Manufacturer  Product Data
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QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

28 31 00 1.07A Fire Alarm System Warranties WA

28 31 00 3.05A
Fire Alarm System Report of Pre-

Testing
TD

28 31 00 3.05E
Fire Alarm System Report of Tests 

& Inspections
TD

28 31 49 1.03B.1
Carbon Monoxide Detection System 

Operation
PP

28 31 49 1.03B.2
Carbon Monoxide Detection System 

Control Diagrams
SD

28 31 49 1.03B.3
Carbon Monoxide Detection System 

One Line Drawings
SD

28 31 49 1.03B.4
Carbon Monoxide Detection System 

Product Data
MD

28 31 49 1.05A
Carbon Monoxide Detection System 

Warranties 
WA

31 00 00 1.04A.1a Earthwork - Select Fill Material SA Milewski C

31 00 00 1.04A.1b Earthwork - Backfill SA Milewski C

31 00 00 1.04A.1c Earthwork - Rock Rip Rap SA Milewski C

31 00 00 1.04A.1d Earthwork - Rip Rap Overlay SA Milewski C

31 00 00 1.04A.1e Earthwork - Utility Bedding SA Milewski C
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

31 00 00 1.04A.1f
Earthwork - Underground Marking 

Tape
SA Milewski C

31 00 00 1.04A.1g Earthwork - Gravel Borrow SA Milewski C

31 11 00 1.03A
Clearing, Grubbing & Cleanup 

Material Data
MD

31 11 10 1.03A
Clearing & Grubbing (FAA) Material 

Data
MD

31 22 19 1.03A Topsoiling (FAA) Material Data MD

31 23 00 1.03A Excavation & Embankment (FAA) MD

31 31 00 1.03A Soil Treatment MD

31 50 00 3.03A.2 Trench Safety Systems Design PP

31 62 00 1.03A
Pile Driving Equipment Product 

Data
MD

31 64 00 1.03A Caissons Material Data MD

32 01 90 1.03A
Landscape Maintenance Product 

Data
MD

32 01 90 3.13A
Landscape Maintenance Monthly 

Status Report
TD

32 11 00 1.03A Base Course Materials TD
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Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
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QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

32 11 13 1.03A
Lime Treated Subgrade (FAA) 

Materials
MD

32 11 16 1.03A Subbase Course (FAA) Materials TD

32 11 23 1.03A
Crushed Aggregate Base Course 

(FAA) Materials
TD

32 11 23 1.03A Aggregate Base Course Materials TD

32 12 13 1.03A
Bituminous Tack Coat (FAA) 

Materials
MD

32 12 13 1.03A
Bituminous Prime Coat (FAA) 

Materials
MD

32 12 16 1.03A
Plant Mix Bituminous Pavement 

Materials
MD/TD

32 12 16 1.03A.1
Bituminous Concrete Pavement 

Asphalt Material Samples
SA

32 12 16 1.03A.2
Bituminous Concrete Pavement 

Asphalt Quality
TD

32 12 16 1.03A.3
Bituminous Concrete Pavement 

Asphalt Mix Design
MD/TD

32 12 16 1.03A.4
Bituminous Concrete Pavement 

Asphalt Binder Supplier
QR

32 12 19 1.03A Porous Friction Course Materials TD

32 12 36 1.03A
Seal Coats & Bituminous Surface 

Treatment Materials
MD
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Submittal Type Legend

Contractor Priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

AS  As Built
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

32 13 13 1.03A
Portland Cement Concrete 

Pavement Materials
MD

32 13 13 1.03A
Portland Cement Concrete Paving 

Materials
MD

32 13 73 1.03A Adhesive Compound Materials MD

32 13 73 1.03A Joint Sealing Filler Materials MD

32 15 40 1.03B.1
Crushed Stone Surfacing Screened 

Gravel Material Data
MD

32 15 40 1.03B.2
Crushed Stone Surfacing Material 

Data
MD

32 15 40 1.03B.3
Crushed Stone Surfacing 

Maintenance Rock Material Data
MD

32 15 40 1.03B.4
Crushed Stone Surfacing Base 

Course Material Data
MD

32 16 13 1.03B.1 Curb & Gutter Mix Design MD/TD

32 16 13 1.03B.2 Curb & Gutter Shop Drawings SD

32 17 23 1.03A
Runway & Taxiway Painting 

Materials
TD

32 31 13 1.03A Chain Link Fence (FAA) Materials MD

32 31 13 1.03A
Chain Link Fences and Gates 

Material Data
MD
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AS  As Built

CA  Calculations

CC  Cert. of Compliance

MD  Manufacturer  Product Data

PP  Plan/Procedure

QR  Qualification Resume

PC  Pre-Construction Subm.

SA  Sample

[Project Name]

MC-[#######]

[WP #]

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

32 31 13 1.03B.1
Chain Link Fences and Gates Shop 

Drawings
SD

32 90 00 1.03B.1 Planting Material List PP Feigin J

32 90 00 1.03B.2 Planting Record Drawings AS Feigin J

32 90 00 1.03B.3 Planting Material Certificates CC Feigin J

32 92 19 1.03A Seeding (FAA) - Seed Certification CC Modie T, Feigin J

32 92 19 1.03B.1

Hydroseeding  for Erosion Control 

& Landscaping -Hydroseed 

Materials

MD Modie T, Feigin J

32 92 19 1.03B.1

Hydroseeding  for Erosion Control 

& Landscaping -Seeding Material 

Samples

SA Modie T

32 92 19 1.03B.1 Seeding  - Seed Sample SA Modie T

32 92 19 1.03B.1 Seeding - Jute Mat Sample SA Modie T

32 92 19 1.03B.1 Seeding - Mulch Sample SA Modie T

32 96 43 2.01A
Transplanting Trees - Soil 

Amendment Product Data
MD

33 10 00 1.03A Water Distribution Product Data MD

33 24 13 1.03A.1
Monitoring Well Construction 

Notification Forms
NP
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AS  As Built
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PC  Pre-Construction Subm.

SA  Sample

[Project Name]
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A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority

33 24 13 1.03A.2 Monitoring Well Records AS

33 24 13 1.03A.4
Monitoring Well Survey Coordinate 

Data
AS

33 31 00 1.03A
Industrial Waste and Sanitary 

Sewage System Product Data
MD

33 32 13 1.03A.1 Sewage Lift Station Shop Drawings SD

33 32 13 1.03A.2 Sewage Lift Station Product Data MD

33 32 13 1.03A.3
Sewage Lift Station Product 

Certification
CC

33 32 13 1.03A.4
Sewage Lift Station Field Test 

Reports
TD

33 40 00 1.03A Site Drainage Product Data MD

33 41 00 1.03A Storm Drainage Product Data MD

33 41 13 1.03A
Pipe for Storm Drains and Culverts 

Product Data
MD

33 42 13 1.03A
Concrete Culverts / Misc Dainage 

(FAA) Material Data
MD

33 46 00 1.03A.1
Subdrainage - Drain Pipe Material 

Data
MD

33 46 00 1.03A.2
Subdrainage - Underdrain Pipe 

Material Data
MD
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33 46 00 1.03A.3
Subdrainage - Manholes Shop 

Drawings
SD

33 46 00 1.03A.4
Subdrainage - Gravel Backfill for 

Drains Material Data
MD

33 46 16 1.03A
Pipe Underdrains for Airports (FAA) 

Material Data
MD

33 49 13 1.03A
Manholes, Catch Basins & Inlets 

Product Data
MD

33 63 00 1.03A Steam Distribution Product Data MD

34 11 00 1.03B.1 Railroad Work - Welding CC

34 11 00 1.03B.2 Railroad Work - Reports TD

34 43 23 1.03A
Airport Wind Cones (FAA) Material 

Data
MD

34 71 13 1.03B.1 Roadway Guardrail Shop Drawings SD

34 71 13 1.03B.2
Roadway Guardrail Erection 

Drawings
SD

34 77 13 1.03B.1
Aircraft Passenger Loading Bridge 

Disposal Manifest Form
AS

34 77 13 1.03B.2
Aiircraft Passenger Loading Bridge 

Shop Drawings
SD

34 77 13 1.03B.3
Aircraft Passenger Loading Bridge 

Interface w/Terminal Drawings
SD
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34 77 13 1.03B.4
Aircraft Passenger Loading Bridge  

Electrical Interface Drawings
SD

34 77 13 1.03B.5
Aircraft Passenger Loading Bridge 

Communication Interface Drawings
SD

34 77 13 1.03B.6
Aircraft Passenger Loading Bridge 

List of Operational Limit Settings
AS

34 77 13 1.03B.7
Aircraft Passenger Loading Bridge 

Material Inventory Log
AS

34 77 13 1.03B.8
Aircraft Passenger Loading Bridge 

Material Damage Log
AS

34 77 13 1.03B.9
Aircraft Passenger Loading Bridge 

Sealant
MD

34 77 13 1.03B.10
Aircraft Passenger Loading Bridge 

Plan and Schedule
PP

34 77 13 1.03B.11
Aircraft Passenger Loading Bridge 

Acceptance Testing Plan
PP

34 77 13 1.03B.12
Aircraft Passenger Loading Bridge 

Special Warranties 
WA

35 01 50 1.03B.1 Dradging - Borrow Source MD

35 01 50 1.03B.2 Dredging - Cover Material MD

35 01 50 1.03B.3 Dredging - Work Plan PP

35 59 13 1.03B.1
Fender System Manufacturer 

Qualifications Contact Information
QR
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35 59 13 1.03B.2 Fender System Shop Drawings SD

35 59 13 1.03B.3
Fender System Performance 

Testing
TD

35 59 13 1.03B.4
Fender System Fender Visual 

Inspection 
TD

35 59 13 1.03B.5 Fender System Material Schedules CH

35 59 13 1.03B.6
Fender System Installation 

Instructions
MD

35 59 13 1.03B.7
Fender System Operation & 

Maintenance Data
OM

41 22 13 1.03A Bridge Cranes Shop Drawings SD
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