Port ==
of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

SU Substitution

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
00 00 00 0.0A.1 Sample 1 Schedule SC B 12/7/2017 Chen K Huang L Lee F
00 00 00 0.0B Sample 2 Shop Drawing SD A 12/17/2017 | Smith J, Jones S Doe J Lee F
00 00 00 0.0 Sample 3 Warranty WA C 12/31/2017 Smith J Anderson B Anderson B
00 70 00 G-04.33C List of Subcontractors PC
Site Assessment Survey-
Lot St Existing conditions Video =
00 80 00 SC-04.12 NPDES - Contractor Statement PC
00 80 00 SC-04.14.J Asbestos Awareness Training CcC PCS
00 83 50 1.09B Apprentice Utilization Plan PC/PP Pierce S
; Page 2 of Plan Form required if:
. WMBE Commitment Plan Form
00 89 00 1.06.B.1.i.2 (Page 2) PC/PP PA -option 2 was chosen during bid (00 89 00.1.06.B.1.i.); or
-requesting any change to plan form previously submitted
00 12 00 1.04.B.1 Priority Hire Craft Request CcC Pierce S
00 12 00 1.04.B.2 Priority Hire Workforce Projections PC/PP Pierce S Required within 30 days of Contract Execution
011413 2A Final Contractor Access Plan PC/PP
0120 00 1.02A.2 Schedule of Values PC/CH
Contractor and Sub-Contractor
012000 1.02A.3 Labor and Equipment Rates PC
013100 1.03A Contractor's Project Organization PC/QR/PP
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = 2 = Date Due (Optional) (Required)
P No Para. No. E = S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
. [ =
73 a Contr Submittal* Submittal*
013216 102G 1a Baseline Schedule, Narrative & PC/CH
Reports
Monthly Progress Schedule,
013216 1.02G.1b e B R CH
013216 1.02G.1d As-built Record Schedule AS
01 33 00 1.01B Submittal Log PC Required within [10] [20] [30] days of Contract Execution
013529 1.04A Site Specific Safety Plan PC/PP
013529 1.04B COVID-19 Site Specific Safety Plan PC/PP
013529 1.04B Chemical Exposure Plan PP
014516 1.03A Quality Control Plan PC/PP
014516 1.03B Quality Control Reports PP
014516 1.03C Pre-Installation Meeting List PP
014529 1.03A Schedule of Special Inspections PC/PP
01 50 00 1.02C Temporary Power Plan PC/PP
015516 1.03A.1-3 Haul Route Submittal info PC/PP
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = 3 = " . " (Optional) (Required)
Para. No. £ o from Critical Other Critical2 Other2 Critical3 Other3 . N
No. o |2’ = Contr One Per One Per
b o Submittal* Submittal*
015516 1.03A4 Haul Route Activities AS
015516 1.03A5 Haul Route Closeout Activities AS
01 55 26 3.08A Traff|c antrol Supervision PP
Designation
01 55 26 3.08B Traffic Control Plan PP
0155 26 3.08C Haul Route Permits PP
Contractor Erosion and Sediment
015713 1.03A Control Plan (CESCP) PC/PP
0157 13 1.03B CESCP Materials & Certifications MD/QR
015723 1.04A.1 Pollution Prevention Plan PC/PP DeSota M
0157 23 1.04A.2 Hazardous Material Insurance cc DeSota M
Endorsements
Hazardous Material Transport -
015723 1.04A.3 MCS-90 Certificate CcC DeSota M
0157 23 1.04A.4 List of Hazardous Material Drivers NP DeSota M
and Endorsements
0159 00 1.03 glt;r;structlon Water Management PC/PP Environmental
017419 1.03A Waste Management Plan PC/PP DeSota M
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
017419 1.03B Waste Management Final Report PP DeSota M
017823 1.02A1 Ayiation O&Ms - CMMS Source CH
File/Forms
017823 1.03A Seaport O&Ms - CMMS Input Form CH
017823 1.03.C Seaport O&M Manual - Draft oM
017823 1.03.D Seaport O&M Manual - Final OoM
017829 1.03B As-Built Redline Drawings AS
017829 1.03C Final As-Built Redline Drawings AS
0178 36 1.04A Written Warranties WA 60 days prior to punchlist
0178 36 1.04B Special Warranties WA
0178 36 1.04C Final Executed Warranties WA include in Final O&M
017900 1.03 Training Plan & Syllabus PP
019100 1.04A Commissioning Test Results TD
Commissing Checklists
[Add submittal for each required
019100 1.04A checklist in 01 91 00.13. L
Delete if 01 91 00 Is used]
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A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
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*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]
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[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
.No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
a el BContt Submittal* Submittal*
019100 1.04A Commlssmn.lng Associated D
Documentation
024113 1.03A Demolition Materials MD
024113 1.03B Demolition Plan PP
026113 103 lC:‘)I(;r;ltamlnated Soils Management PP DeSota M
028213 1.05B Asbestos Work Plan PC PCS
028213 1.05.C Asbestos - Daily work records PP PCS
0282 13 1.05.D Asbestos - Project record PP
documents
028319 1.05B Lead - Work Plan PC PCS
028319 1.05.C Lead - Daily work records PP
028319 1.05.D Lead - Project record documents PP PCS
02 83 33 1.03D.5 PCB Caulking - Work Plan PP
02 83 33 103.C Demp!itiop Containing PCBs - PP
Qualifications
Demolition Containing PCBs - Pre-
02 83 33 1.03.D NTP Submittals PC
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Contractor Priority [WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *0: e Per
. S
3 o Contr Submittal* Submittal*

Demolition Containing PCBs - Air

02 8333 1.03E.2¢ Monitoring Results TD

02 87 00 1.06B Fugitive and Silica Dust - Work Plan PC PCS
Fugitive and Silica Dust - Daily

02 87 00 1.06.C Work Records PP

02 87 00 1.06.D Fugitive and Silica Dust - Project PP PCS
record documents

03 11 00 1.03B.1 Conc.rete Formwork and Falsework sD
Drawings

03 11 00 1.03B.2 Concrete Formwork and Falsework PP

Sequence

Concrete Reinforcement Material
032100 1.038.1 Testing Certified Test Reports ™

Concrete Reinforcement Shop

03 21 00 1.03B.2 ’ SD
Drawings

03 3000 1.03B.1 CIP Concrete Mix Designs - each MD/TD
class of concrete

03 30 00 1.03B.2 CIP Concrete - Non-Shrink Grout MD/CC

03 30 00 1.03B.3 CIP Concrete - Membrane MD

03 30 00 1.03B.4 CIP Concrete - Test Reports TD

03 30 00 1.03B.6 CIP Concrete Batch Tickets D
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s > Pre-Final Final
g = = A q
Spec. Section - No. = 5 Critical Other Critical2 Other2 Critical3 Other3 (Optional) (Required)
No. o = One Per One Per
b o Submittal* Submittal*
0330 00 1.03B.7 CIP Congrete Placement & PP/SD
Sequencing
03 30 00 1.03B.8 CIP Concrete - Finishing Procedure PP
03 3100 1.03 Structural PCC Materials (FAA) MD
033510 1.03A Blast Finished Concrete Materials MD
03 35 10 1.03B.1 Blast Finished Concrete - Blasting PP
Procedure
033510 1.03B.2 Blast Finished Concrete - Mock-up MU
03 37 13 1.03A Shotcrete Materials MD
033713 1.03B.1 Shotcrete Mix Design D
033713 1.03B.2 Shot.c.retg Fiber Reinforcement cc
Certification
033713 1.03B.3 Shotcrete Mockup MU
0337 13 1.03B.4 Shotcrete Installation Plan PP
03 40 00 1.03A Precast Concrete Materials MD
03 40 00 1.03B.1 Precast Concrete Mix Design TD
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B = Contractor has indicated this submittal has medium priority
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CM Reviewers

[Project Name]
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[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
.No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
03 40 00 1.03B.2 Precast Concrete Delivery Slip D
03 40 00 1.03B.3 Precast Concrete Finish Sample MU
03 40 00 1.03B.4 Precast Concrete Shop Drawings SD
03 40 00 1.03B.5 Precast. Concrete Structural CA
calculations
03 40 00 1.03B.7 Precast Concrete Inserts MD
03 40 00 1.03B.8 Precast Concrete Piping CC/TD/AS
0352 16 1.03B.1 Lightw.eight Insulating Concrete MD
Insulation - each type
0352 16 1.03B.2 Lightweight Insulating Concrete ™
Test Reports
0354 13 1.03A Gypsgm Floor Underlayment MD
Materials
03 63 00 1.03A Epoxy Mortar Materials MD
Epoxy Injected Concrete Pile
03 64 23 1.03B Restoration Work Plan, Material PP/MD/TD
Certifications, Test Data
04 22 00 1.03BAa Conf:rete Unit Masonry Mortar Mix ™
Design(s)
04 22 00 1.03B.1b Con.crete Unit Masonry Grout Mix ™
Design(s)
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- S
73 el BContt Submittal* Submittal*
04 22 00 1.03B.Ac Cont.:rete. Unit Masonry Material cc
Certifications
04 22 00 1.03B.1d Concrete Unit Masonry PP
Construction Procedures
04 22 00 3.02B Concrete Unit Masonry Sample MU
Panel
05 05 19 1.03B.1 Post Ipstalled Concrete Anchors MD
Materials
0505 19 1.03B.2 Post Installed. Qoqcrete Anchors QR
Installer Qualifications
Post Installed Concrete Anchors
050519 1.03B.3 Special Inspection & Testing D
Reports
0505 23 1.03B.1 Welding Shop and Erection Details SD
0505 23 1.03B.2 Welding Filler Materials MD
0505 23 1.03B.3 Weld Qualifications QR
05 05 23 1.03B.4 Welding Testing & Inspection ™
Results
0505 23 1.03B.5 Welding Supervisor Qualifications QR
0505 23 1.03B.6 Welder Qualifications QR
0505 23 1.03B.7 Weld Inspection Work Schedule CH
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s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *0: e Per
. S
3 o Contr Submittal* Submittal*

Structural Steel

0512 00 1.03B.1 Manufacturer/Fabricator Contact QR
Information

0512 00 1.03B.2 Structural Steel Shop Drawings SD

0512 00 1.03B.3 Structural Steel Erection Details SD

05 12 00 1.03B.4 Structural Steel Shop Primer MD/TD

0512 00 1.03B.5 Structural Steel Mill Certificates CC

05 12 00 1.03B.6 Strugt.urall Steel Fabricator QR
Qualifications

0512 00 1.03B.7 Struc.tyraI.SteeI Member PP
Identification Plan

05 12 00 1.03B.8 Struc.tural Steell Fabrication & SD/PP
Erection Drawings

052100 1.03B Steel Joists Shop Drawings SD

Steel Floor and Roof Deck Shop

b &l 1 eIz and Erection Details

SD

Steel Floor and Roof Deck Lab
053113 1.038.2 Tests or Mill Certificates ce

Cold Formed Metal Framing Shop

05 40 00 1.03B h
Drawings

SD

05 50 00 1.03B Metal Fabrications Shop Drawings SD

Rev. 10/13/2020
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Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. 2 = Contr One Per One Per
a = Submittal* Submittal*
05 51 00 1.03B.1 Metal Stairs Shop Drawings SD
055100 1.03B.2 Metal Stairs Samples SA
05 51 00 3.02A.4 Metal Stairs Design Load Criteria CA
0552 13 1.03B.1 SteeI.Pipe Handrail & Railing Shop sD
Drawings
0552 13 1.03B.2 Steel Pipe Handrail & Railing SA
Samples
05 52 50 1.03B.1 Glass Railings Qualification Product MD
Data
05 52 50 1.03B.2 Glass Railings Shop Drawings SD
05 52 50 1.03B.3 Glass Railings Verification Samples SA
05 52 50 1.04E Glass Railings Calculations CA
05 52 50 2.05E Glass Railings Qualification Data QR
05 53 00 1.03B.1 Gratings Material Data MD
05 53 00 1.03B.2 Gratings Shop Drawings SD
05 53 00 1.03B.3 Gratings - Fasteners D
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p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *0: e Per
. S
3 o Contr Submittal* Submittal*

05 53 00 1.04 Gratings Special Warranties WA

06 05 00 1.03B Lumber & Timber Shop Drawings SD

06 10 00 1.03C Rough Carpentry Fabricated sD
Structural Members

06 10 00 1.03E Rough Carpentry Proposed CAISD
Modifications
Rough Carpentry - Pressure

061000 2.05F Treated Lumber & Plywood ce

06 10 00 2 05H Rough Carpentry Certificates of cc
Grade

06 17 53 1.03B.1 Pre-Fabricated Wood Trusses Shop sD

Drawings

06 17 53 1.03B.2 Pre-Eabrlcated Wood Trusses PP
Erection Instructions

06 17 53 1.03B.3 Pre-F.abricate.d. Wgod Trusses Load cc
Carrying Certification

06 17 53 1.03B.4 Pre-Fabricated Wood Trusses cc
Grade Marks

Pre-Fabricated Wood Trusses
061753 10385 Qualifications of Fabricator arR

06 20 00 1.03B.1 Finish Carpentry Samples SA

Finish Carpentry - Custom Cabinets

06 41 00 1.03B.1 Product Data

MD

Rev. 10/13/2020
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Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 rone o o
o f=
73 a Contr Submittal* Submittal*
06 41 00 1.03B.2 F|n|§h Ca}rpentry - Cabinets Quality cc
Certification
06 41 00 1.03B.3 Finish Carpentry - Cabinets Shop sD
Drawings
06 42 19 1.03B.1 Plgstic Larqinate Panels & Metal MD
Trim Materials
0642 19 1.03B.2 Plgstic Laminate Panels & Metal SA
Trim Samples
07 10 00 1.03B.1 Waterproofing Installation Drawings SD
07 10 00 1.03B.2 Waterproofing Field Quality Control PP
Procedures
07 10 00 1.03B.3 Waterprooffng Safety Data Sheet - MD
each material
Waterproofing Manufacturer's
071000 1.038.4 Certificate of Conformance ce
07 14 00 1.03A Fluid Applied Waterproofing MD
Materials
Fluid Applied Waterproofing Water
071900 1.03A Repellant Coating Materials MD
Fluid Applied Waterproofing
UAY e Certification of Installation e
Fluid Applied Waterproofing Water
071900 1.08A Repellant Coating Warranty WA
07 21 00 1.03A Roof gnd Deck Board Insulation MD
Materials
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C = Contractor has indicated this submittal has low priority
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el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
07 26 00 1.03A Underslab Vapor Retarder Materials MD
07 41 13 1.03A Preformed Metal Roofing Materials MD
Preformed Metal Roofing
074113 1.038.1 Performance Test Reports ™
Preformed Metal Roofing
A el Manufacturer's Standard Warranty WA
07 4113 1.03B.3 Preformed Metal Roofing Samples SA
07 41 13 1.03B.4 Prefo.rmed Metal Roofing Shop )
Drawings
07 41 18 1.03A Preformed Metal Facia Materials MD
Preformed Metal Facia
CAh eIz Performance Test Reports LY
Preformed Metal Facia
074118 1.038.2 Manufacturer's Standard Warranty WA
07 41 18 1.03B.3 Preformed Metal Facia Samples SA
07 41 18 1.03B.4 Prefo.rmed Metal Facia Shop sD
Drawings
07 41 43 1.03A Preformed Metal Sandwich Panels MD
Materials
Preformed Metal Sandwich Panels
074143 1.038.1 Performance Test Reports ™
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Port ==
of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
- No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
o f=
73 el BContt Submittal* Submittal*
Preformed Metal Sandwich Panels
Bhfadl 58 el Manufacturer's Standard Warranty WA
07 41 43 1.03B.3 Preformed Metal Sandwich Panel SA
Samples
07 41 43 1.03B.4 Preformed Metal Sandwich Panel )
Shop Drawings
Single Ply Roofing Materials
07 50 00 1.03A.2a Product. Data & Installation MD
Instructions
Single Ply Roofing and Materials
07 50 00 LU Samples SR
Single Ply Roofing Safety Data
07 50 00 1.03A.2¢ Sheet - each material MD
Single Ply Roofing Product
07 50 00 LA Compatability e
07 50 00 1.03B.1 Singly Ply Roofing Shop Drawings SD
Single Ply Roofing Installer
07 50 00 L Certification R
Single Ply Roofing Sample
07 50 00 1.09A Warranty WA
07 50 00 1.09B Single Ply Roofing Final Warranty WA
Mechanically Attached Elastomeric
0753 00 1.03A Sheet Roofing Materials MD
Mechanically Attached Elastomeric
07 53 00 1.03B.1 Manufacturer Certification of CcC
Installation
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Port ==
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
.No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
07 53 00 1.03B.2 Mechanically Attached Elastomeric WA
Warranty
07 53 00 1.03B.3 Mechamcal!y Attached Elastomeric SA
Sheet Roofing Samples
07 53 00 1.03B.4 Mechanically Attached Elastomeric oM
Closeout Documents
07 60 00 1.03A Flashing & Sheet Metal Materials MD
Flashing & Sheet Metal Special
07 60 00 1.04A Warranties WA
07 81 16 1.03A Cementitious Fireproofing Materials MD
STIA
Cementitious Fireproofing
07 8116 1.038 Installation Instructions - STIA PP
07 81 16 1.03A Cementitious Fireproofing Materials MD
078116 1.03B.1 Cementitious Fireproofing Certified ™
Test Reports
Cementitious Fireproofing Safety
078116 1.06C Data Sheet - each material MD
07 84 00 1.03A Firestopping Materials MD
07 84 00 1.03B.1 Fwestoppmg Characteristics, PP
Installation Procedures
07 84 00 1.03B.2 Firestopping Shop Drawings SD
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Port ==
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
07 84 00 1.03B.3 Firestopping Certificate of cc
Conformance
07 92 00 1.03A Joint Sealers Materials MD
07 92 00 1.04A Joint Sealers Warranty WA
08 11 00 1.03A Steel Doors and Frames Materials MD
08 11 00 1.03B SteeI.Doors and Frames Shop )
Drawings
Steel Doors and Frames Safety
08 1100 1.04D Data Sheet - each material MD
08 11 16 1.03A Alummum Doors & Frames MD
Materials
Aluminum Doors & Frames Certified
081116 1.038.1 Laboratory Test Reports ™
08 11 16 1.03B.2 Aluminum Doors & Frames Shop sD
Drawings
0811 16 1.03B.3 Aluminum Doors & Frames Finish SA
Samples
08 14 00 1.03B.1 Wood Doors Product Data MD
08 14 00 1.03B.2 Wood Doors Shop Drawings SD
08 14 00 1.03B.3 Wood Doors Samples SA

Rev. 10/13/2020
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Port e

of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 rone o o
- S
7 a Contr Submittal* Submittal*
08 14 00 1.04A Wood Doors Special Warranties WA
08 15 13 1.03A Laminated Plastic Doors Product MD
Data
08 15 13 1.05A Lamlnatgd Plastic Doors Special WA
Warranties
08 30 00 1.03A Special Doors Product Data MD
08 30 00 1.03B.1 Special Doors Shop Drawings SD
08 30 00 1.03B.2 Special Doors Material List MD
08 30 00 3.03 Special Doors O&M Data OM
Plastic Laminate Access Panels
LISy late ki Product Data & Installation Inst. )
08 36 13 1.03A Sectional Overhead Doors Product MD
Data
08 36 13 1.03B Ez(t:tlonal Overhead Doors Materials MD
08 36 13 3.03A Sectional Overhead Doors O&M oM
Data
08 42 29 1.03A Transit Station Doors Product Data MD
08 42 29 1.03B Trans.it Station Doors Shop sD
Drawings
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Port ==
of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

S > Pre-Final Final

Spec. Section = = Date Due o s o (Optional) (Required)

No. Para. No. _g g from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per

73 o  Contr Submittal* Submittal*
085113 1.03A Aluminum Windows Product Data MD
085113 1.03B Aluminum Windows Shop Drawings SD
08 70 00 1.03B.1 Hardware Samples SA
08 70 00 1.03B.3 Hardware Product Data MD
08 70 00 1.03B.4 Hardware Schedule CH
08 70 00 1.05 Hardware Special Warranties WA
08 80 00 1.03A Glazing Product Data MD
08 80 00 1.03B Glazing Samples SA
08 80 00 1.03B Glazing Shop Drawings SD
08 80 00 1.07A Glazing Special Warranties WA
08 91 00 1.03A Wall Louvers Product Data MD
08 91 00 1.03B.1 Wall Louvers Shop Drawings SD
08 91 00 1.03B.2 Wall Louvers Samples SA
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Port ==
of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
.No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 el BContt Submittal* Submittal*
08 91 00 1.03B.3 Wall Louvers Worker Qualifications QR
08 91 26 1.03A Door Louvers Product Data MD
08 91 26 1.03B Door Louvers Shop Drawings SD
09 20 00 1.03A Gypsum Board Product Data MD
092013 1.03A Lath & Plaster Product Data MD
0920 13 1.03B.A1 Lath & Plaster Certificate of cc
Conformance
0920 13 1.03B.2 Lath & Plgster Applicator's QR
Qualifications
0920 13 1.03B.3 Lath & Plaster Manufacturers PP
Written Instructions
09 21 16 1.03A Drywall Shaft System Materials MD
0921 16 1.03B.A1 Drywall Shaft System Installer QR
Qualifications
09 24 00 1.03A Exterior Lath & Plaster (Stucco) MD
Product Data
09 24 23 1.03A Stucco Materials Product Data MD
09 24 23 1.03B.1 Stucco Applicator's Qualifications QR
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Port ==
of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 rone o o
- S
7 a Contr Submittal* Submittal*
09 26 00 1.03A Gypsum Base Materials Product MD
Data
09 26 13 1.03A Gypsum Veneer Plaster Materials MD
Product Data
09 26 13 1.03B.1 Gyp;gm \/eneer Plaster Applicator's QR
Qualifications
0930 13 1.03A Ceramic Tile Product Data MD
09 51 00 1.03A Acoustical Ceilings Product Data MD
09 51 00 1.03B.1 Acoustical Ceilings Shop Drawings SD
09 51 00 1.03B.2 Acoustical Ceilings Samples SA
09 51 00 1.03B.3 Acoustical Ceilings Calculations CA
0951 13 1.03A Metal Acoustical Ceiling Panels MD
Product Data
0951 13 1.03B.1 Metal Acou§tical Ceiling Panels sD
Shop Drawings
0951 13 1.03B.2 Metal Acoustical Ceiling Panels SA
Samples
0951 13 1.03B.3 Metal A(.:oustical Ceiling Panels CA
Calculations
09 51 23 1.03A Composition Acoustical Ceilings MD
Product Data
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Port ==
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
09 5123 1.03B.1 Compositiop Acoustical Ceilings sD
Shop Drawings
09 5123 1.03B.2 Composition Acoustical Ceilings SA
Samples
09 5123 103B.3 Compos.ition Acoustical Ceilings CA
Calculations
09 5123 1.05A Composition Acoustlgal Ceilings oM
Spare Parts Information
09 54 23 1.03A Metal Linear Ceiling System MD
Product Data
09 54 23 1.03B.A1 Metal. Linear Ceiling System Shop )
Drawings
09 54 23 1.03B.2 Metal Linear Ceiling System SA
Samples
09 54 23 1.03B.3 Me.tal Linear Ceiling §ystem oM
Maintenance Instructions
09 54 23 1.03B.4 Metal Linear Ceiling. System oM
Replacement Materials
09 58 00 1.03A Integrated Ceiling System Material MD
Data
09 58 00 1.03B.1 Integ.r'flteq Ceiling System Installer QrR
Qualifications
09 58 00 1.03B.2 Integrated Ceiling System Shop sD
Drawings
09 58 00 1.03B.3 Integrated Ceiling System Samples SA
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Port ==
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
p .No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 *Opne Per *0: e Per
: fe
@ @  Conw Submittal* Submittal*
09 65 00 1.03A Resilient Flooring Product Data MD
09 65 00 1.03B.1 Resilient Flooring Samples SA
09 65 00 1.03B.2 Resilient Flooring Shop Drawings SD
09 65 13 1.03A Resilient Wall Base Product Data MD
09 65 13 1.03B.1 Resilient Wall Base Samples SA
09 66 13 1.03A Portland Cement Terrazzo Product MD
Data
09 66 13 1.03B.1 Portland Cement Terrazzo Samples SA
09 66 16 1.03A Plastic Matrix Terrazzo Product MD
Data
09 66 16 1.03B.1 Plast|.c Matrix Terrazzo Layout sD
Drawings
09 66 16 1.03B.2 Plastic Matrix Terrazzo Samples SA
Plastic Matrix Terrazzo Standard Of
09 66 16 1.05 The Work MU
09 66 16 1058 PlaSt."f Mgtnx Terrazzo Installer QR
Qualifications
09 66 16 1.06 Plastic Matrlx Terrazzo Special WA
Warranties
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Port ==
of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports .

) ) ; ; [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[Hi
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution ! ]
Contractor Priority [WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
. S
3 o Contr Submittal* Submittal*

09 68 00 1.03A Carpeting Product Data MD
09 68 00 1.03B.1 Carpeting Samples SA
09 68 00 1.03B.2 Carpeting Fire Test Certification CC
09 69 00 1.03A Access Flooring Product Data MD
09 69 00 1.03B.1 Access Flooring Shop Drawings SD
09 69 00 1.03B.2 Access Flooring Samples SA

Access Flooring Certification and

09 69 00 1.03B.3 Test Data CC/TD

09 69 00 1.03B.4 Access Flooring Calculations CA

09 69 00 103B5 Acceﬁs F!ooring Installer QR
Qualifications

09 69 00 3.04A Access Ifloonng Spare Parts oM
Information

09 72 00 1.03A Wall Covering Product Data MD

09 72 00 1.03B.1 Wall Covering Safety Data Sheet - MD
each material

09 72 00 1.08A Wall Covering Spare Parts oM

Information

Rev. 10/13/2020
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SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
09 81 00 1.03A Acoustical Insulation Product Data MD
09 84 13 1.03A Acoustical Wall System Product MD
Data
09 84 13 1.03B.1 Acoustical Wall System Samples SA
09 84 13 1.03B.2 Acou§tical Wall System Layout sD
Drawings
09 84 13 3.02A Acoustpal Wall System Spare Parts oM
Information
09 90 00 1.03A Paints and Coatings Product Data MD
09 90 00 1.03B.1 Paints and Coatings Color Samples SA
09 96 26 1.03A Coating System for Steel Piling MD
Product Data
09 96 26 2 04E.7b Coating System for Steel Piling SA
Color Samples
09 96 26 2 04E 7¢ Coatlr)g System for Steel Piling WA
Material Warranty
09 96 26 207A Coat.lpg System for §tee| Piling cc
Certificate of Compliance
09 96 26 207B Coating System for Steel Piling QR
Demonstrated Performance
09 96 26 301A Coating Sy§tem for Steel Piling )
Shop Drawings
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of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports .

) ) ; ; [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority [WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
Coating System for Steel Piling
09 96 26 3.018.1 Work Plan and Schedule PPICH
09 96 26 3.04A3 Coating Systgm fqr Steel Piling QR
Installer Qualifications
09 96 46 1.03A Intumescent Paint Product Data MD
09 96 46 1.03B.1 Intumescent Paint Material List MD
09 96 46 1.03B.2 Intumescent Paint Mock Up MU
09 96 46 1.03C Intun)gscgnt Paint Applicator's QR
Qualifications
09 97 00 1.03A Special Coatings Product Data MD
09 97 00 1.03B.A1 Spgmal Coat!ngs Samples - All SA
Paints and Finishes
0997 13 1.03A Special Coatings - Metal Product MD
Data
Special Coatings - Metal Samples -
LRI e All Paints and Finishes S
0997 13 107 Special Qoatlngs - Metal Special WA
Warranties
0997 23 1.03A Special Coatings - Stucco Product MD
Data
0997 23 1.03B.1 Special Coatings - Stucco Mock Up MU

Rev. 10/13/2020
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
0997 23 1.05 Special poatlngs - Stucco Special WA
Warranties
10 11 00 1.03A Miscellaneous Specialties Product MD
Data
10 11 00 1.03B.A1 Miscgllaneous Specialties Shop )
Drawings
10 11 00 1.03B.2 Miscellaneous Specialities Samples SA
10 14 00 1.03A Identification Devices Product Data MD
10 14 00 1.03B.1 Identification Devices Shop sD
Drawings
10 14 13 1.03A Specialty Sign Product Data MD
1014 13 1.03B.1a Specialty Sign Samples SA
10 14 13 1.03B.1b Specialty Sign Shop Drawings SD
1014 13 1.03B.1c Specialty Sign Face Patterns SD
10 14 53 1.03A Traffic Signs Product Data MD
10 14 53 1.03B Traffic Signs Shop Drawings SD
1021 13 1.03A lE)/Iaett:I Toilet Compartment Product MD
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SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
10 26 13 1.03A Wall Guards Product Data MD
10 26 13 1.03B Wall Guard Samples SA
1028 13 1.03A Toilet Accessories Product Data MD
Portable Fire Extinguishers &
104416 1.03A Cabinets Product Data MD
Portable Fire Extinguishers &
104416 1.038 Cabinets Color Samples SA
10 56 29 1.03A Modular Equipment Rack System MD
Product Data
10 56 29 1.03B.1 Modular Equipment Rack System SA
Samples
10 56 29 1.03B.2 Modular Equment Rack System sD
Shop Drawings
10 86 00 1.03A Inspection Mirrors Product Data MD
10 86 00 1.03A.1 Inspection Mirrors Shop Drawings SD
10 86 00 1.03A.2 Inspection Mirrors Material List MD
10 86 00 1.03A.3a Inspection Mirrors Manuals OM
10 86 00 1.03A.3b Inspection Mirrors Test Reports D
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
.No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
7 a Contr Submittal* Submittal*
10 86 00 1.03A.3c Inspection Mirrors Certification CcC
10 86 00 1.06A Inspectl(?n Mirrors Special WA
Warranties
10 88 00 1.03A Truck Scales Product Data MD
1088 00 1.03B.1 Truck. Scales Detailed Construction sD
Drawings
Truck Scales Schematic Diagrams
1PELey el & Operation and Maintenance Data i
10 88 00 1.04A Trucl.<.Scaf1Ies Manufacturer's QR
Qualifications
10 88 00 1.04B Truck Scales Seal of Certification CcC
10 88 00 1.04C Truck scales Existing Scale AS
Operational Status
10 88 00 1.06A Truck Scales Special Warranties WA
10 88 00 3.02A Truck Scales Operator Instruction oT
10 88 00 3.03A Truck Scales New Scale Service SE
111200 1.03A Parking Control Equipment Product MD
Data
1112 00 1.03B.1 Parkipg Control Equipment Shop )
Drawings
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
1112 00 1.03B.2 Eg:klng Control Equipment Material MD
1113 00 1.03A Loading Dock Equipment Product MD
Data
1113 00 1.03B.1 Loadi.ng Dock Equipment Shop sD
Drawings
1113 00 1.03B.2 Loaqing Dock Equipment Detailed sD
Equipment Assemblies
111313 1.03A Dock Bumpers Product Data MD
111313 1.03B Dock Bumpers Construction Details SD
111313 1.04A Dock Bumpers Sample of Special WA
Warranty
122113 1.03A Horizontal Window Blinds Product MD
Data
122113 1.03B.1 Horizgntal Window Blinds Shop sD
Drawings
122113 1.03B.2 Horizontal Window Blinds Samples SA
122113 1.03B.3 Horizontal Window Blinds Color SA
Charts
122113 1.03B.4 Horlgontal Window Blinds Flame cc
Resistance
122113 1.05A Horlzont.al Window Blinds Special WA
Warranties
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
1334 00 1.08A Pre-Engineered Structures Product MD
Data
Pre-Engineered Structures -Steel
1334 00 1.08C Building Frame System Shop SD
Drawings
Pre-Engineered Structures -
13 34 00 1.08C.10a Panelized Stud Wall & Roof Truss SD
System Shop Drawings
13 34 00 1.08C.10b Pre-Engineered Structures Floor sD
Plan
Pre-Engineered Structures
13 34 00 LU Installation Instructions )
Pre-Engineered Structures -Roofing
1334 00 1.088.1 & Siding Shop Drawings Sb
Pre-Engineered Structures -Roofing
e Oy U= & Siding Product Data )
13 34 00 1.08E.3 P.re.-Engineered Structures -Metal SA
Finishes Color Sample
Pre-Engineered Structures -Roofing
et alae & Siding Installation Instructions MD
13 34 00 1.09A Pre-Eng]neered Structures -Special WA
Warranties
142113 1.04A Electric Traction Freight Elevator MD
Product Data
Electric Traction Freight Elevator
142113 1.048 Complete Working Drawings Sb
142113 1.07A Electr|c Tract|on. Freight Elevator WA
Special Warranties
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
- No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
: f=
73 el BContt Submittal* Submittal*
142113 1.09 Elef:trlc Traction Freight Elevator SE
Maintenance
142113 3.07A Electnc.Tracnon Fre‘|ght Elevator oT
Instruction of Owner's Personnel
Electric Traction Freight Elevator
142113 3.078 Operation & Maintenance Data oM
Electric Traction Freight Elevator
142113 3.07C Parts Cabinet ES
Electric Traction Freight Elevator
142113 3.08A Performance Test Reports ™
Electric Traction Passenger
s L Elevator Product Data MD
Electric Traction Passenger
14 21 23 1.04A Elevator Detailed Shop Drawings & SD
Layout
Electric Traction Passenger
s LA Elevator Special Warranties WA
1421 23 1.09 Electric Tra(?tlon Passenger SE
Elevator Maintenance
Electric Traction Passenger
14 21 23 3.07A1 Elevator Instruction of Owner's oT
Personnel
Electric Traction Passenger
14 21 23 3.07A.2 Elevator Operation & Maintenance OM
Data
Electric Traction Passenger
s Al Elevator Performance Test Reports ™
14 24 00 1.04B.1 Hydraulic Elevator Product Data MD
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
14 24 00 1.04B.2 Hydraulic Elevator Shop Drawings SD
14 24 00 1.04B.3 Hydraulic Elevator Certified Test ™
Data
14 24 00 1.04B.4 Hydraulic Elevator Operating Permit NP
14 24 00 1.04C Hydraulic Elevator Warranty WA
14 24 00 3.02B Hydr.aulic Elevator Acceptance ™
Testing
14 24 00 303A HydraLfIic Elevator Instruction of oT
Owner's Personnel
14 24 00 3.03C Hydraulic Elevator Maintenance SE
14 31 00 1.03B.1 Escalator Product Data MD
14 31 00 1.03B.2 Escalator Shop Drawings SD
14 31 00 1.03B.3 Escalator Finish Samples SA
14 31 00 1.05A Escalator Maintenance SE
14 31 00 1.05B Escalator Warranty WA
14 31 00 3.04A Escalator Instruction of Owner's oT
Personnel
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
20 00 00 1.03B.1 Mechanical Work Product Data MD
20 00 00 1.03B.2 MechamcaI.Supports & Anchorage )
Shop Drawings
2000 00 1.03B.3 Meche.micgl Work Access Door sD
Coordination Drawings
20 00 00 1.03B.4 Mechgmcal Equipment Coordination sD
Drawings
20 00 00 1.03B.5 Mechanical Identification Samples SA
2005 16 1.03B.1-3 Piping Expansion Shop Drawings SD
2005 16 1.03B.4 Piping Expansion Product Data MD
20 05 16 1.03B.5 Piping E?<pan5|on Design Data and CA
Calculations
2005 16 1.03B.6 Piping Expansion Installation mD
Instructions
2005 16 1.03B.7 Piping ExpansionCertificate of cc
Conformance
2005 16 1.07A Piping Expansion List of Spare & oM
Extra Parts
20 05 29 1.03B.1 Hangers & Supports Shop Drawings SD
200529 1.03B.1 Hangers & Supports Calculations CA
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SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
: f=
73 el BContt Submittal* Submittal*
Hangers & Supports - Trapeze
20 05 29 1.03B.2 Hanger Delegated Design Shop SD
Drawings
Hangers & Supports - Trapeze
200529 1.03B.2 Hanger Delegated Design CA
Calculations
200529 1.03B.3 Hangers & Supports Product Data MD
20 05 29 103B5 Hangerg & Supports Installation MD
Instructions
20 05 29 1.03B.6 Hangers & Supports Certificate of cc
Conformance
Mechanical Sound Vibration &
200548 1.04B.1 Seismic Control Shop Drawings Sb
Mechanical Sound Vibration &
ZUCoa Ll 22 Seismic Control Product Data MD
Mechanical Sound Vibration &
20 0548 1.04B.3 Seismic Control Design Data and CA
Calculations
Mechanical Sound Vibration &
ZUCoa 25 Seismic Control Test Reports ™
Mechanical Sound Vibration &
20 0548 1.04B.5 Seismic Control Installation MD
Instructions
Mechanical Sound Vibration &
20 05 48 1.04B.6 Seismic Control Certificate of CcC
Conformance
Mechanical Sound Vibration &
200548 1.04B.7 Seismic Control Manufacturer's D
Field Reports
Mechanical Sound Vibration &
20 05 48 1.05 Seismic Control Project Record AS
Documents
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 el BContt Submittal* Submittal*
20 05 53 1.03B.1 Mechanical Identification Product MD
Data
20 05 53 1.03B.2 Mechgmcal Identification Shop )
Drawings
20 05 53 1.03B.3 Mechanical Identification Valve CH
Schedule
20 05 53 1.03B.4 Mechanical Identification Equipment CH
Label Schedule
20 05 53 103B5 Mechanjcal Identification Installation MD
Instructions
20 05 53 1.03B.6 Mechanical Identification Certificate cc
of Conformance
20 07 00 1.03B.1 Mechanical Insulation Product Data MD
20 07 00 1.03B.2 Mechan.|cal Insulation Installation MD
Instructions
2007 00 1.03B.3 Mechanical Insulation Certificate of cc
Conformance
202116 1.04B.1-3 Piping Specialties Product Data MD
202116 1.04B.4 Piping Specialties Schedule CH
Piping Specialties Electrical
2021 il 25 Characteristics & Connections SiY
202116 1.04B.6 Piping Specialties Pressure Gage & SA
Thermometer Samples
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Port ==
of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports .

) ) ; ; [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority [WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
2021 16 1.04B.7 Piping $pecialties Installation MD
Instructions
202116 1.04B.8 Piping Specialties Certificate of cc
Conformance
2021 16 1.04B.9 Piping Specialties Project Record AS
Documents
202116 1.04B.10 Piping Specialties Operation & oM
Maintenance Data
202116 1.10B Piping Specialties Maintenance SE
Basic Fire Suppression Shop
211000 1.038.2 Drawings & Calculations SD/CA
Basic Fire Suppression Product
211000 Lo Data MD
Basic Fire Suppression Certificate
211000 1.03B.4 of Conformance ce
Basic Fire Suppression Welding
211000 10385 Procedures PP
2110 00 1.07B Basic Fire Suppression Warranty WA
Basic Fire Suppression Spare Parts
211000 LELE Information o
211200 1.03B.1 StanQpipes and Hoses Shop sD
Drawings
2112 00 1.03B.2 gtaatr;dmpes and Hoses Product MD

Rev. 10/13/2020
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Port

of Seattle

SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 rone o o
o f=
73 a Contr Submittal* Submittal*
211200 1.03B.3 Standpipes and Hoses Field Test ™
Reports
2112 00 1.03B.4 Standpi.pes and Hoses Installation MD
Instructions
211200 103B5 Standpipes and Hoses Certificate of cc
Conformance
211200 1.07B Standpipes and Hoses Warranty WA
211200 1.08A Standplpes and Hoses Spare Parts oM
Information
Wet-Pipe Fire Suppression
A eIz Sprinkler Product Data )
Wet-Pipe Fire Suppression
211313 1.03B.2 Sprinkler Certificate of CcC
Conformance
Wet-Pipe Fire Suppression
211313 1.04B Sprinkler Project Record AS
Documents
Wet-Pipe Fire Suppression
211313 1.04C Sprinkler Operation & Maintenance OM
Data
211313 1.08A WeF-Plpe Fire Suppression WA
Sprinkler Warranty
Wet-Pipe Fire Suppression
211313 1.09A Sprinkler Spare Parts Information oM
211316 1.04B.1 Dry Pipe Fl!'e Suppression Sprinkler )
Shop Drawings
211316 1.04B.2 Dry Pipe Fire Suppression Sprinkler MD
Product Data
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations
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PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 a Contr Submittal* Submittal*
211316 1.04B.3 Dry I.:’.ipe Fire Suppression Sprinkler cc
Certificate of Conformance
211316 1.09A Dry Pipe Fire Suppression Sprinkler WA
Warranty
211316 1.10A Dry Pipe Fire Suppre§5|on Sprinkler oM
Spare Parts Information
211326 1.03B.1 Deluge System Shop Drawings SD
211326 1.03B.2 Deluge System Product Data MD
211326 1.03B.3 Deluge System Samples SA
211326 1.03B.4 Deluge System Design Data CA
2113 26 103B5 Deluge System Certificate of cc
Conformance
211326 1.08A Deluge System Warranty WA
2113 26 1.09A Deluge $ystem Spare Parts oM
Information
213000 1.03B.1 Fire Pumps Shop Drawings SD
213000 1.03B.2 Fire Pumps Product Data MD
213000 1.03B.3 Fire Pumps Field Test Reports D
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Port ==
of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports [Pro'ec t Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty )
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement
MC-
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution C-[HHHHHHH]
Contractor Priority [WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
I - .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. e = Contr One Per One Per
a = Submittal* Submittal*
213000 1.03B.4 Fire Pumps Installation Instructions MD
2130 00 1.03B.5 Fire Pumps Certificate of cc
Conformance
213000 1.09A Fire Pumps Maintenance SE
213000 1.10A Fire Pumps Spare Parts Information oM
2130 00 3.03A Fire Pumps Instruction of Owner's oT
Personnel
2211 16 1.03B.1 Domestic Water Piping Product MD
Data
2911 16 1.03B.2 Domestllc Water Piping Installation MD
Instructions
Domestic Water Piping System
2218 HIEES) Cleaning & Disinfection Procedures PP
2211 16 1.03B.4 Domestic Water Piping Certificate cc
of Conformance
221116 1.03B5 Domestic Water Piping Fixture CA
Schedule
2911 16 1.04A Domestic Water Piping Project AS
Record Documents
2211 16 1.04B Dorpeshc Water Piping Operation & oM
Maintenance Data
221123 1.03B.1 Plumbing Pumps Product Data MD
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AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule
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SD Shop Drawing

WA Warranty
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OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

g > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. 2 = Contr One Per One Per
‘3 o Submittal* Submittal*
2211 23 1.03B.2 Plumbir?g Pumps Installation MD
Instructions
2211 23 1.03B.3 Plumbing Pumps Certificate of cc
Conformance
2911 23 1.08A Plumblng Pumps Spare Parts oM
Information
2213 16 1.02B.1 Sanitary W.aste and Vent Piping sD
Shop Drawings
2213 16 1.02B.2 Sanitary Waste and Vent Piping MD
Product Data
2213 16 1.02B.3 SanitarY Waste anq Vent Piping MD
Installation Instructions
Sanitary Waste and Vent Piping
221316 1.028.4 Certificate of Conformance e
2213 16 102B.5 Sanjtary Waste and Vent Piping CH
Drain Schedules
2213 16 1.08A Sanitary Waste and Yent Piping oM
Spare Parts Information
2214 13 1.03B.1 Storm Drainage Piping Shop sD
Drawings
2214 13 1.03B.2 Storm Drainage Piping Product MD
Data
2214 13 1.03B.3 Storm I?rainage Piping Installation MD
Instructions
2214 13 1.03B.4 Storm Drainage Piping Certificate of cc
Conformance
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Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
P No Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 *Opne o *o:e b
- S
73 el BContt Submittal* Submittal*
2214 13 1.09A Storm Dralnage Piping Spare Parts oM
Information
22 34 00 1.03B.1 Water Heater Shop Drawings SD
22 34 00 1.03B.2 Water Heater Product Data MD
2234 00 1.03B.3 Water Heater Installation MD
Instructions
2234 00 1.03B.4 Water Heater Certificate of cc
Conformance
2234 00 3.03A Water Hgater Spare Parts oM
Information
224000 1.03B.1 Plumbing Fixtures Product Data MD
224000 1.03B.2 Plumbing Fixtures Samples SA
22 40 00 1.03B.3 Plumbir?g Fixtures Installation MD
Instructions
2240 00 1.03B.4 Plumbing Fixtures Certificate of cc
Conformance
22 40 00 103B5 Plumbing Fixtures & Equipment CH
Schedule
224000 1.03B.6 Plumbing Fixtures Mockup MU
22 40 00 1.04A PIurnblng Fixtures Operation & oM
Maintenance Data
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
230593 1.03B.1 Vel & [EREeg e & QR
Balancing Firm Qualifications
230593 1.03B.2 Testing & Balapcing Preliminary PP
Report & Drawings
Testing & Balancing Equipment
ety Lo Calibration Certification e
230593 1.03B.4 Testing & Balancing Field Reports D
23 0593 1.03B.5 TAB Report - Forms TD
230593 1.03B.6 TAB Report - Final oM
2305 93 3.07A Testlng'; & Balancing Instruction of oT
Owner's Personnel
2309 23 1.03B.1 DirecF Digital Control Shop sD
Drawings
2309 23 1.03B.2 Direct Digital Control Product Data MD
2309 23 1.03B.3 Direct E?igital Control Installation MD
Instructions
2309 23 1.03B.4 Direct Digital Control Certificate of cc
Conformance
2309 23 1.03B5 Dlrgct Digital Control Operation & oM
Maintenance Data
2309 23 1.08A Direct D!gltal Control Spare Parts oM
Information
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

E 2  Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
. S
@ a  Comw Submittal* Submittal*
2309 23 3994 Direct Pigital Control Instruction of oT
Owner's Personnel
2309 23 3.22B Direct Digital Control Training Plan PP
231123 1.03B.1 Procej\ss Air & Gas Piping Shop sD
Drawings
2311 23 1.03B.2 Process Air & Gas Piping Product MD
Data
231123 1.03B.3 Process Air & Gas Piping Samples SA
2311 23 1.03B.4 Process Air & Ga§ Piping Design CA
Data and Calculations
231123 103B5 Process Air & Gas Piping Test ™
Reports
2311 23 1.03B.6 Process. Air & Gas .Piping MD
Installation Instructions
231123 1.03B.7 Process Air & Gas Piping Certificate cc
of Conformance
Process Air & Gas Piping
28123 10388 Manufacturer's Field Reports LY
231123 1.03B.9 Proc?ess Air & Gas Piping CH
Equipment Schedules
2311 23 1.08A Process Air & Qas Piping Spare oM
Parts Information
232000 1.04B.A Heatipg and Cooling Piping Shop sD
Drawings
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SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
2320 00 1.04B.2 Heating and Cooling Piping Product MD
Data
232000 1.04B.3 Heating and Cooling Piping Design CA
Data
2320 00 1.04B.4 Heating and Cooling Piping Test ™
Reports
2320 00 1.04B5 Heating.and Coolin.g Piping MD
Installation Instructions
Heating and Cooling Piping
ey e 22 Certificate of Conformance e
Heating and Cooling Piping
232000 1.048.7 Welder's Certification arR
2320 00 1.10A Heating and Cpollng Piping Spare oM
Parts Information
232123 1.03B.1 Hydronic Pumps Product Data MD
2321 23 1.03B.2 Hydrom.c Pumps Installation MD
Instructions
239123 1.03B.3 Hydronic Pumps Certificate of cc
Conformance
2321 23 1.08A Hydromc? Pumps Spare Parts oM
Information
233100 1.04B.1 Hydr(?nic Pumps Duct Shop sD
Drawings
233100 1.04B.2 Hydronic Pumps.Smoke & Elre MD
Damper Installation Instructions
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
233100 1.04B.3 Hydronic Pumps Certificate of cc
Conformance
233100 1.04B.4 Hydronic Pumps Test Reports TD
233100 1.04B5 Hydronic Pumps - Glass fiber MD
Ducts Installation Instructions
23 3300 1.03B.1 Duct Accessories Shop Drawings SD
233300 1.03B.2 Duct Accessories Product Data MD
233300 1.03B.3 Duct Accessone§ - Smoke & Fire MD
Damper Installation Instructions
233300 1.03B.4 Duct Accessories Certificate of cc
Conformance
2333 00 1.07A Duct Acgessones Special WA
Warranties
233300 1.08A Duct Acgessorles Spare Parts oM
Information
2334 00 1.03B.1 Fans Shop Drawings SD
2334 00 1.03B.2 Fans Product Data MD
23 3400 1.03B.3 Fans Test Reports TD
2334 00 1.03B.4 Fans Installation Instructions MD
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 el BContt Submittal* Submittal*
23 3400 1.03B.5 Fans Certificate of Conformance CcC
2334 00 1.08A Fans Maintenance SE
23 3400 1.09A Fans Spare Parts Information oM
233400 3.04A Fans Operation & Maintenance oM
Data
23 36 00 1.03B.1 Air Terminal Units Product Data MD
2336 00 1.03B.2 Air Terminal Units Sound Power CA
Levels
23 36 00 1.03B.3 Air Termlnal Units Installation MD
Instructions
23 36 00 1.03B.4 Air Terminal Units Certificate of cc
Conformance
23 36 00 1.08A Air Termlnal Units Spare Parts oM
Information
2337 00 1.03B.1 Air Outlets & Inlets Product Data MD
23 37 00 1.03B.2 Air Outlets & Inlets Test Reports TD
233700 1.03B.3 Air Outlets & Inlets Certificate of cc
Conformance
233700 1.06A Air Outlgts & Inlets Spare Parts oM
Information
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
: f=
73 a Contr Submittal* Submittal*
235100 1.03B.1 Breeching, .Chimneys & Stacks sD
Shop Drawings
2351 00 1.03B.2 Breeching, Chimneys & Stacks MD
Product Data
235100 1.03B.3 Breeching, Chimneys & Stacks SA
Samples
2351 00 1.03B.4 Breechmg, Chlmngys & Stacks MD
Installation Instructions
Breeching, Chimneys & Stacks
235100 1.038.5 Certificate of Conformance ce
2352 00 1.03B.1 Heating Boiler & Accessories MD
Product Data
2352 00 1.03B.2 Heating Boiler & Accessories Test ™
Reports
2352 00 1.03B.3 Heatlng.Boﬂer & Agcessones MD
Installation Instructions
Heating Boiler & Accessories
235200 1.038.4 Certificate of Conformance ce
Heating Boiler & Accessories
Al el Manufacturer's Field Reports LY
Heating Boiler & Accessories
235200 1.03B.6 Control Valves & DDC Control SD
Panel Locations
2352 00 1.03B.7 Hea.tlng Boiler & Accessories CH
Equipment Schedules
2352 00 1.08A Hegting Boiler & Accessories Boiler SE
Maintenance Service

Rev. 10/13/2020

Page 48 of 88



Port ==
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports [Pro'ect Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty )
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement
MC-
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution c [#######]
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
2352 00 1.09A Hegtlng Boiler & Agcessones ES
Maintenance Materials
2352 00 1.10A Heating Boﬂer.& Accessories Spare oM
Parts Information
2352 00 3.02A Heatlng Boiler & Acc?essones oT
Instruction of Owner's Personnel
23 65 00 1.03B.1 Packgged Cooling Tower Shop sD
Drawings
23 65 00 1.03B.2 Packaged Cooling Tower Product MD
Data
23 65 00 1.03B.3 Packaged Cooling Tower Field Test ™
Reports
236500 1.03C Packaged Cooling Tower Certificate cc
of Conformance
Packaged Cooling Tower
236500 1.03C1 Manufacturer's Field Reports ™
Packaged Cooling Tower
2 Heee Condenser Water Flow Diagrams g
23 65 00 1.04B Packgged Cooling Tower Operation oM
& Maintenance Data
236500 1.09A Pagkaged Coohng. Tower SE
Maintenance Service
23 65 00 1.10A Packaged Cot?llng Tower Spare oM
Parts Information
236500 3.05A Packagfed Cooling T‘ower oT
Instruction of Owner's Personnel
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

= 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
7 a Contr Submittal* Submittal*
237300 1.03B.1 Air Handling Units Shop Drawings SD
237300 1.03B.3 Air Handling Units Product Data MD
Air Handling Units Replacement
237300 1.038.4 Filter Media with Frame Sample SA
237300 1.03B5 Air Hanghng Units Installation MD
Instructions
2373 00 1.03B.6 Air Handling Units Certificate of cc
Conformance
237300 1.09A Air Hancfhng Units Spare Parts oM
Information
238100 1.04B.A Unitary Air Qonditioning Equipment sD
Shop Drawings
238100 1.04B.2 Unitary Air Conditioning Equipment MD
Product Data
238100 1.04B.3 Unitary.Air Conditioning Installation MD
Instructions
238100 1.04B.4 Unitary Air Conditioning Certificate cc
of Conformance
238100 1.08A Uni.tary Air Conditigning SE
Maintenance Service
238100 1.09A Unitary A|r Conditioning Spare Parts oM
Information
238100 3 04A Unitary A'|r Conditioning Instruction oT
of Owner's Personnel
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Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
238100 3.06A Unlta!'y Air Conditioning Operation oM
& Maintenance Data
238113 1.03B.1 Terminal H.eating & Cooling Units sD
Shop Drawings
238113 1.03B.2 Terminal Heating & Cooling Units MD
Product Data
238113 1.03B.3 Termingl Heating & Cooling Units MD
Installation Instructions
Terminal Heating & Cooling Units
eI alzar Certificate of Conformance e
Terminal Heating & Cooling Units
238113 1.04A Project Record Documents AS
Terminal Heating & Cooling Units
2B e Operation & Maintenance Data i
238113 1.09A Terminal Heating & C?oollng Units oM
Spare Parts Information
23 8143 1.03B.1 Heat Pumps Shop Drawings SD
238143 1.03B.2 Heat Pumps Product Data MD
238143 1.03B.3 Heat Pumps Equipment Schedules CH
238143 1.03B.4 Heat Pumps Installation Instructions MD
238143 1.03B.5 Heat Pumps Certificate of cc
Conformance
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = ” " - (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
= a Contr Submittal* Submittal*
238143 1.11A Heat Pumps Maintenance Service SE
23 8143 112A Heat Pumps Spare Parts oM
Information
238143 3.04A Heat Pumps Instruction of Owner's oT
Personnel
Airport Underground Cable (FAA)
260513 1.038.1 5000 Volt Cable Product Data MD
2605 13 1.03B.1 Medium Voltage Cables Product MD
Data
2605 13 1.03B.2 A VEiEgs CElts QR
Qualifications of Splicer
2605 13 1.03B.3 Medium Voltage Qables Electrical QR
Contractor Experience
26 0513 1.03B.4 Medium Voltage Cables Diagram PP
2605 13 103B5 Medium Voltage Cables Switchover PP
and Outage Plan
26 05 13 1.03B.6 Medium Vpltage Cables Schedule CH
of Inspection Work
2605 13 1.03B.7 Med.|L.1m Voltage Cables Product cc
Certificate
Medium Voltage Cables
260513 1.038.8 Qualification Data AR
2605 13 1.03B.9 Medium Voltage Cables Product ™
Test Reports
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Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
2605 13 1.03B.10 Medium Voltage Cables Schedule CH
of Cable Pulls
26 05 13 1.03B.11 Medium Voltage Cables Field Test ™
Reports
2605 13 1.038.12 Medium Voltage Cables oM
Maintenance Data
26 05 19 1.03B.1 600v < Wire and Cable Materials MD
Data
26 05 19 1.03B.2 600v < Wire and Cable Field Test ™
Reports
26 05 23 1.03B.1 Control/Signal Transmission Media MD
Product Data
Control/Signal Transmission
eltoes) lalziae MediaCertificate of Conformance e
26 05 23 103B.3 Cont.roI/SignaI Transmission SA
MediaSamples
Control/Signal Transmission
260523 1.038.4 MediaQualification Data S
Control/Signal Transmission
260523 1.038.5 MediaField Test Reports ™
Control/Signal Transmission Media
Al HEEIEE Operation & Maintenance Data Qi
26 05 23 3.05A ControI{SignaI Trans'mission Media oT
Instruction of Owner's Personnel
26 05 26 1.03B.1 Grounding Product Data MD
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Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports .

) ) ; ; [Project Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement MC-[#######]
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution
Contractor Priority [WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority

CM Reviewers

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
26 05 26 1.03B.2 Grounding Plan & Calculations SD/CA
26 05 26 1.03B.3 Grounding Bond Locations PP
26 05 26 1.03B.4 Grounding Field Test Reports D
26 05 26 1.03B.5 Grounding As-Built Data AS
26 05 29 1.03B.1 Hangers & Supports Product Data MD
26 05 29 1.03B.2 Hangers & Supports Shop Drawings SD/CA
& Calculations
26 05 29 1.03B.3 Hangers & Supports Field Quality ™
Control Reports
26 05 33 1.03B.1 Raceways and Boxes Product Data MD
Raceways and Boxes Custom
26 05 33 1.03B.2 Enclosures & Cabinets Shop SD
Drawings
26 05 33 1.03B.3 Raceyvays and Boxes Coordination sD
Drawings
26 05 33 103B5 Racgways anq I.30x.es Professional QR
Engineer Qualification Data
Raceways and Boxes Seismic
260533 10386 Qualification Certification Clgs
26 05 36 1.03B.1 Cable Trays Product Data MD
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OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
26 05 36 1.03B.2 Cable Trays Installation Instructions MD
26 05 36 1.03B.3 Cable Trays Shop Drawings SD
26 05 36 1.03B.4 Cab!g Trgys Seismic Qualification QR
Certification
26 05 36 1.03B5 Cable Trays Design Data and CA
Calculations
26 05 36 1.03B.6 Cable Trays Coordination Drawings SD
26 05 36 1.03B.7 Cable Trays Test Reports D
26 05 36 1.03B.8 Cable Trays Field Test Reports TD
26 05 36 1.03B.9 Caple Trays Operation & oM
Maintenance Data
26 05 43 1.03B.1 Underground Ducts and Manholes MD
Product Data
26 05 43 1.03B.2 Undergrour?d Ducts and Manholes sD
Shop Drawings
Underground Ducts and Manholes -
ey Lo Ductbank Coordination Drawings SiY
Underground Ducts and Manholes -
260543 1.03B.4 Concrete & Steel Mill Certifications ce
26 05 43 1.03B.5 Undefr.gro.und Ducts and Manholes - QR
Qualification Data
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SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 el BContt Submittal* Submittal*
Underground Ducts and Manholes -
26 0543 1.03B.6 Factory Test Reports TD
26 05 43 1.03B.7 Unqerground Ducts and Manholes - AS
Project Record Documents
Seismic Controls - Bracing
260548 1.038.1 Assemblies Layout & Details Sb
Seismic Controls - Restraint
ey lalziae Assemblies Structural Calculations %
26 05 48 1.03B.3 Seismic Controls - Product Data MD
Seismic Controls - Undefined
26 05 48 1.03B.13 Anchorage & Bracing Shop SD
Drawings
26 05 48 1.03B.14 Seismic Controls -Design Analysis CA
26 05 48 1.03B.15 Seismic Controls -.Fabncanon & )
Arrangement Details
26 05 48 1.03B.16 Seismic Cor?trols - Pre-Appl'.ovaI cc
and Evaluation Documentation
26 05 48 1.03B.17 Se|snj|c Controls - Coordination )
Drawings
26 05 48 1.03B.18 Seismic Controls - Certificate of cc
Conformance
26 05 48 1.03B.19 Seismic Controls - Qualification QR
Data
26 0553 1.03B Electrical Identification Samples SA
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Port ==
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SUBMITTAL LOG

Submittal Type Legend
AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = . " . (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 el BContt Submittal* Submittal*
26 05 53 1.03C.1 Electrical Identification Product Data MD
26 0553 1.03C.2 Electrical Identification Schedule CH
Short Circuit Coordination & Asrc
26 0572 1.03A Flash Study - Short Circuit & TD
Protective Device Study
Short Circuit Coordination & Asrc
26 0572 1.03D Flash Study - Operation & OM
Maintenance Data
Short Circuit Coordination & Asrc
26 0572 1.03E Flash Study - Power System AS
Equipment Database
26 08 00 1.03B.1 Acceptance Testing Field Test ™
Reports
26 09 23 1.03B.1 Lighting Controls Product Data MD
26 09 23 1.03B.2 Lighting Controls Shop Drawings SD
2609 23 1.03B.3 Lighting Controls Certificate of cc
Conformance
26 09 23 1.03B.4 Lighting Controls Field Test Reports D
2609 23 1.03B.5 L|ght|ng Controls Operation & oM
Maintenance Data
26 09 23 1.03B.6 nghtlnglControIs Special WA
Warranties
2609 23 3.08A L|ght|n9 Controls Instruction of oT
Owner's Personnel
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
2611 16 1.03C.1 Secondary Unit Substation Product MD
Data
261116 1.03C.2 Secopdary Unit Substation Shop )
Drawings
Secondary Unit Substation Time-
261116 1.03C.3 Current Characteristic Curves Sb
2611 16 1.03C.4 Secondary Unit Substation Primary CA
Fuses
Secondary Unit Substation
261116 1.03C5 Certificate of Conformance ce
2611 16 1.03C.6 Secondary Unit Substation Test ™
Reports
2611 16 1.03C.6 Secondary Unit Substation Field ™
Test Reports
Secondary Unit Substation
26 11 16 1.03C.7 Manufacturer's Seismic CcC
Qualification Certification
Secondary Unit Substation
261116 1.03C8 Operation & Maintenance Data oM
261116 1.08A Secondary Un!t Substation Spare oM
Parts Information
2611 16 1.09A Secondary Unit Substation WA
Warranty
261116 307A Secondgry Unit Sub‘stanon oT
Instruction of Owner's Personnel
2612 00 1.03B.1 Medium Voltage Transformers MD
Product Data
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 12 00 1.03B.3 Mgc.hum YOItage Transformers sD
Wiring Diagrams
Medium Voltage Transformers
261200 1.038.4 Certificate of Conformance ce
Medium Voltage Transformers
261200 10385 Seismic Qualification Certification e
2612 00 1.03B.6 Medium Voltage Transformers Test ™
Reports
Medium Voltage Transformers
A 2l iz Sound Level Test Reports LY
2612 00 103B.8 Medium Voltage Transformers Field ™
Test Reports
Medium Voltage Transformers
A 2l Ol Operation & Maintenance Data i
2612 00 1.06A Medium Voltage Trar?sformers oM
Spare Parts Information
26 12 00 3.07A Med|urq Voltage Tra‘nsformers oT
Instruction of Owner's Personnel
Medium Voltage Transformers
261200 3.08A Certification of Installation ce
26 12 00 3.00A Medium Voltgge Transformers AS
Record Drawings
Medium Voltage Load Interrupter
261300 1.038.1 Switchgear Product Data MD
26 13 00 1.03B.2 Me.d|um Voltage Load Ipterrupter sD
Switchgear Shop Drawings
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
Medium Voltage Load Interrupter
261300 1.038.3 Switchgear Coordination Drawings Sb
26 13 00 1.03B.4 Me.d|um Voltagg Loaq Interrupter sD
Switchgear Wiring Diagrams
Medium Voltage Load Interrupter
261300 1.038.5 Switchgear Test Reports ™
Medium Voltage Load Interrupter
26 1300 1.03B.6 Switchgear Seismic Qualification CC
Certification
Medium Voltage Load Interrupter
261300 1.08A Switchgear Spare Parts Information oM
26 13 00 1.08B Me.d|um Voltagfe Load Interrupter ES
Switchgear Maintenance Tools
Medium Voltage Load Interrupter
26 13 00 3.08A Switchgear Instruction of Owner's oT
Personnel
Medium Voltage Load Interrupter
26 13 00 3.09A Switchgear Operation & oM
Maintenance Data
Medium Voltage Load Interrupter
261300 3.098 Switchgear Record Drawings AS
Medium Voltage Vacuum Interrupter
A eIz Switchgear Product Data )
2613 19 1.03B.2 Mefjlum Voltage Vacuu.m Interrupter sD
Switchgear Shop Drawings
26 13 19 1.03B.3 Me.d|um Voltage \{acqum Interrupter sD
Switchgear Coordination Drawings
2613 19 1.03B.4 Mefjlum Voltage? Vaguum Interrupter sD
Switchgear Wiring Diagrams
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
o f=
73 el BContt Submittal* Submittal*
Medium Voltage Vacuum Interrupter
LY Ll 2k Switchgear Test Reports ™
Medium Voltage Vacuum Interrupter
26 1319 1.03B.6 Switchgear Seismic Qualification CcC
Certification
Medium Voltage Vacuum Interrupter
LY LU Switchgear Spare Parts Information o
Medium Voltage Vacuum Interrupter
261319 3.09A Switchgear Instruction of Owner's oT
Personnel
Medium Voltage Circuit Breaker
Ao s eIz Switchgear Product Data )
Medium Voltage Circuit Breaker
261326 1.038.2 Switchgear Shop Drawings Sb
Medium Voltage Circuit Breaker
Ao s HIEES) Switchgear Coordination Drawings oY
Medium Voltage Circuit Breaker
26 13 26 1.03B.4 Switchgear Certificate of CcC
Conformance
Medium Voltage Circuit Breaker
26 13 26 1.03B.5 Switchgear Seismic Qualification CC
Certification
Medium Voltage Circuit Breaker
261326 1.038.6 Switchgear Field Test Reports ™
Medium Voltage Circuit Breaker
i atE=R Switchgear Test Reports ™
Medium Voltage Circuit Breaker
26 13 26 1.03B.8 Switchgear Operation & OM
Maintenance Data
Medium Voltage Circuit Breaker
i LELE Switchgear Spare Parts Information o
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SUBMITTAL LOG

Submittal Type Legend

AS As Built

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority

A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
: f=
73 a Contr Submittal* Submittal*
Medium Voltage Circuit Breaker
26 13 26 3.08A Switchgear Instruction of Owner's oT
Personnel
26 18 39 1.03B.1 Medium Voltage Motor Controllers MD
Product Data
26 18 39 1.03B.2 Medium Vo!tage Motor Controllers sD
Shop Drawings
26 18 39 1.03B.3 Medmm Yoltage Mptor Controllers sD
Coordination Drawings
26 18 39 1.03B.4 Me.x.jium YOItage Motor Controllers sD
Wiring Diagrams
26 18 39 1.03B.5 Medium Voltage Motor Controllers ™
Test Reports
Medium Voltage Motor Controllers
261839 10386 Seismic Qualification Certification ce
Medium Voltage Motor Controllers
26 18 39 1.03B.7a Dimensioned Outline Drawings of SD
Equipment
26 18 39 1.03B.7b Med}um Voltage Motor Con.trollers MD
Equipment Anchorage Devices
Medium Voltage Motor Controllers
A gy eI Operation & Maintenance Data i
26 18 39 1.07A Medium Voltage Mot(?r Controllers oM
Spare Parts Information
26 18 39 3.00A Med|urq Voltage Mot‘or Controllers oT
Instruction of Owner's Personnel
26 22 00 1.03B.1 gzaType Transformers Product MD
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
o f=
73 a Contr Submittal* Submittal*
26 22 00 1.03B.2 Dry Type Transformers Test ™
Reports
Dry Type Transformers Seismic
262200 1.038.3 Qualification Certification ce
26 23 00 1.03B.1 Low Voltage Switchgear Product MD
Data
26 23 00 1.03B.2 Low \(oltage Switchgear Shop sD
Drawings
Low Voltage Switchgear Seismic
262300 10383 Qualification Certification e
26 23 00 1.03B.4 Low Voltage Switchgear Mimic Bus SA
Sample
26 23 00 1.03B.5 Ly WliEge Soidigeay QR
Qualification Data
26 23 00 1.03B.6 Low Voltage Switchgear Field Test ™
Reports
Low Voltage Switchgear
Azl Ttz Manufacturer's Field Reports LY
26 23 00 1.03B.8 L(?W.Voltage.Switchgear Updated AS
Mimic Bus Diagram
26 23 00 1.03B.9 Low \{oltage Switchgear Operation oM
& Maintenance Data
26 23 00 1.08A Low Voltage Swﬁchgear Spare oM
Parts Information
26 23 00 3.09 Low Volt?ge Switchgear Instruction oT
of Owner's Personnel
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
o f=
73 a Contr Submittal* Submittal*
26 24 13 1.03B.1 Low Voltage Switchboards Product MD
Data
2624 13 1.03B.2 Low \{oltage Switchboards Shop )
Drawings
Low Voltage Switchboards Seismic
262413 1.038.3 Qualification Certification ce
Low Voltage Switchboards
26 24 13 1.03B.4 Dimensioned Outline Drawings of SD
Equipment
26 24 13 103B5 Low. Voltage Switchboards. MD
Equipment Anchorage Devices
2624 13 1.03B.6 Low Voltage Switchboards Mimic SA
Bus Sample
26 24 13 1.03B.7 Low Voltage Switchboards Field ™
Test Reports
Low Voltage Switchboards
A 1 HIEEE Manufacturer's Field Reports LY
26 24 13 1.03B.9 L(?W.Voltage.Switchboards Updated AS
Mimic Bus Diagram
Low Voltage Switchboards
A 1 TR Operation & Maintenance Data i
26 24 13 1.08A Low Voltage Swﬁchboards Spare oM
Parts Information
2624 13 311 Low Vo]tage SW|tchl?oards oT
Instruction of Owner's Personnel
26 24 16 1.03B.1 Panelboards Product Data MD
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 24 16 1.03B.2 Panelboards Shop Drawings SD
26 24 16 1.03B.3 Pang!boqrds Seismic Qualification cc
Certification
26 24 16 1.03B.4 Panelboards Field Test Reports D
26 24 16 103B5 Par)elboards Operation & oM
Maintenance Data
26 24 16 1.03B.6 Panelboards Schedule CH
26 24 16 1.06A Panelbogrds Spare Parts oM
Information
26 24 19 1.03B.1 Motor Control Centers Product Data MD
26 24 19 1.03B.2 Motor. Control Centers Shop sD
Drawings
Motor Control Centers Seismic
262419 10383 Qualification Certification e
26 24 19 1.03B.4 Mot(?r Contro! Centers Djmensioned sD
Outline Drawings of Equipment
26 24 19 1.03B.5 Motor Control Qenters Equipment MD
Anchorage Devices
26 24 19 1.03B.6 Motor Control Centers Field Test ™
Reports
Motor Control Centers
Aol iz Manufacturer's Field Reports LY
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SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
26 24 19 103B.8 Mo.tor Control Centers Operation & oM
Maintenance Data
Motor Control Centers Load Current
Aol Ol & Overload Relay Heater List g
Motor Control Centers Load Current
2624 19 1.03B.10 & List of Settings AS
26 24 19 1.07 Motor antrol Centers Spare Parts oM
Information
26 24 19 3.10 Motor 'Control Centers Instruction of oT
Owner's Personnel
26 25 00 1.03B.1 Ly liEgs By Sy )
Drawings
26 2500 1.03B.2 Low Voltage Busway Product Data MD
26 25 00 1.03B.3.4 Low \{oltage Busway Coordination sD
Drawings
Low Voltage Busway Seismic
262500 1.038.5 Qualification Certification ce
26 25 00 1.03B.6 Low.VoItage Busway ijensmned sD
Outline Drawings of Equipment
26 25 00 1.03B.7 Low Voltage Bu;way Equipment MD
Anchorage Devices
26 25 00 1.03B.8 Lovy Voltage Busway Operation & oM
Maintenance Data
Pad Mounted Sectionalizing
26 27 16 1.05 Cabinets Independent Electrical QR
Test Company
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Port ==
of Seattle SUBMITTAL LOG

Submittal Type Legend
AS As Built MU Mock-Up/Proof of Concept PC Pre-Construction Subm. SC Schedule TD Test Data/Reports [Pro'ect Name]
CA Calculations NP Notice or Permit PP Plan/Procedure SD Shop Drawing WA Warranty )
CC Cert. of Compliance OM O&M Manual QR Qualification Resume SE Service Agreement
MC-
MD Manufacturer Product Data OT Owner Training SA Sample SU Substitution c [#######]
Contractor Priority WP #]
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority *At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*
C = Contractor has indicated this submittal has low priority
CM Reviewers
E _Fi .
Spec. Section E ‘? Date Due (:reti'::::) (ReFI:iarLd)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
Pad Mounted Sectionalizing
et il itk Cabinets Product Data MD
Pad Mounted Sectionalizing
262716 1.068.2 Cabinets Shop Drawings Sb
Pad Mounted Sectionalizing
A ile HIIE) Cabinets Field Test Reports LY
Pad Mounted Sectionalizing
262716 1.068.3 Cabinets Test Reports ™
Pad Mounted Sectionalizing
26 27 16 1.06B.4 Cabinets Seismic Qualification CcC
Certification
Pad Mounted Sectionalizing
26 27 16 1.06B.5 Cabinets Operation & Maintenance oM
Data
Pad Mounted Sectionalizing
26 27 16 1.07D Cabinets As Found Satus of Shock AS
Detectors
Pad Mounted Sectionalizing
26 27 16 3.07A Cabinets Instruction of Owner's oT
Personnel
26 27 16 1.03B.1 Cabinets & Enclosures Product MD
Data
26 27 16 1.03B.2 Cablnet.s & Enclosures Installation MD
Instructions
26 27 16 1.03B.3 Cabmgts & Enclosures Shop sD
Drawings
26 27 16 1.05A Cablnets. & Enclosures Spare Parts oM
Information
26 27 26 1.03B.1 Wiring Devices Product Data MD
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Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule
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PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 27 26 1.03B.2 Wir.ing Devices Receptacle & CH
Switchplates Legend
26 27 26 1.03B.3 Wiring. Devices Samples for Color SA
Selection
26 27 26 1.03B.4 Wir.ing Devices Operation & oM
Maintenance Data
26 27 26 1.06B Wiring Devices TVSS Receptacles ES
262813 1.03B.1 Fuses Product Data MD
262813 1.06A Fuses Spare Parts Information OM
262813 1.06A Fuses (3 ea. type and size) ES
Enclosed Switches & Circuit
el late ki Breaker Product Data MD
Enclosed Switches & Circuit
262816 1.038.2 Breaker Shop Drawings Sb
Enclosed Switches & Circuit
26 28 16 1.03B.3 Breaker Seismic Qualification CcC
Certification
Enclosed Switches & Circuit
262816 10384 Breaker Field Test Reports ™
Enclosed Switches & Circuit
26 28 16 1.03B.5 Breaker Manufacturer's Service D
Report
Enclosed Switches & Circuit
26 28 16 1.03B.6 Breaker Operation & Maintenance OM
Data
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AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.
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CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty
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OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
Enclosed Switches & Circuit
el LU Breaker Spare Parts Information o
2629 13 1.03B.1 Motor Controller Product Data MD
2629 13 1.03B.2 Motor Controller Shop Drawings SD
Motor Controller Seismic
262913 10383 Qualification Certification ce
2629 13 1.03B.4 Motor Controller Field Test Reports TD
2629 13 103B5 Motqr Controller Manufacturer's ™
Service Report
2629 13 1.03B.6 Mo.tor Controller Operation & oM
Maintenance Data
Motor Controller Load Current &
262913 1.038.7 Overload Relay Heater List AS
Motor Controller Adjustable
Az 1 eI Overload Relay Settings g
2629 13 1.07A Motor antroller Spare Parts oM
Information
2629 13 1.07A Motor Controller Fuses & Indicating ES
Lights
2629 13 311A Motor 'Controller Instruction of oT
Owner's Personnel
26 29 23 1.03B.1 Variable Frequency Controllers MD
Product Data
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Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 29 23 1.03B.2 Variable Fr.equency Controllers sD
Shop Drawings
26 29 23 1.03B.3 Var|aple Erequency Controllers sD
Coordination Drawings
Variable Frequency Controllers
262923 1.038.4 Seismic Qualification Certification ce
Variable Frequency Controllers
26 29 23 1.03B.5 el Test B TD
Variable Frequency
26 29 23 1.03B.6 ControllersManufacturer's Field D
Reports
Variable Frequency Controllers
Az iz Operation & Maintenance Data i
Variable Frequency Controllers
26 29 23 1.03B.8 Load Current & Overload Relay AS
Heater List
Variable Frequency Controllers
Az TR Adjustable Overload Relay Settings g
26 29 23 1.07A Variable Frequency Qontrollers oM
Spare Parts Information
26 29 23 1.07A Variable Freguency Controllers ES
Extra Materials
26 29 23 310 Varlable; Frequency F)ontrollers oT
Instruction of Owner's Personnel
26 31 00 1.03A Wind & Solar Electrical Generation MD
Product Data
Wind & Solar Electrical Generation
263100 1.038 Seismic Qualification Certification ce
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SD Shop Drawing

WA Warranty
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OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
26 31 00 3.02E Wind &.Solar Electrl‘cal Generation oT
Instruction of Owner's Personnel
263213 1.03B.1 Engine Generator Product Data MD
26 32 13 1.03B.2 Engine Generator Shop Drawings SD
263213 1.03B.3 Engine Generator Test Reports D
2632 13 1.03B.3 Engine Generator Field Test ™
Reports
2632 13 1.03B.4 Epgine Generator Manufacturer's ™
Field Reports
Engine Generator Seismic
263213 10385 Qualification Certification e
2632 13 1.03C Englne Generator Operation & oM
Maintenance Data
2632 13 1.07A Engine Qenerator Spare Parts oM
Information
263213 1.07A Engine Generator Extra Materials ES
2632 13 1.08B Engine Genel"ator Five Year WA
Manufacturer's Warranty
2632 13 3.09A Englne' Generator Instruction of oT
Owner's Personnel
26 32 29 1.03B.1 g:::ry 400Hz Converters Design CA

Rev. 10/13/2020

Page 71 of 88



Port ==
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept
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SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 32 29 1.03B.2 Rotar.y 400Hz Converters Shop sD
Drawings
26 32 29 1.03B.3 Rotary 400Hz Converters Product MD
Data
26 32 29 1.03B.4 Rotary 400Hz Converters Test ™
Reports
Rotary 400Hz Converters Seismic
263229 10385 Qualification Certification e
26 32 29 1.03B.6 Rotar.y 400Hz Converters Operation oM
& Maintenance Data
26 32 29 1.06B Rotary 400Hz‘ Converters Five Year WA
Manufacturer's Warranty
26 32 29 1.07A Rotary flOOHz Converters Service SE
and Maintenance
26 32 29 1.08A Rotary 400Hz F:onverters Spare oM
Parts Information
26 32 29 1.08A Rotary 400Hz Converters Extra ES
Materials
26 32 29 3.06A Rotary flOOHz Convc?rters oT
Instruction of Owner's Personnel
26 33 53 1.03B.1 Static Uninterruptible Power Supply MD
Product Data
26 33 53 1.03B.2 Static Un|nt.errupt|b|e Power Supply )
Shop Drawings
Static Uninterruptible Power Supply
263353 10383 Seismic Qualification Certification ce
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PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 33 53 1.03B.4 Stan.c. Uninterruptible Power Supply cc
Certificate of Conformance
26 33 53 103B5 Statl§.Un|.nterrupt|bIe Power Supply QR
Qualification Data
26 33 53 1.03B.6 Static Uninterruptible Power Supply ™
Factory Test Reports
Static Uninterruptible Power Supply
26 3353 1.03B.7 Field Test Reports TD
Static Uninterruptible Power Supply
Ael eI Operation & Maintenance Data Qi
Static Uninterruptible Power Supply
26 3353 1.06B Special Battery Warranty - Material WA
& Workmanship
Static Uninterruptible Power Supply
26 33 53 1.06.D Three Year UPS Warranty - Parts & WA
Service
26 33 53 1.08A Static Unlnterruptlblei Power Supply oM
Spare Parts Information
26 33 53 1.08A Static Umntgrruptlble Power Supply ES
Extra Materials
26 33 53 307A Static U.ninterruptible'} Power Supply oT
Instruction of Owner's Personnel
Low Voltage Power Factor
Aelek el eIz Correction Capacitors Product Data )
Low Voltage Power Factor
26 3533 1.03B.2 Correction Capacitors Shop SD
Drawings
Low Voltage Power Factor
26 3533 1.03B.3 Correction Capacitors Seismic CcC
Qualification Certification
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PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
: f=
73 a Contr Submittal* Submittal*
Low Voltage Power Factor
26 3533 1.03B.4 Correction Capacitors Field Test D
Reports
Low Voltage Power Factor
26 35 33 1.03B.5 Correction Capacitors Project AS
Record Documents
Low Voltage Power Factor
26 3533 1.03B.6 Correction Capacitors Operation & OM
Maintenance Data
Low Voltage Power Factor
26 35 33 1.05B Correction Capacitors Two Year WA
Special Warranty
Low Voltage Power Factor
26 3533 1.06A Correction Capacitors Spare Parts OM
Information
Low Voltage Power Factor
26 35 33 1.06A Correction Capacitors Extra ES
Materials
26 36 00 1.03B.1 Transfer Switches Product Data MD
Transfer Switches Seismic
2636 00 10382 Qualification Certification e
26 36 00 103B.3 Trapsfer Switches Operation & oM
Maintenance Data
26 36 00 307 Transfclar Switches Instruction of oT
Owner's Personnel
26 43 13 1.03B.1 Transient Voltage Suppression MD
Product Data
Transient Voltage Suppression
e lalziae Product Certificates e
26 43 13 1.03B.3 Transient Voltage SuppressionField ™
Test Reports
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SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

= 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
7 a Contr Submittal* Submittal*
264313 1.03B.4 Iransient Voltage oM
SuppressionMaintenance Data
26 43 13 103B5 TranS|ent.VoItage . WA
SuppressionWarranties
26 43 13 1.08A Transient Vpltage Suppression ES
Extra Materials
26 43 13 3.05A Transiept Voltage SL}ppression oT
Instruction of Owner's Personnel
26 5100 1.03B.1 Interior Lighting Product Data MD
26 5100 1.03B.2 Interior Lighting Shop Drawings SD
26 5100 1.03B.3 Interior Lighting Wiring Diagrams SD
26 51 00 1.03B.4 Interigr Lighting Coordination sD
Drawings
26 5100 1.03B.5 Interior Lighting Product cc
Certification
Interior Lighting Dimming Ballast
265100 10386 Compatability Certification ce
26 51 00 1.03B.7 Interior Lighting Field Test Reports TD
26 5100 1.03B.8 Interior Lighting Maintenance Data OM
26 5100 1.03B.9 Interior L|ght.|ng Mgngfacturers QR
Representatives Listing
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AS As Built

MU Mock-Up/Proof of Concept
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SC Schedule
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PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 51 00 1.04E Interior Lighting Mockup MU
26 51 00 1.08A Interior Lighting General Warranty WA
26 5100 1088 Interior Lighting Special Warranty WA
for Batteries
26 51 00 1.08C Inte.nor Lighting Spemal Warranty WA
Period for Batteries
26 5100 1.08D Interior Lighting Special Warranty WA
for Fluroescent Ballasts
26 51 00 1.09A Interior IT|ght|ng Spare Parts oM
Information
26 56 00 1.03B.1 Exterior Lighting Plan SD
26 56 00 1.03B.2 Exterior Lighting Product Data MD
26 56 00 1.03B.3 Exterior Lighting Shop Drawings SD
26 56 00 1.03B.4 Exterior Lighting Samples SA
26 56 00 1.03B.5 Exterior Lighting Product cc
Certification
26 56 00 1.03B.6 Exterior Lighting Field Test Reports TD
26 56 00 1.03B.7 Exterior Lighting Maintenance Data OM
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SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
26 56 00 1.03B.8 Exterior Lighting Calculations CA
26 56 00 1.07A Exterior Lighting General Warranty WA
26 56 00 1.07B Exterior Lighting Special Warranty WA
26 56 00 1.08A Exterior .nghtlng Spare Parts oM
Information
26 56 00 1.08A Exterior Lighting Extra Materials ES
Communication Pathways Cable
270528 1.038.1 Tray & Conduit Layout Drawings Sb
Communication Pathways Cable
ek el Tray & Accessories Shop Drawings oY
Communication Pathways Cable
27 05 28 1.03B.3 Tray Product Data MD
27 05 53 1.03A Labehlng and Nomencalture MD
Materials Data
27 05 53 1.02B.1 Identification and Labeling Product MD
Data
27 05 53 1.02B.2 Identification and Labeling Label CH
Schedule
2708 00 201A Comm.uni.cat.ions Infrastructure ™
Commissioning Documents
Communication System Equipment
ARNLY LELE Rooms Product Data MD
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SD Shop Drawing
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MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
Backbone Cabeling Installation
271300 1.068.1 Contractor Certification arR
271300 1.06B.2 Back.b.one.- Cabeling Trades People QR
Qualifications
271300 1.06B.3 Backbone Cabeling Discrepancy AS
Report
271300 1.06B.4 Backbone Cabeling Systimax 20 WA
Year Warranty
271300 1.06B5 Backbone Cabeling Non-Systimax WA
Products Warranty
27 13 00 1.06C.1 Backbone Cabling Product Data MD
27 1300 1.06C.2 Backbone Cabling Test Results D
Backbone Cabeling Pre-Installation
2 Loce Fiber Optics Reel Tests ™
Backbone Cabeling Conduit &
271300 1.06C.4 Cable Tray Fill Plan PP
271300 1.06C.5 Backbong Cgbellng Single Line )
Schematic Diagrams
271300 1.06C.6 Backbone Cabeling Cable Pulling PP
Plan
27 1300 1.06C.7 Backbone Cabeling Splice Plan PP
27 1300 1.06C.8 Backbone Cabeling Test Plan PP
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SD Shop Drawing
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CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume
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MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
.No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
73 a Contr Submittal* Submittal*
271300 1.06C.9 Backbqne Cabeling Requests for PP
Inspection
Backbone Cabeling Final As-Built
271300 1.06C.10 Backbone Wiring Diagrams AS
27 1500 1.05B.1a Horizontal Cabling Product Data MD
27 1500 1.05B.1b Horizontal Cabling Test Results D
Horizontal Cabling Pre-Installation
2 T T1E Fiber Optics Reel Tests LY
271500 1.058.1d Honzoptal Cabling Conduit & Cable PP
Tray Fill Plan
27 15 00 1.05B.1e Honzontgl Cgbllng Single Line sD
Schematic Diagrams
27 1500 1.05B.1f Horizontal Cabling Test Plan PP
27 15 00 1.05B.1g Honzon}al Cabling Requests for PP
Inspection
271500 1.058.1h Hor!zontal Ce}b}lng Elnal As-Built AS
Horizontal Wiring Diagrams
Horizontal Cabling Installation
271500 1.05b.2a Contractor Certification Elgs
271500 1.058.2b Honz.o.nta.I Cabling Trades People QR
Qualifications
27 15 00 1.05B.2¢ Horizontal Cabling Discrepancy AS
Report
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Contractor Priority

A = Contractor has indicated this is a top priority submittal

B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
st Para. No. £ 6  from Critical Other Critical2 Other2 Critical3 Other3 P b
No. o = Contr One Per One Per
b o Submittal* Submittal*
271500 1.058.2d Horizontal Cabling Systimax 20 WA
Year Warranty
27 15 00 1.05B.26 Horizontal Cabling Non-Systimax WA
Products Warranty
28 05 00 1.03B.1a Security Systems Terminal Strips MD
Product Data
28 05 00 1.03B.1b Security Systems Junction Boxes MD
Product Data
Security Systems Door Security
280500 1.038.1¢ Hardware Copper Cable MD
28 13 00 1.03B.1 Access Control Card Reader SA
2813 00 1.03B.2 Act;ess Control Balanced Magnetic SA
Switches
28 13 00 1.03B.3 Access Control REX and Faceplate SA
2813 00 1.03B.4 Accgss Control Electronic Locking SA
Device
28 13 00 1.03B.5 Acc?ess Control Audio/Visual SA
Indicator
2813 00 1.03B.6 Access Contro! Junction and SA
Interface Terminal Boxes
28 13 00 1.03B.7 Access Controller SA
28 1300 1.03B.8 Access Control Intellikey SA
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

= 2 Date Due Pre-Final Final
Spec. Section = = " . " (Optional) (Required)
No Para. No. _g o from Critical Other Critical2 Other2 Critical3 Other3 “One Per *One Per
- S
7 a Contr Submittal* Submittal*
28 13 00 1.06A Access Control Warranties WA
28 13 00 107A Accgss Control Maintenance and SE
Service
282300 1.03A CCTV System Product Data MD
28 23 00 1.03B CCTV System Operation & oM
Maintenance Data
28 3100 1.03B.1 Fire Alarm System Product Data MD
28 3100 1.03B.2 Fire Alarm System Riser Diagrams SD
28 3100 1.03B.3 Fire Alarm System Wiring Diagrams SD
28 3100 1.03B.4 Fire Alarm System Floor Plans SD
283100 1.03B5 E::te Alarm System Device Address CH
283100 1.03B.6 Fire Algrm System Operating MD
Instructions
28 31 00 1.03B.7 Fire .P.\Iarr.n System Product cc
Certification
283100 1.03B.8 Flrg Alarm System Operation & oM
Maintenance Data
28 31 00 1.03B.9 Fire Alar.m System Spare Parts oM
Information
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Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
B Para. No. E S  from Critical Other Critical2 Other2 Critical3 Other3 rone o o
- S
7 a Contr Submittal* Submittal*
2831 00 1.03B.10 Fire AIar.m System Qontact oM
Information of Suppliers
28 3100 1.07A Fire Alarm System Warranties WA
283100 3.05A Fire Alarm System Report of Pre- ™
Testing
28 31 00 3.05E Fire Alarnj System Report of Tests ™
& Inspections
28 31 49 1.03B.1 Carbon. Monoxide Detection System PP
Operation
28 31 49 1.03B.2 Carbon Mpnomde Detection System )
Control Diagrams
28 31 49 1.03B.3 Carbop Monoxi.de Detection System sD
One Line Drawings
28 31 49 1.03B.4 Carbon Monoxide Detection System MD
Product Data
28 31 49 1.05A Carbon Monomde Detection System WA
Warranties
3100 00 1.04A.1a Earthwork - Select Fill Material SA
3100 00 1.04A.1b Earthwork - Backfill SA
3100 00 1.04A.1c Earthwork - Rock Rip Rap SA
3100 00 1.04A.1d Earthwork - Rip Rap Overlay SA

Rev. 10/13/2020

Page 82 of 88



Port ==
of Seattle

SUBMITTAL LOG

AS As Built

Submittal Type Legend

MU Mock-Up/Proof of Concept

PC Pre-Construction Subm.

SC Schedule

TD Test Data/Reports

CA Calculations

NP Notice or Permit

PP Plan/Procedure

SD Shop Drawing

WA Warranty

CC Cert. of Compliance

OM O&M Manual

QR Qualification Resume

SE Service Agreement

MD Manufacturer Product Data

OT Owner Training

SA Sample

Contractor Priority
A = Contractor has indicated this is a top priority submittal
B = Contractor has indicated this submittal has medium priority
C = Contractor has indicated this submittal has low priority

SU Substitution

*At Least One Critical Reviewer and Only One Final Reviewer are Required for Each Submittal*

CM Reviewers

[Project Name]

MC-[#HHHHE#H

[WP #]

s > Pre-Final Final
Spec. Section = = Date Due (Optional) (Required)
el Para. No. = 6  from Critical Other Critical2 Other2 Critical3 Other3 P ~ed
No. o = Contr One Per One Per
b o Submittal* Submittal*
3100 00 1.04A.1e Earthwork - Utility Bedding SA
310000 1. 04A1F Earthwork - Underground Marking SA
Tape
3100 00 1.04A.1g Earthwork - Gravel Borrow SA
311100 1.03A Clearlpg, Grubbing & Cleanup MD
Material Data
312300 1.03A Excavation & Embankment (FAA) MD
313100 1.03A Soil Treatment MD
3150 00 3.03A.2 Trench Safety Systems Design PP
316200 1.03A Pile Driving Equipment Product MD
Data
3164 00 1.03A Caissons Material Data MD
320190 1.03A Landscape Maintenance Product MD
Data
320190 3.13A Landscape Maintenance Monthly ™
Status Report
321100 1.03A Base Course Materials TD
Crushed Aggregate Base Course
321123 1.03A (FAA) Materials TD
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321123 1.03A Aggregate Base Course Materials D
3212 16 1.03A Plant Mlx Bituminous Pavement MD/TD
Materials
Bituminous Concrete Pavement
321216 1.03A1 Asphalt Material Samples SA
Bituminous Concrete Pavement
321216 1.03A.2 Asphalt Quality TD
Bituminous Concrete Pavement
321216 1.03A.3 Asphalt Mix Design MD/TD
Bituminous Concrete Pavement
e L Asphalt Binder Supplier Clrs
321219 1.03A Porous Friction Course Materials D
3212 36 1.03A Seal Coats & Bltgmlnous Surface MD
Treatment Materials
321313 1.03A Portland Cement. Concrete MD
Pavement Materials
321313 1.03A Portlapd Cement Concrete Paving MD
Materials
321373 1.03A Adhesive Compound Materials MD
321373 1.03A Joint Sealing Filler Materials MD
32 15 40 1.03B.1 Crushed Stor?e Surfacing Screened MD
Gravel Material Data
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Crushed Stone Surfacing Material

321540 1.03B.2 MD
Data
Crushed Stone Surfacing
321540 10383 Maintenance Rock Material Data MD
3215 40 1.03B.4 Crushed Stong Surfacing Base MD
Course Material Data
321613 1.03B.1 Curb & Gutter Mix Design MD/TD
3216 13 1.03B.2 Curb & Gutter Shop Drawings SD

323113 1.03A Chaln. Link Fences and Gates MD
Material Data

Chain Link Fences and Gates Shop

323113 1.03B.1 h SD
Drawings

329000 1.03B.1 Planting Material List PP

3290 00 1.03B.2 Planting Record Drawings AS

329000 1.03B.3 Planting Material Certificates CC
Hydroseeding for Erosion Control &

SEEZ eIz Landscaping -Hydroseed Materials )
Hydroseeding for Erosion Control &

329219 1.03B.1 Landscaping -Seeding Material SA
Samples

329219 1.03B.1 Seeding - Seed Sample SA
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329219 1.03B.1 Seeding - Jute Mat Sample SA
329219 1.03B.1 Seeding - Mulch Sample SA
Transplanting Trees - Soil
3296 43 2.01A Amendment Product Data MD
33 10 00 1.03A Water Distribution Product Data MD
3324 13 1.03A.1 Mor)i.toripg Well Construction NP
Notification Forms
332413 1.03A.2 Monitoring Well Records AS
3324 13 1.03A.4 Monitoring Well Survey Coordinate AS
Data
Industrial Waste and Sanitary
S92 ¢ CHUEEAY Sewage System Product Data )
333213 1.03A.1 Sewage Lift Station Shop Drawings SD
333213 1.03A.2 Sewage Lift Station Product Data MD
333213 1.03A3 Sewgge !_ift Station Product cc
Certification
333213 1.03A.4 Sewage Lift Station Field Test ™
Reports
334000 1.03A Site Drainage Product Data MD
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334100 1.03A Storm Drainage Product Data MD
334113 1.03A Pipe for Storm Drains and Culverts MD
Product Data
33 46 00 1.03A1 Subdrainage - Drain Pipe Material MD
Data
3346 00 1.03A.2 Subdr.alnage - Underdrain Pipe MD
Material Data
33 46 00 1.03A.3 Subdralnage - Manholes Shop sD
Drawings
3346 00 1.03A.4 Sub.dralnage.- Gravel Backfill for MD
Drains Material Data
334913 1.03A Manholes, Catch Basins & Inlets MD
Product Data
33 63 00 1.03A Steam Distribution Product Data MD
34 11 00 1.03B.1 Railroad Work - Welding CC
34 11 00 1.03B.2 Railroad Work - Reports TD
347113 1.03B.1 Roadway Guardrail Shop Drawings SD
347113 1.03B.2 Roadyvay Guardrail Erection sD
Drawings
3501 50 1.03B.1 Dradging - Borrow Source MD
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350150 1.03B.2 Dredging - Cover Material MD
350150 1.03B.3 Dredging - Work Plan PP
Fender System Manufacturer
355913 1.038.1 Qualifications Contact Information arR
3559 13 1.03B.2 Fender System Shop Drawings SD
3559 13 1.03B.3 FenQer System Performance ™
Testing
3559 13 1.03B.4 Fender.System Fender Visual ™
Inspection
355913 1.03B.5 Fender System Material Schedules CH
3559 13 1.03B.6 Fender.System Installation MD
Instructions
3559 13 1.03B.7 Fer.1der System Operation & oM
Maintenance Data
412213 1.03A Bridge Cranes Shop Drawings SD
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