DIVISION 1 - GENERAL REQUIREMENTS

Section 01 77 00 - Construction Project Closeout

READ THIS FIRST

This Project Spec Document may need additional modifications to suit your project. It is recommended that you proofread each section, paying attention to any “Notes” boxes such as this one--you should remove these “Notes” sections as you go. Also, do a search for all bracket characters “ [ ] “ as they are used to show you areas containing options or project specific details (you can use Microsoft Word’s Find feature {Ctrl-F} to jump to an open bracket “ [ “ character quickly). Again, these bracket characters should be removed.

It is important that every paragraph be numbered to allow for easy referencing. If you use the document’s built in styles and formatting your outline should be. Most paragraphs will use the style “Numbered Material” and can be promoted (Tab) or demoted (Shift-Tab).

You should not have to manually enter extra spaces, carriage returns or outline characters such as A, B, C, or 1.01, 1.02; the formatting will do this for you. The entire document is 11 pt. Arial. If you paste items in, you may need to ‘format paint’ to reapply format.

PART 1   GENERAL

1.1 DESCRIPTION
A. Construction Project Closeout requires completing physical and administrative portions of the Work as identified in General Conditions.  

B. The Contractor shall ensure that all procedures and actions identified in this section and elsewhere in the Contract Documents necessary to fully complete the Work are accomplished in a timely and effective manner. Lack of compliance with the closeout requirements may result in Contract time delays. The Contractor is expected to take the lead role in assembly of documents, execution of the Work and coordinating the startup and closeout process.
C. Refer to the attached closeout checklist, which identifies major closeout actions and milestones to be accomplished.

PART 2   PRODUCTS - Not Used

PART 3   EXECUTION - Not Used

PART 4   MEASUREMENT AND PAYMENT

4.1 GENERAL

A. No separate measurement or payment will be made for the Work required by this section. The cost for this portion of the Work will be considered incidental to, and included in the payments made for the applicable bid items in the [Schedule of Unit Prices] [Lump Sum price] bid for the Project].

End of Section

APPENDIX A: CONSTRUCTION PROJECT CLOSEOUT CHECKLIST
	ITEM:
	Specification Reference(s):

(As Applicable)
	COMPLETION DATE:

	Partial/Substantial Completion

	1.
Request Punchlist Inspection 

      (provide Contractor’s Punchlist) 
	General Conditions
	

	2.
Submitted draft O & M Documents

      (Accepted or Accepted as Noted)
	Section 01 78 23.13 – Operations and Maintenance Documentation
	

	3. 
Completed Punchlist Inspection 
	General Conditions
	

	4. 
Completed Training of Port personnel 
	Section 01 79 00 – Training and Technical Sections
	

	5. 
Certificate of Occupancy/Easement issued by permit agency (if required)
	General Conditions
	

	6. 
Completed commissioning activities
	Section 01 91 00 – Commissioning and Technical Sections
	

	7. 
Submitted draft warranties and special warranties and bonds (if required)
	Section 01 78 36 – Warranties and Bonds
	

	8. 
Perform closeout cleaning of project site
	Section 01 74 00 – Cleaning
	

	Certificate of Substantial Completion Issued
	
	

	Physical Completion

	9.   Punchlist Backcheck Accepted
	General Conditions 
	

	10.
Perform final cleaning of project site (maintain closeout cleaning)
	Section 01 74 00 – Cleaning
	

	11.
Demobilization complete
	General Conditions
	

	12. Project As-built (redlines) documents Accepted
	Section 01 78 29 – As-Built Redline Documents
	

	13. Maintenance Period has concluded (if required)
	TBD
	

	14.
O&M Documentation Accepted
	Section 01 78 23.13 – Operations and Maintenance Data
	

	15. Submitted Construction Waste Management Final Report
	Section 01 74 19 – Construction Waste Management
	

	16.
Submitted final warranties and special warranties and bonds (if required)
	Section 01 78 36 – Warranties and Bonds
	

	17. Obtained badge(s) for Warranty work (if required)
	Section 1 78 36 – Warranties and Bonds
	

	Certificate of Physical Completion Issued
	
	

	Closeout Administrative Requirements

	18. All Regulated Materials Project Record Documents Accepted
	
	

	19.
All temporary locks, keys or other items loaned/signed out by the Contractor, subcontractors, suppliers and vendors have been returned (if applicable)
	Section 01 14 13 – Airport ID Access Control; or

Section 01 14 14 – Seaport ID Access
	

	20.
All I.D. badges issued for Contract work, including subcontractors, suppliers and vendors have been returned (if applicable)
	Section 01 14 13 – Airport ID Access Control; or

Section 01 14 14 – Seaport ID Access
	

	21.
Reconciliation of any Allowances, or Not-to-Exceed Change Orders completed
	General Conditions
	

	22.
All open cost items resolved
	General Conditions
	

	23.
Final progress payment requested 
	Section 01 20 00 – Measurement and Payment Procedures
	

	24. Complete all items on the Contractor’s                                            Public Works Closeout Checklist.
	Section 01 77 20 – Public Works Project Closeout
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