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TO Completed of Contract Completion
H. MEMORANDUM OF CONTRACTOR? Ops Coverage to Contractor —2Contract
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BEGIN 45 DAY CLOCK
FOR CLAIMS AGAINST
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45 DAYS
> 15 Days >
60 DAYS
/L RECEIVE RELEASES FROM L & I, EMPLOYMENT
SECURITY & DEPT. OF REVENUE
LEGEND
A EEO/EPI/WMBE/DBE DOCUMENTS
B ALL CLAIMS SETTLED
C FINAL PAYMENT
D RE COMPLETION MEMO
NOTES: E RECEIVE CONTRACTOR RELEASE OF CLAIMS
. F RECEIVE ALL AFFIDAVITS OF WAGES PAID
As long as 60 days have transpired from the date of the “Memorandum of Final Acceptance””, any claims G NOTICE OF COMPLETION OF PUBLIC WORKS CONTRACT
previously made in writing and identified by the Contractor, a Subcontractor, or material supplier as H MEMORANDUM OF FINAL ACCEPTANCE
unsettled at the time of application for Final Payment are resolved and no valid claims against retainage | POS CERTIFICATE OF CONTRACT COMPLETION
have been tendered.

2 port of Seattle Certificate of Contract Completion will be issued after the 3 year completed operations
insurance coverage period. The completed operations period is from substantial completion date plus 3
years.
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