DIVISION 1 - GENERAL REQUIREMENTS
Section 01 32 16.13 - Network Analysis Schedules

READ THIS FIRST

This Project Spec Document may need additional modifications to suit your project. It is
recommended that you proofread each section, paying attention to any “Notes” boxes
such as this one--you should remove these “Notes” sections as you go. Also, do a search
for all bracket characters “[] “ as they are used to show you areas containing options or
project specific details (you can use Microsoft Word’s Find feature {Ctrl-F} to jump to an
open bracket “ [ “ character quickly). Again, these bracket characters should be removed.

It is important that every paragraph be numbered to allow for easy referencing. If you use
the document’s built in styles and formatting your outline should be fine (turn on the
formatting toolbar by going to View > Toolbars > Formatting). Most paragraphs will use
the style “Numbered Material” and can be promoted (Tab) or demoted (Shift-Tab).

You should not have to manually enter extra spaces, carriage returns or outline characters
such as A, B, C, or 1.01, 1.02; the formatting will do this for you. The entire document is
11 pt. Arial. If you paste items in, you may need to reapply the “Numbered Material”
format.

This Section is narrow in scope to cover the most stringent requirements that may be
imposed on a Contractor. It is applicable to a large project. Use Section 01 32 16 - Bar
Chart Schedule for smaller projects. The Specifier should edit the Section to define
requirements appropriate to the scale of the project.

PART 1 GENERAL
1.01 GENERAL REQUIREMENTS

A. The Network Analysis Schedules (NAS) and schedule documents described
herein are for the following purposes:

1. To define the Contractor’s Baseline Plan (including logic and use of
resources) for completing the Work.

2. To assure adequate planning, scheduling and reporting during the
execution of the Contract.

3. To assist the Contractor and Engineer in monitoring the progress of the
Work and to contemporaneously evaluate proposed changes to the
Contract and the Network Analysis Schedule.

4. To assist the Contractor and Engineer in the preparation and evaluation of
the Contractor’'s monthly progress payment.

5. To serve as a communication tool between the Port and the Contractor,
and the Contractor and its subcontractors.

B. The Port encourages the Contractor to use the Schedule to establish an
understanding with all parties of the assumptions regarding the Work and the
various constraints and opportunities that are possible within the plan. As the Work
progresses, the Contractor and the Engineer will use the Schedule to assess
impacts and to formulate the best methods to complete the Work on or ahead of
the contractual completion dates.

C. The Work shall be scheduled and performed pursuant to the provisions of the
Contract including any specific dates for Milestones, phase completion or
requirements included in the General Conditions, Supplemental Conditions, or

MC-XXXXXXX IWP#XXXXXX PART 1 013216.13-1
Rev. 06/21/2019
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Section 01 32 16.13 - Network Analysis Schedules

elsewhere in the Contract Documents. Milestone and completion dates listed in
these specifications, or elsewhere in the Contract Documents, represent only
interface dates or major items of the Work. The Contractor is responsible for
completion of all aspects of the Work in accordance with the Contract.

At any time throughout the course of the Work, the Engineer reserves the right to
require additional activities to be added to the Schedule to further define the
Contractor’s plan and intentions regarding the execution of the Work. In each
instance, such activities or changes shall be made by the Contractor at no cost or
delay to the Port.

Should the Contractor desire or intend to complete the Work, or any portion of the
Work, earlier than the specified Contract milestone, phase or similar dates or the
overall Contract completion date, the Port will not be liable to the Contractor for
any costs or other damages should the Contractor be unable to complete the Work
before Contractor's earlier milestone or completion dates. The duties and
obligations of the Port to the Contractor shall be consistent with and applicable
only to the completion of the Work on the specified Contract milestone dates or the
Contract completion dates unless the Engineer and the Contractor otherwise
agree to in writing and formalized by a change order.

The services provided by the Engineer, the existence of schedules, networks or
any other charts or services prepared or performed by the Engineer, shall in no
way relieve the Contractor of the responsibility for complying with the requirements
of the Contract Documents, including but not limited to, the responsibility for
completing the Work within the Contract Time and the responsibility of planning,
scheduling, and coordinating the Work. Comply with all schedule procedures
specified herein and with reasonable procedure changes that may be necessary,
in the opinion of the Engineer, during the Contract duration.

The Contractor, including the Project Manager, Superintendent, and Schedule
Manager, shall hold an orientation meeting with the Port, wherein the Contractor
presents the approach to planning the Work, developing the schedules, and
meeting the requirements of this Section. This orientation meeting shall be held
prior to submittal of the Preliminary Schedule. The Contractor shall not delay
preparation of the required schedules and schedule documents prior to this
meeting; however the Contractor shall be responsible for any changes or
corrections to its scheduling as a result of this meeting.

1.02 DEFINITION OF SCHEDULE DOCUMENTS AND SUBMITTAL REQUIREMENTS

Determine if a Preliminary Schedule is applicable to the project. Select the duration of the
preliminary schedule from the brackets. If No, delete sub-paragraph 1 in its entirety. In
sub-paragraph 2, select the number of days after Notice to Proceed that the baseline
schedule is to be provided. This duration should be determined based on whether or not
a preliminary schedule is specified.

The following outlines the schedules and schedule documents required by this
section to be submitted by the Contractor. Details on each item (and all items) to
be submitted are provided in further paragraphs in this section.

1. Preliminary [60] [90]-Day Schedule: This schedule shall detail all
Contractor Work, including procurement activities, mobilization, submittals,
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Section 01 32 16.13 - Network Analysis Schedules

and construction activities for the first [60][90] calendar days following the
date of NTP of the Contract and shall be used while the Contractor is
developing thewill Baseline Schedule. All critical or completion dates
required in the Contract shall be incorporated into this schedule. The
following requirements apply to the Preliminary Schedule:

a.

Submit as a Preconstruction Submittal per Section 01 32 19 -
Preconstruction Submittals. Submit using the same format
requirements as for the Baseline Schedule.

Preliminary Schedules shall be submitted no later than fourteen
(14) calendar days after Contract Execution. The Preliminary
Schedule shall show submittal dates for all preconstruction
submittals as identified in Section 01 32 19-Preconstruction
Submittals.

2. Baseline Schedule: This is a detailed schedule, developed using the
Critical Path Method (CPM) and Precedence Diagram Method (PDM) and
includes a narrative detailing the Contractor’s approach to completing the
Work and includes manpower loading. It represents the Contractor’s plan
for the Work from the date of Execution of the Contract to Contract
Completion. The following requirements apply to the Baseline Schedule:

a.

The Baseline Schedule shall be submitted in a format and with
content acceptable to the Engineer within [30][60] [90] calendar
days of the Notice to Proceed.

(1) Allow fourteen (14) calendar days for initial review and
fourteen (14) calendar days for re-submittal reviews by the
Engineer.

Schedule Narrative: The narrative shall define the key aspects of
the Contractor’s plan for the Work that includes the following key
sections: [Coordinate with a scheduler to determine requirements
and expand each of the key sections]

1) The layout (activity coding) and logic used in the Schedule

(

(2) Critical submittals

(3) Long lead equipment and material procurement.
(4) Constrained activities (constraint type and date)
(5) Milestone activities

(6) The critical path

(7) An overall float analysis

(8) Any interface concerns

(9) Manpower Loading

The following bar chart and tabular reports shall be provided with
the Baseline Schedule:

(1) Complete Schedule organized by Major Area, sorted by sub
area and early start date. Provide in a bar chart format.
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(2) Critical Path Schedule: All schedule activities sorted by Total
Float, Early Start. Provide in a bar chart format.

(3) All schedule activities sorted by responsibility and early start
dates. Provide in a bar chart format.

d. Manpower Loading:

(1) The Baseline manpower loading shall numerically illustrate
the planned manpower for all construction tasks.

e. Contractor shall provide to the Engineer a certification letter stating
the Contractor has communicated and coordinated with each major
subcontractor (those having Contract values greater than 5% of the
Work) in the development of the Schedule and the major
subcontractors agree to the requirements for timing and duration of
activities as stated therein.

Progress Schedule: This is a detailed schedule which is derived from the
Baseline Schedule. The first Progress Schedule is the initial monthly
progress update of the Baseline Schedule. Subsequent Progress
Schedules shall be submitted on a monthly basis (or more frequently as
may be directed by the Engineer) that updates the previously issued
Progress Schedule. The Progress Schedule will also be used to compare
percent complete requested by the Contractor in the monthly progress
payment applications, to analyze delays and impacts in all Time Impact
Analyses (TIA), and to determine whether a Recovery Schedule is needed
from the Contractor. The following requirements apply to the Progress
Schedule:

a. Progress Schedules are due monthly to coincide with the progress
payment requests and shall be submitted via CMS Submittal
workflow.

(1) Allow fourteen (14) calendar days for initial review and
fourteen (14) calendar days for re-submittal reviews required
by the Engineer.

b. Narrative of Schedule Status: The narrative shall describe the
following key aspects of the submitted schedules. The narratives
submitted with the Progress Schedules are required to be stand-
alone documents that do not require Progress Schedules to be
attached in order for Port management personnel to understand
them:

(1) Progress in Last Period
(2) Critical Path Progress and Concerns

(3) Changes to schedule logic or sequencing of the Work
including the addition of or deletion of activities.

Changes in Milestone dates

(4)

(5) Potential Delays and Time Impact Analyses

(6) Submittal Status (focus on critical submittals and concerns)
(7)

Equipment and Material Delivery Status
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(8) Manpower Loading (utilization of resources)

C. The following bar charts and tabular reports shall be provided with
the Progress Schedule:

(1) Complete Schedule organized by Major Area, sorted by sub
area and early start date, with “Target” schedule included.
Provide in a bar chart format.

(2) Critical Path Schedule: All schedule activities sorted by Total
Float, Early Start. Provide in a bar chart format.

(3) All schedule activities sorted by responsibility and early start
dates. Provide in a bar chart format.

(4) Schedule log (comparison report) of all changes made to the
logic or sequencing of the Work. Provide in tabular format.

d. Manpower Loading:

(1) The Progress manpower loading shall numerically compare
the planned (from the accepted baseline) and actual to date
manpower for the project.

Weekly Look Ahead Schedule: The Contractor shall prepare and issue a
more detailed day-to-day plan of upcoming Work identified on the Network
Analysis Schedule. The Work activities planned shall be keyed to NAS
activity numbers and updated each week to show the planned Work for the
current and following two-week period and include Work accomplished in
the week prior to the Progress Meeting. The Look Ahead schedule shall
also include upcoming outages, closures, preparatory meetings and any
other contractual or coordination requirements not readily identified in the
NAS as a schedule activity. Identify critical path activities on the Three-
Week Look Ahead Schedule. Activities shall not exceed 5 work days in
duration and shall provide sufficient level of detail to assign crews,
materials and equipment required to complete the Work. The detailed
Work plans are to be bar chart type schedules, maintained separately from
the project NAS on an electronic spreadsheet program and printed on 8-
1/2x11 sheets. Provide the Schedule in a format acceptable to the
Engineer.

a. Submit PDF to Engineer 24 hours prior to the Progress Meeting.

Recovery Schedule: The Recovery Schedule shall represent the
Contractor's best judgment as to how the Contractor's Work shall be
reorganized such that the Work may return to the accepted Progress
Schedule within a maximum one-month period. The Recovery Schedule
shall be prepared at a similar level of detail as the Progress Schedule and
shall be based on the accepted Progress Schedule. The following
requirements apply to Recovery Schedules:

a. Conditions Requiring a Recovery Schedule: Should any conditions
exist, such that certain activities shown on the Progress Schedule
fall behind schedule to the extent that any of the mandatory critical
dates or milestone completion dates are at risk of being delayed,
the Contractor shall, at no cost to the Port, submit to the Engineer a
Recovery Schedule.
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Submit seven (7) calendar days after notice from the Engineer that
a Recovery Schedule is required. Allow seven (7) calendar days for
review by the Engineer. Any revisions that result from the
Engineer’s review shall be resubmitted within five (5) calendar days
by the Contractor for acceptance by the Engineer.

Narrative: Provide narrative describing the recovery schedule logic
including any increases in manpower and shift work.

Schedule Sorts:

(1) Complete Schedule organized by Major Area, sorted by sub-
area and early start date. Provide in bar chart format.

(2) Critical Path Schedule: This schedule shall show only the
critical path activities sorted by total float, early start.
Provide in bar chart format.

Manpower Loading updated to reflect the Recovery Schedule.

The accepted Recovery Schedule shall then be the Schedule that
the Contractor shall use in planning, organizing, directing,
coordinating, performing and executing the Work (including all
activities of subcontractors, equipment vendors and suppliers) that
is included on the Recovery Schedule. All other Work shall proceed
per the accepted Progress Schedule.

No later than seven (7) calendar days prior to the expiration of the
Recovery Schedule, the Engineer and Contractor will meet to
determine whether the Contractor has regained compliance with the
accepted Progress Schedule. At the direction of the Engineer, one
of the following will occur:

(1) If, in the opinion of the Engineer, the Contractor is still
behind schedule, the Contractor shall prepare another
Recovery Schedule, at no cost to the Port, to take effect for
a maximum of one additional month from the start of the
new Recovery Schedule.

(2) If, in the opinion of the Engineer, the Contractor has
sufficiently regained compliance with the Progress
Schedule, the use of the Progress Schedule shall be
resumed.

Time Impact Analysis (TIA) for Changed Conditions: Time impact analysis
shall illustrate the influence of each change or delay on the critical path or
milestones. This schedule analysis shall be part of the back-up data
required from the Contractor in the event the Contractor claims that
Contract changes delayed or impacted the Work and shall be included in
any change proposal claiming increase in time. The following requirements
apply to Time Impact Analysis:

a. Each formal TIA shall be submitted in accordance with Document
00 70 00 - General Conditions. Submit as part of a detailed
breakdown required by Document 00 70 00, General Conditions.
b. Narrative:
MC-XXXXXXX /WP#XXXXXX 1.02A.5.b 01 3216.13-6
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(1) Describe the Event or Change requiring a TIA and the
impact of the Event or Change on the critical path or
milestone.

(2) Provide a list of affected activities with their associated
schedule activity ID.

(3) Provide a mitigation plan that reduces or eliminates the
claimed delay. The mitigation plan shall include specific
Port and Contractor actions as well as the cost to the
Contractor to proceed with the mitigation.

C. Schedule Sorts:

(1) Provide a time scaled logic diagram format that depicts how
the changed or delayed Work affects other activities in the
current accepted Progress Schedule. The logic diagram
shall clearly show how the changes or delays affect critical
path activities including contractual completion milestones.

(2) Provide complete Schedule organized by Major Area, sorted
by sub-area and early start date. Provide in bar chart

format.
d. Manpower Loading updated to reflect Time Impact Analysis.
e. Extensions of time will be granted only to the extent that such

changes or delays cause the time for the changed activity and
related activities to exceed the total float along the affected path of
activities at the time of the Port directive to proceed with the change
or the actual commencement of the delay included in the TIA.

f. Project float is not for the exclusive use or benefit of either the
Contractor or the Port. Liability for delay to Contract or milestone
dates rests with the party whose action (or inaction) caused the
delay beyond the float that was available at the time of the delaying
action (or inaction).

g. A copy of the Port accepted TIA will be incorporated in the change
order signed by the Port. Any changes to the Schedule shall be
incorporated into the next update of the Progress Schedule
following the Port’s acceptance of the TIA.

h. The Contractor shall be responsible for costs associated with the
preparation of the TIA and the incorporation of accepted TIA’s, or
accepted portion of TIA’s, in the Progress Schedule.

i. If agreement is not reached on a TIA or a portion of a TIA, the
Progress Schedule, including any time extensions, shall be revised
only to the extent accepted by the Port. For any TIA, or portion of a
TIA, that is not accepted by the Port, the Contractor may submit a
claim in accordance with the Document 00 70 00 — General
Conditions.

As-Built Schedule: At the end of the Work, an As-Built Schedule shall be
derived from the final Progress Schedule showing all activities completed.
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The As-Built Schedule shall be submitted in the same format as the

Progress Schedule.

a. Submit within 30 days of Physical Completion.

b. Allow fourteen (14) calendar days for initial review and fourteen (14)
calendar days for re-submittal reviews required by the Engineer.

8. Schedule of Submittals: Submit per the following table:
DELIVERABLE ELECTRONIC SUBMITTAL DUE REMARKS
COPIES

Preliminary (60-Day)
Schedule:

1 PDF, 1 Export file
XER

30 calendar days
prior to NTP [Delete
row if no Preliminary
Schedule is used.]

Pre-construction
submittal per
Section 01 32 19

Baseline Schedule:

1 PDF of each
report, 1 Export file
XER

[If no Preliminary,
edit to 30 calendar
days before NTP. If
Preliminary is used,
edit to No Later
Than 30 calendar
days after issuance
of NTP.]

Submittal per 01 33
00 — Submittals;
Includes narrative;

Progress Schedule:

1 PDF of each
report, 1 Export file
XER

Monthly at same
time as request for
Progress Payment

Submittal per 01 33
00 — Submittals;
Includes narrative

As-Built Schedule:

1 PDF of each
report, 1 Export file
XER

30 calendar days
prior to Physical
Completion

Submittal per 01 33
00 — Submittals

Weekly Look Ahead
Schedule:

1 PDF

24 hours prior to
construction
Progress Meetings

Recovery Schedule:

1 PDF of each
report, 1 Export file
XER

No later than 7
calendar days after
notice to submit

Submittal per 01 33
00 — Submittals

Time Impact
Analysis (TIA)

1 PDF of each
report, 1 Export file
XER

No later than 30
calendar days of
date of event

Submit with all
changes requesting
time extensions

1.03 CONTRACTOR’'S SCHEDULE MANAGEMENT

A. Scheduling Organization: For the duration of the Contract, the Contractor shall
provide adequate staff including one employee or consultant designated as the
Contractor’s Scheduling Manager (CSM) dedicated exclusively to the
implementation and management of the scheduling requirements of the Contract
Documents. The CSM (who shall not be the Contractor’s Project Manager,
Superintendent, Project Coordinator or quality control manager) shall have
previously developed and maintained at least 3 schedules for projects similar in
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nature and complexity to this project and shall be experienced in the use of the
scheduling software specified in this Section.

1. Contract Work will not be permitted to be performed on site without an
acceptable CSM, unless otherwise authorized in writing by the Engineer.
B. Qualifications of Contractor’s Scheduling Manager:
1. The CSM shall demonstrate acceptable professional familiarity with

software, have previously developed and maintained at least 3 schedules
for projects similar in nature and complexity to this project and have the
experience necessary to implement all scheduling requirements of the
Contract in a timely and expeditious manner. Submit qualifications as a
Preconstruction Submittal in accordance with Section 01 32 19 -
Preconstruction Submittals and Section 01 31 00 - Contractor’s Project
Organization. [PM cross-check both of these Sections to verify inclusion].

2. The Engineer will monitor the performance of the CSM. The CSM’s
performance will be judged on the timeliness and completeness of the
Contractor’s compliance with the scheduling requirements of the Contract
Documents. If the CSM fails to perform in accordance with the scheduling
requirements of the Contract Documents, the CSM shall, at the direction of
the Engineer, be replaced at no cost to the Port or delay allowable to the
project.

1.04 COORDINATION

A. The Contractor shall coordinate the Work with that of the Port, other Port
contractors, Port Operations, Port tenants, and utility companies, and shall
cooperate fully with the Engineer in maintaining an orderly progress toward
completion of the Work as scheduled.

B. A Time Impact Analysis (TIA) shall be required to support any claim by the
Contractor for delay caused by failure of Port-furnished equipment and materials to
arrive as scheduled, or failure of other Port interface work or tenants to meet their
schedules. The TIA shall be based on Port activities having the same level of
predecessor and successor logic to display delay impacts as the Contractor’s
Work.

C. The Contractor shall inform its subcontractors of the delivery status of Port-
furnished equipment and material, and of the progress of other interfacing Port
construction work while the Work is underway.

From this point onward, technical review by a scheduler is required.

1.06 SCHEDULE FORMAT REQUIREMENTS

A. Unless otherwise specified, the Schedules shall be produced utilizing Microsoft
Windows based Primavera Enterprise P6 version 7.0 or newer. The Contractor
may request to use different project scheduling software as a substitution in
accordance with Specification Section 01 25 00 - Substitutions. Only scheduling
software meeting all specified requirements will be considered. If alternative
software is accepted, the Contractor will be required to supply the Engineer with
an authorized (licensed) Microsoft Windows based version of the software with all
user support manuals.
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B. The Schedules shall employ the Critical Path Method (CPM) using retained logic
for the planning, scheduling and reporting of the Work to be performed under this
Contract. The type of schedule shall be Precedence Diagramming Method (PDM).

C. Default progress data is disallowed. Actual start and actual finish dates on the
Schedule shall match the dates on the Contractors Daily Construction Reports.

D. Software Settings: Schedule calculations and out-of-sequence progress (if
applicable) shall be handled through Retained Logic, not Progress Override or
Actual Start Dates. All activity durations and float values shall be shown in days.
Activity progress shall be shown using Remaining Duration.

E. Schedules shall include but not be limited to:
1. All critical Milestone and Completion dates defined in the Contract.
2. Activities designating Contract Execution, Notice To Proceed, Mobilization,

Completion of each Phase, Final Inspections, Substantial Completion and
Physical Completion.

3. Critical procurement and submittal activities including shop drawings and
other key submittals, Port review of submittals, re-submittals and Port
review of re-submittals, fabrication and delivery for all key, critical paths,
near critical path and long-lead equipment and material. The Port reserves
the right to require the Contractor to add procurement activities to the
schedule for any key or long-lead equipment, materials or submittals it
deems necessary to monitor the Contractor’s schedule for this Work.

4, Testing activities hold and witness points in construction, Commissioning,
Training and Closeout activities.

5. Offsite activities that interface with the Contractor’'s Work, including work by
the Port and Port contractors, delivery of Port-furnished materials and
equipment, programming, utilities, agencies, critical Port operations, Port
tenants, or similar activities.

6. Construction Activities to the level of detail defined elsewhere in this
section.

7. Major construction equipment mobilization and demobilization, for example
cranes.

8. Activities that are impacted by Change Order or Event.
F. Activity Coding and Descriptions

1. The description of Work by activity. Activity descriptions and activity coding
shall contain the area of the Work as well as the specific type of Work.

2. Once an activity exists on the schedule, it may not be deleted or renamed
to change the scope of the activity and shall not be removed from the
schedule logic without approval from the Engineer.

3. Coding of Activities shall be based on the following coding structure, as a
minimum. Contractor may add codes as he requires:
a. Major Area — Major site area or grouping of activities
b. Sub-Area — A further breakdown of the Major Area
C. Location — Subset of the sub-area coding
MC-XXXXXXX /WP#XXXXXX 1.05B 01 3216.13-10
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10.

d. Responsibility — Contractor, Subcontractor, Supplier, or
Organization responsible for the Work

e. Specification — Specification section for the Work
Activity Code Structure:

a. Global codes and Enterprise Project Structure (EPS) codes are not
to be used unless approved by the Port.

b. Activity Codes shall be maintained at a project level.

o} Activity Code Identifier shall utilize the Work Project (WP) number.
e.g. “[WP number] — Responsibility”

Activity boundaries shall be easily measurable and descriptions shall be
clear and concise. The beginning and end of each activity shall be readily
verifiable and physical progress shall be quantifiable.

Responsibility for each activity shall be identified with a single performing
organization (i.e. Contractor/subcontractor). Where deemed necessary to
define critical, key or unusual Work, the Port reserves the right to require
additional activities be added to the Contractor’s schedule. The
organization related to the activity shall be identified in a background sort
code, such that reports sorted by organization can be made using the
scheduling software.

Activity durations shall be in work days. Activity durations over fifteen (15)
working days shall be kept to a minimum and shall be used only for non-
construction activities, such as shop drawing and sample submittals,
fabrication and delivery of materials and equipment, concrete curing, and
General Conditions activities. Exceptions to this shall be accepted in writing
by the Port.

For critical path and near critical path activities, Contractor shall use Finish-
to-Start (FS) relationships to the extent possible. Contractor shall use more
activities if necessary to use Finish-to-Start (FS) relationships in preference
to using Start-to-Start relationships. Lag durations contained in the project
schedule shall not have a negative value. Do not use Start-to-Finish (SF)
relationships.

Activities that constitute the controlling operations or critical path shall be
identified by use of color (red). The critical path is defined as activities with
total float less than one day. Near critical is defined as total float in the
range of one (1) to ten (10) days. The critical path and near critical
activities shall be less than 25 percent of the total activities in the Baseline
Schedule.

Imposed completion dates for events other than the Milestone Dates or
Completion Dates are generally not permitted. Artificial constraints
(imposed start or finish dates, zero free float or zero total float) are
generally not permitted, except possibly for use in Port-furnished materials,
Port interface dates and or similar activities. All Port-furnished materials
and Port interface dates shall have an early start/finish and late start/finish
range. All Port dates shall be related to the Contractor’'s Work with
predecessor and successor logic such that float is correctly calculated on
Port-furnished materials and Port interface dates.
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11.

12.

13.

Activity numbering shall be spaced (or gapped) to allow inclusion of new
activities between existing activities while still maintaining a similarity of
numbering for like activities. Numbering by area, level, etc. is encouraged
to assist in analysis. The numbering may be alphanumeric to allow easier
identification of areas, etc.

All activities shall be “scheduled” based on the data date of each submitted
schedule. Planned durations for remaining Work and planned completions
of remaining Work on activities shall be used. Activities shall not “ride” the
data date line with scheduled completions being the remaining durations
unless the Contractor actually plans to complete Work within the remaining
duration.

Manpower loading: The activities shall be field manpower loaded. The
summarized manpower in the Schedule shall be the total of all field
manpower required for all Contract Work. Manpower loading shall be
entered using workmen for the loading not work crews. Resource identifier
for manpower shall utilize the Work Project (WP) number. e.g. [Work
Project Number] - Manpower

G. Schedule Layout and Sequence of Activities

1.

The layout shall be consistent with the Work required to meet the Project
Conditions and Contract milestone dates. In general, it is desired to have
the Work needed to meet the Contract milestones be detailed activities that
summarize, or roll-up to provide plan and status information reported for
the milestone. Work to complete each milestone shall be easily identifiable
in the Contractor’s overall schedule. The summarized overall schedule
shall allow reporting of physical progress and manpower loading for the
entire Work.

The Contractor shall establish the layout that is needed to meet Contract
responsibilities. The Contractor shall use the selected layout to coordinate
with the Contractor’s submitted progress payment applications, such that
the Schedule, physical progress, the progress payment application and
physical progress can be compared to determine the actual progress
payments to be made to the Contractor.

H. Formats of Schedules Submitted to Engineer

1.

The formats of schedules and schedule documents shall be submitted to
the Engineer are described below. The formats described are solely for
reporting information and analysis use with the Port and are not intended to
direct the Contractor in its own methods of scheduling. Schedules and
schedule documents shall be submitted with clear identification of the Port
and Contractor’s job numbers, schedule names, descriptions, plot dates,
and data dates. Schedules submitted shall be formatted in a fixed
sequence of summary and detail activities for the Contract duration for
ease of reference in progress updates. This sequence shall be established
by the Contractor and acceptable to the Engineer. The sequence shall be
set up in the software such that re-sequencing or reorganizing of the
Schedules is not required to generate Port required schedules and reports.
This allows a one to one comparison of each Schedule issued with
previous Schedules for analysis purposes, including the As-built Schedule.
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Schedules shall be submitted with the activity description data listed from
left to right, as follows: Activity ID, Activity Description, Original Duration,
Remaining Duration, Total Float, Percent Complete, Early Start, Early
Finish, and budgeted manpower units. The early start and finish dates shall
be designated by an “A” after the actual date the activity was started or
finished. The Baseline Schedule shall also include the late start and late
finish dates to the right of the early finish dates. The Port reserves the right,
at no cost, to require the Contractor to add or delete fields from these
reports.

Schedules shall be submitted in bar chart format with activity data on the
left side and bars on the right side. Logic shall not be displayed. Activity
descriptions shall be displayed in the bar area. The bar chart schedules
shall be 11x17 inch in size.

The Progress Schedule shall display the previous month’s Progress
Schedule as a “Target” schedule for comparison use. The first Progress
Schedule shall use the Baseline Schedule as the “Target” schedule. The
“Target” bars shall be of smaller size, of different color, and below the
current schedule’s bars. The bar chart size shall be 11” x 17”.

All schedules and schedule documents submitted to the Engineer shall be
electronic. Submit via CMS and provide a separate PDF file for each
report, schedule, or chart. Provide an Export File format [.XER] from the
Scheduling software.

. Manpower Loading

1.

The manpower loading and numerical information shall be combined on
one chart. The chart shall be no larger than one 11x17 page, unless the
project is particularly long or the information becomes unreadable.

Definitions

a. Planned Manpower - represents the average daily field crew size
during the monthly or weekly periods for the duration of the project.
The average crew size is derived from the baseline schedule and
represents the crew loading required to complete the baseline
Work.

b. Actual Manpower - represents the average daily field crew during
each month or week period as recorded through the Contractors
Daily Construction Report.

C. Forecast Manpower - represents the anticipated average daily field
crew size during the monthly or weekly period commencing after
the last reported Actual Manpower period and continue for the
remainder of the project. The Forecast Manpower shall be as
accurate as possible and reflect any anticipated changes to the
project. Approved Recovery and TIA scheduling changes would
also be incorporated.

d. Planned Progress - represents the cumulative baseline percent
complete at the end of each monthly or weekly period for the
duration of the project.
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e. Actual Progress - represents the cumulative percent complete at
the end of each monthly or weekly period as approved in the
monthly progress billings or weekly contractor meetings.

f. Forecast Progress - represents the cumulative anticipated percent
complete at the end of each monthly or weekly period commencing
after the last reported Actual Progress period and continues for the
remainder of the project. The Forecast Progress shall be as
accurate as possible and reflect any anticipated changes to the
project. Approved Recovery and TIA scheduling changes shall also
be incorporated.

3. Layout of the numerical data shall be as follows or in a similar format
proposed by the Contractor and as agreed to by the Engineer:

a. The data labels shall be on the left and indicate planned manpower
(number of field workers), actual manpower, forecast manpower,
planned progress (percent complete), actual progress, and forecast
progress.

b. The numerical data for each vertical bar or line data point shall be
indicated in the table.

C. The planned and actual manpower shall be summed on the right-
hand side of the table.

1.07 1.08 SCHEDULE UPDATES AND SCHEDULE (NETWORK) REVISIONS

A. During the course of the Work and issuance of the Progress Schedules, updating
to reflect actual progress shall not be considered revisions to the Schedule. Such
updating shall include revisions to activity durations and certain sequences on a
monthly basis. Included in the Progress Schedule updates shall be activities and
changes that have already been reviewed and accepted by the Port such as the
effect of accepted Port changes, the agreed duration of delays caused by acts of
God or other conditions or events which have affected the progress of the Work.
The Progress Schedules, when formally submitted, shall display current progress,
as well as displaying the forecast or projected Work to the end of the Project.

B. On all Progress Schedule submittals, the Contractor shall submit a list of all
schedule logic changes along with the reason for each change. This list is an
integral part of the Schedule submittal. This list shall be generated from the
scheduling software. The Port shall accept this list as part of its overall Progress
Schedule submittal review and acceptance process.

C. Should the Contractor, after Port acceptance of the Baseline Schedule and any
Progress Schedules, desire to change the logic of its plan of construction, the
Contractor shall submit in writing its requested revisions to the Engineer. The
request shall include a written narrative of the reasons for the activity and logic
changes, a description of the logic for rescheduling the Work, and the methods of
maintaining adherence to mandatory critical dates and milestone dates. In
addition, for changes affecting sequences of the Work, the Contractor shall provide
a time-scaled logic diagram that compares the original sequence of Work to the
requested revised sequence of Work. The Contractor shall submit the requested
revision in a timely manner such that the Port may review the request submittal in
the same time frame and manner as required for other schedule submittals. Upon
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Port acceptance of the request, the Contractor shall include the revision in the next
upcoming Progress Schedule.

Neither the updating or revision of the Contractor's Progress Schedule, nor the
submittal, updating, change or revision of any schedule (or schedule document) for

the Engineer’s review and acceptance shall have the effect of amending or

modifying in any way, the Contract Time, any Contract completion date, or
Contract milestone dates or of modifying or limiting in any way Contractor's
obligations under this Contract.

1.09 TIMELINESS OF SCHEDULE DOCUMENT SUBMITTALS

A.

The Schedule (and schedule documents) shall be submitted in a timely manner as
required by this Section, the General Conditions and the Supplementary
Conditions. Failure to submit the Schedule and schedule documents on time and
in an acceptable format shall result in withholding of payments and other remedies
as defined in the General Conditions of the Contract.

1.10 ACCEPTANCE PROCESS

A

The Engineer will review the Contractor’s Schedule. If required, a meeting will be
held between the Engineer and the Contractor’'s Scheduling Manager (CSM) and
Project Manager to resolve any conflicts between the Contractor’s schedule and
the overall Project Construction. The Contractor shall revise the schedule as
required by the Engineer to support the Project Construction and shall submit the
revised schedule to the Engineer within seven (7) calendar days for review and
acceptance.

Acceptance by the Engineer of the Contractor’s Schedule is advisory only and
shall not release the Contractor of the responsibility for accomplishing the Work
within each and every contractually required Milestone and Completion Date.
Omissions and errors in the Schedule shall not excuse performance that is not in
compliance with the Contract. Acceptance by the Engineer in no way makes the
Port an insurer of the Schedule’s success or liable for time or cost overruns as a
result of its shortcomings. The Port disclaims any obligation or liability by reason
of its acceptance of the Schedule.

PART 2 PRODUCTS - Not Used

PART 3 EXECUTION - Not Used

PART 4 MEASUREMENT AND PAYMENT

4.01 GENERAL

A

No separate measurement or payment will be made for the Work required by this
section. The cost for this portion of the Work will be considered incidental to, and
included in the payments made for the applicable bid items in the [Schedule of Unit
Prices] [Lump Sum price] bid for the Project.

End of Section
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